



DRAFT

Progress Report 2: Effects Assessment Methods Milestone

November 2023



Statement of Qualifications and Limitations: AECOM

The attached Report (the "Report") has been prepared by AECOM Canada Ltd. ("AECOM") for the benefit of the Client ("Client") in accordance with the agreement between AECOM and Client, including the scope of work detailed therein (the "Agreement").

The information, data, recommendations and conclusions contained in the Report (collectively, the "Information"):

- is subject to the scope, schedule, and other constraints and limitations in the Agreement and the qualifications contained in the Report (the "Limitations");
- represents AECOM's professional judgement in light of the Limitations and industry standards for the preparation of similar reports;
- may be based on information provided to AECOM which has not been independently verified;
- has not been updated since the date of issuance of the Report and its accuracy is limited to the time period and circumstances in which it was collected, processed, made or issued;
- must be read as a whole and sections thereof should not be read out of such context;
- was prepared for the specific purposes described in the Report and the Agreement; and
- in the case of subsurface, environmental or geotechnical conditions, may be based on limited testing and on the assumption that such conditions are uniform and not variable either geographically or over time.

AECOM shall be entitled to rely upon the accuracy and completeness of information that was provided to it and has no obligation to update such information. AECOM accepts no responsibility for any events or circumstances that may have occurred since the date on which the Report was prepared and, in the case of subsurface, environmental or geotechnical conditions, is not responsible for any variability in such conditions, geographically or over time.

AECOM agrees that the Report represents its professional judgement as described above and that the Information has been prepared for the specific purpose and use described in the Report and the Agreement, but AECOM makes no other representations, or any guarantees or warranties whatsoever, whether express or implied, with respect to the Report, the Information or any part thereof.

Without in any way limiting the generality of the foregoing, any estimates or opinions regarding probable construction costs or construction schedule provided by AECOM represent AECOM's professional judgement in light of its experience and the knowledge and information available to it at the time of preparation. Since AECOM has no control over market or economic conditions, prices for construction labour, equipment or materials or bidding procedures, AECOM, its directors, officers and employees are not able to, nor do they, make any representations, warranties or guarantees whatsoever, whether express or implied, with respect to such estimates or opinions, or their variance from actual construction costs or schedules, and accept no responsibility for any loss or damage arising therefrom or in any way related thereto. Persons relying on such estimates or opinions do so at their own risk.

Except (1) as agreed to in writing by AECOM and Client; (2) as required by-law; or (3) to the extent used by governmental reviewing agencies for the purpose of obtaining permits or approvals, the Report and the Information may be used and relied upon only by Client.

AECOM accepts no responsibility, and denies any liability whatsoever, to parties other than Client who may obtain access to the Report or the Information for any injury, loss or damage suffered by such parties arising from their use of, reliance upon, or decisions or actions based on the Report or any of the Information ("improper use of the Report"), except to the extent those parties have obtained the prior written consent of AECOM to use and rely upon the Report and the Information. Any injury, loss or damages arising from improper use of the Report shall be borne by the party making such use.

This Statement of Qualifications and Limitations is attached to and forms part of the Report and any use of the Report is subject to the terms hereof.

AECOM: 2015-04-13

© 2009-2015 AECOM Canada Ltd. All Rights Reserved.

Disclaimer: Dillon Consulting Limited

This report was prepared by Dillon Consulting Limited ("Dillon") for the sole benefit of our Client. The material in it reflects Dillon's best judgment in light of the information available to it at the time of preparation. Any use which a third party makes of this report, or any reliance on or decisions made based on it, are the responsibilities of such third parties. Dillon accepts no responsibility for damages, if any, suffered by any third party as a result of decisions made or actions based on this report.

DRAFT

Authors

Report Prepared By:

Insert electronic signature

Kate McEwen , M.A.
Senior Indigenous Engagement Specialist
AECOM Canada Ltd.

Report Reviewed By:

Insert electronic signature

Ingrid Trimble Exner, P.Eng.
Environmental Engineer
AECOM Canada Ltd.

Insert electronic signature

Joanne Wang, M.E.S., MCIP, RPP
Senior Environmental Planner
AECOM Canada Ltd.

Report Approved By:

Insert electronic signature

Avril Fiskin, M.Sc.
Canadian Practice Lead
Communications and Community Engagement
Associate Vice President, Environment
AECOM Canada Ltd

Acronyms

| | |
|-----------------|---|
| ATRI..... | Aboriginal and Treaty Rights and Interests |
| AZA..... | Animbiigoo Zaagi'igan Anishinaabek First Nation |
| CAR..... | Community Access Road |
| CBLUP..... | Community Based Land Use Planning |
| CCC..... | Community Consultation Co-ordinator |
| CCLO..... | Community Communications Liaison Officer |
| CEAA..... | Canadian Environmental Assessment Agency |
| DFO..... | Department of Fisheries and Oceans Canada |
| EA..... | Environmental Assessment |
| EAA..... | Environmental Assessment Act |
| ECCC..... | Environment and Climate Change Canada |
| ENDM..... | Ministry of Energy, Northern Development and Mines |
| GANRAC..... | Geraldton Area Natural Resource Advisory Committee |
| GRT..... | Government Review Team |
| IA..... | Impact Assessment |
| IAA..... | Impact Assessment Act |
| IK..... | Indigenous Knowledge |
| IKSA..... | Indigenous Knowledge Sharing Agreement |
| IS..... | Impact Statement |
| LSA..... | Local Study Area |
| MECP..... | Ministry of the Environment, Conservation and Parks |
| MFFN..... | Marten Falls First Nation |
| MHSTCI..... | Ministry of Heritage, Sport, Tourism and Culture Industries |
| MNO..... | Métis Nation of Ontario |
| MNRF..... | Ministry of Natural Resources and Forestry |
| MOU..... | Memorandum of Understanding |
| MTCS..... | Ministry of Tourism, Culture and Sport |
| MTO..... | Ministry of Transportation |
| NDMNRF..... | Ministry of Northern Development, Mines, Natural Resources and Forestry |
| NoC..... | Notice of Commencement |
| NRL..... | Northern Road Link |
| OPP..... | Ontario Provincial Police |
| PIC..... | Public Information Centre |
| RoCE..... | Record of Consultation and Engagement |
| RSA..... | Regional Study Area |
| RSMIN..... | Red Sky Métis Independent Nation |
| SAR..... | Species at Risk |
| The Agency..... | Impact Assessment Agency of Canada |
| TISG..... | Tailored Impact Statement Guidelines |
| ToR..... | Terms of Reference |
| WSR..... | Webequie Supply Road |

1. Introduction

1.1 Background

The Terms of Reference (ToR) for the Marten Falls First Nation (MFFN) Community Access Road (CAR or the Project) was approved with amendments on October 8, 2021 and the Notice of Commencement (NoC) of the provincial Environmental Assessment (EA) for the Project was posted on October 29, 2021. As part of the ToR Notice of Approval, Ontario's Minister of the Environment, Conservation and Parks (MECP) included an amendment requiring additional consultation reporting at key EA milestones. Visit <https://www.ontario.ca/page/marten-falls-community-access-road-project> to read the details on the Notice of Approval.

As required by the Minister of MECP, the development of progress reports on consultation activities associated with each of the following EA milestones are required to support Indigenous communities to provide meaningful input during the development of the EA:

- Notice of Commencement (NoC) of Provincial EA (referred to as NoC of EA);
 - Introduction of the Project.
- Effects Assessment Methods; and
 - Development of Effects Assessment methodology, as well as review by regulators.
 - Presentation of Effects Assessment methodology at PICs .
- Identification of Preferred Alternatives.
 - Development of valued component metrics tables and evaluation of information
 - Development of preliminary preferred alternative
 - Validation of information with Marten Falls First Nation Chief and Council and community members.
 - Confirmation of the preferred alternative.

Each progress report is required to:

- Be organized by each Indigenous community;
- Contain a consultation log and summary that tracks consultation activities, information shared by the MFFN CAR Project Team with Indigenous communities, any community input and MFFN CAR Project Team's responses to such input for the EA milestone; and
- Contain a discussion of how any input and information provided by the Indigenous communities have informed the development of the EA milestone.

The progress reports are to be shared with MECP, with community-specific sections shared with each individual Indigenous community before MFFN can move to the next milestone of the EA / IA. If questions or concerns are raised by MECP or an Indigenous community, the MFFN CAR Project Team will make revisions to the progress reports, if necessary, and encourage opportunities to meet in-person or virtually to discuss with the interested community.

This report is the second progress report and pertains to activities related to both the EA and IA processes. The time period begins the day after the first progress report concluded July 1, 2022 and ends May 31, 2023. The Effects Assessment Methods milestone is expected to extend past May 31, 2023 , however, due to the time to develop this report, any information missed during this phase will be included in the next progress report for Identification of Preferred Alternatives which is expected to begin in fall 2023.

The final progress reports will be appended, along with any relevant updates, to the Record of Consultation and Engagement submitted with the draft and final EA / IS.

This progress report provides a detailed account of all communication exchanged with the MFFN CAR Project Team and neighbouring Indigenous communities from July 1, 2022, to May 31, 2023 as part of the Effects Assessment Methods milestone. Note that government agencies and interested persons¹ are not included in progress reports, however, their sections will be included in the Record of Consultation and Engagement for the draft and final EA / IS. **Section 1.5** includes details about the neighbouring Indigenous communities.

The first section of this progress report provides an overview of the Project and outline of the approach to consultation and engagement, the second section describes the consultation and engagement activities undertaken during this time period, and the third section summarizes activities and discussions that occurred with the MFFN CAR Project Team and neighbouring Indigenous communities.

1.2 About the Progress Report

This progress report provides an overview of consultation and engagement carried out between the NoC of EA and after PIC #3 (July 1, 2022 to May 31, 2023). In accordance with the MECP Code of Practice, the progress report has been prepared to:

- Identify Indigenous communities consulted and engaged during this time period and describe how they were identified (confidential information will not be provided);
- Describe the consultation and engagement activities that took place including methods, schedule of events, notification that was given about the activity and materials used;
- Describe how interested Indigenous communities were identified and how they were consulted;
- Summarize clearly and accurately the comments made by all Indigenous communities;
- Describe the Proponent's response and how concerns were considered in the NoC of EA milestone or will be considered and / or addressed in the EA / IS;
- Describe any outstanding concerns; and
- Include appendix reference to minutes of any meetings held and written comments received.

Logistical correspondence (e.g., scheduling a meeting) has not been included in the appendices but has been tracked separately. The only instance when logistical correspondence has been included as an appendix is when a meeting was not scheduled or was postponed; this information is included to show level of effort.

1.3 Approach

As outlined in the Consultation and Engagement Plan to Support the EA / IS (Appendix B of the ToR), the Effects Assessment Methods milestone was focused on the following activities and request for targeted input:

- **Planned Activities for Indigenous communities:**
 - Circulate Notice of Public Information Centres (PIC)
 - Engagement of Community Consultation Co-ordinators, as appropriate and by expressed community interest

1. *Interested persons is used to describe individuals and groups (e.g., associations, non-government organizations, industry and academia) who could have an interest in the Project, including but not limited to communities in the region, those with commercial interests (e.g., forestry, trappers, outfitters, other mineral tenure holders in the area) and recreational users or those with recreational interest (e.g., campers, hunters and environmental groups).*

- Hold Indigenous leadership and community discussions / meetings, considering applicable and relevant subgroups (e.g., women, youth, elders)
- Additional PICs (in-person / or virtual)
- Plain language Project updates (translated, as required)
- Key informant interviews
- Website update
- Newsletter and email update(s)
- Social media update(s)
- Follow-up communication to confirm information was received and the material(s) provided were understood

■ **Targeted Input (request information to determine and identify):**

- Indigenous community values and topics of interest
- Potential effects and impact management measures to be considered
- Impacts of Project on Aboriginal or Treaty Rights and potential impact management measures to avoid, mitigate and off-set the impact(s)
- Seek confirmation whether input and feedback provided during the previous milestone was captured appropriately

The following additional activities and request for targeted input took place during the Effects Assessment Methods milestone, including:

■ **PIC #4: EA / IS Phase #1 Introduction**

An in-person PIC (with supporting virtual materials) for the Effects Assessment Methods Milestone took place on Wednesday December 7, 2022 in Thunder Bay and on Thursday, December 8, 2022 in Geraldton. Indigenous community members were invited to attend for the first hour of each meeting and stay for the remainder of the event; the public was invited to join during the second hour of the event.

PIC #4 provided information on: an overview to the Project; updates since PIC #3; existing conditions results for completed studies, assessment of impacts and comparison of route alternatives; preliminary results of field studies and information on upcoming field studies; IK and ATRI; effects assessment; achieving the next major milestone: process for identifying the preferred route and how route alternatives will be assessed, recommended and a preferred route chosen.

PIC #4 content, including opportunities for feedback, was also provided to MFFN members at an in-community meeting on November 2, 2022; feedback provided is included in MFFN's section in **Section 3**. More details about the summary of consultation and engagement for PIC #4 are provided in **Section 1.7**.

■ **Aboriginal Treaty Rights and Interests (ATRI) and Indigenous Knowledge (IK) Program**

An important part of the assessment process is collecting IK and information on Indigenous land and resource use to help understand baseline (existing) conditions, predict the potential effects of the Project, and determine appropriate mitigation and monitoring measures. The IK Program was developed with the aim to collect IK relevant to the Project and information on Indigenous land and resource use in the vicinity of the Project area. The IK Program strives to collaborate with interested Indigenous communities and to discuss how relevant information will become part of the assessment processes and Project planning and design. During this reporting time period, an update on the Project IK Program with an updated schedule and timeline was distributed to Indigenous communities. Ongoing follow-up regarding the IK Program also took place.

An ATRI Forum was held in Thunder Bay on February 8 and 9, 2023, with the Province offering to fund 2-3 participants from each Indigenous community to attend the event in person. The forum provided a private

and inclusive space for representatives of Indigenous communities to meet with representatives from the Province and the Project Teams for the Marten Falls First Nation Community Access Road, Northern Road Link and Webequie Supply Road.

■ **Field Studies and Education, Consultation and Engagement on Valued Components**

Several field programs took place during the NoC of EA milestone. To help Indigenous communities better understand the field studies related to valued components, Discussion Guides were distributed with plain language information about what the Project is studying, why it is important and questions to solicit feedback before the studies take place. Educational videos and webinars on valued components were also shared online.

■ **Raising Awareness**

Several activities were completed related to raising awareness on the Project and encouraging opportunities to meet with the MFFN CAR Project Team. Monthly electronic newsletters were distributed (referred to as E-Blasts) and always included a section seeking those interested to reach out and schedule a meeting with the MFFN CAR Project Team, a public social media account was created and the private MFFN members only Facebook account was used to share information and promote upcoming events.

1.4 Project Notifications and Information Releases

A formal notice and invitation to PIC #4 was published on the Project website (www.martenfallsaccessroad.ca/documents/#notices) on November 22, 2022 in English, Cree, French, Ojibway and Oji-Cree and distributed in print, online and on the radio via multiple outlets, as outlined below.

Copies of the formal notice, in each language, are provided in **Appendix A7**.

■ **Print Advertisements:**

- The Chronicle Journal: November 22, 2022
- Geraldton Times Star: November 23, 30 and December 7, 2022
- Thunder Bay Source: November 24 and December 1, 2022

■ **Online Advertisements**

- MFFN All Season Community Access Road Project Website (www.martenfallsaccessroad.ca/documents/#notices): November 22, 2022
- MFFN CAR Facebook page: November 23, December 1, 5, 6, 7 and 8, 2022
- MFFN members only Facebook page: December 1, 6, 7 and 8, 2022
- Greenstone Community Calendar: November 23, 2022
- Northern Ontario Business: November 22, 2022
- NWO NewsWatch: November 22, 2022
- SN NewsWatch: November 22, 2022
- Thunder Bay News Watch: November 23 – December 9, 2022
- Windspeaker: November 29 – December 9, 2022

■ **Radio Advertisements**

- Wawatay Radio: three times per day on November 29, 30, December 1, 2, 5, 6, and 7, 2022 (in English, Ojibway, and Oji-cree)
- CFNO Radio, 91-5 CKPR and Rock94 Radio: November 28 – December 9, 2022

The electronic Project mailing list (anyone who opts-in to receive Project emails) also received the notice on November 22, 2022, which includes the following groups:

- MFFN Chief, Council members and community members
- MFFN CAR Project Team
- Indigenous community key contacts (as requested by Indigenous communities), e.g., Chief and Council members, consultants and / or band office contacts
- Tribal Councils, Provincial Territorial Organizations and Métis Nation
- Indigenous Peoples (i.e., Indigenous community members who opted in and are not identified as key contacts)
- Businesses
- Tourism operators
- Community and interest groups and non-governmental organizations
- Forest management companies
- Mining claim holders
- Unaffiliated members of the public
- Emergency medical services and law enforcement
- Political parties and their contacts
- Neighbouring projects and their key contacts
- Government Review Team (GRT)
- Non-GRT government representatives

In addition to PIC #4 notifications, the Project website (www.martenfallsaccessroad.ca) was periodically updated with Project information including all relevant Project notices (e.g., NoC of EA, Discussion Guides, videos, monthly E-Blasts) and other Project-related materials such as mapping. More details are included in **Section 2** below.

1.5 Summary of Indigenous Community and Organization Consultation

As outlined in Milestone Progress Report #1, 23 Indigenous communities were identified for engagement. This list is included in Table 1-1.

Table 1-1: Identified Indigenous Communities, including their Provincial Territorial Organizations and / or Tribal Council Affiliations

| Tribal Council Affiliation | Community or Organization |
|--|---|
| Matawa First Nations Management (Nishnawbe Aski Nation) | <ul style="list-style-type: none"> ■ Marten Falls First Nation (Proponent and potentially affected Indigenous community)* + ■ Aroland First Nation* + ■ Constance Lake First Nation* + ■ Eabametoong First Nation (Fort Hope)* + ■ Ginoogaming First Nation* + ■ Neskantaga First Nation* + ■ Nibinamik First Nation* + ■ Webequie First Nation* + |
| Matawa First Nation and the Union of Ontario Indians (Nishnawbe Aski Nation) | <ul style="list-style-type: none"> ■ Long Lake #58 First Nation* + |
| Mushkegowuk Council (Nishnawbe Aski Nation) | <ul style="list-style-type: none"> ■ Attawapiskat First Nation* + ■ Fort Albany First Nation* + ■ Kashechewan First Nation* |

| Tribal Council Affiliation | Community or Organization |
|--|--|
| Shibogama First Nations Council (Nishnawbe Aski Nation) | <ul style="list-style-type: none"> ■ Kasabonika Lake First Nation* + ■ Kingfisher Lake First Nation ■ Wapekeka First Nation ■ Wawakapewin First Nation ■ Wunnumin Lake First Nation |
| Independent First Nations Alliance | <ul style="list-style-type: none"> ■ Kitchenuhmaykoosib Inninuwug First Nation |
| Independent First Nations (Nishnawbe Aski Nation) | <ul style="list-style-type: none"> ■ Mishkeegogamang First Nation ■ Weenusk First Nation + |
| Nokiiwin Tribal Council | <ul style="list-style-type: none"> ■ Animiigoo Zaagi'igan Anishinaabek First Nation (AZA) |
| Métis Nation of Ontario (MNO) | <ul style="list-style-type: none"> ■ Métis Nation of Ontario (MNO), Region 2 |
| Independent Métis Nation | <ul style="list-style-type: none"> ■ Red Sky Métis Independent Nation (RSMIN) |

Notes: + Indicates Indigenous communities or organizations who are participating in the Indigenous Knowledge Program.

* Indicates Indigenous communities or organization that have been invited to participate in the Community Coordinator Program.

As of May 31, 2023, the Project has received communication from 18 of these communities and MNO. Those communities MFFN has met with during Effects Assessment Methods milestone are indicated with an asterisk (*) below:

- Marten Falls First Nation*;
- Aroland First Nation;
- Attawapiskat First Nation;
- Constance Lake First Nation*;
- Eabametoong First Nation (Fort Hope)*;
- Fort Albany First Nation;
- Ginoogaming First Nation*;
- Kasabonika Lake First Nation;
- Kashechewan First Nation;
- Kingfisher Lake First Nation;
- Long Lake #58 First Nation*;
- Metis Nation of Ontario*;
- Neskantaga First Nation;
- Nibinamik First Nation;
- Webequie First Nation;
- Weenusk First Nation
- RSMIN;
- AZA; and
- Kitchenuhmaykoosib Inninuwug First Nation.

The remaining five communities have not communicated with MFFN between July 1, 2022 and May 31, 2023. MFFN remains available to meet with these communities in the future and continues outreach on an ongoing basis; providing the same milestone information (e.g., Discussion Guides, monthly E-Blasts, notifications, field notices) offered to all of the 23 Indigenous communities being engaged. These communities include:

- Wunnumin Lake First Nation;
- Wapekeka First Nation;
- Wawakapewin First Nation;
- Mishkeegogamang First Nation; and
- Métis Nation of Ontario, Region 2.

Those Tribal Councils, Nations and Alliances listed in the table above, as well as the Chiefs of Ontario and Union of Ontario Indians, have been identified as potentially interested in the Project, and have been provided with information and MFFN remains available to meet, throughout the EA / IA process.

MFFN is currently consulting and engaging with Indigenous communities identified by the MECP and the Agency and will continue to do so throughout the EA / IA, as per the level of interest expressed by each community. MFFN, as the Proponent, will also continue to work with communities to collect IK to incorporate into the EA / IS regarding traditional land and resource use and cultural practices.

To help achieve an appropriate level of consultation and engagement related to the Project, (i.e., frequency and depth of consultation and engagement), the list of communities being engaged was considered against the following:

- Expressed interest (to-date) in the proposed MFFN Community Access Road, including applying to Ministry of Mines and the Agency for capacity funding, participation in the Indigenous Knowledge program or participation in the Community Coordinator program;
- Aboriginal or Treaty Rights, including any rights that neighbouring Indigenous communities themselves have identified, may be adversely affected by the Project;
- Geographical distance or proximity to the study area;
- Situated downstream of the Project and with a potential to experience effects to water courses as a result of the Project;
- Traditional and / or current land use within the study area or of lands potentially affected by the Project;
- Potential for effects on the environmental, health and social and economic conditions of neighbouring Indigenous communities; and,
- Provided comments on the EA / IA processes.

MFFN has adjusted the approach to engaging each indigenous community based on this criteria, but understands the list may evolve as new information becomes available and more neighbouring Indigenous communities engage in the consultation and engagement opportunities provided.

All 23 identified Indigenous communities have been contacted regularly by the MFFN CAR Project Team with conversations ranging from: field study / valued component (e.g., educational videos and webinars); information and surveys; regular Project email updates, including monthly E-Blasts; in-person outreach (via telephone and email); the IK Program; Community Co-ordinator Program; PIC #4; invitation to the ATRI Forum, and offers to meet (e.g., Chief and Council meetings followed by meetings with the broader community). Comments, issues and questions received from Indigenous communities that can be shared publicly are included in **Section 3**.

In summary, the MFFN CAR Project Team has provided / offered many opportunities to consult and engage the identified Indigenous communities, including (with specific details in the Consultation Snapshot table in **Section 2**):

- Distributed Draft interim Record of Consultation and Engagement (RoCE) and Milestone #1 Progress Report, which include community-specific chapters individually provided to the respective indigenous community via email;
- Completed follow-up phone calls and emails to confirm receipt of notifications and other distributed materials;
- Circulated Project updates, including 10 E-Blasts;
- Sent emails and phone calls to confirm interest in being consulted on the Project (for communities that had not yet expressed interest);
- Held conference calls / in-person meetings with community representatives and / or community meetings with Indigenous communities;
- Distributed field notices and updates regarding specific programs;
- Circulated IK Program update, including updated schedule;
- Completed follow-up via phone calls and emails regarding E-Blast contents, field programs and corresponding Discussion Guides, Community Co-ordinator Program, IK Program and ATRI forum;
- Offered to meet;

- Circulated Community Co-ordinator Program letter offering to hire members of specific Indigenous communities as Project-specific Community Co-ordinators. A description of the role was provided and offer to setup a meeting to discuss further;
- Distributed Notice of PIC #4 Introduction of EA / IS;
- Held PIC #4 in Thunder Bay and Geraldton, along with an in-community MFFN meeting, and online version of the PIC #4;
- Distributed three plain language videos showcasing different valued components and supporting content in Field Study Discussion Guide and Notices;
- Held meetings with MFFN Chief and Council and broader community;
- Hosted a Valued Components Webinar Series; and
- Held the ATRI Forum in person.

Specific Indigenous communities were also offered funding through the Community Co-ordinator Program—these communities have been most engaged and active on the Project or have indicated interest in engaging on the Project and requiring financial support. In addition, MFFN and Aroland First Nation members were also offered employment opportunities as Field Study Support Staff to assist with field programs. Between July 1, 2022, and May 31, 2023, 31 Field Study Support Staff opportunities were filled by ten (10) MFFN community members.

1.6 Summary of Input and Information Received and EA Milestone Development

The following **Table 1-2** describes a high-level summary of input and information received during this reporting time period and how this information has informed the EA milestone development or will inform the EA. While there was some specific feedback received that has directly informed the EA milestone development / EA, the majority of feedback was broad with limited specific details (therefore requiring on-going follow-up and additional details from source commenters) or were more general interests or concerns. The MFFN CAR Project Team will continue to follow-up and seek additional details.

Table 1-2: Summary of Input and Information Received and EA / Milestone Development

| Input and Information Provided by Indigenous Communities | How the Development of the EA Milestone or EA has been or may be Informed |
|---|---|
| <p>Specific Feedback Provided on Environmental Existing Conditions</p> <ul style="list-style-type: none"> ■ Specific feedback was provided on the bird field program, including birds observed and comments on their habitats. ■ Specific feedback was provided on the wolverine field program. ■ Confidential information regarding the Albany River was provided and is considered as IK. ■ Caribou were identified in the District of Kenora (between points I and H of the MFFN CAR route). ■ Request to participate in field studies. ■ Feedback on footprint was provided, specifically on aggregates. | <ul style="list-style-type: none"> ■ Birds and comments on their habitats were noted for the bird field program. ■ One site of the wolverine hair snag was changed based on feedback provided. ■ The EA has been informed by confidential information regarding the Albany River and details are being kept confidential. ■ The general identification of caribou location(s) has been noted. ■ Members of Aroland First Nation were invited to participate in the Groundwater and Geochemistry field program, including a flyover and planning for subsequent drilling program (outside of this reporting time period); any feedback provided during the flyover will be considered as part of the EA. ■ Footprint comments were recorded to be considered in the route selection. |

| Input and Information Provided by Indigenous Communities | How the Development of the EA Milestone or EA has been or may be Informed |
|---|---|
| <p>Concerns Related to Environmental Existing Conditions; Additional Details Required</p> <ul style="list-style-type: none"> ■ It was noted that a spawning area could be relocated if it would be disrupted by the Project ■ Concern was expressed for watersheds ■ Concern was expressed regarding caribou migration and impacts to gathering rights ■ Concern was expressed related to salting on the road and impacts to nearby rivers ■ Alternative 1 of Segment FG was identified as a sensitive and a very precious area. ■ It was noted that the Projet should not impede fish passage. | <ul style="list-style-type: none"> ■ Relocating spawning areas has not yet been determined due to insufficient details provided. On-going follow-up is taking place to receive additional information to help identify the spawning area. ■ More specific details are required related to concerns for watersheds. As part of the alternative selection, effects to Natural Environment will be taken into consideration. ■ More specific details are required related to concerns for caribou migration and impacts to gathering rights. ■ The concern regarding salting and nearby rivers has been noted and maintenance of the Community Access Road, including usage of salt, will be one of the indicators for the evaluation. ■ Comment on Alternative 1 of Segment FG was noted and will be considered in the route selection. ■ Comment on fish passage will be considered when developing mitigation measures. |
| <p>Interests Related to Environmental Existing Conditions; Additional Details Required</p> <ul style="list-style-type: none"> ■ Several communities indicated interest in different topics related to existing conditions without providing specific feedback or comments. Some examples include receiving field study results when they become available for caribou | <ul style="list-style-type: none"> ■ Interest in topics has been noted for each community. The MFFN CAR Project Team continues to distribute Discussion Guides related to field studies, educational videos and is planning upcoming webinars on valued components. Early observations and methods for field studies completed to-date were provided at PIC #3 and will be expanded as more information becomes available. Meetings will continue to be offered based on specific topics of interest to solicit additional feedback and issues. |
| <p>Route Alignment</p> <ul style="list-style-type: none"> ■ A variety of comments were provided on the route alignment near MFFN, including: river and ice levels can be high near MFFN and there are locations where the bank is eroding and could affect the road; intense rain could damage the road and impact streams due to erosion; safety concerns were raised regarding truck activities (including dust, noise, low visibility and speeding) north of the airport and children who play in the same area; and concerns regarding how the Community Access Road may interfere with MFFN community activities (e.g., gathering firewood, social events) | <ul style="list-style-type: none"> ■ Concerns related to the route alignment closer to MFFN have been noted and will be considered as part of the EA. As part of the EA, the evaluation will identify the preferred route for the Community Access Road, temporary infrastructure and aggregate sources with the least potential for negative effects, greatest opportunity for mitigating negative effects and greatest benefits to the community. Safety will be considered as part of the technical considerations and issues such as water level and erosion will also be considered as part of technical considerations and examined under Natural Environment. |
| <p>Cumulative Effects, Road Projects and Regional Assessment</p> <ul style="list-style-type: none"> ■ Some communities expressed concerns regarding cumulative effects / impacts in the Project area, including the scope of the EA, impacts from all three road projects (the Community Access Road, Webequie Supply Road and Northern Road Link), the Regional Assessment and a moratorium on the Ring of Fire activities. | <ul style="list-style-type: none"> ■ Some of the comments received were directed to government agencies (e.g., NDMNRF, MECP, the Agency) to respond to as they were outside of the scope of the Community Access Road Project. In terms of cumulative effects, if specific details are provided they will be considered as part of the EA; the EA will predict cumulative effects of the preferred alternative with the effects of past, present and reasonably foreseeable projects. Cumulative effects assessment methods will be shared during the Identification of Preferred Alternatives milestone. |
| <p>Impacts from COVID-19</p> <ul style="list-style-type: none"> ■ Some communities expressed inability to effectively engage with their community members due to the COVID-19 pandemic. | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team continues to work with each Indigenous community's preference in how they would like to be consulted and engaged, whether virtually or in-person and in light of the COVID-19 pandemic or other crises. Custom consultation plans and protocols were also offered and will be followed up on with communities who expressed interest. |
| <p>Timeline Extensions</p> <ul style="list-style-type: none"> ■ Some communities requested extended Project timelines, for both the provincial and federal processes. | <ul style="list-style-type: none"> ■ On November 4, 2022, a request for an IS extension was submitted, and was granted on January 13, 2023. On November 25, 2022, the MFFN CAR Project Team advised |

| Input and Information Provided by Indigenous Communities | How the Development of the EA Milestone or EA has been or may be Informed |
|---|---|
| | communities of the IS Extension Request. Communities were advised of the IS timeline extension approval on January 13, 2023 by IAAC. |
| <p>Request for Funding</p> <ul style="list-style-type: none"> Some communities expressed need for provincial participant funding to participate in consultation and engagement activities. There has also been ongoing coordination to onboard communities to the IK Program and Community Coordinator Program, with funding provided by the MFFN CAR Project Team. | <ul style="list-style-type: none"> While participant funding is issued by the Province and not the MFFN CAR Project Team, requests were shared with the province to respond to. Additional funding for Indigenous communities include participation in the IK Program and Community Coordinator Program. The MFFN CAR Project Team has followed up with Indigenous communities via phone and email throughout this milestone regarding funding opportunities. |

Section 2 provides an overview of consultation and engagement activities during the Effects Assessment Methods Milestone.

A detailed record of the efforts made to consult and engage with each of the 24 Indigenous communities and communication received from the communities from July 1, 2022 to May 31, 2023 is provided in **Section 3**. The following sections summarize key consultation activities and issues received through consultation and engagement activities during this time period. The report for each community also includes discussion of how any input and information provided by the Indigenous communities have informed the development of the EA milestone.

Appendix A of this report includes copies of Project distributions sent to Indigenous communities and others including monthly E-Blasts, Field Notices and Field Study Discussion Guides. **Appendix B** of this report includes copies of distributions to Indigenous communities including, presentations, meeting summaries, if applicable. This overview and appendix materials are provided to Indigenous communities for their review before moving into the next milestone, Identification of Preferred Alternatives.

2. Consultation Snapshot

The table below provides an overview of consultation and engagement activities during the Effects Assessment Methods Milestone. Issues received through consultation and engagement activities during this milestone are included in **Section 3**.

Table 2-1: Consultation Snapshot – From October 29, 2021 to May 31, 2023

Items in black occurred during the NoC of EA Milestone between October 29, 2021 to June 30, 2022. Items in blue occurred during the Effects Assessment Methods Milestone from July 1, 2022 to May 31, 2023.

| Project Phases: NoC of EA and Effects Assessment | | | |
|---|------------------------|--------------------|------------------------------|
| Activity | Audience | | |
| | Indigenous Communities | Interested Persons | Agencies & Government Bodies |
| NoC | | | |
| ■ Distribution of EA NoC (October 29, 2021). | ✓ | ✓ | ✓ |
| ■ NoC Advertisement (October 29 to November 12, 2021). | ✓ | ✓ | ✓ |
| Interim Record of Consultation and Engagement (RoCE) | | | |
| ■ Draft Interim RoCE distributed to Indigenous communities for review (December 6, 2022). | ✓ | | |
| ■ Email follow-up distributed in January 2023. | ✓ | | |
| Milestone Progress Report #1 | | | |
| ■ Draft Progress Report distributed to Indigenous communities for review (December 6, 2022) | ✓ | | |
| ■ Email follow-up distributed in January 2023. | ✓ | | |
| Archaeology Assessment Reports for Stage 1 and Stage 2 | | | |
| ■ Archaeology Assessment Reports for Stage 1 and Stage 2 distributed (February 3, 2023) | ✓ | | |
| Public Information Centre #3 (PIC #3) | | | |
| ■ PIC #3 Notice distributed (June 13, 2022) | ✓ | ✓ | ✓ |
| ■ PIC #3 in Thunder Bay (June 27, 2022) | ✓ | ✓ | ✓ |
| ■ PIC #3 in Geraldton (June 29, 2022) | ✓ | ✓ | ✓ |
| Public Information Centre #4 (PIC #4) | | | |
| ■ PIC #4 Notice distributed (November 22, 2022) | ✓ | ✓ | ✓ |
| ■ PIC #4 in Thunder Bay (December 7, 2022) | ✓ | ✓ | ✓ |
| ■ PIC #4 in Geraldton (December 8, 2022) | ✓ | ✓ | ✓ |
| Individual Project Meetings | | | |
| ■ Follow-up letters, emails, and phone calls to Indigenous communities regarding the Project. | ✓ | | |
| ■ Hosted in-person and virtual meetings with: <ul style="list-style-type: none"> – MFFN community (in-person November 16 to 17, 2021) – MFFN community (virtual February 2, 2022) – MFFN community (in-person June 28, 2022; PIC #3 materials) – MFFN community (in-person November 2, 2022; PIC #4 materials) – MFFN community (in-person December 6, 2022; PIC #4 materials) | ✓ | | |

| Project Phases: NoC of EA and Effects Assessment | | | |
|--|------------------------|--------------------|------------------------------|
| Activity | Audience | | |
| | Indigenous Communities | Interested Persons | Agencies & Government Bodies |
| ■ Presented to the Mushkegowuk Council AGM (in-person, November 24, 2021) | ✓ | | |
| ■ Teleconference with Métis Nation of Ontario (MNO) to discuss the IK Program (February 4, 2022). <i>Note: Also captured under the IK Program section below</i> | ✓ | | |
| ■ Teleconference with Constance Lake First Nation (April 21, 2022). <i>Note: Also captured under the IK Program and Community Coordinator section below</i> | ✓ | | |
| ■ Teleconference presentation to Mushkegowuk Tribal Council's Terrestrial Working Group (May 18, 2022) | ✓ | ✓ | |
| ■ In-person meeting regarding Community Coordinator and IK Programs with Long Lake # 58 (August 9, 2022). | ✓ | | |
| ■ Helicopter flyover to visually inspect three potential groundwater sites with Aroland First Nation (August 17 and 18, 2022). | ✓ | | |
| ■ Well drilling activities monitored by Aroland First Nation representatives (November 25 – December 3, 2022). | ✓ | | |
| ■ A teleconference meeting with Long Lake #58 First Nation to discuss the Community Coordinator Program and IK Program. (February 13, 2023) | ✓ | | |
| ■ A virtual meeting with Long Lake #58 First Nation, Constance Lake First Nation and Ginoogaming First Nation to discuss the Archaeology and Cultural Heritage reports (April 21, 2023). | ✓ | | |
| ■ Teleconference with Métis Nation of Ontario (MNO) to discuss Archaeology and Cultural Heritage Program (April 27, 2023) | ✓ | | |
| ■ In-person Nation-to-Nation meeting with Eabametoong First Nation to provide an overview of the MFFN CAR (May 10, 2023) . | ✓ | | |
| ■ A virtual meeting with Marten Falls First Nation was held regarding the engineering, construction and the route selection process for the Project (May 15, 2023). | ✓ | | |
| Other Notices / Newsletters | | | |
| ■ 2021 Highlights Letter distributed to Indigenous communities via email (December 15, 2021) | ✓ | | |
| ■ Phone calls to Indigenous communities to follow-up on the December E-Blast, Winter Discussion Guide and field notice (December 16 to 17, 2021). | ✓ | | |
| ■ Circulated Monthly Project Update Email Blast (referred to as E-Blast) – October 2021 (November 3, 2021) – November 2021 (November 30 201) – December 2021 (December 15, 2021) – January 2022 (January 31, 2022) – February / March 2022 (March 15, 2022) – April 2022 (April 29, 2022) – May 2022 (May 27, 2022) – June 2022 (June 24, 2022) – July 2022 (July 26, 2022) – August 2022 (August 19, 2022) – September 2022 (September 29, 2022) – October 2022 (November 2, 2022) – November 2022 (November 25, 2022) – December 2022 (December 20, 2022) – January 2023 (January 30, 2023) – February 2023 (February 28, 2023) – March 2023 (April 4, 2023) – April 2023 (April 28, 2023) | ✓ | ✓ | ✓ |

Project Phases: NoC of EA and Effects Assessment

| Activity | Audience | | |
|---|------------------------|--------------------|------------------------------|
| | Indigenous Communities | Interested Persons | Agencies & Government Bodies |
| <ul style="list-style-type: none"> ■ Circulated Field Study Notices & Discussion Guides: <ul style="list-style-type: none"> – Winter Field Program Notice and Discussion Guide (December 10, 2021) – Furbearer Ground Track Survey Update (January 19, 2022) – Bird Aerial Surveys Update (February 4, 2022) – Wolverine Den Surveys Notice (February 14, 2022) – Wolverine Hair Snag Program and Bird Autonomous Recording Unit Update (March 3, 2022) – Wolverine Den Survey Update (March 9, 2022) – Early Spring Notice (March 29, 2022) – Terrain and Soils Notice (May 11, 2022) – Surface Water, Fish and Fish Habitat Notice (May 30, 2022) – Vegetation Field Notice (June 10, 2022) – Groundwater and Geochemistry (July 29, 2022) – Fall Field Programs Update (September 16, 2022) – Winter / Spring 2023 Field Notice (December 1, 2022) – Field Programs updates (March 9, 2023) – Spring 2023 Field Notice (April 21, 2023) | ✓ | ✓ | ✓ |
| <ul style="list-style-type: none"> ■ Matawa Messenger newsletter feature (June 2022) ■ Follow-up to furbearer winter tracking field program notice (January 27, 2023) ■ Follow-up on ungulate aerial survey notice (February 15, 2023) | ✓ | ✓ | ✓ |
| <ul style="list-style-type: none"> ■ Webinar Series: <ul style="list-style-type: none"> – Animals and Wildlife (Ungulates and Furbearers) (November 15, 2022) – Surface Water, Fish & Fish Habitat (November 29, 2022) – Archaeology and Cultural Heritage (January 10, 2023) – Vegetation and Physiography (January 17, 2023) – Peatlands (January 31, 2023) – Air Quality, Greenhouse Gases and Climate Change (February 14, 2023) – Socio-Economic Studies Part I (February 21, 2023) – Socio-Economic Studies Part II (February 28, 2023) – Groundwater and Geochemistry (March 14, 2023) – Birds (March 21, 2023) – Reptiles, Amphibians, Insects and Bats (March 28, 2023) – ATRI (April 4, 2023) | ✓ | ✓ | ✓ |
| Indigenous Knowledge (IK) Program | | | |
| <ul style="list-style-type: none"> ■ Circulated an update on the MFFN CAR IK Program which included an updated schedule and timeline for Indigenous communities to share IK (January 21 to 24, 2022) | ✓ | | |
| <ul style="list-style-type: none"> ■ Teleconference with Métis Nation of Ontario (MNO) to discuss the IK Program (February 4, 2022) | ✓ | | |
| <ul style="list-style-type: none"> ■ Teleconference with Constance Lake First Nation to discuss the IK Program (and Community Coordinator Program) (April 21, 2022) | ✓ | | |
| <ul style="list-style-type: none"> ■ IK Program Update on the Proposed ATRI Study Areas Memo and ATRI Shapefiles were distributed via email. (August 2022) | ✓ | | |
| <ul style="list-style-type: none"> ■ Distributed a Save the Date for the upcoming ATRI Forum and Cultural Heritage Workshop via email (December 20, 2022) | ✓ | | |
| <ul style="list-style-type: none"> ■ Invitation to ATRI Forum distributed (January 13, 2023, and February 1, 2023) | ✓ | | |
| <ul style="list-style-type: none"> ■ ATRI Forum and Cultural Heritage Workshop in Thunder Bay (February 8 – 9, 2023) | ✓ | | |
| <ul style="list-style-type: none"> ■ IK Program timeline and update letter (March 22, 2023) | ✓ | | |

Project Phases: NoC of EA and Effects Assessment

| Activity | Audience | | |
|--|------------------------|--------------------|------------------------------|
| | Indigenous Communities | Interested Persons | Agencies & Government Bodies |
| Community Coordinator Program | | | |
| ■ Distribution of letter introducing the Community Coordinator Program to 13 neighbouring Indigenous communities including job posting (March 17, 2022) | ✓ | | |
| ■ Teleconference with Constance Lake First Nation to discuss the Community Coordinator Program (and the IK Program) (April 21, 2022) | ✓ | | |
| ■ Ongoing outreach to 13 Indigenous communities to address questions and discuss details of the Community Coordinator Program (April – May, 2022; Jan, 2023) | ✓ | | |
| Planned Future MFFN CAR Consultation and Engagement Activities | | | |
| ■ Ongoing conversations with 13 Indigenous communities regarding the IK Program, as needed (e.g., Aroland First Nation and Constance Lake First Nation). | ✓ | | |
| ■ Ongoing conversations with 13 Indigenous communities regarding participation in the Community Coordinator Program, eventual hiring and onboarding in the role. | ✓ | | |
| ■ Ongoing follow-up to set-up meetings with Indigenous communities and ask about ATRI. | ✓ | | |
| ■ Ongoing planning for MFFN in-community meeting in October | ✓ | | |
| ■ Ongoing planning for PIC #5 in Thunder Bay and Geraldton in October | ✓ | ✓ | ✓ |

3. Consultation and Engagement with Indigenous Communities, Provincial and Territorial Organizations and Tribal Councils

3.1 Consultation and Engagement with Indigenous Communities


To summarize overall engagement with each Indigenous community, the following analytics were performed:

The **Level of Engagement Effort and Response** bar graph reflects the efforts taken by the MFFN CAR Project Team to engage Indigenous communities and the level of response received. Communications channels considered include **email correspondence** (outgoing & incoming), **phone correspondence** (outgoing & incoming), and **meetings offered in comparison to meetings scheduled**, by any means of communication.

- **Email Correspondence** reflects all personalized emails sent between the MFFN CAR Project Team and Indigenous communities.
 - **Outgoing Email Correspondence** reflects all personalized emails sent from the MFFN CAR Project Team to a specific Indigenous community; mass communications sent to all communities by the MFFN CAR Project Team are not considered in this calculation.
 - **Incoming Email Correspondence** includes emails received from an Indigenous community directly to MFFN CAR Project Team; emails that only confirm receipt of an outgoing email or emails where the MFFN CAR Project Team are copied but not directly mentioned are not included.
- **Phone Correspondence** reflects all call attempts between the MFFN CAR Project Team and an Indigenous community.
 - **Outgoing Phone Calls** reflect all phone calls made by the MFFN CAR Project Team to an Indigenous community. **Answered Phone Calls** includes those calls that were answered immediately by the intended recipient or were returned at a later time when the contact was available.
 - **Incoming Phone Calls** reflect instances where Indigenous communities contacted MFFN CAR Project Team without a previous outgoing phone call.
- **Meetings Offered vs. Held** reflects the efforts taken by the MFFN CAR Project Team to schedule a meeting in comparison to the number of meetings achieved between the Indigenous community and the MFFN CAR Project Team.

3.1.19 Webequie First Nation

| Community Profile | |
|---------------------------|----------------------------------|
| Location: | PO Box 268, Webequie, ON P0T 3A0 |
| Tribal Council: | Matawa First Nations Management |
| Treaty: | 9 |
| Project Team Lead: | Kathryn Ross |



| Summary of Participation During Reporting Period | |
|--|--|
| Date of Last Outgoing Communication from MFFN CAR Project Team or Consultant (Email or Phone) | <i>May 29, 2023 (Email)</i> |
| Date of Last Incoming Communication from Community (Email or Phone) | <i>May 29, 2023 (Email)</i> |
| Participating in IK Program: | <i>Status of IK Sharing Agreement: Offered</i> |
| | <i>Status of IK Funding Agreement: Offered</i> |
| | <i>IK information provided: No</i> |
| Participating in Community Coordinator Program | <i>Offered</i> |

Key Consultation and Engagement Activities Undertaken During the Reporting Period

| Date | Consultation and Engagement Activity |
|---------------------|--|
| Jul 14, 2022 | The feedback form deadline for PIC #3 was extended and the PIC #3 materials were reshared. |
| Jul 26, 2022 | July 2022 MFFN CAR E-Blast distributed via email. |
| Jul 27, 2022 | Phone call and email made to request participation in Engagement Questionnaire. |
| Jul 29, 2022 | Groundwater and Geochemistry Field Notice distributed via email. |
| Aug 16, 2022 | An IK Program Update on the Proposed ATRI Study Areas Memo and ATRI Shapefiles were distributed via email. |
| Aug 19, 2022 | August 2022 MFFN CAR E-Blast distributed via email. |
| Sep 16, 2022 | Field programs update distributed via email. |
| Sep 29, 2022 | September 2022 MFFN CAR E-Blast distributed via email. |
| Oct 26, 2022 | Email to follow up on the IK Program and ATRI. |
| Nov 02, 2022 | October 2022 MFFN CAR E-Blast distributed via email. |
| Nov 10, 2022 | Webinar Series notice distributed via email. |
| Nov 22, 2022 | Notice for PIC #4 distributed via email. |
| Nov 25, 2022 | November 2022 MFFN CAR E-Blast distributed via email. |
| Dec 01, 2022 | Winter / Spring 2023 Field Notice distributed via email. |
| Dec 6, 2022 | Draft Interim RoCE and Milestone #1 Progress Report distributed via email for review |
| Dec 07, 2022 | Reminder for PIC #4 distributed via email. |
| Dec 14, 2022 | PIC #4 materials and online feedback form distributed via email. |
| Dec 20, 2022 | December 2022 MFFN CAR E-Blast distributed via email. |
| Dec 20, 2022 | Save the date for the ATRI Forum and Cultural Heritage Workshop distributed via email. |
| Jan 10, 2023 | Reminder for the Archaeology and Cultural Heritage Webinar distributed via email. |
| Jan 13, 2023 | Email follow-up to Interim RoCE and Milestone #1 Progress Report. |
| Jan 13, 2023 | Invitation to ATRI Forum was distributed. |
| Jan 13, 2023 | Phone call follow-up to Interim RoCE and Milestone #1 Progress Report. |
| Jan 17, 2023 | Reminder for the Vegetation and Physiography Webinar distributed via email. |
| Jan 25, 2023 | Reminder for the ATRI Forum distributed via email. |
| Jan 27, 2023 | Follow-up to furbearer winter tracking field program notice distributed via email. |
| Jan 30, 2023 | January 2023 MFFN CAR E-Blast distributed via email. |
| Feb 01, 2023 | Reminder for the ATRI Forum distributed via email. |
| Feb 02, 2023 | Email follow-up to Interim RoCE and Milestone #1 Progress Report. |
| Feb 03, 2023 | Archaeology Assessment Reports for Stage 1 and Stage 2 distributed via email. |
| Feb 08 and 09, 2023 | Representatives from Webequie First Nation attended ATRI Forum #1. |
| Feb 15, 2023 | Follow-up on ungulate aerial survey notice distributed via email. |
| Feb 21, 2023 | Reminder for the Socio-Economic Studies Part I Webinar distributed via email. |
| Feb 23, 2023 | Notice sent that the RoCE Interim and Milestone #1 Progress Reports will be finalized. |
| Feb 28, 2023 | February 2023 MFFN CAR E-Blast distributed via email. |
| Mar 09, 2023 | Field Programs updates distributed via email. |

Key Consultation and Engagement Activities Undertaken During the Reporting Period

| Date | Consultation and Engagement Activity |
|--------------|---|
| Mar 14, 2023 | Reminder for the Groundwater and Geochemistry Webinar distributed via email. |
| Mar 21, 2023 | Reminder for the Birds Webinar distributed via email. |
| Mar 22, 2023 | Sent an email regarding the IK Program timeline. An update letter was attached with more information. |
| Mar 28, 2023 | Reminder for the Reptiles, Amphibians, Insects and Bats Webinar distributed via email. |
| Mar 31, 2023 | Email follow up for feedback on Archaeology Reports, IK Program and the Community Coordinator Program. |
| Apr 04, 2023 | March 2023 MFFN CAR E-Blast distributed via email. |
| Apr 21, 2023 | Spring 2023 Field Notice distributed via email. |
| Apr 28, 2023 | April 2023 MFFN CAR E-Blast distributed via email. |
| May 26, 2023 | Phone call to discuss IK Program and Community Coordinator Program updates. |
| May 29, 2023 | Email sent to provide IK Program and Community Coordinator updates. |
| May 31, 2023 | Email sent to circulate ATRI Forum comment and response summaries to participants. A thank you note and comment summary was attached and a meeting was offered. |

Summary of Feedback Received and Response / Action - Webequie First Nation

| Topic / Issue Raised | Specific Issue / Comment Raised | Communication Channel | Response / Action | Addressed in the EA / IS |
|--|--|---|--|---|
| General Project, Construction | <p>Green Initiatives</p> <ul style="list-style-type: none"> At the ATRI Forum in Thunder Bay on February 8-9, 2022, Webequie First Nation asked which green initiatives are being considered by the team during construction of the road. | <ul style="list-style-type: none"> In-person | <p>Status: Ongoing</p> <ul style="list-style-type: none"> On May 31, 2023 a post-ATRI Forum response was distributed and noted that unfortunately, information on green initiatives is not available yet as we are in the early stages of the EA process, however, they can be shared as they become available. <p>Action:</p> <ul style="list-style-type: none"> Share green initiatives for construction as they become available. | <ul style="list-style-type: none"> Issues and concerns will be documented in the RoCE for the EA / IS. |
| Trap Lines, Land and Resource Use, Aboriginal and Treaty Rights, Indigenous Knowledge and Land Use | <p>Trap Lines</p> <ul style="list-style-type: none"> At the ATRI Forum in Thunder Bay on February 8-9, 2023, the importance of the trap line system in the area was noted and will require additional discussions with community members. | <ul style="list-style-type: none"> In-person | <p>Status: Ongoing</p> <ul style="list-style-type: none"> The comment was acknowledged. <p>Action:</p> <ul style="list-style-type: none"> Consider additional discussion with community members regarding the trap line systems in the area. | <ul style="list-style-type: none"> Issues and concerns will be documented in the RoCE for the EA / IS. |

Consultation and Engagement Log - Webequie First Nation

| Communication Date | Method of Engagement | In | Out | Contact Name (Title) | Project Team | Summary |
|--------------------|----------------------|----|-----|---|-------------------------------|---|
| July 14, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Councillor) | ■ MFFN CAR Project Team | ■ The MFFN CAR Project Team emailed Webequie First Nation to thank those who attended PIC #3 in Thunder Bay and Geraldton. A reminder with the link to all PIC #3 materials on the website was also shared again, including a note that the deadline to provide feedback was extended to July 22, 2022. A link to the feedback form was shared. |
| July 26, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Councillor) | ■ MFFN CAR Project Team | ■ The MFFN CAR Project Team emailed the July E-Blast to Webequie First Nation. The E-Blast thanked those who attended PIC #3 in Thunder Bay on June 27 and Geraldton on June 29 as well as included a link to the PIC materials on the website. Field study updates, an overview of upcoming field studies, and an update on the IK Program submission deadline were also included along with a note that the IK Program will continue even though the deadline has passed. |
| July 27, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Councillor) | ■ MFFN CAR Project Consultant | ■ The MFFN CAR Project Consultant sent a follow-up email to Webequie First Nation requesting participation in the Engagement Questionnaire to understand the topics of most interest to Webequie First Nation (e.g., valued components) and gather input on the best ways to keep Webequie First Nation informed on Project updates and activities. A link to the questionnaire form was provided with a request for completion by August 12, 2022. The MFFN CAR Project Consultant also confirmed the best phone number to reach the key contacts. |
| July 27, 2022 | Phone | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) | ■ MFFN CAR Project Consultant | ■ The MFFN CAR Project Consultant phoned Webequie First Nation requesting participation in the Engagement Questionnaire to understand the topics of most interest to Webequie First Nation (e.g., valued components) and gather input on the best ways to keep Webequie First Nation informed on Project updates and activities. There was no answer and no option to leave a voicemail. |
| July 29, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Councillor) | ■ MFFN CAR Project Team | ■ The MFFN CAR Project Team emailed the Groundwater and Geochemistry Field Program Notice to Webequie First Nation noting that the program is starting in September. The notice was attached to the email. Questions, comments or feedback were requested through the Discussion Guide, and a link to a video was also provided. |

Consultation and Engagement Log - Webequie First Nation

| Communication Date | Method of Engagement | In | Out | Contact Name (Title) | Project Team | Summary |
|--------------------|----------------------|----|-----|---|---|---|
| August 16, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Councillor) | <ul style="list-style-type: none"> ■ MFFN CAR Community Member Advisor ■ MFFN CAR Project Team ■ MFFN CAR Project Consultant | <ul style="list-style-type: none"> ■ The MFFN CAR Project Consultant distributed an IK Program Update on the Proposed ATRI Study Areas Memo and ATRI Shapefiles to the Webequie First Nation via email. The memo provided information on updates to the ATRI Study Areas. The MFFN CAR Project Consultant also provided information on the IK Program schedule. |
| August 19, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Councillor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed the August E-Blast to Webequie First Nation. The E-Blast included information and a link to Lakehead University's Indigenous Access Programs. Field study updates for the Bird Autonomous Recording Unit Program and a caribou mortality investigation were provided along with dates for the following upcoming programs: Surface Water and Fish and Fish Habitat, Groundwater and Geochemistry, Fall Aerial Waterfowl Migration, Physiography and Terrains, Ungulates Remote Camera Check and Caribou Mortality Investigation. It was noted that updates were made to the ATRI study areas and a link to more information was provided. The IK Program is still including communities who would like to participate and listed contacts and a link to more information. |
| September 09, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Councillor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Consultant | <ul style="list-style-type: none"> ■ The MFFN CAR Project Consultant emailed in follow up to a phone call to Chief Cornelius Wabasse, to provide an introduction as the new MFFN CAR Project Consultant, to provide an overview of recent Project updates to the ATRI study area and IK Program schedule, and to follow up on recent Project distributions including the August 2022 E-Blast, upcoming fall 2022 field programs and the July 2022 Engagement Questionnaire. It also noted that funding for hiring a Community Coordinator in Webequie First Nation is still available and the Community Coordinator job posting was provided. The MFFN CAR Project Consultant asked if Webequie First Nation is interested in setting up a meeting or have any comments or questions about the Project. |

Consultation and Engagement Log - Webequie First Nation

| Communication Date | Method of Engagement | In | Out | Contact Name (Title) | Project Team | Summary |
|--------------------|----------------------|----|-----|---|---|---|
| September 09, 2022 | Phone | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) | <ul style="list-style-type: none"> ■ MFFN CAR Project Consultant | <ul style="list-style-type: none"> ■ The MFFN CAR Project Consultant called Chief Cornelius Wabasse to provide an introduction as the new MFFN CAR Project Consultant, to provide an overview of recent Project updates to the ATRI study area and IK Program schedule, and to follow up on recent Project distributions including the August 2022 E-Blast, upcoming fall 2022 field programs and the July 2022 Engagement Questionnaire. There was no answer and no option to leave a voicemail. |
| September 16, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed a field programs update to Webequie First Nation. The email noted that there may be an increase in helicopters in the area and field crews accessing sites. The following programs will be completed this fall: Aerial Waterfowl Migration Survey (September 27 – 29, 2022), Physiography and Terrain Surveys (September 26 – October 8, 2022), Groundwater and Geochemistry Program (ongoing until November 10, 2022), Ungulates Remote Camera Check (October 21 – 28, 2022) and Caribou Mortality Investigation (if needed). Links were provided to field notices for Groundwater and Geochemistry, Physiography and Terrain, and Aerial Waterfowl Migration. Field programs will continue in 2023, with more updates to follow. Links were provided for Discussion Guides where knowledge can be shared in relation to the field programs. |
| September 29, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Councillor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed the September E-Blast to Webequie First Nation. The E-Blast included an announcement that the Project received the Core Values Award for Visual Engagement from the International Association for Public Participation. Chief Bruce Achneepineskum and a Project Team Consultant were present to receive the award and a link to a video was provided. The E-Blast included an update on the Youth Engagement Program and the importance of participation of youth in decisions that will affect them in the future. An update was also provided for the Groundwater Clearing and Drilling program and the Waterfowl Aerial Surveys. Dates were provided for the following upcoming programs: Groundwater and Geochemistry Program, Aerial Waterfowl Migration Survey, Physiography and Terrain Surveys, |

Consultation and Engagement Log - Webequie First Nation

| Communication Date | Method of Engagement | In | Out | Contact Name (Title) | Project Team | Summary |
|--------------------|----------------------|----|-----|---|---|---|
| | | | | | | Ungulates Remote Camera Check and Caribou Mortality Investigation if needed. The Indigenous Blooming Program was included with details on the mentorship opportunity and a link to more information and the application. |
| October 26, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Councillor) | <ul style="list-style-type: none"> ■ MFFN CAR Community Member Advisor ■ MFFN CAR Project Team ■ MFFN CAR Project Consultant | <ul style="list-style-type: none"> ■ The MFFN CAR Project Consultant emailed Webequie First Nation to follow up on the IK Program and reminded Webequie First Nation about funding available and to inquire about the Sharing and Funding Agreements. The MFFN CAR Project Consultant offered to meet to discuss the IK Program and ATRI. |
| November 02, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed the October E-Blast to Webequie First Nation. The E-Blast included an introduction to the new MFFN Community Coordinator and upcoming engagement opportunities including PIC #4 in Thunder Bay and Geraldton. A webinar series on valued components was also included, along with a note about the Project's plans to submit a 3.5 year extension request for the IS to the Agency. It was mentioned that the Agency will be notifying Indigenous communities and the public about the request and will provide an opportunity to review and comment. Field study updates were also mentioned, including the Groundwater and Geochemistry Monitoring Testing and Sampling Program being extended to December 2022 and being the last running field study in 2022. The Furbearer Aerial / Ground Track Surveys will occur between January to February 2023, the Wolverine Hair Snag Surveys will be set up before February 15, 2023 and consist of six day trips every month to re-bait the stations through May 2023, and the Ungulate Aerial Winter Surveys will occur in January or February 2023 for two weeks. Links were provided for the field study notices and discussion guides. A new video was released about Cumulative Effects and the link was included. There was also an offer to meet to discuss any questions or comments |

Consultation and Engagement Log - Webequie First Nation

| Communication Date | Method of Engagement | In | Out | Contact Name (Title) | Project Team | Summary |
|--------------------|----------------------|----|-----|---|---|---|
| November 10, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team sent a notice to Webequie First Nation for the webinar series on valued components, including how they are being studied, early findings and the relevance to the Project. The first webinar is on November 15, 2022 from 4-5 pm EST on Animals and Wildlife. A link to register and submit questions was included. It was also noted that a recording will be available online after the webinar. A poster with details for the first two webinars was attached. |
| November 22, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed an invitation for PIC #4 to Webequie First Nation. The PIC will be in Thunder Bay on December 7 and Geraldton on December 8. The event will be in an open house format and include new updates, how feedback is being considered, route alternatives and early findings from field studies. PIC #4 will provide an opportunity to share feedback, ideas and values related to the CAR. |
| November 25, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed the November E-Blast to Webequie First Nation. The E-Blast included an invitation to PIC #4 in Thunder Bay on December 7 and Geraldton on December 8. A link was provided for the recording from the webinar on November 15 and registration for the next webinar on November 29 on Surface Water, Fish and Fish Habitat. It was noted that the Groundwater and Geochemistry Monitoring Testing and Sampling Program has been extended until December 2022. Upcoming field studies include the Bird Autonomous Recording Unit Program between January and February 2023, Ungulate Aerial Winter Surveys in January and February 2023, Furbearer Ground Tracking in February and March 2023 and the Wolverine Hair Snag Surveys from February to May 2023. The E-Blast noted that a timeline extension request for the IS was submitted and the Agency will be notifying Indigenous communities and the public about the request and provide an opportunity to review and comment. |

Consultation and Engagement Log - Webequie First Nation

| Communication Date | Method of Engagement | In | Out | Contact Name (Title) | Project Team | Summary |
|--------------------|----------------------|----|-----|---|--|--|
| November 25, 2022 | Phone | | x | <ul style="list-style-type: none"> ■ Leon Shewaybick (CCLO (ENDM)) | <ul style="list-style-type: none"> ■ MFFN CAR Project Consultant | <ul style="list-style-type: none"> ■ The MFFN CAR Project Consultant called Webequie First Nation Community Communication Liaison Officer Leon Shewaybick to provide details on the PIC #4, Surface Water, Fish and Fish Habitat webinar, Cumulative Effects video, Impact Statement extension request, the upcoming ATRI workshops, the Community Coordinator Program and the IK Program. There was no answer and no option to leave a voicemail. A follow up email was sent after the call. |
| November 25, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Consultant | <ul style="list-style-type: none"> ■ The MFFN CAR Project Consultant sent a follow up email to Webequie First Nation providing details on the PIC #4, Surface Water, Fish and Fish Habitat webinar, Cumulative Effects video, Impact Statement extension request, the upcoming ATRI workshops, the Community Coordinator Program and the IK Program sharing agreement sent on October 26, 2022. |
| December 01, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed a Winter / Spring 2023 Field Notice to Webequie First Nation. The notice includes anticipated timing for upcoming field programs including furbearer winter tracking surveys, winter ungulate aerial surveys, wolverine hair snag surveys, bird Autonomous Recording Unit Program, Caribou Collaring / Mortality Investigation Program and Groundwater and Geochemistry Program. An update will be provided when exact dates are confirmed. Links to videos on ungulates, furbearers, groundwater and more were included. |
| December 06, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team ■ MFFN CAR Project Consultant | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team sent the draft Interim RoCE and Milestone #1 Progress Report to Webequie First Nation for review. The Interim RoCE covers August 1, 2020 to October 28, 2021 and the Milestone #1 Progress Report covers October 29, 2021 to June 30, 2022. Webequie First Nation was asked to make any edits or comments to their community-specific section by January 31, 2023. The reports will then be finalized and shared publicly with the draft EA / IS. The MFFN CAR Project Team offered to answer any questions or schedule a meeting to discuss the reports and timeline. A response was requested that the email was received and the documents could be viewed / downloaded successfully. |

Consultation and Engagement Log - Webequie First Nation

| Communication Date | Method of Engagement | In | Out | Contact Name (Title) | Project Team | Summary |
|--------------------|----------------------|----|-----|---|---|---|
| December 07, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed a reminder for PIC #4 to Webequie First Nation noting that PIC #4 will be in Thunder Bay on December 7, 2022 and Geraldton on December 8, 2022 as an open house format and will share information including updates since the ToR, the EA processes, the Project's approach to consultation and engagement and preliminary results from field studies. It was noted that PIC #4 will be an opportunity to meet the MFFN CAR Project Team and share feedback, ideas and values related to the MFFN Community Access Road, and that the first hour is reserved for Indigenous community members, who are welcome to stay for the remainder of the evening with the public. A formal notice with details for both meetings were attached, along with a link to the website with the notice translated in French, Ojibway, Cree and Oji-Cree. |
| December 14, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed Webequie First Nation to thank those who attended PIC #4 in Thunder Bay and Geraldton. A link to all PIC #4 materials on the website was shared, as well as an online feedback form with a deadline of December 23, 2022. |
| December 20, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed the December E-Blast to Webequie First Nation. The E-Blast included a message from Chief Bruce Achneepineskum. Also included were highlights from 2022, including: virtual meetings held, updates to the Proposed ATRI Study Areas, the timeline extension request for the IS, valued component webinars, Community Coordinators, Field Studies, and valued component videos. Upcoming winter field studies were listed with exact dates to be provided once confirmed. |
| December 20, 2022 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team sent a Save the Date for an upcoming ATRI Forum. The ATRI Forum is to be held in Thunder Bay on February 8 and 9, 2023. The Save the Date provided information on the Forum including purpose, funding and contact information. The purpose is to create a respectful, culturally-sensitive, and collaborative space to develop an understanding of ATRI in the Project area. Funding would be provided by the Province for up to three community representatives to attend. |

Consultation and Engagement Log - Webequie First Nation

| Communication Date | Method of Engagement | In | Out | Contact Name (Title) | Project Team | Summary |
|--------------------|----------------------|----|-----|--|-------------------------------|---|
| January 10, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Advisor) | ■ MFFN CAR Project Team | ■ The MFFN CAR Project Team emailed a reminder for the Archaeology and Cultural Heritage Webinar to Webequie First Nation. A link to register and the opportunity to provide questions was included. For those unable to attend, a recording will be available online and the link was included in the email. It was noted that an upcoming webinar will take place on January 17 on Vegetation and Physiography and a link to register was provided. |
| January 13, 2023 | Phone | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) | ■ MFFN CAR Project Consultant | ■ The MFFN CAR Project Consultant called Webequie First Nation Chief Cornelius Wabasse to follow up on the status of the Webequie First Nation's review of the Interim RoCE and the Milestone #1 Progress Report. There was no answer and no option to leave a voicemail. |
| January 13, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Advisor) | ■ MFFN CAR Project Consultant | ■ The MFFN CAR Project Consultant sent a follow up email to Webequie First Nation CLO Leon Shewaybick to follow up on the status of the Webequie First Nation's review of the Interim RoCE and the Milestone #1 Progress Report. It was noted that the deadline for comment on the report was January 31, 2023, and that a meeting can be planned to discuss the reports if requested. |
| January 13, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Advisor) | ■ MFFN CAR Project Team | ■ The MFFN CAR Project Team sent an invitation for an upcoming ATRI Forum. The ATRI Forum is to be held in Thunder Bay on February 8 and 9, 2023. The invitation provided information on the Forum including purpose, funding, contact information, the preliminary agenda and how to RSVP. The purpose is to create a respectful, culturally-sensitive, and collaborative space to develop an understanding of ATRI in the Project area. Funding would be provided by the Province for up to 3 community representatives to attend. Cultural Heritage and Archaeology members of the team will be at the Forum to discuss the Cultural Heritage and Archaeology Program with participations. |
| January 17, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Advisor) | ■ MFFN CAR Project Team | ■ The MFFN CAR Project Team emailed a reminder for the Vegetation & Physiography Webinar to Webequie First Nation. A link to register and the opportunity to ask questions ahead of time was included. For those unable to attend, a recording will be available online and the link was included in the email. It was noted that an upcoming webinar will take place on January 31 on Peatlands and a link to register was provided. |

Consultation and Engagement Log - Webequie First Nation

| Communication Date | Method of Engagement | In | Out | Contact Name (Title) | Project Team | Summary |
|--------------------|----------------------|----|-----|--|---|--|
| January 25, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Leon Shewaybick (Community Communications Liaison Officer) | <ul style="list-style-type: none"> ■ MFFN CAR Project Consultant | <ul style="list-style-type: none"> ■ The MFFN CAR Project Consultant sent a reminder for the ATRI Forum being held in Thunder Bay on February 8 and 9, 2023, and provided an invitation with information on participant funding, the Forum and how to RSVP. |
| January 25, 2023 | Email | x | | <ul style="list-style-type: none"> ■ Leon Shewaybick (Community Communications Liaison Officer) | <ul style="list-style-type: none"> ■ MFFN CAR Project Consultant | <ul style="list-style-type: none"> ■ The MFFN CAR Project Consultant received an email from Webequie First Nation CCLO Leon Shewaybick responding to the ATRI Forum reminder email noting that they will be attending the forum and asked if travel costs would be covered if the receipts for gas were provided rather than paying the flight costs. |
| January 25, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Leon Shewaybick (Community Communications Liaison Officer) | <ul style="list-style-type: none"> ■ MFFN CAR Project Consultant | <ul style="list-style-type: none"> ■ The MFFN CAR Project Consultant noted that the Province of Ontario will fund up to three representatives from Webequie First Nation to attend the ATRI Forum and that the Province of Ontario can respond to the travel cost coverage request. |
| January 27, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed a follow up to the Winter Field Notice issued in December 2022. It was noted that field crews are set to begin the furbearer winter tracking field program on January 29, 2023. Field crews will be out for five days, however the program may be extended in the event of weather delays. Links to the field notice, video on furbearers and webinar recording on animals and wildlife (including furbearers) were included. |
| January 30, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed the January E-Blast to Webequie First Nation. The E-Blast included an overview of the Archaeological Assessment Report to be shared with Indigenous communities, Provincial Territorial Organizations and Tribal Councils in early February. MFFN Field Support Staff participated in Wilderness Survival Training and will accompany MFFN CAR Project Consultants on upcoming field studies. The PIC #4 feedback deadline was extended to February 10, 2023, links to the engagement materials and to submit feedback were included. The ATRI Forum in Thunder Bay on February 8 and 9, 2023 was noted and contact information was included. The E-Blast noted the Timeline Extension for the IS was approved and the submission date has been shifted to July 24, 2026. Winter field study updates on furbearer winter tracking surveys, the Autonomous Recording Units Program and Wolverine Hair Snag Surveys were included. |

Consultation and Engagement Log - Webequie First Nation

| Communication Date | Method of Engagement | In | Out | Contact Name (Title) | Project Team | Summary |
|--------------------|----------------------|----|-----|--|---|--|
| February 01, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team sent a reminder about the upcoming ATRI Forum. The ATRI Forum is to be held in Thunder Bay on February 8 and 9, 2023. The invitation provided information on the Forum including purpose, funding, contact information, the preliminary agenda and how to RSVP. The purpose is to create a respectful, culturally-sensitive, and collaborative space to develop an understanding of ATRI in the Project area. Funding would be provided by the Province for up to 3 community representatives to attend. Cultural Heritage and Archaeology members of the team will be at the Forum to discuss the Cultural Heritage and Archaeology Program with participations. |
| February 02, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Consultant | <ul style="list-style-type: none"> ■ The MFFN CAR Project Consultant sent a follow up email to Webequie First Nation CCLO Leon Shewaybick asking if Webequie First Nation will be providing comments on the Interim RoCE or the Milestone #1 Progress Report. It was noted the deadline was January 31, 2023 and if there is no response the MFFN CAR Project Team will finalize Webequie First Nation's sections of the report. It was noted the MFFN CAR Project Consultant will follow up again the week of February 13, 2023. |
| February 03, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team distributed the Archaeology and Cultural Heritage Reports to Webequie First Nation. The Stage 1 Archaeological Assessment Report documents the potential for archaeological sites in the proposed area of impact. This includes a review of mapping, previous archaeological reports, a visual inspection and any information collected from Indigenous communities. The report also evaluates potential effects of the CAR on cultural heritage and will be used to support recommendations regarding cultural heritage values or interests and impact management strategies. The Stage 2 Archaeological Assessment Report looks at two specific areas identified in the Stage 1 report. The fieldwork involved physical testing of two locations next to the Albany and Ogoki Rivers and was completed in the fall of 2019. Further Stage 2 assessments will be completed once the preferred route is selected. Another report will be prepared and circulated for |

Consultation and Engagement Log - Webequie First Nation

| Communication Date | Method of Engagement | In | Out | Contact Name (Title) | Project Team | Summary |
|--------------------|----------------------|----|-----|--|--|---|
| | | | | | | Indigenous community review once the field work is completed. Feedback and comments on both Stage 1 and 2 reports was requested by March 31, 2023. An offer was made to set up a meeting and discuss the reports. A link to the Archaeology and Cultural Heritage webinar was included. |
| February 08, 2023 | Forum | | | <ul style="list-style-type: none"> ■ Community Representative(s) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team ■ MFFN CAR Project Consultant | <ul style="list-style-type: none"> ■ The Marten Falls First Nation Community Access Road (MFFN CAR), Webequie Supply Road (WSR), and Northern Road Link (NRL) Project Teams attended the Aboriginal and Treaty Rights (ATRI) and Forum that was hosted in Thunder Bay. Webequie First Nation attended the Forum. The Forum was held to provide an opportunity for representatives from Indigenous Communities to meet with representatives from the Province of Ontario, and MFFN CAR, WSR and NRL Project teams to: develop a shared understanding of Aboriginal and Treaty Rights within each project area(s); identify community-specific contexts and values associated with Aboriginal and Treaty Rights in the project area(s); share information about the projects; and, discuss the Aboriginal and Treaty Rights and Interests Assessment Processes.” |
| February 15, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed a follow up to the Winter Field Notice issued in December 2022. It was noted that field crews are set to begin the ungulate aerial surveys on February 16, 2023. Field crews will be in the field for eight days, however, the program may be extended in the event of weather delays. These surveys are to determine survival of calves from caribou collared during the caribou collaring field program in 2021, to gather caribou population and distribution data in the study area and to observe signs of other wildlife such as moose, wolves and wolverines. Links to the field notice, video on ungulates and webinar recording on animals and wildlife were included. |
| February 21, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed a reminder for the Socio-Economic Studies Part I Webinar to Webequie First Nation. A link to register and the opportunity to ask questions ahead of time was included. For those unable to attend, a recording will be available online and the link was included in the email. It was noted that an upcoming |

Consultation and Engagement Log - Webequie First Nation

| Communication Date | Method of Engagement | In | Out | Contact Name (Title) | Project Team | Summary |
|--------------------|----------------------|----|-----|--|---|--|
| | | | | | | webinar will take place on February 28 on Socio-Economic Studies Part II and a link to register was provided. |
| February 23, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (Community Communications Liaison Officer) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Consultant | <ul style="list-style-type: none"> ■ The MFFN CAR Project Consultant sent an email to Webequie First Nation noting that the community's section of the Interim RoCE and the Milestone #1 Progress Report will be finalized. An offer was made to answer any questions or schedule a meeting. A different MFFN CAR Project Consultant will be the primary contact moving forward and contact information was included. |
| February 28, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed the February E-Blast to Webequie First Nation. The E-Blast noted the webinar on Socio-Economic Studies Part II taking place that day with a link to register, the full schedule and recordings. An IK Program timeline update was noted with a June 30, 2023 schedule. The E-Blast also included a note on the ATRI Forum and thanked those who were able to attend. Winter field study updates on furbearer winter tracking surveys and wolverine hair snag surveys were included. Upcoming studies on Groundwater and Geochemistry, Collared Caribou Mortality Investigations and Ungulate Remote Camera Programs will occur between March and May 2023. Links to field program notices, videos and discussion guides were included. The E-Blast also noted the importance of traditional snowshoes used during field studies. |
| March 09, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed updates for upcoming field programs. The Wolverine Hair Snag Program noted in the Winter / Spring Field Notice is continuing and field crews are rebaiting wolverine hair snag traps until March 16, 2023. The Wolverine Denning Surveys will be conducted in March, prior to the Groundwater and Geochemistry Program in the spring. It was noted that there will be increased air traffic in the study area during the program. More details were attached in the field notice, along with a map. Links were also provided to relevant videos and webinar recordings. |
| March 14, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed a reminder for the Groundwater and Geochemistry Webinar to Webequie First Nation. A link to register and the opportunity to ask |

Consultation and Engagement Log - Webequie First Nation

| Communication Date | Method of Engagement | In | Out | Contact Name (Title) | Project Team | Summary |
|--------------------|----------------------|----|-----|---|---|--|
| | | | | | | questions ahead of time was included. For those unable to attend, a recording will be available online and the link was included in the email. A link was also provided for the schedule and registration for the remaining webinars. |
| March 21, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed a reminder for the Birds Webinar to Webequie First Nation. A link to register and the opportunity to ask questions ahead of time was included. For those unable to attend, a recording will be available online and the link was included in the email. A link was also provided for the schedule and registration for the remaining webinars. |

DRAFT

Consultation and Engagement Log - Webequie First Nation

| Communication Date | Method of Engagement | In | Out | Contact Name (Title) | Project Team | Summary |
|--------------------|----------------------|----|-----|---|---|---|
| March 22, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Consultant distributed an IK Program Timeline and Update letter to Webequie First Nation via email where the key Project schedule updates was highlighted, including upcoming draft existing conditions reporting that will start in the Summer 2023 and the route selection which will begin in September 2023. The MFFN CAR Project Consultant advised the importance of receiving IK and information on ILRU by June 30, 2023. It was also advised that the MFFN CAR Project Team will continue to support communities in sharing IK beyond this date and to incorporate this information in subsequent steps of the assessment process (e.g., updates to the existing conditions, effects assessment, impact management and Project design). |
| March 28, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed a reminder for the Reptiles, Amphibians, Insects and Bats Webinar to Webequie First Nation. A link to register and the opportunity to ask questions ahead of time was included. For those unable to attend, a recording will be available online and the link was included in the email. A link was also provided for the schedule and registration for the remaining webinars. |
| March 31, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Consultant | <ul style="list-style-type: none"> ■ The MFFN CAR Project Consultant emailed Webequie First Nation to follow up on the Archaeology Report deadline for feedback of March 31 with the offer to extend the review period if more time is required or to schedule a meeting. It was noted the there is an opportunity to join the IK Program, with funding available. Additional funding for the Community Coordinator Program was offered to the community. |
| April 04, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed the March E-Blast to Webequie First Nation. The E-Blast provided an introduction to the MFFN Community Coordinator. Details were shared on the Wolverine Denning Program and field study updates were provided for the Wolverine Hair Snag Surveys, the Groundwater and Geochemistry Program, the Collared Caribou Mortality Investigations, the Ungulate Remote Camera Program, the Vegetation and Peatlands Aerial and Ground Surveys and Cultural Heritage Program. A link was provided for past webinar recordings as well as a link to register for the ATRI webinar. |

Consultation and Engagement Log - Webequie First Nation

| Communication Date | Method of Engagement | In | Out | Contact Name (Title) | Project Team | Summary |
|--------------------|----------------------|----|-----|---|--|---|
| April 21, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed the Spring 2023 Field Notice to Webequie First Nation. Anticipated timing for upcoming field studies was provided. The 2023 Field Notice was attached, along with a link to the website and the March E-Blast, where field studies were previously referenced. A link was also provided to webinars to learn more about Vegetation, Peatlands, Cultural Heritage, Wildlife, Groundwater and Socio-Economic studies. |
| April 28, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Team | <ul style="list-style-type: none"> ■ The MFFN CAR Project Team emailed the April E-Blast to Webequie First Nation. The E-Blast provided an update from the MFFN Community Coordinator, information for the IK Program and Spring Field Studies along with a link to the Field Notice. |
| May 26, 2023 | Phone | | x | <ul style="list-style-type: none"> ■ Leon Shewaybick (CCLO (ENDM)) | <ul style="list-style-type: none"> ■ MFFN CAR Project Consultant | <ul style="list-style-type: none"> ■ The MFFN CAR Project Consultant called Webequie First Nation to discuss the June 30 milestone for the IK Program and interest in the Community Coordinator Program. The phone went directly to voicemail, however there was nowhere to leave a message. |
| May 29, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO (ENDM)) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Project Consultant | <ul style="list-style-type: none"> ■ The MFFN CAR Project Consultant emailed Webequie First Nation to provide an update regarding the Community Coordinator Program and the IK Program, including the upcoming June 30, 2023 milestone for IK. It was also noted that more information could be shared if Webequie First Nation required. |
| May 29, 2023 | Email | x | | <ul style="list-style-type: none"> ■ Leon Shewaybick (CCLO (ENDM)) | <ul style="list-style-type: none"> ■ MFFN CAR Project Consultant | <ul style="list-style-type: none"> ■ The MFFN CAR Project Consultant received an email reply from Webequie First Nation apologizing for missing a previous phone call and indicated they forwarded the email regarding the IK Program to a colleague. |
| May 31, 2023 | Email | | x | <ul style="list-style-type: none"> ■ Cornelius Wabasse (Chief) ■ Leon Shewaybick (CCLO) ■ Michael Fox (Advisor) | <ul style="list-style-type: none"> ■ MFFN CAR Senior Community Advisors ■ MFFN CAR Project Team ■ MFFN CAR Project Consultant | <ul style="list-style-type: none"> ■ The MFFN CAR Project Consultant circulated a consolidated summary all the comments / questions provided by participants and representatives of Webequie First Nation at the ATRI Forum held in Thunder Bay on February 7 – 8, 2023. The correspondence included the following attachments: Thank you to participants bulletin; General ATRI Comment Summary; and MFFN CAR Cultural Heritage Breakout Session - Community-Specific Summary. The MFFN CAR Project Consultant also offered to set up additional meetings to further discuss any aspects of the Project, including Webequie First Nation's ATRI as they relate to the MFFN CAR Project. |

4. References

AECOM, 2019:

Draft Terms of Reference Marten Falls First Nation Community Access Road – Environmental Assessment.

AECOM, 2020:

Proposed Terms of Reference Marten Falls First Nation Community Access Road – Environmental Assessment.

Hatch, 2016:

Technical Review of Industrial Transportation Infrastructure Proposals.

DRAFT



MARTEN FALLS FIRST NATION COMMUNITY ACCESS ROAD

Phone: 1-800-764-9114  Email: info@martenfallsaccessroad.ca  Web: <http://www.martenfallsaccessroad.ca>

