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The attached Report (the “Report”) has been prepared by AECOM Canada Ltd. (“AECOM”) for the benefit of the Client (“Client”) in 

accordance with the agreement between AECOM and Client, including the scope of work detailed therein (the “Agreement”). 

The information, data, recommendations and conclusions contained in the Report (collectively, the “Information”): 

▪ is subject to the scope, schedule, and other constraints and limitations in the Agreement and the qualifications 

contained in the Report (the “Limitations”); 

▪ represents AECOM’s professional judgement in light of the Limitations and industry standards for the preparation of 

similar reports; 

▪ may be based on information provided to AECOM which has not been independently verified; 

▪ has not been updated since the date of issuance of the Report and its accuracy is limited to the time period and 

circumstances in which it was collected, processed, made or issued; 

▪ must be read as a whole and sections thereof should not be read out of such context; 

▪ was prepared for the specific purposes described in the Report and the Agreement; and  

▪ in the case of subsurface, environmental or geotechnical conditions, may be based on limited testing and on the 

assumption that such conditions are uniform and not variable either geographically or over time. 

AECOM shall be entitled to rely upon the accuracy and completeness of information that was provided to it and has no obligation to 

update such information. AECOM accepts no responsibility for any events or circumstances that may have occurred since the date 

on which the Report was prepared and, in the case of subsurface, environmental or geotechnical conditions, is not responsible for 

any variability in such conditions, geographically or over time. 

AECOM agrees that the Report represents its professional judgement as described above and that the Information has been 

prepared for the specific purpose and use described in the Report and the Agreement, but AECOM makes no other representations, 

or any guarantees or warranties whatsoever, whether express or implied, with respect to the Report, the Information or any part 
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Without in any way limiting the generality of the foregoing, any estimates or opinions regarding probable construction costs or 

construction schedule provided by AECOM represent AECOM’s professional judgement in light of its experience and the knowledge 

and information available to it at the time of preparation. Since AECOM has no control over market or economic conditions, prices 

for construction labour, equipment or materials or bidding procedures, AECOM, its directors, officers and employees are not able to, 

nor do they, make any representations, warranties or guarantees whatsoever, whether express or implied, with respect to such 

estimates or opinions, or their variance from actual construction costs or schedules, and accept no responsibility for any loss or 

damage arising therefrom or in any way related thereto. Persons relying on such estimates or opinions do so at their own risk. 

Except (1) as agreed to in writing by AECOM and Client; (2) as required by-law; or (3) to the extent used by governmental reviewing 

agencies for the purpose of obtaining permits or approvals, the Report and the Information may be used and relied upon only by 

Client.  

AECOM accepts no responsibility, and denies any liability whatsoever, to parties other than Client who may obtain access to the 

Report or the Information for any injury, loss or damage suffered by such parties arising from their use of, reliance upon, or 

decisions or actions based on the Report or any of the Information (“improper use of the Report”), except to the extent those parties 

have obtained the prior written consent of AECOM to use and rely upon the Report and the Information. Any injury, loss or damages 

arising from improper use of the Report shall be borne by the party making such use. 

This Statement of Qualifications and Limitations is attached to and forms part of the Report and any use of the Report is subject to 

the terms hereof. 
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1. Introduction 

1.1 Background 

The Terms of Reference (ToR) for the Marten Falls First Nation (MFFN) Community Access Road (CAR or the Project) 

was approved with amendments on October 8, 2021 and the Notice of Commencement (NoC) of the provincial 

Environmental Assessment (EA) for the Project was posted on October 29, 2021. As part of the ToR Notice of 

Approval, Ontario’s Minister of the Environment, Conservation and Parks (MECP) included an amendment requiring 

additional consultation reporting at key EA milestones. Visit https://www.ontario.ca/page/marten-falls-community-

access-road-project to read the details on the Notice of Approval.  

 

As required by the Minister of MECP, the development of progress reports on consultation activities associated with 

each of the following EA milestones are required to support Indigenous communities to provide meaningful input 

during the development of the EA:  

 

◼ Notice of Commencement (NoC) of Provincial EA (referred to as NoC of EA); 

− Introduction of the Project.  

◼ Effects Assessment Methods; and 

− Development of Effects Assessment methodology, as well as review by regulators. 

− Presentation of Effects Assessment methodology at PICs . 

◼ Identification of Preferred Alternatives.  

− Development of valued component metrics tables and evaluation of information  

− Development of preliminary preferred alternative  

− Validation of information with Marten Falls First Nation Chief and Council and community members.  

− Confirmation of the preferred alternative. 

 

Each progress report is required to:  

 

◼ Be organized by each Indigenous community; 

◼ Contain a consultation log and summary that tracks consultation activities, information shared by the 

MFFN CAR Project Team with Indigenous communities, any community input and MFFN CAR Project 

Team’s responses to such input for the EA milestone; and 

◼ Contain a discussion of how any input and information provided by the Indigenous communities have 

informed the development of the EA milestone. 

 

The progress reports are to be shared with MECP, with community-specific sections shared with each individual 

Indigenous community before MFFN can move to the next milestone of the EA / IA. If questions or concerns are raised 

by MECP or an Indigenous community, the MFFN CAR Project Team will make revisions to the progress reports, if 

necessary, and encourage opportunities to meet in-person or virtually to discuss with the interested community.  

 

This report is the second progress report and pertains to activities related to both the EA and IA processes. The time 

period begins the day after the first progress report concluded July 1, 2022 and ends May 31, 2023. The Effects 

Assessment Methods milestone is expected to extend past May 31, 2023 , however, due to the time to develop this 

report, any information missed during this phase will be included in the next progress report for Identification of 

Preferred Alternatives which is expected to begin in fall 2023.  

 

The final progress reports will be appended, along with any relevant updates, to the Record of Consultation and 

Engagement submitted with the draft and final EA / IS.  

https://www.ontario.ca/page/marten-falls-community-access-road-project
https://www.ontario.ca/page/marten-falls-community-access-road-project
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This progress report provides a detailed account of all communication exchanged with the MFFN CAR Project Team 

and neighbouring Indigenous communities from July 1, 2022, to May 31, 2023 as part of the Effects Assessment 

Methods milestone. Note that government agencies and interested persons1 are not included in progress reports, 

however, their sections will be included in the Record of Consultation and Engagement for the draft and final EA / IS. 

Section 1.5 includes details about the neighbouring Indigenous communities.  

 

The first section of this progress report provides an overview of the Project and outline of the approach to consultation 

and engagement, the second section describes the consultation and engagement activities undertaken during this time 

period, and the third section summarizes activities and discussions that occurred with the MFFN CAR Project Team 

and neighbouring Indigenous communities.  

1.2 About the Progress Report  

This progress report provides an overview of consultation and engagement carried out between the NoC of EA and 

after PIC #3 (July 1, 2022 to May 31, 2023). In accordance with the MECP Code of Practice, the progress report has 

been prepared to: 

 

◼ Identify Indigenous communities consulted and engaged during this time period and describe how they 

were identified (confidential information will not be provided); 

◼ Describe the consultation and engagement activities that took place including methods, schedule of 

events, notification that was given about the activity and materials used; 

◼ Describe how interested Indigenous communities were identified and how they were consulted; 

◼ Summarize clearly and accurately the comments made by all Indigenous communities; 

◼ Describe the Proponent’s response and how concerns were considered in the NoC of EA milestone or will 

be considered and / or addressed in the EA / IS; 

◼ Describe any outstanding concerns; and 

◼ Include appendix reference to minutes of any meetings held and written comments received. 

 

Logistical correspondence (e.g., scheduling a meeting) has not been included in the appendices but has been tracked 

separately. The only instance when logistical correspondence has been included as an appendix is when a meeting 

was not scheduled or was postponed; this information is included to show level of effort.  

1.3 Approach  

As outlined in the Consultation and Engagement Plan to Support the EA / IS (Appendix B of the ToR), the Effects 

Assessment Methods milestone was focused on the following activities and request for targeted input:  

 

◼ Planned Activities for Indigenous communities:  

− Circulate Notice of Public Information Centres (PIC) 

− Engagement of Community Consultation Co-ordinators, as appropriate and by expressed 

community interest 

 

1. Interested persons is used to describe individuals and groups (e.g., associations, non-government organizations, industry and 
academia) who could have an interest in the Project, including but not limited to communities in the region, those with commercial 
interests (e.g., forestry, trappers, outfitters, other mineral tenure holders in the area) and recreational users or those with recreational 
interest (e.g., campers, hunters and environmental groups). 
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− Hold Indigenous leadership and community discussions / meetings, considering applicable and 

relevant subgroups (e.g., women, youth, elders) 

− Additional PICs (in-person / or virtual) 

− Plain language Project updates (translated, as required) 

− Key informant interviews 

− Website update 

− Newsletter and email update(s) 

− Social media update(s) 

− Follow-up communication to confirm information was received and the material(s) provided were 

understood 

◼ Targeted Input (request information to determine and identify): 

− Indigenous community values and topics of interest 

− Potential effects and impact management measures to be considered 

− Impacts of Project on Aboriginal or Treaty Rights and potential impact management measures to 

avoid, mitigate and off-set the impact(s) 

− Seek confirmation whether input and feedback provided during the previous milestone was 

captured appropriately 

 

The following additional activities and request for targeted input took place during the Effects Assessment Methods 

milestone, including:  

 

◼ PIC #4: EA / IS Phase #1 Introduction 

An in-person PIC (with supporting virtual materials) for the Effects Assessment Methods Milestone took 

place on Wednesday December 7, 2022 in Thunder Bay and on Thursday, December 8, 2022 in 

Geraldton. Indigenous community members were invited to attend for the first hour of each meeting and 

stay for the remainder of the event; the public was invited to join during the second hour of the event.  

PIC #4 provided information on: an overview to the Project; updates since PIC #3; existing conditions 

results for completed studies, assessment of impacts and comparison of route alternatives; preliminary 

results of field studies and information on upcoming field studies; IK and ATRI;  effects assessment; 

achieving the next major milestone: process for identifying the preferred route and how route alternatives 

will be assessed, recommended and a preferred route chosen.  

PIC #4 content, including opportunities for feedback, was also provided to MFFN members at an in-

community meeting on November 2, 2022; feedback provided is included in MFFN’s section in Section 3. 

More details about the summary of consultation and engagement for PIC #4 are provided in Section 1.7.  

◼ Aboriginal Treaty Rights and Interests (ATRI) and Indigenous Knowledge (IK) Program 

An important part of the assessment process is collecting IK and information on Indigenous land and 

resource use to help understand baseline (existing) conditions, predict the potential effects of the Project, 

and determine appropriate mitigation and monitoring measures. The IK Program was developed with the 

aim to collect IK relevant to the Project and information on Indigenous land and resource use in the vicinity 

of the Project area. The IK Program strives to collaborate with interested Indigenous communities and to 

discuss how relevant information will become part of the assessment processes and Project planning and 

design. During this reporting time period, an update on the Project IK Program with an updated schedule 

and timeline was distributed to Indigenous communities. Ongoing follow-up regarding the IK Program also 

took place.  

An ATRI Forum was held in Thunder Bay on February 8 and 9, 2023, with the Province offering to fund 2-3 

participants from each Indigenous community to attend the event in person. The forum provided a private 
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and inclusive space for representatives of Indigenous communities to meet with representatives from the 

Province and the Project Teams for the Marten Falls First Nation Community Access Road, Northern Road 

Link and Webequie Supply Road. 

◼ Field Studies and Education, Consultation and Engagement on Valued Components 

Several field programs took place during the NoC of EA milestone. To help Indigenous communities better 

understand the field studies related to valued components, Discussion Guides were distributed with plain 

language information about what the Project is studying, why it is important and questions to solicit 

feedback before the studies take place. Educational videos and webinars on valued components were 

also shared online. 

◼ Raising Awareness 

Several activities were completed related to raising awareness on the Project and encouraging 

opportunities to meet with the MFFN CAR Project Team. Monthly electronic newsletters were distributed 

(referred to as E-Blasts) and always included a section seeking those interested to reach out and schedule 

a meeting with the MFFN CAR Project Team, a public social media account was created and the private 

MFFN members only Facebook account was used to share information and promote upcoming events.  

1.4 Project Notifications and Information Releases 

A formal notice and invitation to PIC #4 was published on the Project website 

(www.martenfallsaccessroad.ca/documents/#notices) on November 22, 2022 in English, Cree, French, Ojibway and 

Oji-Cree and distributed in print, online and on the radio via multiple outlets, as outlined below.  

 

Copies of the formal notice, in each language, are provided in Appendix A7.  

 

◼ Print Advertisements:  

− The Chronicle Journal: November 22, 2022 

− Geraldton Times Star: November 23, 30 and December 7, 2022 

− Thunder Bay Source: November 24 and December 1, 2022 

 

◼ Online Advertisements  

− MFFN All Season Community Access Road Project Website 

(www.martenfallsaccessroad.ca/documents/#notices): November 22, 2022 

− MFFN CAR Facebook page: November 23, December 1, 5, 6, 7 and 8, 2022 

− MFFN members only Facebook page: December 1, 6, 7 and 8, 2022 

− Greenstone Community Calendar: November 23, 2022 

− Northern Ontario Business: November 22, 2022 

− NWO NewsWatch: November 22, 2022 

− SN NewsWatch: November 22, 2022 

− Thunder Bay News Watch: November 23 – December 9, 2022 

− Windspeaker: November 29 – December 9, 2022 

 

◼ Radio Advertisements 

− Wawatay Radio: three times per day on November 29, 30, December 1, 2, 5, 6, and 7, 2022 (in 

English, Ojibway, and Oji-cree) 

− CFNO Radio, 91-5 CKPR and Rock94 Radio: November 28 – December 9, 2022 

 

http://www.martenfallsaccessroad.ca/documents/#notices
http://www.martenfallsaccessroad.ca/documents/#notices
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The electronic Project mailing list (anyone who opts-in to receive Project emails) also received the notice on November 

22, 2022, which includes the following groups:  

 

◼ MFFN Chief, Council members and community members  

◼ MFFN CAR Project Team  

◼ Indigenous community key contacts (as requested by Indigenous communities), e.g., Chief and Council 

members, consultants and / or band office contacts  

◼ Tribal Councils, Provincial Territorial Organizations and Métis Nation  

◼ Indigenous Peoples (i.e., Indigenous community members who opted in and are not identified as key 

contacts)  

◼ Businesses  

◼ Tourism operators  

◼ Community and interest groups and non-governmental organizations  

◼ Forest management companies  

◼ Mining claim holders  

◼ Unaffiliated members of the public  

◼ Emergency medical services and law enforcement  

◼ Political parties and their contacts  

◼ Neighbouring projects and their key contacts  

◼ Government Review Team (GRT)  

◼ Non-GRT government representatives  

 

In addition to PIC #4 notifications, the Project website (www.martenfallsaccessroad.ca) was periodically updated with 

Project information including all relevant Project notices (e.g., NoC of EA, Discussion Guides, videos, monthly E-

Blasts) and other Project-related materials such as mapping. More details are included in Section 2 below.  

1.5 Summary of Indigenous Community and Organization 
Consultation  

As outlined in Milestone Progress Report #1, 23 Indigenous communities were identified for engagement. This list is 

included in Table 1-1.  

 

Table 1-1:  Identified Indigenous Communities, including their Provincial Territorial 
Organizations and / or Tribal Council Affiliations 

Tribal Council Affiliation Community or Organization 

Matawa First Nations Management 

(Nishnawbe Aski Nation) 

 Marten Falls First Nation (Proponent and potentially affected 

Indigenous community)* + 

 Aroland First Nation* + 

 Constance Lake First Nation* + 

 Eabametoong First Nation (Fort Hope)* + 

 Ginoogaming First Nation* + 

 Neskantaga First Nation* + 

 Nibinamik First Nation* + 

 Webequie First Nation* + 

Matawa First Nation and the Union of Ontario Indians 

(Nishnawbe Aski Nation) 

 Long Lake #58 First Nation* + 

Mushkegowuk Council 

(Nishnawbe Aski Nation) 

 Attawapiskat First Nation* + 

 Fort Albany First Nation* + 

 Kashechewan First Nation*  

file:///C:/Users/RoachK/AppData/Roaming/Microsoft/Word/www.martenfallsaccessroad.ca
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Tribal Council Affiliation Community or Organization 

Shibogama First Nations Council (Nishnawbe Aski 

Nation) 

 Kasabonika Lake First Nation* + 

 Kingfisher Lake First Nation 

 Wapekeka First Nation 

 Wawakapewin First Nation 

 Wunnumin Lake First Nation 

Independent First Nations Alliance  Kitchenuhmaykoosib Inninuwug First Nation 

Independent First Nations 

(Nishnawbe Aski Nation) 

 Mishkeegogamang First Nation 

 Weenusk First Nation + 

Nokiiwin Tribal Council  Animbiigoo Zaagi’igan Anishinaabek First Nation (AZA) 

Métis Nation of Ontario (MNO)  Métis Nation of Ontario (MNO), Region 2 

Independent Métis Nation  Red Sky Métis Independent Nation (RSMIN) 

Notes: + Indicates Indigenous communities or organizations who are participating in the Indigenous Knowledge Program.  

 * Indicates Indigenous communities or organization that have been invited to participate in the Community Coordinator Program.  

 

As of May 31, 2023, the Project has received communication from 18 of these communities and MNO. Those 

communities MFFN has met with during Effects Assessment Methods milestone are indicated with an asterisk (*) 

below:  

 

◼ Marten Falls First Nation*; 

◼ Aroland First Nation; 

◼ Attawapiskat First Nation; 

◼ Constance Lake First Nation*;  

◼ Eabametoong First Nation (Fort Hope)*; 

◼ Fort Albany First Nation; 

◼ Ginoogaming First Nation*; 

◼ Kasabonika Lake First Nation; 

◼ Kashechewan First Nation; 

◼ Kingfisher Lake First Nation; 

◼ Long Lake #58 First Nation*; 

◼ Metis Nation of Ontario* 

◼ Neskantaga First Nation; 

◼ Nibinamik First Nation; 

◼ Webequie First Nation; 

◼ Weenusk First Nation 

◼ RSMIN;  

◼ AZA; and 

◼ Kitchenuhmaykoosib Inninuwug First Nation.  

 

The remaining five communities have not communicated with MFFN between July 1, 2022 and May 31, 2023. MFFN 

remains available to meet with these communities in the future and continues outreach on an ongoing basis; providing 

the same milestone information (e.g., Discussion Guides, monthly E-Blasts, notifications, field notices) offered to all of 

the 23 Indigenous communities being engaged. These communities include: 

 

◼ Wunnumin Lake First Nation; 

◼ Wapekeka First Nation;  

◼ Wawakapewin First Nation; 

◼ Mishkeegogamang First Nation; and 

◼ Métis Nation of Ontario, Region 2. 

 

Those Tribal Councils, Nations and Alliances listed in the table above, as well as the Chiefs of Ontario and Union of 

Ontario Indians, have been identified as potentially interested in the Project, and have been provided with information 

and MFFN remains available to meet, throughout the EA / IA process.  

 

MFFN is currently consulting and engaging with Indigenous communities identified by the MECP and the Agency and 

will continue to do so throughout the EA / IA, as per the level of interest expressed by each community. MFFN, as the 

Proponent, will also continue to work with communities to collect IK to incorporate into the EA / IS regarding traditional 

land and resource use and cultural practices. 
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To help achieve an appropriate level of consultation and engagement related to the Project, (i.e., frequency and depth 

of consultation and engagement), the list of communities being engaged was considered against the following:  

 

◼ Expressed interest (to-date) in the proposed MFFN Community Access Road, including applying to 

Ministry of Mines and the Agency for capacity funding, participation in the Indigenous Knowledge program 

or participation in the Community Coordinator program;  

◼ Aboriginal or Treaty Rights, including any rights that neighbouring Indigenous communities themselves 

have identified, may be adversely affected by the Project;  

◼ Geographical distance or proximity to the study area;  

◼ Situated downstream of the Project and with a potential to experience effects to water courses as a result 

of the Project; 

◼ Traditional and / or current land use within the study area or of lands potentially affected by the Project;  

◼ Potential for effects on the environmental, health and social and economic conditions of neighbouring 

Indigenous communities; and, 

◼ Provided comments on the EA / IA processes. 

 

MFFN has adjusted the approach to engaging each indigenous community based on this criteria, but understands the 

list may evolve as new information becomes available and more neighbouring Indigenous communities engage in the 

consultation and engagement opportunities provided.  

 

All 23 identified Indigenous communities have been contacted regularly by the MFFN CAR Project Team with 

conversations ranging from: field study / valued component (e.g., educational videos and webinars); information and 

surveys; regular Project email updates, including monthly E-Blasts; in-person outreach (via telephone and email); the 

IK Program; Community Co-ordinator Program; PIC #4; invitation to the ATRI Forum, and offers to meet (e.g., Chief 

and Council meetings followed by meetings with the broader community). Comments, issues and questions received 

from Indigenous communities that can be shared publicly are included in Section 3.  

 

In summary, the MFFN CAR Project Team has provided / offered many opportunities to consult and engage the 

identified Indigenous communities, including (with specific details in the Consultation Snapshot table in Section 2):  

 

◼ Distributed Draft interim Record of Consultation and Engagement (RoCE) and Milestone #1 Progress 

Report, which include community-specifc chapters individually provided to the respective indigenous 

community via email; 

◼ Completed follow-up phone calls and emails to confirm receipt of notifications and other distributed 

materials;  

◼ Circulated Project updates, including 10 E-Blasts; 

◼ Sent emails and phone calls to confirm interest in being consulted on the Project (for communities that had 

not yet expressed interest); 

◼ Held conference calls / in-person meetings with community representatives and / or community meetings 

with Indigenous communities;  

◼ Distributed field notices and updates regarding specific programs; 

◼ Circulated IK Program update, including updated schedule; 

◼ Completed follow-up via phone calls and emails regarding E-Blast contents, field programs and 

corresponding Discussion Guides, Community Co-ordinator Program, IK Program and ATRI forum; 

◼ Offered to meet; 
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◼ Circulated Community Co-ordinator Program letter offering to hire members of specific Indigenous 

communities as Project-specific Community Co-ordinators. A description of the role was provided and offer 

to setup a meeting to discuss further;  

◼ Distributed Notice of PIC #4 Introduction of EA / IS; 

◼ Held PIC #4 in Thunder Bay and Geraldton, along with an in-community MFFN meeting, and online 

version of the PIC #4;  

◼ Distributed three plain language videos showcasing different valued components and supporting content in 

Field Study Discussion Guide and Notices;  

◼ Held meetings with MFFN Chief and Council and broader community; 

◼ Hosted a Valued Components Webinar Series; and 

◼ Held the ATRI Forum in person. 

 

Specific Indigenous communities were also offered funding through the Community Co-ordinator Program—these 

communities have been most engaged and active on the Project or have indicated interest in engaging on the Project 

and requiring financial support. In addition, MFFN and Aroland First Nation members were also offered employment 

opportunities as Field Study Support Staff to assist with field programs. Between July 1, 2022, and May 31, 2023, 31 

Field Study Support Staff opportunities were filled by ten (10) MFFN community members.  

1.6 Summary of Input and Information Received and EA 
Milestone Development  

The following Table 1-2 describes a high-level summary of input and information received during this reporting time 

period and how this information has informed the EA milestone development or will inform the EA. While there was 

some specific feedback received that has directly informed the EA milestone development / EA, the majority of 

feedback was broad with limited specific details (therefore requiring on-going follow-up and additional details from 

source commenters) or were more general interests or concerns. The MFFN CAR Project Team will continue to follow-

up and seek additional details.  

 

Table 1-2:  Summary of Input and Information Received and EA / Milestone Development  

Input and Information Provided by Indigenous Communities 
How the Development of the EA Milestone  

or EA has been or may be Informed 

Specific Feedback Provided on Environmental Existing 

Conditions  

 Specific feedback was provided on the bird field program, 

including birds observed and comments on their habitats. 

 Specific feedback was provided on the wolverine field 

program. 

 Confidential information regarding the Albany River was 

provided and is considered as IK. 

 Caribou were identified in the District of Kenora (between 

points I and H of the MFFN CAR route. 

 Request to participate in field studies. 

 Feedback on footprint was provided, specifically on 

aggregates.  

 Birds and comments on their habitats were noted for the bird 

field program.  

 One site of the wolverine hair snag was changed based on 

feedback provided. 

 The EA has been informed by confidential information 

regarding the Albany River and details are being kept 

confidential. 

 The general identification of caribou location(s) has been 

noted. 

 Members of Aroland First Nation were invited to participate in 

the Groundwater and Geochemistry field program, including a 

flyover and planning for subsequent drilling program (outside 

of this reporting time period); any feedback provided during 

the flyover will be considered as part of the EA. 

 Footprint comments were recorded to be considered in the 

route selection.  
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Input and Information Provided by Indigenous Communities 
How the Development of the EA Milestone  

or EA has been or may be Informed 

Concerns Related to Environmental Existing Conditions; 

Additional Details Required 

 It was noted that a spawning area could be relocated if it 

would be disrupted by the Project  

 Concern was expressed for watersheds  

 Concern was expressed regarding caribou migration and 

impacts to gathering rights 

 Concern was expressed related to salting on the road and 

impacts to nearby rivers 

 Alternative 1 of Segment FG was identified as a sensitive and 

a very precious area. 

 It was noted that the Projet should not impede fish passage. 

 

 Relocating spawning areas has not yet been determined due 

to insufficient details provided. On-going follow-up is taking 

place to receive additional information to help identify the 

spawning area. 

 More specific details are required related to concerns for 

watersheds. As part of the alternative selection, effects to 

Natural Environment will be taken into consideration.  

 More specific details are required related to concerns for 

caribou migration and impacts to gathering rights. 

 The concern regarding salting and nearby rivers has been 

noted and maintenance of the Community Access Road, 

including usage of salt, will be one of the indicators for the 

evaluation. 

 Comment on Alternative 1 of Segment FG was noted and will 

be considered in the route selection.  

 Comment on fish passage will be considered when 

developing mitigation measures.  

Interests Related to Environmental Existing Conditions; 

Additional Details Required  

 Several communities indicated interest in different topics 

related to existing conditions without providing specific 

feedback or comments. Some examples include receiving 

field study results when they become available for caribou 

 Interest in topics has been noted for each community. The 

MFFN CAR Project Team continues to distribute Discussion 

Guides related to field studies, educational videos and is 

planning upcoming webinars on valued components. Early 

observations and methods for field studies completed to-date 

were provided at PIC #3 and will be expanded as more 

information becomes available. Meetings will continue to be 

offered based on specific topics of interest to solicit additional 

feedback and issues. 

Route Alignment  

 A variety of comments were provided on the route alignment 

near MFFN, including: river and ice levels can be high near 

MFFN and there are locations where the bank is eroding and 

could affect the road; intense rain could damage the road and 

impact streams due to erosion; safety concerns were raised 

regarding truck activities (including dust, noise, low visibility 

and speeding) north of the airport and children who play in the 

same area; and concerns regarding how the Community 

Access Road may interfere with MFFN community activities 

(e.g., gathering firewood, social events)  

 Concerns related to the route alignment closer to MFFN have 

been noted and will be considered as part of the EA. As part 

of the EA, the evaluation will identify the preferred route for 

the Community Access Road, temporary infrastructure and 

aggregate sources with the least potential for negative effects, 

greatest opportunity for mitigating negative effects and 

greatest benefits to the community. Safety will be considered 

as part of the technical considerations and issues such as 

water level and erosion will also be considered as part of 

technical considerations and examined under Natural 

Environment.  

Cumulative Effects, Road Projects and Regional 

Assessment 

 Some communities expressed concerns regarding cumulative 

effects / impacts in the Project area, including the scope of 

the EA, impacts from all three road projects (the Community 

Access Road, Webequie Supply Road and Northern Road 

Link), the Regional Assessment and a moratorium on the 

Ring of Fire activities. 

 Some of the comments received were directed to government 

agencies (e.g., NDMNRF, MECP, the Agency) to respond to 

as they were outside of the scope of the Community Access 

Road Project. In terms of cumulative effects, if specific details 

are provided they will be considered as part of the EA; the EA 

will predict cumulative effects of the preferred alternative with 

the effects of past, present and reasonably foreseeable 

projects. Cumulative effects assessment methods will be 

shared during the Identification of Preferred Alternatives 

milestone. 

Impacts from COVID-19 

 Some communities expressed inability to effectively engage 

with their community members due to the COVID-19 

pandemic. 

 The MFFN CAR Project Team continues to work with each 

Indigenous community’s preference in how they would like to 

be consulted and engaged, whether virtually or in-person and 

in light of the COVID-19 pandemic or other crises. Custom 

consultation plans and protocols were also offered and will be 

followed up on with communities who expressed interest.  

Timeline Extensions 

 Some communities requested extended Project timelines, for 

both the provincial and federal processes.  

 On November 4, 2022, a request for an IS extension was 

submitted, and was granted on January 13, 2023. On 

November 25, 2022, the MFFN CAR Project Team advised 
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Input and Information Provided by Indigenous Communities 
How the Development of the EA Milestone  

or EA has been or may be Informed 

communities of the IS Extension Request. Commmunites 

were advised of the IS timeline extension approval on 

January 13, 2023 by IAAC.  

Request for Funding 

 Some communities expressed need for provincial participant 

funding to participate in consultation and engagement 

activities. There has also been ongoing coordination to 

onboard communities to the IK Program and Community 

Coordinator Program, with funding provided by the MFFN 

CAR Project Team.  

 While participant funding is issued by the Province and not 

the MFFN CAR Project Team, requests were shared with the 

province to respond to.  

 Additional funding for Indigenous communities include 

participation in the IK Program and Community Coordinator 

Program. The MFFN CAR Project Team has followed up with 

Indigenous communities via phone and email throughout this 

milestone regarding funding opportunities. 

Section 2 provides an overview of consultation and engagement activities during the Effects Assessment Methods 

Milestone.  

 

A detailed record of the efforts made to consult and engage with each of the 24 Indigenous communities and 

communication received from the communities from July 1, 2022 to May 31, 2023 is provided in Section 3. The 

following sections summarize key consultation activities and issues received through consultation and engagement 

activities during this time period. The report for each community also includes discussion of how any input and 

information provided by the Indigenous communities have informed the development of the EA milestone. 

 

Appendix A of this report includes copies of Project distributions sent to Indigenous communities and others including 

monthly E-Blasts, Field Notices and Field Study Discussion Guides. Appendix B of this report includes copies of 

distributions to Indigenous communities including, presentations, meeting summaries, if applicable. This overview and 

appendix materials are provided to Indigenous communities for their review before moving into the next milestone, 

Identification of Preferred Alternatives.  
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2. Consultation Snapshot 

The table below provides an overview of consultation and engagement activities during the Effects Assessment 

Methods Milestone. Issues received through consultation and engagement activities during this milestone are included 

in Section 3.  

 

Table 2-1: Consultation Snapshot – From October 29, 2021 to May 31, 2023  

Items in black occurred during the NoC of EA Milestone between October 29, 2021 to June 30, 2022. Items in blue 

occurred during the Effects Assessment Methods Milestone from July 1, 2022 to May 31, 2023.  

 

Project Phases: NoC of EA and Effects Assessment 

Activity 

Audience 

Indigenous 
Communities 

Interested 
Persons 

Agencies & 
Government 

Bodies 

NoC 

 Distribution of EA NoC (October 29, 2021). ✔ ✔ ✔ 

 NoC Advertisement (October 29 to November 12, 2021). ✔ ✔ ✔ 

Interim Record of Consultation and Engagement (RoCE) 

 Draft Interim RoCE distributed to Indigenous communities for review (December 6, 

2022). 
✔   

 Email follow-up distributed in January 2023. ✔   

Milestone Progress Report #1 

 Draft Progress Report distributed to Indigenous communities for review (December 

6, 2022) 
✔   

 Email follow-up distributed in January 2023. ✔   

Archaeology Assessment Reports for Stage 1 and Stage 2 

 Archaeology Assessment Reports for Stage 1 and Stage 2 distributed (February 3, 

2023) 
✔   

Public Information Centre #3 (PIC #3) 

 PIC #3 Notice distributed (June 13, 2022) ✔ ✔ ✔ 

 PIC #3 in Thunder Bay (June 27, 2022) ✔ ✔ ✔ 

 PIC #3 in Geraldton (June 29, 2022) ✔ ✔ ✔ 

Public Information Centre #4 (PIC #4) 

 PIC #4 Notice distributed (November 22, 2022) ✔ ✔ ✔ 

 PIC #4 in Thunder Bay (December 7, 2022) ✔ ✔ ✔ 

 PIC #4 in Geraldton (December 8, 2022) ✔ ✔ ✔ 

Individual Project Meetings  

 Follow-up letters, emails, and phone calls to Indigenous communities regarding the 

Project.  
✔   

 Hosted in-person and virtual meetings with: 

− MFFN community (in-person November 16 to 17, 2021) 

− MFFN community (virtual February 2, 2022) 

− MFFN community (in-person June 28, 2022; PIC #3 materials) 

− MFFN community (in-person November 2, 2022; PIC #4 materials) 

− MFFN community (in-person December 6, 2022; PIC #4 materials) 

✔   
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Project Phases: NoC of EA and Effects Assessment 

Activity 

Audience 

Indigenous 
Communities 

Interested 
Persons 

Agencies & 
Government 

Bodies 

 Presented to the Mushkegowuk Council AGM (in-person, November 24, 2021) ✔   

 Teleconference with Métis Nation of Ontario (MNO) to discuss the IK Program 

(February 4, 2022). Note: Also captured under the IK Program section below 
✔   

 Teleconference with Constance Lake First Nation (April 21, 2022). Note: Also 

captured under the IK Program and Community Coordinator section below 
✔   

 Teleconference presentation to Mushkegowuk Tribal Council’s Terrestrial Working 

Group (May 18, 2022) 
✔ ✔  

 In-person meeting regarding Community Coordinator and IK Programs with Long 

Lake # 58 (August 9, 2022). 
✔   

 Helicopter flyover to visually inspect three potential groundwater sites with Aroland 

First Nation (August 17 and 18, 2022). 
✔   

 Well drilling activities monitored by Aroland First Nation representatives (November 

25 – December 3, 2022). 
✔   

 A teleconference meeting with Long Lake #58 First Nation to discuss the 

Community Coordinator Program and IK Program. (February 13, 2023) 
✔   

 A virtual meeting with Long Lake #58 First Nation, Constance Lake First Nation and 

Ginoogaming First Nation to discuss the Archaeology and Cultural Heritage reports 

(April 21, 2023). 

✔   

 Teleconference with Métis Nation of Ontario (MNO) to discuss Archaeology and 

Cultural Heritage Program (April 27, 2023)  
✔   

 In-person Nation-to-Nation meeting with Eabametoong First Nation to provide an 

overview of the MFFN CAR (May 10, 2023) . 
✔   

 A virtual meeting with Marten Falls First Nation was held regarding the engineering, 

construction and the route selection process for the Project (May 15, 2023).  
✔   

Other Notices / Newsletters  

 2021 Highlights Letter distributed to Indigenous communities via email (December 

15, 2021)  
✔   

 Phone calls to Indigenous communities to follow-up on the December E-Blast, 

Winter Discussion Guide and field notice (December 16 to 17, 2021). 
✔   

 Circulated Monthly Project Update Email Blast (referred to as E-Blast)  

− October 2021 (November 3, 2021)  

− November 2021 (November 30 201) 

− December 2021 (December 15, 2021) 

− January 2022 (January 31, 2022) 

− February / March 2022 (March 15, 2022) 

− April 2022 (April 29, 2022) 

− May 2022 (May 27, 2022) 

− June 2022 (June 24, 2022) 

− July 2022 (July 26, 2022) 

− August 2022 (August 19, 2022) 

− September 2022 (September 29, 2022) 

− October 2022 (November 2, 2022) 

− November 2022 (November 25, 2022) 

− December 2022 (December 20, 2022) 

− January 2023 (January 30, 2023) 

− February 2023 (February 28, 2023) 

− March 2023 (April 4, 2023) 

− April 2023 (April 28, 2023) 

✔ ✔ ✔ 
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Project Phases: NoC of EA and Effects Assessment 

Activity 

Audience 

Indigenous 
Communities 

Interested 
Persons 

Agencies & 
Government 

Bodies 

 Circulated Field Study Notices & Discussion Guides:  

− Winter Field Program Notice and Discussion Guide (December 10, 2021) 

− Furbearer Ground Track Survey Update (January 19, 2022) 

− Bird Aerial Surveys Update (February 4, 2022) 

− Wolverine Den Surveys Notice (February 14, 2022) 

− Wolverine Hair Snag Program and Bird Autonomous Recording Unit Update 
(March 3, 2022) 

− Wolverine Den Survey Update (March 9, 2022) 

− Early Spring Notice (March 29, 2022) 

− Terrain and Soils Notice (May 11, 2022) 

− Surface Water, Fish and Fish Habitat Notice (May 30, 2022) 

− Vegetation Field Notice (June 10, 2022) 

− Groundwater and Geochemistry (July 29, 2022) 

− Fall Field Programs Update (September 16, 2022) 

− Winter / Spring 2023 Field Notice (December 1, 2022) 

− Field Programs updates (March 9, 2023) 

− Spring 2023 Field Notice (April 21, 2023) 

✔ ✔ ✔ 

 Matawa Messenger newsletter feature (June 2022) 

 Follow-up to furbearer winter tracking field program notice (January 27, 2023) 

 Follow-up on ungulate aerial survey notice (February 15, 2023) 

✔ ✔ ✔ 

 Webinar Series: 

− Animals and Wildlife (Ungulates and Furbearers) (November 15, 2022) 

− Surface Water, Fish & Fish Habitat (November 29, 2022) 

− Archaeology and Cultural Heritage (January 10, 2023) 

− Vegetation and Physiography (January 17, 2023) 

− Peatlands (January 31, 2023) 

− Air Quality, Greenhouse Gases and Climate Change (February 14, 2023) 

− Socio-Economic Studies Part I (February 21, 2023) 

− Socio-Economic Studies Part II (February 28, 2023) 

− Groundwater and Geochemistry (March 14, 2023) 

− Birds (March 21, 2023) 

− Reptiles, Amphibians, Insects and Bats (March 28, 2023) 

− ATRI (April 4, 2023) 

✔ ✔ ✔ 

Indigenous Knowledge (IK) Program  

 Circulated an update on the MFFN CAR IK Program which included an updated 

schedule and timeline for Indigenous communities to share IK (January 21 to 24, 

2022) 

✔   

 Teleconference with Métis Nation of Ontario (MNO) to discuss the IK Program 

(February 4, 2022) 
✔   

 Teleconference with Constance Lake First Nation to discuss the IK Program (and 

Community Coordinator Program) (April 21, 2022) 
✔   

 IK Program Update on the Proposed ATRI Study Areas Memo and ATRI Shapefiles 

were distributed via email. (August 2022) 
✔   

 Distributed a Save the Date for the upcoming ATRI Forum and Cultural Heritage 

Workshop via email (December 20, 2022) 
✔   

 Invitation to ATRI Forum distributed (January 13, 2023, and February 1, 2023) ✔   

 ATRI Forum and Cultural Heritage Workshop in Thunder Bay (February 8 – 9, 2023) ✔   

 IK Program timeline and update letter (March 22, 2023) ✔   
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Project Phases: NoC of EA and Effects Assessment 

Activity 

Audience 

Indigenous 
Communities 

Interested 
Persons 

Agencies & 
Government 

Bodies 

Community Coordinator Program 

 Distribution of letter introducing the Community Coordinator Program to 13 

neighbouring Indigenous communities including job posting (March 17, 2022) 
✔   

 Teleconference with Constance Lake First Nation to discuss the Community 

Coordinator Program (and the IK Program) (April 21, 2022) 
✔   

 Ongoing outreach to 13 Indigenous communities to address questions and discuss 

details of the Community Coordinator Program (April – May, 2022; Jan, 2023) 
✔   

Planned Future MFFN CAR Consultation and Engagement Activities 

 Ongoing conversations with 13 Indigenous communities regarding the IK Program, 

as needed (e.g., Aroland First Nation and Constance Lake First Nation). 
✔   

 Ongoing conversations with 13 Indigenous communities regarding participation in 

the Community Coordinator Program, eventual hiring and onboarding in the role.  
✔   

 Ongoing follow-up to set-up meetings with Indigenous communities and ask about 

ATRI.  
✔   

 Ongoing planning for MFFN in-community meeting in October  ✔   

 Ongoing planning for PIC #5 in Thunder Bay and Geraldton in October  ✔ ✔ ✔ 

 



MARTEN FALLS FIRST NATION 
COMMUNITY ACCESS ROAD 

November 2023 

3. Consultation and Engagement with 
Indigenous Communities, Provincial and 
Territorial Organizations and Tribal Councils 

3.1 Consultation and Engagement with Indigenous 
Communities 

To summarize overall engagement with each Indigenous community, the following analytics were performed:  

 

The Level of Engagement Effort and Response bar graph reflects the efforts taken by the MFFN CAR Project Team 

to engage Indigenous communities and the level of response received. Communications channels considered include 

email correspondence (outgoing & incoming), phone correspondence (outgoing & incoming), and meetings 

offered in comparison to meetings scheduled, by any means of communication.  

 

◼ Email Correspondence reflects all personalized emails sent between the MFFN CAR Project Team and 

Indigenous communities.  

− Outgoing Email Correspondence reflects all personalized emails sent from the MFFN CAR 

Project Team to a specific Indigenous community; mass communications sent to all communities 

by the MFFN CAR Project Team are not considered in this calculation.  

− Incoming Email Correspondence includes emails received from an Indigenous community 

directly to MFFN CAR Project Team; emails that only confirm receipt of an outgoing email or emails 

where the MFFN CAR Project Team are copied but not directly mentioned are not included.  

◼ Phone Correspondence reflects all call attempts between the MFFN CAR Project Team and an 

Indigenous community.  

− Outgoing Phone Calls reflect all phone calls made by the MFFN CAR Project Team to an 

Indigenous community. Answered Phone Calls includes those calls that were answered 

immediately by the intended recipient or were returned at a later time when the contact was 

available.  

− Incoming Phone Calls reflect instances where Indigenous communities contacted MFFN CAR 

Project Team without a previous outgoing phone call.  

◼ Meetings Offered vs. Held reflects the efforts taken by the MFFN CAR Project Team to schedule a 

meeting in comparison to the number of meetings achieved between the Indigenous community and the 

MFFN CAR Project Team.  
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3.1.6 Fort Albany First Nation 

Community Profile  

Location: PO Box 1, Fort Albany, ON P0L 1H0 

Tribal Council: Mushkegowuk Council 

Treaty: 9 

Project Team Lead: Jodi Miles 

 

 

 
 

Summary of Participation During Reporting Period    
Date of Last Outgoing Communication from MFFN CAR Project Team or Consultant 
(Email or Phone)   

May 31, 2023 (Email) 

Date of Last Incoming Communication from Community (Email or Phone)   March 28, 2023 (Email) 

Participating in IK Program:  Status of IK Sharing Agreement: Fully Executed 

Status of IK Funding Agreement: Offered 

IK information provided: Yes, partial. 

Participating in Community Coordinator Program Offered  
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Key Consultation and Engagement Activities Undertaken During the Reporting Period 

Date Consultation and Engagement Activity 

Jul 06, 2022 Responded to an email from Fort Albany First Nation regarding the request for spatial data. 

Jul 07, 2022 Received an email from Fort Albany First Nation in response to the distribution of spatial data. 

Jul 14, 2022 The feedback form deadline for PIC #3 was extended and the PIC #3 materials were reshared. 

Jul 26, 2022 July 2022 MFFN CAR E-Blast distributed via email. 

Jul 27 - 28, 2023 Phone call and email made to request participation in Engagement Questionnaire 

Jul 28, 2022 Received email from Fort Albany First Nation in response to Engagement Questionnaire 

Jul 28, 2022 Responded to an email from Fort Albany First Nation regarding engagement activities and record keeping. 

Jul 29, 2022 Groundwater and Geochemistry Field Notice distributed via email. 

Aug 05, 2022 The finalized IKSA between Fort Albany First Nation and MFFN CAR Project Team was sent to Fort Albany First Nation. 

Aug 17, 2022 An IK Program Update on the Proposed ATRI Study Areas Memo and ATRI Shapefiles were distributed via email. 

Aug 18, 2022 Fort Albany First Nation sent an email inquiring about the availability of the Community Coordinator Program funding. 

Aug 18, 2022 Fort Albany First Nation sent an email requesting information about the EA / IA timeline and the opportunity to review and comment. 

Aug 19, 2022 August 2022 MFFN CAR E-Blast distributed via email. 

Sep 16, 2022 Field programs update distributed via email. 

Sep 29, 2022 September 2022 MFFN CAR E-Blast distributed via email.  

Oct 03 - Nov 02, 2023 Emails about EA / IS timeline and ability for Fort Albany to review documents 

Nov 02, 2022 October 2022 MFFN CAR E-Blast distributed via email. 

Nov 10, 2022 Webinar Series notice distributed via email. 

Nov 15, 2022 Phone call and email outreach about the Community Coordinator Program, PIC #4, the webinar series, the requested Impact Statement extension, and 
the upcoming ATRI workshop. 

Nov 22, 2022 Notice for PIC #4 distributed via email. 

Nov 25, 2022 November 2022 MFFN CAR E-Blast distributed via email. 

Nov 28, 2022 Phone call and email outreach about PIC #4 and upcoming webinar. 

Dec 01, 2022 Winter / Spring 2023 Field Notice distributed via email. 

Dec 06, 2022 Draft Interim RoCE and Milestone #1 Progress Report distributed via email for review. 

Dec 07, 2022 Reminder for PIC #4 distributed via email. 

Dec 14, 2022 PIC #4 materials and online feedback form distributed via email. 

Dec 20, 2022 December 2022 MFFN CAR E-Blast distributed via email. 

Dec 20, 2022 Save the date for the ATRI Forum and Cultural Heritage Workshop distributed via email. 

Jan 06, 2023 Phone call follow-up to Interim RoCE and Milestone #1 Progress Report. 

Jan 10, 2023 Reminder for the Archaeology and Cultural Heritage Webinar distributed via email. 

Jan 13, 2023 Invitation to ATRI Forum was distributed. 

Jan 17, 2023 Reminder for the Vegetation and Physiography Webinar distributed via email. 

Jan 27, 2023 Follow-up to furbearer winter tracking field program notice distributed via email. 

Jan 30, 2023 January 2023 MFFN CAR E-Blast distributed via email. 

Feb 01, 2023 Reminder for the ATRI Forum distributed via email. 
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Key Consultation and Engagement Activities Undertaken During the Reporting Period 

Date Consultation and Engagement Activity 

Feb 03, 2023 Archaeology Assessment Reports for Stage 1 and Stage 2 distributed via email. 

Feb 03, 2023 IK Program Timeline and update letter distributed via email. 

Feb 15, 2023 Follow-up on ungulate aerial survey notice distributed via email. 

Feb 21, 2023 Reminder for the Socio-Economic Studies Part I Webinar distributed via email. 

Feb 28, 2023 February 2023 MFFN CAR E-Blast distributed via email. 

Mar 01, 2023 Phone call and email to discuss Fort Albany First Nation's feedback on the Interim RoCE and Milestone #1 Reports. 

Mar 06 - 29, 2023 Emails to coordinate revisions to the Fort Albany First Nation IK Funding Agreement via email. 

Mar 06, 2023 Fort Albany First Nation provided comments for the draft Interim RoCE and Milestone #1 reports via letter. 

Mar 09, 2023 Field Programs updates distributed via email. 

Mar 14, 2023 Reminder for the Groundwater and Geochemistry Webinar distributed via email. 

Mar 21, 2023 Reminder for the Birds Webinar distributed via email. 

Mar 22, 2023 Sent an email regarding the IK Program timeline. An update letter was attached with more information. 

Mar 28, 2023 Fort Albany First Nation provided comments regarding the Archaeology Reports via email and letter. 

Mar 28, 2023 Reminder for the Reptiles, Amphibians, Insects and Bats Webinar distributed via email. 

Apr 04, 2023 March 2023 MFFN CAR E-Blast distributed via email. 

Apr 21, 2023 Spring 2023 Field Notice distributed via email. 

Apr 28, 2023 April 2023 MFFN CAR E-Blast distributed via email. 

May 02, 2023 IK Milestone reminder distributed via email. 

May 17, 2023 MFFN CAR Project Team provided response to Fort Albany First Nation's comments regarding the RoCE and Milestone #1 reports via email. 

May 30 - 31, 2023 Phone call and email to follow up about Interim RoCE and Milestone #1 report comment response and provide reminder for upcoming IK Milestone. 

 

Summary of Feedback Received and Response / Action - Fort Albany First Nation 

Topic / Issue 
Raised 

Specific Issue /  
Comment Raised  

Communication  
Channel  

Response / Action  Addressed in the EA / IS  

Consultation 
Methods 

Meaningful Consultation  
 On March 6, 2023, Fort 

Albany First Nation noted 

that they do not view many of 

the communications with the 

MFFN CAR Project team to 

be meaningful consultation 

 Email 

 Letter 

Status: Ongoing  
 On May 17 2023, the MFFN CAR Project Consultant 

provided a response to Fort Albany First Nation’s 

feedback on the RoCE and Milestone #1 Progress 

Reports, via an email and letter. The letter also 

acknowledged the issue reiterated by Fort Albany First 

Nation regarding the lack of meaningful communication 

related to the MFFN CAR Project, and noted that the 

Project Team will continue to share information and 

opportunities in order to keep Fort Albany First Nation 

informed about the Project. 

 On May 30 and 31, 2023, the MFFN CAR Project 

Consultant followed up with Fort Albany First Nation via 

 The EA / IS will include 

documentation of the efforts to 

engage the community and how 

input was received and integrated 

in the EA / IA process and 

outcomes. 
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Summary of Feedback Received and Response / Action - Fort Albany First Nation 

Topic / Issue 
Raised 

Specific Issue /  
Comment Raised  

Communication  
Channel  

Response / Action  Addressed in the EA / IS  

email and phone call to confirm if the responses had 

been received.  

 
Action:  
 Follow up with Fort Albany First Nation to determine how 

to make consultation efforts more meaningful to the 

community. 

Consultation 
Methods, COVID-
19, Consultation 
Methods, 
Indigenous 
Knowledge and 
Land Use, 
Provincial EA 
Process, Federal 
IA Process 

COVID-19 and Engagement  
 Fort Albany First Nation 

noted limited engagement 

opportunities in the 

community due to COVID-19 

since March 2020.  

 Noted their ongoing concerns 

with COVID-19 in their ToR 

comments. 

 Cancelled planned focus 

group engagement due to 

community lock-down 

restrictions in early fall of 

2020. 

 Continue to note the 

challenges of COVID-19 

throughout 2021. 

 Fort Albany First Nation re-

instated travel restrictions in 

December 2021 and January 

2022 in response to the 

Omicron wave of the COVID-

19 pandemic.  

 

 Email 

 Letter 

 In-person meeting 

Status: Ongoing  
 A response letter was provided to Fort Albany First 

Nation, via email on October 22, 2020 which noted that 

the MFFN CAR Project Team is committed to taking the 

lead from communities on the best way to engage with 

them virtually. The response also noted that MFFN CAR 

Project Team would be available to meet or participate 

with community engagement activities virtually once safe 

to do so. 

 MFFN CAR Project Team participated virtually in a Fort 

Albany First Nation community event in November 2020. 

 In November 2021, the MFFN CAR Project Team 

presented, in person, at the Mushkegowuk Council AGM. 

Chief Robert Nakogee was in attendance and offered for 

the MFFN CAR Project Team to come to their 

community.  

 MFFN CAR offered to coordinate an in-person meeting 

with Fort Albany First Nation in a letter sent on January 

25, 2023. 

 Regular communication has been ongoing and continues 

to occur between Sarah Beamish, Fort Albany First 

Nation Legal Counsel and MFFN CAR Project 

Consultants. Sarah Beamish is relaying important 

information between Chief Nakogee and the MFFN CAR 

Project Team. 

 
Action:  
 The MFFN CAR Project Team will follow up with Sarah 

Beamish to regarding their offer for an in-person meeting 

with Chief and Council. The MFFN CAR Project Team 

will also continue efforts to engage and find ways to 

connect with Fort Albany First Nation. 

 The EA / IS will include 

documentation of the efforts to 

engage the community and how 

input was received and integrated 

in the EA / IA process and 

outcomes.  

 The MFFN CAR Project Team will 

continue to work with Fort Albany 

First Nation to confirm the best 

way to consult and engage 

community members during the EA 

/ IA. 
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Topic / Issue 
Raised 

Specific Issue /  
Comment Raised  

Communication  
Channel  

Response / Action  Addressed in the EA / IS  

Consultation 
Methods, 
Indigenous 
Knowledge and 
Land Use, 
Mitigation, 
Compensation, 
Accommodation 

Pandemic, Responses 
Timelines and Funding  
 On July 23 2021, Fort Albany 

First Nation noted that they 

had not completed an IK 

study or traditional land use 

study due to the COVID-19 

pandemic, insufficient 

response timelines, capacity 

funding, and provided 

information is not detailed 

enough to support a 

meaningful response.  

 On February 3, 2023, Fort 

Albany First Nation confirmed 

that they would review the IK 

Program Schedule and 

Reporting Update letter and 

IK Funding Agreement, and 

get back to the MFFN CAR 

Project Consultant with their 

feedback.  

 On March 6, 2023, Fort 

Albany First Nation provided 

revisions to the template IK 

Funding Agreement.  

 On March 9, 2023, Fort 

Albany First Nation confirmed 

that MFFN CAR's revised 

version of the IK Funding 

Agreement was received and 

will be reviewed. On March 

28, 2023, Fort Albany First 

Nation reiterated that they 

will provide a response to the 

revisions soon. 

 Email 

 Letter 

 Phone 

Status: Ongoing  
 The MFFN CAR Project Team responded to the July 23, 

2021 letter on September 7, 2021, noting that the MFFN 

CAR Project Team is committed to continuously 

improving engagement and the ways in which Project 

information is shared. Information on field studies has 

been provided through E-Blasts, Field Notices and Field 

Study Discussion Guides. The MFFN CAR Project Team 

remains open to providing more detailed information 

upon request. Comment period deadlines are intended to 

facilitate informed review and allowing field crews to 

incorporate provided feedback into field programs.  

 It was also noted that the province is providing Fort 

Albany First Nation funding through the Provincial 

Transfer Funding Agreement, which is in place. The 

MFFN CAR Project Consultant provided Fort Albany First 

Nation the IK Funding Agreement for review on July 26, 

2021, and sent follow up emails May 9 and May 25, 

2022. Additionally, information about attaining funding 

through the Community Coordinator Program was 

provided on March 22, May 5, 9, and 25, and November 

15, 2022. 

 On February 3, 2023, the MFFN CAR Project Consultant 

sent the IK Program Schedule and Reporting Update 

letter, and resent the template IK Funding Agreement to 

Fort Albany First Nation.  

 On March 6, 2023, the MFFN CAR Project Consultant 

confirmed that Fort Albany First Nation’s IK Funding 

Agreement revisions have been received. The MFFN 

CAR Project Team returned the IK Funding Agreement 

to Fort Albany First Nation with additional edits on March 

9, 2023, and sent a follow up email and phone call on 

March 28, 2023.  

 

Action:  
 Continue to work with Fort Albany First Nation to engage 

in the IK Program as well as available funding 

opportunities, including the IK Funding Agreement and 

the Community Coordinator Program. 

 Opportunities to provide feedback 

will continue throughout the EA / 

IA. 
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Topic / Issue 
Raised 

Specific Issue /  
Comment Raised  

Communication  
Channel  

Response / Action  Addressed in the EA / IS  

Cultural Heritage 
Resources (e.g., 
Archaeology) 

Stage 2 Archaeology Scope  
 On March 28, 2023, Fort 

Albany First Nation provided 

a response to the MFFN 

CAR Archaeology Reports. 

In these comments, it was 

noted that Stage 2 of the 

Archaeology Assessment 

was limited, due to restricted 

field work to potential river 

crossings. It was requested 

that the MFFN CAR Project 

team explain why the 

recommendations regarding 

the scope of the Stage 2 

Assessment were not 

followed, and share plans for 

further Stage 2 assessment.  

 Letter 

 Email 

Status: Ongoing  
 On March 29, 2023, the MFFN CAR Project Consultant 

confirmed that Fort Albany First Nation’s response to the 

Archaeology Reports was received, and that a response 

was in the process of being drafted. 

 
Action:  
 Respond to Fort Albany First Nation’s comments 

regarding the Archaeology Reports. 

 Feedback provided will be 

documented in the EA / IS. 

Employment Community Coordinator 
Program  
 Fort Albany First Nation 

inquired if the Community 

Coordinator Program funding 

was still available on August 

18, 2022  

 Email Status: Ongoing  
 The MFFN CAR Project Consultant responded to explain 

that Community Coordinator funding is still available and 

a follow-up email about the Community Coordinator 

Program was sent on September 22, 2022.  

 The MFFN CAR Project Consultant reminded Fort 

Albany First Nation that the Community Coordinator 

employment position is still available on November 15, 

2022 and again on May 17, 2023.  

 
Action:  
 The MFFN CAR Project Team to follow up on Fort 

Albany First Nation’s interest in joining the Community 

Coordinator Program. 

 The EA / IS will document the 

ways in which the community was 

engaged in the process including 

the role of the Community 

Coordinator, if applicable.  

Field Studies, 
Indigenous 
Knowledge and 
Land Use, 
Cumulative Effects 

Cumulative Impact 
Assessments  
 On July 23 2021, Fort Albany 

First Nation shared concerns 

regarding the limited scope 

and timeline of cumulative 

impact assessments and 

asked how historical 

 Email 

 Letter 

 

Status: Ongoing  
 The MFFN CAR Project Team responded to the July 23, 

2021 letter on September 7, 2021. This response noted 

that in addition to data collected through field programs, 

additional sourced of information will be reviewed to 

inform existing baseline information and effects to valued 

components during each Project phase at the Project, 

local and regional scale. IK will also inform the EA. It was 

 The MFFN CAR Project will 

continue to share information with 

Fort Albany First Nation regarding 

cumulative effects and baseline 

studies throughout the EA / IA. 
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Response / Action  Addressed in the EA / IS  

information will inform 

baseline studies and 

cumulative impact 

assessments. 

also noted the cumulative effects assessment will 

consider past and existing anthropogenic developments 

as well as reasonably foreseeable future activities. 

 

Action:  
 Continue to share information with Fort Albany First 

Nation regarding cumulative effects and baseline studies.  

Field Studies, 
Indigenous 
Knowledge and 
Land Use, 
Cumulative Effects 

Field Program Participation  
 On July 23, 2021, Fort 

Albany First Nation noted 

their interest in physically 

participating in the MFFN 

CAR Field Programs. 

 Email  

 Letter 

Status: Ongoing  
 The MFFN CAR Project Team responded to the July 23, 

2021 letter on September 7, 2021. This response noted 

that as a community-led Project, participation 

opportunities are focused on MFFN community 

members. Additionally, as field study sites are accessed 

by helicopter or fixed wing aircraft, there are limited 

positions available for participation. The letter included a 

schedule of anticipated field programs.  

 The MFFN CAR Project Team continues to provide 

monthly Project updates and Field Study Program 

notices to Fort Albany First Nation. 

 
Action:  
 Continue to work with Fort Albany First Nation to engage 

in upcoming Field Study Programs, as opportunities 

arise. 

 Opportunities to provide feedback 

on field programs in advance of 

them starting will be carried 

forward into the EA / IA. 

Indigenous 
Knowledge and 
Land Use 

IK Funding Agreement  
 Fort Albany First Nation 

provided a signed version of 

the IKSA on May 26, 2022; 

however, the IK Funding 

Agreement has not been 

signed.  

 On February 3, 2023, Fort 

Albany First Nation confirmed 

that they would review the IK 

Funding Agreement and get 

back to the MFFN CAR 

Project Consultant with their 

feedback.  

 On March 9, 2023, Fort 

Albany First Nation confirmed 

 Email Status: Ongoing  
 IK timelines, schedule and the IKSA were shared with 

Fort Albany First Nation in January 2022. 

 Follow-up emails on the status of the IK Sharing and 

Funding Agreements were sent on May 9 and May 25, 

2022. 

 On February 3, 2023, the MFFN CAR Project Consultant 

resent the template IK Funding Agreement to Fort Albany 

First Nation.  

 On March 6, 2023, the MFFN CAR Project Consultant 

confirmed that Fort Albany First Nation’s IK Funding 

Agreement revisions have been received. The MFFN 

CAR Project Team returned the IK Funding Agreement 

to Fort Albany First Nation with additional edits on March 

9, 2023, and sent a follow up email on March 28, 2023.  

 

 The results of ongoing efforts to 

sign the IK Funding Agreement will 

be documented in the EA / IS.  
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that MFFN CAR’s revised 

version of the IK Funding 

Agreement was received and 

will be reviewed. On March 

28, 2023, Fort Albany First 

Nation reiterated that they 

will provide a response to the 

revisions soon. 

Action:  
 The MFFN CAR Project Team to follow up on the 

outstanding IK Funding Agreement that has not yet been 

signed  

Indigenous 
Knowledge and 
Land Use 

IKSA Program Agreement  
 Discussions surrounding the 

details of the IKSA have 

been ongoing between both 

parties since August 24, 

2020, when the first 

proposed amendments were 

submitted by Fort Albany 

First Nation. 

 Fort Albany First Nation 

provided their updates on the 

IKSA to the MFFN CAR 

Project Team on September 

2, 2021. 

 Fort Albany First Nation 

provided a signed version of 

the IKSA on May 26, 2022. 

 Email Status: Closed 
 On April 21, 2022, the MFFN CAR Project Team sent the 

final updated version of the Fort Albany First Nation 

IKSA. Two versions of the IKSA were sent: a clean 

version and tracked changes version. It was noted that if 

Fort Albany First Nation is agreeable to this version, the 

Project Team would be ready to sign the document. 

 Follow-up emails on the status of the IK Sharing and 

Funding Agreements were sent on May 9 and May 25, 

2022.  

 On July 28, the MFFN CAR Project Consultant let Fort 

Albany First Nation know they were following up with the 

MFFN CAR Project Team to complete the IKSA. 

 The fully executed IKSA was sent to Fort Albany on 

August 5, 2022. 

 The MFFN CAR Project Team will 

continue to work with Fort Albany 

First Nation to finalize the IKSA 

during EA / IA. 

Lands, Territory, 
and Title, Land 
and Resource Use 

Traditional Territory  
 On March 28, 2023, Fort 

Albany First Nation provided 

a response to the MFFN 

CAR Archaeology Reports. 

In these comments, it was 

noted that the reports should 

acknowledge the traditional 

uses of lands and waters in 

the study area by non-

Matawa First Nations. 

 Letter 

 Email 

Status: Ongoing  
 On March 29, 2023, the MFFN CAR Project Consultant 

confirmed that Fort Albany First Nation's response to the 

Archaeology Reports was received, and that a response 

was in the process of being drafted.  

 
Action:  
 Respond to Fort Albany First Nation's comments 

regarding the Archaeology Reports. 

 Feedback provided will be 

documented in the EA / IS. 
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July 06, 2022 Email  x  Guy Polden (Senior Researcher) 

 Knut Kitching (Consultant) 

 Colby Bilodeau (Consultant) 

 Sarah Beamish (Legal Counsel) 

 Robert Nakogee (Chief) 

 Charlotte Nakochee (Deputy Chief) 

 Alistair MacDonald (Technical 

Advisor) 

 Justin Page (Technical Advisor) 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant responded to the 

request for spatial data relating to the Project from Guy 

Polden, Senior Researcher, The Firelight Group. The 

following shapefiles and KMZ files were attached to the 

email: Project Development Area (New), ATRI Local 

Study Area (Updated) and the ATRI Regional Study Area 

(Original – no updates). The MFFN CAR Project 

Consultant also noted that more information can be 

provided as it becomes available. 

July 07, 2022 Email x   Guy Polden (Senior Researcher) 

 Knut Kitching (Consultant) 

 Colby Bilodeau (Consultant) 

 Sarah Beamish (Legal Counsel) 

 Robert Nakogee (Chief) 

 Charlotte Nakogee (Deputy Chief) 

 Alistair MacDonald (Technical 

Advisor) 

 Justin Page (Technical Advisor) 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant received thanks from 

Guy Polden, Senior Researcher, The Firelight Group 

regarding the request for Project spatial data. Guy Polden 

noted that data updates and modifications will help keep 

their maps up to date and be helpful for their interviews. 

July 14, 2022 Email  x  Sarah Beamish (Legal Counsel) 

 Robert Nakogee (Chief) 

 Charlotte Nakochee (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Justin Page (Technical Advisor) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed Fort Albany First 

Nation to thank those who attended PIC #3 in Thunder 

Bay and Geraldton. A reminder with the link to all PIC #3 

materials on the website was also shared again, including 

a note that the deadline to provide feedback was 

extended to July 22, 2022. A link to the feedback form 

was shared. 

July 26, 2022 Email  x  Sarah Beamish (Legal Counsel) 

 Robert Nakogee (Chief) 

 Charlotte Nakochee (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Justin Page (Technical Advisor) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed the July E-Blast to 

Fort Albany First Nation. The E-Blast thanked those who 

attended PIC #3 in Thunder Bay on June 27 and 

Geraldton on June 29 as well as included a link to the PIC 

materials on the website. Field study updates, an 

overview of upcoming field studies, and an update on the 

IK Program submission deadline were also included along 

with a note that the IK Program will continue even though 

the deadline has passed. 
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July 27, 2022 Phone  x  Sarah Beamish (Legal Counsel)  MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant called Fort Albany 

First Nation Band Administration Office to discuss and 

seek participation in the Engagement Questionnaire to 

understand the topics of most interest to Fort Albany First 

Nation and gather input on the best ways to keep Fort 

Albany First Nation informed on Project updates and 

activities. The MFFN CAR Project Consultation discussed 

the had a discussion with Fort Albany First Nation 

Administration staff about the engagement Questionnaire 

with a staff member. The MFFN CAR Project Consultant 

sent a follow up summary email of the conversation, but 

was informed that this was not a designated contact for 

Fort Albany First Nation and should not be included in the 

record of consultation. 

July 28, 2022 Email  x  Sarah Beamish (Legal Counsel) 

 Robert Nakogee (Chief) 

 Charlotte Nakochee (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Justin Page (Technical Advisor) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent a follow-up email 

to Fort Albany First Nation key contacts requesting 

participation in the Engagement Questionnaire to 

understand the topics of most interest to Fort Albany First 

Nation and gather input on the best ways to keep Fort 

Albany First Nation informed on Project updates and 

activities. A link to the questionnaire was provided with a 

request for completion by August 12, 2022. The 

Engagement Questionnaire details of this email are not to 

be included in the official consultation record for the First 

Nation and have been removed by request from Sarah 

Beamish, Fort Albany First Nation Legal Counsel. The 

MFFN CAR Project Consultant noted that they are 

continuing to follow up with the Project Team regarding 

the outstanding IKSA. 

July 28, 2022 Email x   Sarah Beamish (Legal Counsel) 

 Robert Nakogee (Chief) 

 Charlotte Nakochee (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Justin Page (Technical Advisor) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant received an email 

from Sarah Beamish, Fort Albany First Nation Legal 

Counsel to note that requests regarding the Engagement 

Questionnaire should be directed through the designated 

contacts provided by Fort Albany First Nation to the MFFN 

CAR Project Team. Sarah Beamish further noted that any 

feedback provided by Fort Albany First Nation staff not on 

the key contacts list for Fort Albany should be disregarded 

and not included in the formal record of consultation for 

the Project. 
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July 28, 2022 Email  x  Sarah Beamish (Legal Counsel) 

 Robert Nakogee (Chief) 

 Charlotte Nakochee (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Justin Page (Technical Advisor) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant emailed Sarah 

Beamish, Fort Albany First Nation Legal Counsel and 

other key contacts, to apologize for the error and to 

confirm that this information would not be included in the 

official record of consultation and invited Fort Albany First 

Nation representatives to participate in the Engagement 

Questionnaire. 

July 29, 2022 Email  x  Sarah Beamish (Legal Counsel) 

 Robert Nakogee (Chief) 

 Charlotte Nakochee (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Justin Page (Technical Advisor) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed the Groundwater 

and Geochemistry Field Program Notice to Fort Albany 

First Nation noting that the program is starting in 

September. The notice was attached to the email. 

Questions, comments or feedback were requested 

through the Discussion Guide, and a link to a video was 

also provided. 

August 05, 2022 Email  x  Sarah Beamish (Legal Counsel) 

 Robert Nakogee (Chief) 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent the fully 

executed IKSA to Sarah Beamish, Fort Albany First 

Nation Legal Counsel. 

August 17, 2022 Email  x  Sarah Beamish (Legal Counsel) 

 Robert Nakogee (Chief) 

 Charlotte Nakochee (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Justin Page (Technical Advisor) 

 Alistair MacDonald (Technical 

Advisor) 

 MFFN CAR 

Community 

Member Advisor 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant distributed an IK 

Program Update on the Proposed ATRI Study Areas 

Memo and ATRI Shapefiles to Fort Albany First Nation via 

email. The memo provided information on updates to the 

ATRI Study Areas. The MFFN CAR Project Consultant 

also provided information on the IK Program schedule. 

August 18, 2022 Email x   Sarah Beamish (Legal Counsel)  MFFN CAR 

Community 

Member Advisor 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant received an email 

from Sarah Beamish, Fort Albany First Nation Legal 

Counsel asking to confirm whether or not the Community 

Coordinator Program funding was still available for Fort 

Albany First Nation if they wish to apply. 

August 18, 2022 Email x   Justin Page (Technical Advisor)  MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant received an email 

from Justin Page, Fort Albany First Nation with questions 

regarding the EA / IA timeline and the opportunity to 

review and comment. 
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August 18, 2022 Email  x  Justin Page (Technical Advisor)  MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant thanked Justin Page, 

Fort Albany First Nation for his email and stated that they 

respond as soon as possible. 

August 19, 2022 Email  x  Sarah Beamish (Legal Counsel)  MFFN CAR 

Community 

Member Advisor 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant confirmed with Sarah 

Beamish, Fort Albany First Nation Legal Counsel that the 

Community Coordinator Program funding is available for Fort 

Albany First Nation and will be until the final EA / IA is 

submitted. Three options for moving forward with this 

process were presented. The MFFN CAR Project Consultant 

also asked if the community had a candidate in mind and that 

MFFN CAR Project Team could support the hiring process. 

August 19, 2022 Email x   Sarah Beamish (Legal Counsel)  MFFN CAR 

Community 

Member Advisor 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant received an email from 

Sarah Beamish, Fort Albany First Nation Legal Counsel 

noting that there is no decision on the Community 

Coordinator Program yet. Sarah Beamish noted that there is 

an election happening October 1, 2022 and it is possible that 

new Council will decide to move forward with the program 

and therefore, wanted to ensure the funding is available. 

August 19, 2022 Email  x  Sarah Beamish (Legal Counsel)  MFFN CAR 

Community 

Member Advisor 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant thanked Sarah 

Beamish, Fort Albany First Nation Legal Counsel for 

clarification regarding the Community Coordinator 

Program and asked to be kept in the loop as things 

progress following the upcoming election. 

August 19, 2022 Email  x  Sarah Beamish (Legal Counsel) 

 Robert Nakogee (Chief) 

 Charlotte Nakochee (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Justin Page (Technical Advisor) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed the August E-Blast to 

Fort Albany First Nation. The E-Blast included information 

and a link to Lakehead University’s Indigenous Access 

Programs. Field study updates for the Bird Autonomous 

Recording Unit Program and a caribou mortality investigation 

were provided along with dates for the following upcoming 

programs: Surface Water and Fish and Fish Habitat, 

Groundwater and Geochemistry, Fall Aerial Waterfowl 

Migration, Physiography and Terrains, Ungulates Remote 

Camera Check and Caribou Mortality Investigation. It was 

noted that updates were made to the ATRI study areas and a 

link to more information was provided. The IK Program is still 

including communities who would like to participate and listed 

contacts and a link to more information. 
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September 16, 
2022 

Email  x  Sarah Beamish (Legal Counsel) 

 Robert Nakogee (Chief) 

 Charlotte Nakochee (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Justin Page (Technical Advisor) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed a field programs 

update to Fort Albany First Nation. The email noted that 

there may be an increase in helicopters in the area and 

field crews accessing sites. The following programs will be 

completed this fall: Aerial Waterfowl Migration Survey 

(September 27 – 29, 2022), Physiography and Terrain 

Surveys (September 26 – October 8, 2022), Groundwater 

and Geochemistry Program (ongoing until November 10, 

2022), Ungulates Remote Camera Check (October 21 – 

28, 2022) and Caribou Mortality Investigation (if needed). 

Links were provided to field notices for Groundwater and 

Geochemistry, Physiography and Terrain, and Aerial 

Waterfowl Migration. Field programs will continue in 2023, 

with more updates to follow. Links were provided for 

Discussion Guides where knowledge can be shared in 

relation to the field programs. 

September 22, 
2022 

Email  x  Sarah Beamish (Legal Counsel) 

 Robert Nakogee (Chief) 

 Charlotte Nakochee (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Justin Page (Technical Advisor) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant emailed Sarah 

Beamish, Fort Albany First Nation Legal Counsel, to 

follow up about the Community Coordinator Program and 

to suggest setting up a meeting with the new Chief and 

Council to discuss future engagement for the Project. 

September 29, 
2022 

Email  x  Sarah Beamish (Legal Counsel) 

 Robert Nakogee (Chief) 

 Charlotte Nakochee (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Justin Page (Technical Advisor) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed the September E-

Blast to Fort Albany First Nation. The E-Blast included an 

announcement that the Project received the Core Values 

Award for Visual Engagement from the International 

Association for Public Participation. Chief Bruce 

Achneepineskum and a Project Team Consultant were 

present to receive the award and a link to a video was 

provided. The E-Blast included an update on the Youth 

Engagement Program and the importance of participation 

of youth in decisions that will affect them in the future. An 

update was also provided for the Groundwater Clearing 

and Drilling program and the Waterfowl Aerial Surveys. 

Dates were provided for the following upcoming 

programs: Groundwater and Geochemistry Program, 

Aerial Waterfowl Migration Survey, Physiography and 
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Terrain Surveys, Ungulates Remote Camera Check and 

Caribou Mortality Investigation if needed. The Indigenous 

Blooming Program was included with details on the 

mentorship opportunity and a link to more information and 

the application. 

October 03, 2022 Email  x  Sarah Beamish (Legal Counsel) 

 Robert Nakogee (Chief) 

 Charlotte Nakochee (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Justin Page (Technical Advisor) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant emailed Justin Page, 

Fort Albany First Nation Project Consultant, to respond to 

his questions about the EA / IS timeline and process. The 

response explained that the EA / IS will be submitted in 

the summer of 2025, and that the document will be 

available to review once it is submitted. 

October 04, 2022 Email x   Robert Nakogee (Chief) 

 Charlotte Nakochee (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Justin Page (Technical Advisor) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant received an email 

from Justin Page, Fort Albany First Nation Project 

Consultant, to ask if the MFFN CAR Project Team will 

seek an extension of the three-year timeline for submitting 

the IS to IAAC. 

November 02, 
2022 

Email  x  Justin Page (Technical Advisor) 

 Robert Nakogee (Chief) 

 Sarah Beamish (Legal Counsel) 

 Charlotte Nakochee (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant emailed a Consultant 

for Fort Albany First Nation to confirm the MFFN CAR 

Project Team will be seeking an extension of the three-

year timeline for submitting the IS to IAAC. 

November 02, 
2022 

Email  x  Sarah Beamish (Legal Counsel) 

 Robert Nakogee (Chief) 

 Charlotte Nakochee (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 Justin Page (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed the October E-

Blast to Fort Albany First Nation The E-Blast included an 

introduction to the new MFFN Community Coordinator 

and upcoming engagement opportunities including PIC #4 

in Thunder Bay and Geraldton. A webinar series on 

valued components was also included, along with a note 

about the Project’s plans to submit a 3.5 year extension 

request for the IS to the Agency. It was mentioned that the 

Agency will be notifying Indigenous communities and the 

public about the request and will provide an opportunity to 
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review and comment. Field study updates were also 

mentioned, including the Groundwater and Geochemistry 

Monitoring Testing and Sampling Program being 

extended to December 2022 and being the last running 

field study in 2022. The Furbearer Aerial / Ground Track 

Surveys will occur between January to February 2023, the 

Wolverine Hair Snag Surveys will be set up before 

February 15, 2023 and consist of six day trips every 

month to re-bait the stations through May 2023, and the 

Ungulate Aerial Winter Surveys will occur in January or 

February 2023 for two weeks. Links were provided for the 

field study notices and discussion guides. A new video 

was released about Cumulative Effects and the link was 

included. There was also an offer to meet to discuss any 

questions or comments. 

November 09, 
2022 

Email  x  Sarah Beamish (Legal Counsel) 

 Robert Nakogee (Chief) 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to 

inquire about whether Fort Albany’s contact information 

needs to be updated for their new Chief and Council. 

November 09, 
2022 

Email x   Sarah Beamish (Legal Counsel),  

 Elizabeth Kataquapit (Chief) 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant received and email 

from Sarah Beamish, Fort Albany First Nation Legal 

Counsel, confirming the contact information for Fort 

Albany First Nation’s new Chief and Council. 

November 10, 
2022 

Email  x  Sarah Beamish (Legal Counsel)  MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to 

Sarah Beamish, Fort Albany First Nation Legal Counsel, 

thanking her for confirming the contact information for Fort 

Albany First Nation’s new Chief and Council. 

November 10, 
2022 

Email  x  Sarah Beamish (Legal Counsel) 

 Elizabeth Kataquapit (Chief),  

 Terry Metatawabin (Deputy Chief),  

 Jackie Sutherland (CEO) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 Justin Page (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team sent a notice to Fort 

Albany First Nation for the webinar series on valued 

components, including how they are being studied, early 

findings and the relevance to the Project. The first webinar 

is on November 15, 2022 from 4-5 pm EST on Animals 

and Wildlife. A link to register and submit questions was 

included. It was also noted that a recording will be 

available online after the webinar. A poster with details for 

the first two webinars was attached. 
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November 15, 
2022 

Phone  x  Sarah Beamish (Legal Counsel)  MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant phoned Sarah 

Beamish, Fort Albany First Nation Legal Counsel, to 

follow up on the Community Coordinator Program, and to 

provide details about the upcoming PIC #4 in Thunder 

Bay on December 7 and Geraldton on December 8, the 

new webinar series about Valued Components, the 

request for an Impact Statement extension from IAAC, 

and the upcoming ATRI workshop. There was no answer 

so a voicemail was left. 

November 15, 
2022 

Email  x  Sarah Beamish (Legal Counsel) 

 Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Alistair MacDonald (Technical 

Advisor) 

 Justin Page (Technical Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant emailed key contacts 

at Fort Albany First Nation as a follow up to a phone call 

made November 15, 2022. The email provided updates 

on the MFFN CAR Project and followed up on the 

Community Coordinator program. The email provided 

details about the upcoming PIC #4 in Thunder Bay on 

December 7 and Geraldton on December 8, the new 

webinar series about Valued Components, the request for 

an IS extension from IAAC and notification of upcoming 

ATRI workshops. 

November 22, 
2022 

Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Sarah Beamish (Legal Counsel) 

 Jackie Sutherland (CEO) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 Justin Page (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed an invitation for 

PIC #4 to Fort Albany First Nation. The PIC will be in 

Thunder Bay on December 7 and Geraldton on December 

8. The event will be in an open house format and include 

new updates, how feedback is being considered, route 

alternatives and early findings from field studies. PIC #4 

will provide an opportunity to share feedback, ideas and 

values related to the CAR. 

November 25, 
2022 

Email  x  Sarah Beamish (Legal Counsel),  

 Elizabeth Kataquapit (Chief), 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 Justin Page (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed the November E-

Blast to Fort Albany First Nation. The E-Blast included an 

invitation to PIC #4 in Thunder Bay on December 7 and 

Geraldton on December 8. A link was provided for the 

recording from the webinar on November 15 and 

registration for the next webinar on November 29 on 

Surface Water, Fish and Fish Habitat. It was noted that 

the Groundwater and Geochemistry Monitoring Testing 

and Sampling Program has been extended until 

December 2022. Upcoming field studies include the Bird 

Autonomous Recording Unit Program between January 

and February 2023, Ungulate Aerial Winter Surveys in 
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January and February 2023, Furbearer Ground Tracking 

in February and March 2023 and the Wolverine Hair Snag 

Surveys from February to May 2023. The E-Blast noted 

that a timeline extension request for the IS was submitted 

and the Agency will be notifying Indigenous communities 

and the public about the request and provide an 

opportunity to review and comment. 

November 28, 
2022 

Phone  x  Sarah Beamish (Legal Counsel)  MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant called Sarah 

Beamish, Fort Albany First Nation, to provide details 

about the upcoming PIC #4 in Thunder Bay on December 

7 and Geraldton on December 8, and the upcoming 

webinar about Surface Water, Fish and Fish Habitat on 

November 29. The Fort Albany First Nation Consultant did 

not have time to talk so the MFFN CAR consultant 

confirmed that a follow-up email would be sent with all of 

the details. 

November 28, 
2022 

Email  x  Sarah Beamish (Legal Counsel) 

 Elizabeth Kataquapit (Chief), 

 Terry Meatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 Justin Page (Technical Advisor) 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant emailed Fort Albany 

First Nation key contacts as a follow up to a phone call 

made November 28, 2022. The email provided details 

about the upcoming PIC #4 in Thunder Bay on December 

7 and Geraldton on December 8, and the upcoming 

webinar about Surface Water, Fish and Fish Habitat on 

November 29. 

December 01, 
2022 

Email  x  Sarah Beamish (Legal Counsel) 

 Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 Justin Page (Technical Advisor) 

  MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed a Winter / Spring 

2023 Field Notice to Fort Albany First Nation. The notice 

includes anticipated timing for upcoming field programs 

including furbearer winter tracking surveys, winter 

ungulate aerial surveys, wolverine hair snag surveys, bird 

Autonomous Recording Unit Program, Caribou Collaring / 

Mortality Investigation Program and Groundwater and 

Geochemistry Program. An update will be provided when 

exact dates are confirmed. Links to videos on ungulates, 

furbearers, groundwater and more were included. 
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January 06, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Alistair MacDonald (Technical 

Advisor) 

 Justin Page (Technical Advisor)) 

 Steve DeRoy (Technical Advisor)) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team sent the drafted Interim 

RoCE and Milestone #1 Progress Report to Fort Albany 

First Nation for review. The Interim RoCE covers August 

1, 2020 to October 28, 2021 and the Milestone #1 

Progress Report covers October 29, 2021 to June 30, 

2022. Fort Albany First Nation was asked to make any 

edits or comments to their community-specific section by 

January 31, 2023. The reports will then be finalized and 

shared publicly with the draft EA / IS. The MFFN CAR 

Project Team offered to answer any questions or 

schedule a meeting to discuss the reports and timeline. A 

response was requested that the email was received and 

the documents could be viewed / downloaded 

successfully. 

December 06, 
2022 

Email x   Sarah Beamish (Legal Counsel) 

 Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 Justin Page (Technical Advisor) 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Team received an email from 

Sarah Beamish confirming that Fort Albany has received 

the Interim Record of Consultation and Engagement and 

Milestone #1 Report documents. It was also noted that the 

original email was addressed to the former Chief, and that 

Chief Elizabeth Kataquapit is the new Chief for Fort 

Albany First Nation. 

December 07, 
2022 

Email  x  Sarah Beamish (Legal Counsel) 

 Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor),  

 Justin Page (Technical Advisor) 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Team sent an email to Sarah 

Beamish thanking her for her confirmation that Fort 

Albany First Nation has received the Interim Record of 

Consultation and Engagement and Milestone #1 Report 

documents. The email also included an apology for 

addressing the former Chief instead of Chief Elizabeth 

Kataquapit. 

December 07, 
2022 

Email  x  Sarah Beamish (Legal Counsel) 

 Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor),  

 Justin Page (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed a reminder for PIC 

#4 to Fort Albany First Nation noting that PIC #4 will be in 

Thunder Bay on December 7, 2022 and Geraldton on 

December 8, 2022 as an open house format and will 

share information including updates since the ToR, the EA 

processes, the Project’s approach to consultation and 

engagement and preliminary results from field studies. It 

was noted that PIC #4 will be an opportunity to meet the 

MFFN CAR Project Team and share feedback, ideas and 
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values related to the MFFN Community Access Road, and 

that the first hour is reserved for Indigenous community 

members, who are welcome to stay for the remainder of 

the evening with the public. A formal notice with details for 

both meetings were attached, along with a link to the 

website with the notice translated in French, Ojibway, 

Cree and Oji-Cree. 

December 14, 
2022 

Email  x  Sarah Beamish (Legal Counsel) 

 Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 Justin Page (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed Fort Albany First 

Nation to thank those who attended PIC #4 in Thunder 

Bay and Geraldton. A link to all PIC #4 materials on the 

website was shared, as well as an online feedback form 

with a deadline of December 23, 2022. 

 

December 15, 
2022 

Email  x  Sarah Beamish (Legal Counsel) 

 Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 Justin Page (Technical Advisor) 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant emailed Sarah 

Beamish to thank Fort Albany First Nation for confirming 

that the Record of Consultation and Engagement and the 

Milestone #1 Progress Report was received. It was noted 

that the deadline to provide edits and comments to the 

reports is January 31, 2023. 

December 20, 
2022 

Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Alistair MacDonald (Technical 

Advisor) 

 Justin Page (Technical Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed the December E-

Blast to Fort Albany First Nation. The E-Blast included a 

message from Chief Bruce Achneepineskum. Also 

included were highlights from 2022, including: virtual 

meetings held, updates to the Proposed ATRI Study 

Areas, the timeline extension request for the IS, valued 

component webinars, Community Coordinators, Field 

Studies, and valued component videos. Upcoming winter 

field studies were listed with exact dates to be provided 

once confirmed. 
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December 20, 
2022 

Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Alistair MacDonald (Technical 

Advisor) 

 Justin Page (Technical Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team sent a Save the Date for 

an upcoming ATRI. The ATRI Forum is to be held in 

Thunder Bay on February 8 and 9, 2023. The Save the 

Date provided information on the Forum including 

purpose, funding and contact information. The purpose is 

to create a respectful, culturally-sensitive, and 

collaborative space to develop an understanding of ATRI 

in the Project area. Funding would be provided by the 

Province for up to three community representatives to 

attend. 

January 06, 2023 Phone  x  Sarah Beamish (Legal Counsel)  MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant called Sarah 

Beamish, Fort Albany First Nation Legal Counsel, to 

remind Fort Albany First Nation that comments on the 

Interim RoCE and Milestone #1 Report are due January 

31, 2023. There was no answer so a voicemail was left. 

January 10, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (C Technical Advisor)) 

 Guy Polden (Senior Researcher) 

 Alistair MacDonald (Technical 

Advisor)) 

 Steve DeRoy (Technical Advisor)) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed a reminder for the 

Archaeology and Cultural Heritage Webinar to Fort Albany 

First Nation. A link to register and the opportunity to 

provide questions was included. For those unable to 

attend, a recording will be available online and the link 

was included in the email. It was noted that an upcoming 

webinar will take place on January 17 on Vegetation and 

Physiography and a link to register was provided. 

January 13, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor)) 

 Guy Polden (Senior Researcher) 

 Alistair MacDonald (Technical 

Advisor)) 

 Steve DeRoy (Technical Advisor)) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team sent an invitation for an 

upcoming ATRI Forum. The ATRI Forum is to be held in 

Thunder Bay on February 8 and 9, 2023. The invitation 

provided information on the Forum including purpose, 

funding, contact information, the preliminary agenda and 

how to RSVP. The purpose is to create a respectful, 

culturally-sensitive, and collaborative space to develop an 

understanding of ATRI in the Project area. Funding would 

be provided by the Province for up to 3 community 

representatives to attend. Cultural Heritage and 

Archaeology members of the team will be at the Forum to 

discuss the Cultural Heritage and Archaeology Program 

with participations. 
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January 17, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor)) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed a reminder for the 

Vegetation & Physiography Webinar to Fort Albany First 

Nation. A link to register and the opportunity to ask 

questions ahead of time was included. For those unable 

to attend, a recording will be available online and the link 

was included in the email. It was noted that an upcoming 

webinar will take place on January 31 on Peatlands and a 

link to register was provided. 

January 25, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR 

Community 

Member Advisor 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Chief 

Elizabeth Kataquapit to introduce Fort Albany First 

Nation’s new Chief and Council to the MFFN CAR Project. 

The email included an introduction letter from the MFFN 

CAR Project Team which provided a summary about the 

Project and offered to meet with the new Chief and 

Council to discuss the Project further. 

January 25, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

  CAR Project Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to 

Sarah Beamish to remind Fort Albany First Nation that 

comments on the Interim RoCE and Milestone #1 Report 

are due January 31, 2023. The email also provided a 

reminder about the upcoming ATRI forum taking place on 

February 8 and 9, 2023. 

January 25, 2023 Email x   Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant received an email 

from Justin Page to request that the mailing list be 

updated to add Guy Polden and remove Alistair 

Macdonald and Steve Deroy from Fort Albany First Nation 

key contacts. 

January 25, 2023 Email  x  Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to 

Justin Page to confirm that the contact list has been 

updated to add Guy Polden and remove Alistair 

Macdonald and Steve DeRoy from Fort Albany First 

Nation key contacts. 
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January 27, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 Alistair MacDonald (Technical Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed a follow up to the 

Winter Field Notice issued in December 2022. It was 

noted that field crews are set to begin the furbearer winter 

tracking field program on January 29, 2023. Field crews 

will be out for five days, however the program may be 

extended in the event of weather delays. Links to the field 

notice, video on furbearers and webinar recording on 

animals and wildlife (including furbearers) were included. 

January 30, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 Alistair MacDonald (Technical 

Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed the January E-

Blast to Fort Albany First Nation. The E-Blast included an 

overview of the Archaeological Assessment Report to be 

shared with Indigenous communities, Provincial Territorial 

Organizations and Tribal Councils in early February. 

MFFN Field Support Staff participated in Wilderness 

Survival Training and will accompany MFFN CAR Project 

Consultants on upcoming field studies. The PIC #4 

feedback deadline was extended to February 10, 2023, 

links to the engagement materials and to submit feedback 

were included. The ATRI Forum in Thunder Bay on 

February 8 and 9, 2023 was noted and contact 

information was included. The E-Blast noted the Timeline 

Extension for the IS was approved and the submission 

date has been shifted to July 24, 2026. Winter field study 

updates on furbearer winter tracking surveys, the 

Autonomous Recording Units Program and Wolverine 

Hair Snag Surveys were included. 

February 01, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team sent a reminder about the 

upcoming ATRI Forum. The ATRI Forum is to be held in 

Thunder Bay on February 8 and 9, 2023. The invitation 

provided information on the Forum including purpose, 

funding, contact information, the preliminary agenda and 

how to RSVP. The purpose is to create a respectful, 

culturally-sensitive, and collaborative space to develop an 

understanding of ATRI in the Project area. Funding would 

be provided by the Province for up to 3 community 

representatives to attend. Cultural Heritage and 

Archaeology members of the team will be at the Forum to 

discuss the Cultural Heritage and Archaeology Program 

with participations. 
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February 03, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team distributed the Archaeology 

and Cultural Heritage Reports to Fort Albany First Nation. 

The Stage 1 Archaeological Assessment Report 

documents the potential for archaeological sites in the 

proposed area of impact. This includes a review of 

mapping, previous archaeological reports, a visual 

inspection and any information collected from Indigenous 

communities. The report also evaluates potential effects 

of the CAR on cultural heritage and will be used to 

support recommendations regarding cultural heritage 

values or interests and impact management strategies. 

The Stage 2 Archaeological Assessment Report looks at 

two specific areas identified in the Stage 1 report. The 

fieldwork involved physical testing of two locations next to 

the Albany and Ogoki Rivers and was completed in the 

fall of 2019. Further Stage 2 assessments will be 

completed once the preferred route is selected. Another 

report will be prepared and circulated for Indigenous 

community review once the field work is completed. 

Feedback and comments on both Stage 1 and 2 reports 

was requested by March 31, 2023. An offer was made to 

set up a meeting and discuss the reports. A link to the 

Archaeology and Cultural Heritage webinar was included. 

February 03, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to 

Sarah Beamish to inquire if Fort Albany First Nation needs 

more time to provide comments on the Interim RoCE and 

Milestone #1 Report. The email provided a link to the 

Interim Record of Consultation and Engagement and 

Milestone #1 Report. 

February 03, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR 

Community 

Member Advisor 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant distributed an IK 

Program Timeline and Update letter to Fort Albany First 

Nation via email where they highlighted key Project 

schedule updates including upcoming draft baseline 

reporting that will start in the Summer 2023 and the route 

selection which will begin in September 2023. The MFFN 

CAR Project Consultant advised the importance of 

receiving IK and information on Indigenous Land and 

Resource Use by June 30, 2023. They also advised that 

the MFFN CAR Project Team will continue to support 
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communities in sharing IK beyond this date and to 

incorporate this information in subsequent steps of the 

assessment process (e.g. updates to the existing 

conditions, effects assessment, impact management, and 

Project design). 

February 03, 2023 Email x   Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR 

Community 

Member Advisor 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant received and email 

from Sarah Beamish confirming that the IK Program 

Timeline and Update letter was received and will be 

reviewed by Fort Albany First Nation. 

February 08, 2023 Email x   Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant received an email 

from Sarah Beamish which noted that Fort Albany First 

Nation would discuss the Interim Record of Consultation 

and Engagement and Milestone #1 Report the following 

week. It was noted that Sarah Beamish would follow up 

with the MFFN CAR Project Consultant once the report is 

discussed.  

February 15, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed a follow up to the 

Winter Field Notice issued in December 2022. It was 

noted that field crews are set to begin the ungulate aerial 

surveys on February 16, 2023. Field crews will be in the 

field for eight days, however, the program may be 

extended in the event of weather delays. These surveys 

are to determine survival of calves from caribou collared 

during the caribou collaring field program in 2021, to 

gather caribou population and distribution data in the 

study area and to observe signs of other wildlife such as 

moose, wolves and wolverines. Links to the field notice, 

video on ungulates and webinar recording on animals and 

wildlife were included. 

February 16, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to thank 

Sarah Beamish for the update on Fort Albany First 

Nation’s review of the Interim RoCE and Milestone #1 

Report. It was noted that Fort Albany First Nation should 

provide their comments as soon as possible, as the 

reports will be finalized soon. 
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February 21, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed a reminder for the 

Socio-Economic Studies Part I Webinar to Fort Albany First 

Nation. A link to register and the opportunity to ask 

questions ahead of time was included. For those unable to 

attend, a recording will be available online and the link was 

included in the email. It was noted that an upcoming 

webinar will take place on February 28 on Socio-Economic 

Studies Part II and a link to register was provided. 

February 28, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Steve DeRoy (Technical Advisor) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed the February E-

Blast to Fort Albany First Nation. The E-Blast noted the 

webinar on Socio-Economic Studies Part II taking place 

that day with a link to register, the full schedule and 

recordings. An IK Program timeline update was noted with 

a June 30, 2023 schedule. The E-Blast also included a 

note on the ATRI Forum and thanked those who were 

able to attend. Winter field study updates on furbearer 

winter tracking surveys and wolverine hair snag surveys 

were included. Upcoming studies on Groundwater and 

Geochemistry, Collared Caribou Mortality Investigations 

and Ungulate Remote Camera Programs will occur 

between March and May 2023. Links to field program 

notices, videos and discussion guides were included. The 

E-Blast also noted the importance of traditional 

snowshoes used during field studies. 

February 28, 2023 Email x   Sarah Beamish (Legal Counsel) 

 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant received an email 

from Sarah Beamish, Fort Albany First Nation Legal 

Counsel, requesting to arrange a phone call to discuss 

Fort Albany First Nation’s response to the Interim RoCE 

and Milestone #1 Report. 

March 01, 2023 Email  x  Sarah Beamish (Legal Counsel)  MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to 

Sarah Beamish to coordinate a phone call to discuss Fort 

Albany First Nation’s response to the Interim RoCE and 

Milestone #1 Report. 

March 01, 2023 Email x   Sarah Beamish (Legal Counsel)  MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant received an email 

from Sarah Beamish to provide her phone number for the 

phone call that was arranged to discuss Fort Albany First 

Nation’s response to the Interim RoCE and Milestone #1 

Report. 
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March 01, 2023 Email  x  Sarah Beamish (Legal Counsel)  MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Fort 

Albany First Nation to thank Sarah Beamish for providing 

a phone number for the upcoming phone call. 

March 01, 2023 Phone  x  Sarah Beamish (Legal Counsel)  MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant called Sarah Beamish 

to discuss Fort Albany First Nation’s review of the Interim 

RoCE and Milestone #1 Report. Sarah noted that due to 

limited capacity, Fort Albany First Nation is unable to do a 

line by line review, and therefore the comments provided 

should not be considered extensive. Sarah also inquired 

about what types of comments the MFFN CAR Project 

Team would be looking for, and asked if it was necessary 

to duplicate comments that have been made in the past. 

The MFFN CAR Project Consultant noted that a follow-up 

email will be sent to respond to these questions. 

March 01, 2023 Email  x  Sarah Beamish (Legal Counsel)  MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Sarah 

Beamish to follow up on their phone call regarding Fort 

Albany First Nation’s review of the Interim RoCE and 

Milestone #1 Report. The email noted that it is understood 

that due to limited capacity, Fort Albany First Nation is 

unable to do a line by line review of the reports, and 

therefore the comments provided should not be considered 

extensive. The email also provided insight into about what 

types of comments the MFFN CAR Project Team would be 

looking for, as per Sarah’s request, as well as ways that 

Fort Albany First Nation could focus their review. The email 

also responded to Sarah’s question about whether it was 

necessary to duplicate comments that have been made in 

the past. The MFFN CAR Project Consultant noted that 

comments made in the past are still being tracked, but that 

duplicate comments are welcome if Fort Albany First Nation 

chooses to provide them. 

March 06, 2023 Email x   Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Sarah Beamish (Legal Counsel) 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant received an email 

from Sarah Beamish which provided Fort Albany First 

Nation’s comments regarding the draft Interim RoCE. A 

letter was attached which provided requests to fix several 

minor errors and throughout the report, and provided a 

comment stating that Fort Albany First Nation does not 

consider many of the communications from the MFFN 

CAR Project Team as meaningful consultation. The letter 
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also noted that due to staff turnover and lack of capacity, 

the comments provided in the letter are made without 

prejudice to any further comments Fort Albany First 

Nation may later make. 

March 06, 2023 Email x   Sarah Beamish (Legal Counsel)  MFFN CAR 

Community 

Member Advisor 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 MFFN CAR Project Consultant received an email from 

Sarah Beamish which provided Fort Albany First Nation’s 

proposed edits to the draft IK Funding Agreement. 

March 06, 2023 Email  x  Sarah Beamish (Legal Counsel)  MFFN CAR 

Community 

Member Advisor 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to 

Sarah Beamish which noted that the MFFN CAR project 

team would review Fort Albany First Nation’s proposed 

revisions to the IK Funding Agreement. 

March 09, 2023 Email  x  Sarah Beamish (Legal Counsel)  MFFN CAR 

Community 

Member Advisor 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to 

Sarah Beamish which provided the MFFN CAR Project 

Team’s proposed revisions to Fort Albany First Nation’s 

edited version of the IK Funding Agreement. The email 

noted that the revisions could be discussed at the 

upcoming meeting regarding the NRL IKSA. 

March 09, 2023 Email x   Sarah Beamish (Legal Counsel)  MFFN CAR 

Community 

Member Advisor 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant received an email 

from Sarah Beamish which confirmed that Fort Albany 

First Nation will review the MFFN CAR Project Team’s 

revisions to the draft IK Funding Agreement. It was noted 

that the aforementioned meeting regarding the NRL IKSA 

has been cancelled and will be rescheduled. 

March 09, 2023 Email  x  Sarah Beamish (Legal Counsel)  MFFN CAR 

Community 

Member Advisor 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to thank 

Sarah Beamish for the update regarding the cancelled 

NRL IKSA meeting and Fort Albany First Nation’s review 

of MFFN CAR Project Team’s proposed revisions to the 

draft IK Funding Agreement. 
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March 09, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed updates for 

upcoming field programs. The Wolverine Hair Snag 

Program noted in the Winter / Spring Field Notice is 

continuing and field crews are rebaiting wolverine hair 

snag traps until March 16, 2023. The Wolverine Denning 

Surveys will be conducted in March, prior to the 

Groundwater and Geochemistry Program in the spring. It 

was noted that there will be increased air traffic in the 

study area during the program. More details were 

attached in the field notice, along with a map. Links were 

also provided to relevant videos and webinar recordings. 

March 14, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed a reminder for the 

Groundwater and Geochemistry Webinar to Fort Albany 

First Nation. A link to register and the opportunity to ask 

questions ahead of time was included. For those unable 

to attend, a recording will be available online and the link 

was included in the email. A link was also provided for the 

schedule and registration for the remaining webinars. 

March 21, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed a reminder for the 

Birds Webinar to Fort Albany First Nation. A link to 

register and the opportunity to ask questions ahead of 

time was included. For those unable to attend, a recording 

will be available online and the link was included in the 

email. A link was also provided for the schedule and 

registration for the remaining webinars. 

March 22, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR 

Community 

Member Advisor 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant distributed an IK 

Program Timeline and Update letter to Fort Albany First 

Nation via email where the key Project schedule updates 

was highlighted, including upcoming draft existing 

conditions reporting that will start in the Summer 2023 and 

the route selection which will begin in September 2023. 

The MFFN CAR Project Consultant advised the 

importance of receiving IK and information on ILRU by 

June 30, 2023. It was also advised that the MFFN CAR 

Project Team will continue to support communities in 

sharing IK beyond this date and to incorporate this 

information in subsequent steps of the assessment 

process (e.g., updates to the existing conditions, effects 

assessment, impact management and Project design). 
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March 28, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed a reminder for the 

Reptiles, Amphibians, Insects and Bats Webinar to Fort 

Albany First Nation. A link to register and the opportunity to 

ask questions ahead of time was included. For those unable 

to attend, a recording will be available online and the link was 

included in the email. A link was also provided for the 

schedule and registration for the remaining webinars. 

March 28, 2023 Email  x  Sarah Beamish (Legal Counsel)  MFFN CAR 

Community 

Member Advisor 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to 

Sarah Beamish to follow up on Fort Albany First Nation’s 

review of MFFN CAR Project Team’s proposed revisions 

to the draft IK Funding Agreement. 

March 28, 2023 Phone  x  Sarah Beamish (Legal Counsel)  MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant called Sarah Beamish 

to remind Fort Albany First Nation about the upcoming 

deadline to provide comments on the Archaeology Reports, 

which were distributed on February 3, 2023. The MFFN 

CAR Project Consultant also followed up about Fort Albany 

First Nation’s review of the revised IK Funding Agreement, 

which was sent on March 9, 2023. There was no answer so 

a voicemail was left noting the reason for the call. 

March 28, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to 

Sarah Beamish to remind Fort Albany First Nation about 

the upcoming deadline to provide comments on the 

Archaeology Reports, which were distributed on February 

3, 2023. The email also followed up about Fort Albany 

First Nation’s review of the revised IK Funding 

Agreement, which was sent on March 9, 2023. 

March 28, 2023 Email x   Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant received an email 

from Sarah Beamish which provided Fort Albany First 

Nation’s response to the Archaeology Reports. A letter 

was attached which provided comments regarding the 

limitations of the Stage 2 Assessment scope, and the 

need to acknowledge / take into account the use of land 

within study area by non-Matawa First Nations. The email 

also noted that Sarah Beamish will follow up about the IK 

Funding Agreement revisions shortly. 
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March 29, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent an email from 

Sarah Beamish which thanked Fort Albany First Nation for 

their response to the Archaeology Reports and confirmed 

that the MFFN CAR Project Team is in the process of 

preparing a response to the comments provided. 

April 04, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed the March E-Blast 

to Fort Albany First Nation. The E-Blast provided an 

introduction to the MFFN Community Coordinator. Details 

were shared on the Wolverine Denning Program and field 

study updates were provided for the Wolverine Hair Snag 

Surveys, the Groundwater and Geochemistry Program, 

the Collared Caribou Mortality Investigations, the 

Ungulate Remote Camera Program, the Vegetation and 

Peatlands Aerial and Ground Surveys and Cultural 

Heritage Program. A link was provided for past webinar 

recordings as well as a link to register for the ATRI 

webinar. 

April 21, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed the Spring 2023 

Field Notice to Fort Albany First Nation. Anticipated timing 

for upcoming field studies was provided. The 2023 Field 

Notice was attached, along with a link to the website and 

the March E-Blast, where field studies were previously 

referenced. A link was also provided to webinars to learn 

more about Vegetation, Peatlands, Cultural Heritage, 

Wildlife, Groundwater and Socio-Economic studies. 

April 28, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Team emailed the April E-Blast to 

Fort Albany First Nation. The E-Blast provided an update 

from the MFFN Community Coordinator, information for 

the IK Program and Spring Field Studies along with a link 

to the Field Notice. 

May 02, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR 

Community 

Member Advisor 

 MFFN CAR Project 

Team 

 The MFFN CAR Project Consultant sent a follow up email 

to Fort Albany First Nation, highlighting key IK Program 

dates including upcoming preliminary draft existing 

conditions reporting that will start in the Summer 2023 and 

the evaluation of the alternative route selection which will 

begin in September 2023 and is expected to be 
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 MFFN CAR Project 

Consultant 

completed by the end of 2023. The MFFN CAR Project 

Consultant advised on the importance of receiving IK and 

information on ILRU by June 30, 2023. It was also 

advised that the MFFN CAR Project Team will continue to 

support communities in sharing IK beyond this date and to 

incorporate this information into subsequent steps of the 

assessment process (e.g., updates to the existing 

conditions, effects assessment, impact management and 

Project design). The MFFN CAR Project Consultant also 

offered to organize a meeting to discuss the IK Program 

and project schedule, and to answer any questions that 

Fort Albany First Nation has. 

May 17, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR 

Community 

Member Advisor 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent an email and 

letter to Sarah Beamish which provided a response to Fort 

Albany First Nation’s feedback on the RoCE and 

Milestone #1 Reports. The letter responded to comments 

about the lack of capacity to provide an in-depth review of 

the reports by noting that participant funding provided by 

the Government of Ontario covers the review of these 

reports, as well as future Progress Reports. The letter 

also noted that additional funding is available through the 

MFFN CAR Community Coordinator Program, as well as 

the IK Program. The letter responded to several of Fort 

Albany’s proposed revisions regarding the wording of 

communications, and expressed how the reports will 

address these revisions. The letter also acknowledged the 

issue reiterated by Fort Albany First Nation regarding the 

lack of meaningful communication related to the Project, 

and noted that the MFFN CAR Project Team will continue 

to share information and opportunities in order to keep 

Fort Albany First Nation informed about the Project. 

May 17, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR 

Community 

Member Advisor 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Team sent an email noting an 

error in the file name in the response letter to Fort Albany 

First Nation’s feedback for the Interim RoCE and 

Milestone #1 Progress Report. 
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May 17, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR 

Community 

Member Advisor 

 MFFN CAR Project 

Team 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to 

apologize for the error in the file name for the response 

letter regarding Fort Albany First Nation’s feedback for the 

Interim RoCE and Milestone #1 Progress Report. A letter 

with the correct file name was attached. 

May 30, 2023 Phone  x  Sarah Beamish (Legal Counsel)  MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant called Sarah Beamish 

to request confirmation that Fort Albany First Nation had 

received the MFFN CAR Project Team’s response to their 

Interim RoCE and Milestone #1 report comments. The call 

was also intended to remind Fort Albany First Nation 

about the upcoming IK milestone on June 30, 2023. Sarah 

noted that she did not have time to talk, and requested a 

follow up email instead. 

May 31, 2023 Email  x  Elizabeth Kataquapit (Chief) 

 Terry Metatawabin (Deputy Chief) 

 Jackie Sutherland (CEO) 

 Sarah Beamish (Legal Counsel) 

 Justin Page (Technical Advisor) 

 Guy Polden (Senior Researcher) 

 MFFN CAR Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Fort 

Albany First Nation to follow up about a phone call from 

the previous day. The email requested that Fort Albany 

First Nation confirm that the MFFN CAR Project Team’s 

response to their Interim RoCE and Milestone #1 report 

comments was received. The email also reminded Fort 

Albany First Nation about the upcoming IK milestone, 

which encourages communities to share IK and 

information on Indigenous Land and Resource Use before 

June 30, 2023. 
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