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Statement of Qualifications and Limitations: AECOM

The attached Report (the “Report”) has been prepared by AECOM Canada Ltd. (‘“AECOM?”) for the benefit of the Client (“Client”) in
accordance with the agreement between AECOM and Client, including the scope of work detailed therein (the “Agreement”).

The information, data, recommendations and conclusions contained in the Report (collectively, the “Information”):

® s subject to the scope, schedule, and other constraints and limitations in the Agreement and the qualifications
contained in the Report (the “Limitations”);

= represents AECOM'’s professional judgement in light of the Limitations and industry standards for the preparation of
similar reports;

®" may be based on information provided to AECOM which has not been independently verified,;

® has not been updated since the date of issuance of the Report and its accuracy is limited to the time period and
circumstances in which it was collected, processed, made or issued;

® must be read as a whole and sections thereof should not be read out of such context;
= was prepared for the specific purposes described in the Report and the Agreement; and

® in the case of subsurface, environmental or geotechnical conditions, may be based on limited testing and on the
assumption that such conditions are uniform and not variable either geographically or over time.

AECOM shall be entitled to rely upon the accuracy and completeness of information that was provided to it and has no obligation to
update such information. AECOM accepts no responsibility for any events or circumstances that may have occurred since the date
on which the Report was prepared and, in the case of subsurface, environmental or geotechnical conditions, is not responsible for
any variability in such conditions, geographically or over time.

AECOM agrees that the Report represents its professional judgement as described above and that the Information has been
prepared for the specific purpose and use described in the Report and the Agreement, but AECOM makes no other representations,
or any guarantees or warranties whatsoever, whether express or implied, with respect to the Report, the Information or any part
thereof.

Without in any way limiting the generality of the foregoing, any estimates or opinions regarding probable construction costs or
construction schedule provided by AECOM represent AECOM'’s professional judgement in light of its experience and the knowledge
and information available to it at the time of preparation. Since AECOM has no control over market or economic conditions, prices
for construction labour, equipment or materials or bidding procedures, AECOM, its directors, officers and employees are not able to,
nor do they, make any representations, warranties or guarantees whatsoever, whether express or implied, with respect to such
estimates or opinions, or their variance from actual construction costs or schedules, and accept no responsibility for any loss or
damage arising therefrom or in any way related thereto. Persons relying on such estimates or opinions do so at their own risk.

Except (1) as agreed to in writing by AECOM and Client; (2) as required by-law; or (3) to the extent used by governmental reviewing
agencies for the purpose of obtaining permits or approvals, the Report and the Information may be used and relied upon only by
Client.

AECOM accepts no responsibility, and denies any liability whatsoever, to parties other than Client who may obtain access to the
Report or the Information for any injury, loss or damage suffered by such parties arising from their use of, reliance upon, or
decisions or actions based on the Report or any of the Information (“improper use of the Report”), except to the extent those parties
have obtained the prior written consent of AECOM to use and rely upon the Report and the Information. Any injury, loss or damages
arising from improper use of the Report shall be borne by the party making such use.

This Statement of Qualifications and Limitations is attached to and forms part of the Report and any use of the Report is subject to
the terms hereof.

AECOM: 2015-04-13
© 2009-2015 AECOM Canada Ltd. All Rights Reserved.
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Disclaimer: Dillon Consulting Limited

This report was prepared by Dillon Consulting Limited ("Dillon") for the sole benefit of our Client. The material in it reflects Dillon’s
best judgment in light of the information available to it at the time of preparation. Any use which a third party makes of this report, or
any reliance on or decisions made based on it, are the responsibilities of such third parties. Dillon accepts no responsibility for
damages, if any, suffered by any third party as a result of decisions made or actions based on this report.
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TOR e Terms of Reference
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1. Introduction

1.1 Background

The Terms of Reference (ToR) for the Marten Falls First Nation (MFFN) Community Access Road (CAR or the Project)
was approved with amendments on October 8, 2021 and the Notice of Commencement (NoC) of the provincial
Environmental Assessment (EA) for the Project was posted on October 29, 2021. As part of the ToR Notice of
Approval, Ontario’s Minister of the Environment, Conservation and Parks (MECP) included an amendment requiring
additional consultation reporting at key EA milestones. Visit https://www.ontario.ca/page/marten-falls-community-
access-road-project to read the details on the Notice of Approval.

As required by the Minister of MECP, the development of progress reports on consultation activities associated with
each of the following EA milestones are required to support Indigenous communities to provide meaningful input
during the development of the EA:

B Notice of Commencement (NoC) of Provincial EA (referred to as NoC of EA);
— Introduction of the Project.

B Effects Assessment Methods; and
— Development of Effects Assessment methodology, as well as review by regulators.
— Presentation of Effects Assessment methodology at PICs .

B Identification of Preferred Alternatives.
— Development of valued component metrics tables and evaluation of information
— Development of preliminary preferred alternative
— Validation of information with Marten Falls First Nation Chief and Council and community members.
— Confirmation of the preferred alternative.

Each progress report is required to:

B Be organized by each Indigenous community;

B Contain a consultation log and summary that tracks consultation activities, information shared by the
MFFN CAR Project Team with Indigenous communities, any community input and MFFN CAR Project
Team’s responses to such input for the EA milestone; and

B Contain a discussion of how any input and information provided by the Indigenous communities have
informed the development of the EA milestone.

The progress reports are to be shared with MECP, with community-specific sections shared with each individual
Indigenous community before MFFN can move to the next milestone of the EA / IA. If questions or concerns are raised
by MECP or an Indigenous community, the MFFN CAR Project Team will make revisions to the progress reports, if
necessary, and encourage opportunities to meet in-person or virtually to discuss with the interested community.

This report is the second progress report and pertains to activities related to both the EA and IA processes. The time
period begins the day after the first progress report concluded July 1, 2022 and ends May 31, 2023. The Effects
Assessment Methods milestone is expected to extend past May 31, 2023 , however, due to the time to develop this
report, any information missed during this phase will be included in the next progress report for Identification of
Preferred Alternatives which is expected to begin in fall 2023.

The final progress reports will be appended, along with any relevant updates, to the Record of Consultation and
Engagement submitted with the draft and final EA / IS.
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This progress report provides a detailed account of all communication exchanged with the MFFN CAR Project Team
and neighbouring Indigenous communities from July 1, 2022, to May 31, 2023 as part of the Effects Assessment
Methods milestone. Note that government agencies and interested persons?! are not included in progress reports,
however, their sections will be included in the Record of Consultation and Engagement for the draft and final EA/ IS.
Section 1.5 includes details about the neighbouring Indigenous communities.

The first section of this progress report provides an overview of the Project and outline of the approach to consultation
and engagement, the second section describes the consultation and engagement activities undertaken during this time
period, and the third section summarizes activities and discussions that occurred with the MFFN CAR Project Team
and neighbouring Indigenous communities.

1.2 About the Progress Report

This progress report provides an overview of consultation and engagement carried out between the NoC of EA and
after PIC #3 (July 1, 2022 to May 31, 2023). In accordance with the MECP Code of Practice, the progress report has
been prepared to:

B Identify Indigenous communities consulted and engaged during this time period and describe how they
were identified (confidential information will not be provided);

B Describe the consultation and engagement activities that took place including methods, schedule of
events, notification that was given about the activity and materials used;

Describe how interested Indigenous communities were identified and how they were consulted;
Summarize clearly and accurately the comments made by all Indigenous communities;

Describe the Proponent’s response and how concerns were considered in the NoC of EA milestone or will
be considered and / or addressed in the EA / IS;

Describe any outstanding concerns; and
Include appendix reference to minutes of any meetings held and written comments received.

Logistical correspondence (e.g., scheduling a meeting) has not been included in the appendices but has been tracked
separately. The only instance when logistical correspondence has been included as an appendix is when a meeting
was not scheduled or was postponed; this information is included to show level of effort.

1.3 Approach

As outlined in the Consultation and Engagement Plan to Support the EA /1S (Appendix B of the ToR), the Effects
Assessment Methods milestone was focused on the following activities and request for targeted input:

B Planned Activities for Indigenous communities:

— Circulate Notice of Public Information Centres (PIC)
— Engagement of Community Consultation Co-ordinators, as appropriate and by expressed
community interest

1. Interested persons is used to describe individuals and groups (e.g., associations, non-government organizations, industry and
academia) who could have an interest in the Project, including but not limited to communities in the region, those with commercial
interests (e.qg., forestry, trappers, outfitters, other mineral tenure holders in the area) and recreational users or those with recreational
interest (e.g., campers, hunters and environmental groups).

November 2023



MARTEN FALLS FIRST NATION
COMMUNITY ACCESS ROAD

— Hold Indigenous leadership and community discussions / meetings, considering applicable and
relevant subgroups (e.g., women, youth, elders)

— Additional PICs (in-person / or virtual)

— Plain language Project updates (translated, as required)

— Key informant interviews

— Website update

— Newsletter and email update(s)

— Social media update(s)

— Follow-up communication to confirm information was received and the material(s) provided were
understood

B Targeted Input (request information to determine and identify):

— Indigenous community values and topics of interest

— Potential effects and impact management measures to be considered

— Impacts of Project on Aboriginal or Treaty Rights and potential impact management measures to
avoid, mitigate and off-set the impact(s)

— Seek confirmation whether input and feedback provided during the previous milestone was
captured appropriately

The following additional activities and request for targeted input took place during the Effects Assessment Methods
milestone, including:

B PIC #4: EA /1S Phase #1 Introduction

An in-person PIC (with supporting virtual materials) for the Effects Assessment Methods Milestone took
place on Wednesday December 7, 2022 in Thunder Bay and on Thursday, December 8, 2022 in
Geraldton. Indigenous community members were invited to attend for the first hour of each meeting and
stay for the remainder of the event; the public was invited to join during the second hour of the event.

PIC #4 provided information on: an overview to the Project; updates since PIC #3; existing conditions
results for completed studies, assessment of impacts and comparison of route alternatives; preliminary
results of field studies and information on upcoming field studies; IK and ATRI; effects assessment;
achieving the next major milestone: process for identifying the preferred route and how route alternatives
will be assessed, recommended and a preferred route chosen.

PIC #4 content, including opportunities for feedback, was also provided to MFFN members at an in-
community meeting on November 2, 2022; feedback provided is included in MFFN’s section in Section 3.
More details about the summary of consultation and engagement for PIC #4 are provided in Section 1.7.

B Aboriginal Treaty Rights and Interests (ATRI) and Indigenous Knowledge (IK) Program

An important part of the assessment process is collecting IK and information on Indigenous land and
resource use to help understand baseline (existing) conditions, predict the potential effects of the Project,
and determine appropriate mitigation and monitoring measures. The IK Program was developed with the
aim to collect IK relevant to the Project and information on Indigenous land and resource use in the vicinity
of the Project area. The IK Program strives to collaborate with interested Indigenous communities and to
discuss how relevant information will become part of the assessment processes and Project planning and
design. During this reporting time period, an update on the Project IK Program with an updated schedule
and timeline was distributed to Indigenous communities. Ongoing follow-up regarding the IK Program also
took place.

An ATRI Forum was held in Thunder Bay on February 8 and 9, 2023, with the Province offering to fund 2-3
participants from each Indigenous community to attend the event in person. The forum provided a private
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and inclusive space for representatives of Indigenous communities to meet with representatives from the
Province and the Project Teams for the Marten Falls First Nation Community Access Road, Northern Road
Link and Webequie Supply Road.

B Field Studies and Education, Consultation and Engagement on Valued Components

Several field programs took place during the NoC of EA milestone. To help Indigenous communities better
understand the field studies related to valued components, Discussion Guides were distributed with plain
language information about what the Project is studying, why it is important and questions to solicit
feedback before the studies take place. Educational videos and webinars on valued components were
also shared online.

B Raising Awareness

Several activities were completed related to raising awareness on the Project and encouraging
opportunities to meet with the MFFN CAR Project Team. Monthly electronic newsletters were distributed
(referred to as E-Blasts) and always included a section seeking those interested to reach out and schedule
a meeting with the MFFN CAR Project Team, a public social media account was created and the private
MFFN members only Facebook account was used to share information and promote upcoming events.

1.4 Project Notifications and Information Releases

A formal notice and invitation to PIC #4 was published on the Project website
(www.martenfallsaccessroad.ca/documents/#notices) on November 22, 2022 in English, Cree, French, Ojibway and
Oji-Cree and distributed in print, online and on the radio via multiple outlets, as outlined below.

Copies of the formal notice, in each language, are provided in Appendix A7.

B Print Advertisements:
— The Chronicle Journal: November 22, 2022
— Geraldton Times Star: November 23, 30 and December 7, 2022
— Thunder Bay Source: November 24 and December 1, 2022

B Online Advertisements
— MFFN All Season Community Access Road Project Website
(www.martenfallsaccessroad.ca/documents/#notices): November 22, 2022
— MFFN CAR Facebook page: November 23, December 1, 5, 6, 7 and 8, 2022
— MFFN members only Facebook page: December 1, 6, 7 and 8, 2022
— Greenstone Community Calendar: November 23, 2022
— Northern Ontario Business: November 22, 2022
— NWO NewsWatch: November 22, 2022
— SN NewsWatch: November 22, 2022
— Thunder Bay News Watch: November 23 — December 9, 2022
— Windspeaker: November 29 — December 9, 2022

B Radio Advertisements
— Wawatay Radio: three times per day on November 29, 30, December 1, 2, 5, 6, and 7, 2022 (in
English, Ojibway, and Oji-cree)
— CFNO Radio, 91-5 CKPR and Rock94 Radio: November 28 — December 9, 2022
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The electronic Project mailing list (anyone who opts-in to receive Project emails) also received the notice on November
22, 2022, which includes the following groups:

B MFFN Chief, Council members and community members

B MFFN CAR Project Team

B Indigenous community key contacts (as requested by Indigenous communities), e.g., Chief and Council
members, consultants and / or band office contacts

Tribal Councils, Provincial Territorial Organizations and Métis Nation

Indigenous Peoples (i.e., Indigenous community members who opted in and are not identified as key
contacts)

Businesses

Tourism operators

Community and interest groups and non-governmental organizations

Forest management companies

Mining claim holders

Unaffiliated members of the public

Emergency medical services and law enforcement

Political parties and their contacts

Neighbouring projects and their key contacts

Government Review Team (GRT)

Non-GRT government representatives

In addition to PIC #4 notifications, the Project website (www.martenfallsaccessroad.ca) was periodically updated with
Project information including all relevant Project notices (e.g., NoC of EA, Discussion Guides, videos, monthly E-
Blasts) and other Project-related materials such as mapping. More details are included in Section 2 below.

1.5 Summary of Indigenous Community and Organization
Consultation

As outlined in Milestone Progress Report #1, 23 Indigenous communities were identified for engagement. This list is
included in Table 1-1.

Table 1-1: Identified Indigenous Communities, including their Provincial Territorial
Organizations and / or Tribal Council Affiliations

Tribal Council Affiliation Community or Organization
Matawa First Nations Management ® Marten Falls First Nation (Proponent and potentially affected
(Nishnawbe Aski Nation) Indigenous community)* +

® Aroland First Nation* +

B Constance Lake First Nation* +

B Eabametoong First Nation (Fort Hope)* +
® Ginoogaming First Nation* +

m Neskantaga First Nation* +

® Nibinamik First Nation* +

B Webequie First Nation* +

Matawa First Nation and the Union of Ontario Indians | m Long Lake #58 First Nation* +
(Nishnawbe Aski Nation)

Mushkegowuk Council B Attawapiskat First Nation* +
(Nishnawbe Aski Nation) m Fort Albany First Nation* +
m Kashechewan First Nation*
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Shibogama First Nations Council (Nishnawbe Aski m Kasabonika Lake First Nation* +
Nation) m Kingfisher Lake First Nation

B Wapekeka First Nation

m Wawakapewin First Nation

B Wunnumin Lake First Nation

Independent First Nations Alliance m Kitchenuhmaykoosib Inninuwug First Nation
Independent First Nations m Mishkeegogamang First Nation

(Nishnawbe Aski Nation) ® Weenusk First Nation +

Nokiiwin Tribal Council ® Animbiigoo Zaagi’igan Anishinaabek First Nation (AZA)
Métis Nation of Ontario (MNO) B Métis Nation of Ontario (MNO), Region 2

Independent Métis Nation B Red Sky Métis Independent Nation (RSMIN)

Notes: + Indicates Indigenous communities or organizations who are participating in the Indigenous Knowledge Program.
* Indicates Indigenous communities or organization that have been invited to participate in the Community Coordinator Program.

As of May 31, 2023, the Project has received communication from 18 of these communities and MNO. Those
communities MFFN has met with during Effects Assessment Methods milestone are indicated with an asterisk (*)
below:

Kashechewan First Nation;
Kingfisher Lake First Nation;

Kitchenuhmaykoosib Inninuwug First Nation.

B Marten Falls First Nation*; B Long Lake #58 First Nation*;
B Aroland First Nation; B Metis Nation of Ontario*

B Attawapiskat First Nation; B Neskantaga First Nation;

B Constance Lake First Nation*; B Nibinamik First Nation;

B Eabametoong First Nation (Fort Hope)*; B Webequie First Nation;

B Fort Albany First Nation; B Weenusk First Nation

B Ginoogaming First Nation*; B RSMIN;

B Kasabonika Lake First Nation; B AZA; and

[ ] [ ]

[ ]

The remaining five communities have not communicated with MFFN between July 1, 2022 and May 31, 2023. MFFN
remains available to meet with these communities in the future and continues outreach on an ongoing basis; providing
the same milestone information (e.g., Discussion Guides, monthly E-Blasts, natifications, field notices) offered to all of
the 23 Indigenous communities being engaged. These communities include:

B Wunnumin Lake First Nation; B Mishkeegogamang First Nation; and
B  Wapekeka First Nation; B Métis Nation of Ontario, Region 2.
B  Wawakapewin First Nation;

Those Tribal Councils, Nations and Alliances listed in the table above, as well as the Chiefs of Ontario and Union of
Ontario Indians, have been identified as potentially interested in the Project, and have been provided with information
and MFFN remains available to meet, throughout the EA / A process.

MFFN is currently consulting and engaging with Indigenous communities identified by the MECP and the Agency and
will continue to do so throughout the EA / IA, as per the level of interest expressed by each community. MFFN, as the
Proponent, will also continue to work with communities to collect IK to incorporate into the EA / IS regarding traditional
land and resource use and cultural practices.
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To help achieve an appropriate level of consultation and engagement related to the Project, (i.e., frequency and depth
of consultation and engagement), the list of communities being engaged was considered against the following:

B Expressed interest (to-date) in the proposed MFFN Community Access Road, including applying to
Ministry of Mines and the Agency for capacity funding, participation in the Indigenous Knowledge program
or participation in the Community Coordinator program;

B Aboriginal or Treaty Rights, including any rights that neighbouring Indigenous communities themselves
have identified, may be adversely affected by the Project;

Geographical distance or proximity to the study area;

Situated downstream of the Project and with a potential to experience effects to water courses as a result
of the Project;

Traditional and / or current land use within the study area or of lands potentially affected by the Project;

Potential for effects on the environmental, health and social and economic conditions of neighbouring
Indigenous communities; and,

B Provided comments on the EA / |A processes.

MFFN has adjusted the approach to engaging each indigenous community based on this criteria, but understands the
list may evolve as new information becomes available and more neighbouring Indigenous communities engage in the
consultation and engagement opportunities provided.

All 23 identified Indigenous communities have been contacted regularly by the MFFN CAR Project Team with
conversations ranging from: field study / valued component (e.g., educational videos and webinars); information and
surveys; regular Project email updates, including monthly E-Blasts; in-person outreach (via telephone and email); the
IK Program; Community Co-ordinator Program; PIC #4; invitation to the ATRI Forum, and offers to meet (e.g., Chief
and Council meetings followed by meetings with the broader community). Comments, issues and questions received
from Indigenous communities that can be shared publicly are included in Section 3.

In summary, the MFFN CAR Project Team has provided / offered many opportunities to consult and engage the
identified Indigenous communities, including (with specific details in the Consultation Snapshot table in Section 2):

B Distributed Draft interim Record of Consultation and Engagement (RoCE) and Milestone #1 Progress
Report, which include community-specifc chapters individually provided to the respective indigenous
community via email;

B Completed follow-up phone calls and emails to confirm receipt of notifications and other distributed
materials;

Circulated Project updates, including 10 E-Blasts;

Sent emails and phone calls to confirm interest in being consulted on the Project (for communities that had
not yet expressed interest);

B Held conference calls / in-person meetings with community representatives and / or community meetings
with Indigenous communities;

Distributed field notices and updates regarding specific programs;
Circulated IK Program update, including updated schedule;

Completed follow-up via phone calls and emails regarding E-Blast contents, field programs and
corresponding Discussion Guides, Community Co-ordinator Program, IK Program and ATRI forum;

B Offered to meet;
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B Circulated Community Co-ordinator Program letter offering to hire members of specific Indigenous
communities as Project-specific Community Co-ordinators. A description of the role was provided and offer

to setup a meeting to discuss further;

Distributed Notice of PIC #4 Introduction of EA / IS;

Held PIC #4 in Thunder Bay and Geraldton, along with an in-community MFFN meeting, and online

version of the PIC #4;

B Distributed three plain language videos showcasing different valued components and supporting content in

Field Study Discussion Guide and Notices;

Held meetings with MFFN Chief and Council and broader community;

Hosted a Valued Components Webinar Series; and

B Held the ATRI Forum in person.

Specific Indigenous communities were also offered funding through the Community Co-ordinator Program—these
communities have been most engaged and active on the Project or have indicated interest in engaging on the Project
and requiring financial support. In addition, MFFN and Aroland First Nation members were also offered employment
opportunities as Field Study Support Staff to assist with field programs. Between July 1, 2022, and May 31, 2023, 31
Field Study Support Staff opportunities were filled by ten (10) MFFN community members.

1.6
Milestone Development

Summary of Input and Information Received and EA

The following Table 1-2 describes a high-level summary of input and information received during this reporting time
period and how this information has informed the EA milestone development or will inform the EA. While there was
some specific feedback received that has directly informed the EA milestone development / EA, the majority of
feedback was broad with limited specific details (therefore requiring on-going follow-up and additional details from
source commenters) or were more general interests or concerns. The MFFN CAR Project Team will continue to follow-

up and seek additional details.

Table 1-2:

Input and Information Provided by Indigenous Communities

Summary of Input and Information Received and EA / Milestone Development

How the Development of the EA Milestone
or EA has been or may be Informed

Specific Feedback Provided on Environmental Existing

Conditions

B Specific feedback was provided on the bird field program,
including birds observed and comments on their habitats.

m Specific feedback was provided on the wolverine field
program.

B Confidential information regarding the Albany River was
provided and is considered as IK.

m Caribou were identified in the District of Kenora (between
points | and H of the MFFN CAR route.

B Request to participate in field studies.

m Feedback on footprint was provided, specifically on
aggregates.

m Birds and comments on their habitats were noted for the bird
field program.

m One site of the wolverine hair snag was changed based on
feedback provided.

B The EA has been informed by confidential information
regarding the Albany River and details are being kept
confidential.

B The general identification of caribou location(s) has been
noted.

® Members of Aroland First Nation were invited to participate in
the Groundwater and Geochemistry field program, including a
flyover and planning for subsequent drilling program (outside
of this reporting time period); any feedback provided during
the flyover will be considered as part of the EA.

B Footprint comments were recorded to be considered in the
route selection.
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Input and Information Provided by Indigenous Communities

How the Development of the EA Milestone
or EA has been or may be Informed

Concerns Related to Environmental Existing Conditions;

Additional Details Required

B It was noted that a spawning area could be relocated if it
would be disrupted by the Project

m Concern was expressed for watersheds

m Concern was expressed regarding caribou migration and
impacts to gathering rights

m Concern was expressed related to salting on the road and
impacts to nearby rivers

B Alternative 1 of Segment FG was identified as a sensitive and
a very precious area.

| It was noted that the Projet should not impede fish passage.

Relocating spawning areas has not yet been determined due
to insufficient details provided. On-going follow-up is taking
place to receive additional information to help identify the
spawning area.

More specific details are required related to concerns for
watersheds. As part of the alternative selection, effects to
Natural Environment will be taken into consideration.

More specific details are required related to concerns for
caribou migration and impacts to gathering rights.

The concern regarding salting and nearby rivers has been
noted and maintenance of the Community Access Road,
including usage of salt, will be one of the indicators for the
evaluation.

Comment on Alternative 1 of Segment FG was noted and will
be considered in the route selection.

Comment on fish passage will be considered when
developing mitigation measures.

Interests Related to Environmental Existing Conditions;

Additional Details Required

B Several communities indicated interest in different topics
related to existing conditions without providing specific
feedback or comments. Some examples include receiving
field study results when they become available for caribou

Interest in topics has been noted for each community. The
MFFN CAR Project Team continues to distribute Discussion
Guides related to field studies, educational videos and is
planning upcoming webinars on valued components. Early
observations and methods for field studies completed to-date
were provided at PIC #3 and will be expanded as more
information becomes available. Meetings will continue to be
offered based on specific topics of interest to solicit additional
feedback and issues.

Route Alignment

H A variety of comments were provided on the route alignment
near MFFN, including: river and ice levels can be high near
MFFN and there are locations where the bank is eroding and
could affect the road; intense rain could damage the road and
impact streams due to erosion; safety concerns were raised
regarding truck activities (including dust, noise, low visibility
and speeding) north of the airport and children who play in the
same area; and concerns regarding how the Community
Access Road may interfere with MFFEN community activities
(e.g., gathering firewood, social events)

Concerns related to the route alignment closer to MFFN have
been noted and will be considered as part of the EA. As part
of the EA, the evaluation will identify the preferred route for
the Community Access Road, temporary infrastructure and
aggregate sources with the least potential for negative effects,
greatest opportunity for mitigating negative effects and
greatest benefits to the community. Safety will be considered
as part of the technical considerations and issues such as
water level and erosion will also be considered as part of
technical considerations and examined under Natural
Environment.

Cumulative Effects, Road Projects and Regional

Assessment

B Some communities expressed concerns regarding cumulative
effects / impacts in the Project area, including the scope of
the EA, impacts from all three road projects (the Community
Access Road, Webequie Supply Road and Northern Road
Link), the Regional Assessment and a moratorium on the
Ring of Fire activities.

Some of the comments received were directed to government
agencies (e.g., NDMNRF, MECP, the Agency) to respond to
as they were outside of the scope of the Community Access
Road Project. In terms of cumulative effects, if specific details
are provided they will be considered as part of the EA; the EA
will predict cumulative effects of the preferred alternative with
the effects of past, present and reasonably foreseeable
projects. Cumulative effects assessment methods will be
shared during the Identification of Preferred Alternatives
milestone.

Impacts from COVID-19

B Some communities expressed inability to effectively engage
with their community members due to the COVID-19
pandemic.

The MFFN CAR Project Team continues to work with each
Indigenous community’s preference in how they would like to
be consulted and engaged, whether virtually or in-person and
in light of the COVID-19 pandemic or other crises. Custom
consultation plans and protocols were also offered and will be
followed up on with communities who expressed interest.

Timeline Extensions
B Some communities requested extended Project timelines, for
both the provincial and federal processes.

On November 4, 2022, a request for an IS extension was
submitted, and was granted on January 13, 2023. On
November 25, 2022, the MFFN CAR Project Team advised
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Input and Information Provided by Indigenous Communities

How the Development of the EA Milestone
or EA has been or may be Informed

communities of the IS Extension Request. Commmunites
were advised of the IS timeline extension approval on
January 13, 2023 by IAAC.

Request for Funding

B Some communities expressed need for provincial participant
funding to participate in consultation and engagement
activities. There has also been ongoing coordination to
onboard communities to the IK Program and Community
Coordinator Program, with funding provided by the MFFN
CAR Project Team.

® While participant funding is issued by the Province and not
the MFFN CAR Project Team, requests were shared with the
province to respond to.

m Additional funding for Indigenous communities include
participation in the IK Program and Community Coordinator
Program. The MFFN CAR Project Team has followed up with
Indigenous communities via phone and email throughout this
milestone regarding funding opportunities.

Section 2 provides an overview of consultation and engagement activities during the Effects Assessment Methods

Milestone.

A detailed record of the efforts made to consult and engage with each of the 24 Indigenous communities and
communication received from the communities from July 1, 2022 to May 31, 2023 is provided in Section 3. The
following sections summarize key consultation activities and issues received through consultation and engagement
activities during this time period. The report for each community also includes discussion of how any input and
information provided by the Indigenous communities have informed the development of the EA milestone.

Appendix A of this report includes copies of Project distributions sent to Indigenous communities and others including
monthly E-Blasts, Field Notices and Field Study Discussion Guides. Appendix B of this report includes copies of
distributions to Indigenous communities including, presentations, meeting summaries, if applicable. This overview and
appendix materials are provided to Indigenous communities for their review before moving into the next milestone,

Identification of Preferred Alternatives.

November 2023




MARTEN FALLS FIRST NATION
COMMUNITY ACCESS ROAD

2. Consultation Snapshot

The table below provides an overview of consultation and engagement activities during the Effects Assessment
Methods Milestone. Issues received through consultation and engagement activities during this milestone are included
in Section 3.

Table 2-1: Consultation Snapshot — From October 29, 2021 to May 31, 2023

Items in black occurred during the NoC of EA Milestone between October 29, 2021 to June 30, 2022. Items in blue
occurred during the Effects Assessment Methods Milestone from July 1, 2022 to May 31, 2023.

Proje Phase 0C O A and e A e e
Audience
A P rested GETEE
0 e Perso ove <
Bodie

NoC
m Distribution of EA NoC (October 29, 2021). v v v
® NoC Advertisement (October 29 to November 12, 2021). N4 N4 v
Interim Record of Consultation and Engagement (RoCE)
m Draft Interim RoCE distributed to Indigenous communities for review (December 6, v

2022).
® Email follow-up distributed in January 2023. v
Milestone Progress Report #1
m Draft Progress Report distributed to Indigenous communities for review (December v

6, 2022)
® Email follow-up distributed in January 2023. v
Archaeology Assessment Reports for Stage 1 and Stage 2
m Archaeology Assessment Reports for Stage 1 and Stage 2 distributed (February 3, v

2023)
Public Information Centre #3 (PIC #3)
m PIC #3 Notice distributed (June 13, 2022) v v v
® PIC #3 in Thunder Bay (June 27, 2022) v v v
® PIC #3 in Geraldton (June 29, 2022) v v v
Public Information Centre #4 (PIC #4)
m PIC #4 Notice distributed (November 22, 2022) v v v
m PIC #4 in Thunder Bay (December 7, 2022) v v v
H PIC #4 in Geraldton (December 8, 2022) v v v
Individual Project Meetings
m Follow-up letters, emails, and phone calls to Indigenous communities regarding the v

Project.
m Hosted in-person and virtual meetings with: v

—MFFN community (in-person November 16 to 17, 2021)

—MFFN community (virtual February 2, 2022)

—MFFN community (in-person June 28, 2022; PIC #3 materials)
—MFFEN community (in-person November 2, 2022; PIC #4 materials)
—MFEN community (in-person December 6, 2022; PIC #4 materials)
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Project Phases: NoC of EA and Effects Assessment

Audience
Activity Indigenous Interested gl &
Communities Persons Go;ern_ment
odies

m Presented to the Mushkegowuk Council AGM (in-person, November 24, 2021) v
B Teleconference with Métis Nation of Ontario (MNO) to discuss the IK Program v

(February 4, 2022). Note: Also captured under the IK Program section below
B Teleconference with Constance Lake First Nation (April 21, 2022). Note: Also N

captured under the IK Program and Community Coordinator section below
B Teleconference presentation to Mushkegowuk Tribal Council’s Terrestrial Working v v

Group (May 18, 2022)
B In-person meeting regarding Community Coordinator and IK Programs with Long v

Lake # 58 (August 9, 2022).
m Helicopter flyover to visually inspect three potential groundwater sites with Aroland v

First Nation (August 17 and 18, 2022).
m Well drilling activities monitored by Aroland First Nation representatives (November v

25 — December 3, 2022).
B A teleconference meeting with Long Lake #58 First Nation to discuss the v

Community Coordinator Program and IK Program. (February 13, 2023)
| A virtual meeting with Long Lake #58 First Nation, Constance Lake First Nation and v

Ginoogaming First Nation to discuss the Archaeology and Cultural Heritage reports
(April 21, 2023).

B Teleconference with Métis Nation of Ontario (MNO) to discuss Archaeology and v
Cultural Heritage Program (April 27, 2023)

B In-person Nation-to-Nation meeting with Eabametoong First Nation to provide an v
overview of the MFFN CAR (May 10, 2023) .

| A virtual meeting with Marten Falls First Nation was held regarding the engineering, v

construction and the route selection process for the Project (May 15, 2023).

Other Notices / Newsletters

m 2021 Highlights Letter distributed to Indigenous communities via email (December v
15, 2021)
® Phone calls to Indigenous communities to follow-up on the December E-Blast, v
Winter Discussion Guide and field notice (December 16 to 17, 2021).
m Circulated Monthly Project Update Email Blast (referred to as E-Blast) v v v

—October 2021 (November 3, 2021)
—November 2021 (November 30 201)
—December 2021 (December 15, 2021)
—January 2022 (January 31, 2022)

— February / March 2022 (March 15, 2022)
— April 2022 (April 29, 2022)

—May 2022 (May 27, 2022)

—June 2022 (June 24, 2022)

—July 2022 (July 26, 2022)

— August 2022 (August 19, 2022)

— September 2022 (September 29, 2022)
— October 2022 (November 2, 2022)
—November 2022 (November 25, 2022)
—December 2022 (December 20, 2022)
—January 2023 (January 30, 2023)
—February 2023 (February 28, 2023)
—March 2023 (April 4, 2023)

— April 2023 (April 28, 2023)
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Project Phases: NoC of EA and Effects Assessment

Audience

Agencies &
Government
Bodies

m Circulated Field Study Notices & Discussion Guides: v v v
— Winter Field Program Notice and Discussion Guide (December 10, 2021)
— Furbearer Ground Track Survey Update (January 19, 2022)
—Bird Aerial Surveys Update (February 4, 2022)
—Wolverine Den Surveys Notice (February 14, 2022)
—Wolverine Hair Snag Program and Bird Autonomous Recording Unit Update
(March 3, 2022)
—Wolverine Den Survey Update (March 9, 2022)
—Early Spring Notice (March 29, 2022)
—Terrain and Soils Notice (May 11, 2022)
— Surface Water, Fish and Fish Habitat Notice (May 30, 2022)
—Vegetation Field Notice (June 10, 2022)
— Groundwater and Geochemistry (July 29, 2022)
—Fall Field Programs Update (September 16, 2022)
— Winter / Spring 2023 Field Notice (December 1, 2022)
—Field Programs updates (March 9, 2023)
— Spring 2023 Field Notice (April 21, 2023)
B Matawa Messenger newsletter feature (June 2022) v v v
m Follow-up to furbearer winter tracking field program notice (January 27, 2023)
m Follow-up on ungulate aerial survey notice (February 15, 2023)
m Webinar Series: v v v
—Animals and Wildlife (Ungulates and Furbearers) (November 15, 2022)
— Surface Water, Fish & Fish Habitat (November 29, 2022)
— Archaeology and Cultural Heritage (January 10, 2023)
—Vegetation and Physiography (January 17, 2023)
—Peatlands (January 31, 2023)
—Air Quality, Greenhouse Gases and Climate Change (February 14, 2023)
— Socio-Economic Studies Part | (February 21, 2023)
— Socio-Economic Studies Part Il (February 28, 2023)
— Groundwater and Geochemistry (March 14, 2023)
—Birds (March 21, 2023)
—Reptiles, Amphibians, Insects and Bats (March 28, 2023)
—ATRI (April 4, 2023)

Indigenous Knowledge (IK) Program

Activity Indigenous Interested

Communities Persons

m Circulated an update on the MFFN CAR IK Program which included an updated v
schedule and timeline for Indigenous communities to share IK (January 21 to 24,
2022)

B Teleconference with Métis Nation of Ontario (MNO) to discuss the IK Program v
(February 4, 2022)

B Teleconference with Constance Lake First Nation to discuss the IK Program (and v
Community Coordinator Program) (April 21, 2022)

m IK Program Update on the Proposed ATRI Study Areas Memo and ATRI Shapefiles v
were distributed via email. (August 2022)

m Distributed a Save the Date for the upcoming ATRI Forum and Cultural Heritage N4
Workshop via email (December 20, 2022)

B Invitation to ATRI Forum distributed (January 13, 2023, and February 1, 2023) v

B ATRI Forum and Cultural Heritage Workshop in Thunder Bay (February 8 — 9, 2023) v

m IK Program timeline and update letter (March 22, 2023) v
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Community Coordinator Program

Age o

| Distribution of letter introducing the Community Coordinator Program to 13 v
neighbouring Indigenous communities including job posting (March 17, 2022)

B Teleconference with Constance Lake First Nation to discuss the Community v
Coordinator Program (and the IK Program) (April 21, 2022)

® Ongoing outreach to 13 Indigenous communities to address questions and discuss v
details of the Community Coordinator Program (April — May, 2022; Jan, 2023)

Planned Future MFFN CAR Consultation and Engagement Activities

B Ongoing conversations with 13 Indigenous communities regarding the IK Program, v
as needed (e.g., Aroland First Nation and Constance Lake First Nation).

® Ongoing conversations with 13 Indigenous communities regarding participation in v
the Community Coordinator Program, eventual hiring and onboarding in the role.

® Ongoing follow-up to set-up meetings with Indigenous communities and ask about v
ATRI.

B Ongoing planning for MFFN in-community meeting in October v

® Ongoing planning for PIC #5 in Thunder Bay and Geraldton in October v v v
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3.

3.1

Consultation and Engagement with
Indigenous Communities, Provincial and
Territorial Organizations and Tribal Councils

Consultation and Engagement with Indigenous
Communities

To summarize overall engagement with each Indigenous community, the following analytics were performed:

The Level of Engagement Effort and Response bar graph reflects the efforts taken by the MFFN CAR Project Team
to engage Indigenous communities and the level of response received. Communications channels considered include
email correspondence (outgoing & incoming), phone correspondence (outgoing & incoming), and meetings
offered in comparison to meetings scheduled, by any means of communication.

B Email Correspondence reflects all personalized emails sent between the MFFN CAR Project Team and
Indigenous communities.

Outgoing Email Correspondence reflects all personalized emails sent from the MFFN CAR
Project Team to a specific Indigenous community; mass communications sent to all communities
by the MFFN CAR Project Team are not considered in this calculation.

Incoming Email Correspondence includes emails received from an Indigenous community
directly to MFFN CAR Project Team; emails that only confirm receipt of an outgoing email or emails
where the MFFN CAR Project Team are copied but not directly mentioned are not included.

B Phone Correspondence reflects all call attempts between the MFFN CAR Project Team and an
Indigenous community.

Outgoing Phone Calls reflect all phone calls made by the MFFN CAR Project Team to an
Indigenous community. Answered Phone Calls includes those calls that were answered
immediately by the intended recipient or were returned at a later time when the contact was
available.

Incoming Phone Calls reflect instances where Indigenous communities contacted MFFN CAR
Project Team without a previous outgoing phone call.

B Meetings Offered vs. Held reflects the efforts taken by the MFFN CAR Project Team to schedule a
meeting in comparison to the number of meetings achieved between the Indigenous community and the
MFFN CAR Project Team.
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3.3.2 Matawa First Nations Management

Community Profile
Location: 233 Court Street South, 2nd Floor, Thunder Bay, ON P7B 2X9

Indigenous Communities: |Webequie First Nation, Nibinamik First Nation, Neskantaga First Nation, Marten Falls First
Nation, Long Lake #58 First Nation, Ginoogaming First Nation, Eabametoong First Nation,
Constance Lake First Nation, Aroland First Nation

Treaty: Member communities are part of Treaty 9, and one community is located in Robinson-Superior (though
not a signatory to this Treaty)
Project Team Lead: Kathryn Ross

Distribution of Communication
12

10

10

NUMBER OF COMMUNICATIONS
o

1 1
] [ 0
Email Phone Call, no Phone Call, Email Phone Call Offered Held

answer answered

Outgoing Incoming Meetings

Summary of Participation During Repo

Date of Last Outgoing Communication from MFFN CAR Project Team or Consultant May 30, 2023 (Email)

(Email or Phone)

Date of Last Incoming Communication from Community (Email or Phone) March 15, 2023 (Email)

Participating in IK Program: Status of IK Sharing Agreement: Offered
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Status of IK Funding Agreement: Not Offered
IK information provided: No
Participating in Community Coordinator Program Not Offered
Key Consultation and Engagement Activities Undertaken During the Reporting Period
Date Consultation and Engagement Activity
Jul 14, 2022 The feedback form deadline for PIC #3 was extended and the PIC #3 materials were reshared.
Jul 26, 2022 July 2022 MFFN CAR E-Blast distributed via email.
Jul 27, 2022 Phone call and email made to request participation in Engagement Questionnaire.
Jul 29, 2022 Groundwater and Geochemistry Field Notice distributed via email.
Aug 18, 2022 An IK Program Update on the Proposed ATRI Study Areas Memo and ATRI Shapefiles were distributed via email.
Aug 19, 2022 August 2022 MFFN CAR E-Blast distributed via email.
Sep 09, 2022 Introduction from new MFFN CAR consultant was offered via phone
Sep 09, 2022 Introduction from new MFFN CAR Consultant was offered via e-mail
Sep 16, 2022 Field programs update distributed via email.
Sep 29, 2022 September 2022 MFFN CAR E-Blast distributed via email.
Nov 02, 2022 October 2022 MFFN CAR E-Blast distributed via e-malil
Nov 10, 2022 Webinar Series notice distributed via email.
Nov 22, 2022 Matawa First Nations Management responded to PIC #4 Notice.
Nov 22, 2022 Notice for PIC #4 distributed via email.
Nov 25, 2022 November 2022 MFFN CAR E-Blast distributed via email.
Dec 01, 2022 Winter / Spring 2023 Field Notice sent via email
Dec 06, 2022 Draft Interim RoCE and Milestone #1 Progress Report distributed via email for review.
Dec 07, 2022 Reminder for PIC #4 sent via e-mail.
Dec 14, 2022 PIC #4 materials and online feedback form distributed via email.
Dec 16, 2022 Response sent to Matawa First Nations Management re: PIC #4 and First Nation open houses.
Dec 20, 2022 December 2022 MFFN CAR E-Blast distributed via email.
Jan 10, 2023 Reminder for the Archaeology and Cultural Heritage Webinar distributed via email.
Jan 13, 2023 Email follow-up to Interim RoCE and Milestone #1 Progress Report.
Jan 13, 2023 Matawa First Nation Management confirmed the Interim RoCE and Milestone #1 Progress Report will be reviewed.
Jan 13, 2023 Phone call follow-up to Interim RoCE and Milestone #1 Progress Report.
Jan 17, 2023 Reminder for the Vegetation and Physiography Webinar distributed via email.
Jan 27, 2023 Follow-up to furbearer winter tracking field program notice distributed via email.
Jan 30, 2023 January 2023 MFFN CAR E-Blast distributed via email.
Feb 03, 2023 Archaeology Assessment Reports for Stage 1 and Stage 2 distributed via email.
Feb 15, 2023 Follow-up on ungulate aerial survey notice distributed via email.
Feb 21, 2023 Reminder for the Socio-Economic Studies Part | Webinar distributed via email.
Feb 23, 2023 Requested comments on the RoCE Interim and Milestone #1 Progress Reports or a timeline for comments.
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Key Consultation and Engagement Activities Undertaken During the Reporting Period

Date Consultation and Engagement Activity

Feb 28, 2023 February 2023 MFFN CAR E-Blast distributed via email.

Mar 09, 2023 Field Programs updates distributed via email.

Mar 14, 2023 Reminder for the Groundwater and Geochemistry Webinar distributed via email.

Mar 15, 2023 Email follow up sent to registrants and attendees for the webinar on Groundwater and Geochemistry with a link to the recording.

Mar 21, 2023 Reminder for the Birds Webinar distributed via email.

Mar 22, 2023 Sent an email regarding the IK Program timeline. An update letter was attached with more information.

Mar 28, 2023 Reminder for the Reptiles, Amphibians, Insects and Bats Webinar distributed via email.

Mar 31, 2023 Email follow up for feedback on Archaeology Reports.

Apr 04, 2023 March 2023 MFFN CAR E-Blast distributed via email.

Apr 21, 2023 Spring 2023 Field Notice distributed via email.

Apr 28, 2023 April 2023 MFFN CAR E-Blast distributed via email.

May 26, 2023 Phone call to discuss IK Program updates.
Summary of Feedback Received and Response / Action — Matawa First Nations Management

To%;i/s:asdsue Csor;r?r(zgr?tlsRsalijsee/d Comcn;;rr:lnc;tlon Response / Action Addressed in the EA /1A

Consultation m No issues during July 1, m N/A m N/A ® Opportunities to provide feedback will

Methods 2022 — May 31, 2023 continue throughout the EA / IA.
reporting period.

Consultation and Engagement Log - Matawa First Nations Management

CommDunlcatlon EE ) In Out Contact Name (Title) Project Team Summary
ate Engagement
July 14, 2022 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Team emailed Matawa First
H Lindsey Jupp (Environmental Project Team Nations Management to thank those who attended PIC #3
Technologist) in Thunder Bay and Geraldton. A reminder with the link to
H Peter Moses (Support Officer) all PIC #3 materials on the website was also shared again,
B Vivian Martin (Executive Assistant) including a note that the deadline to provide feedback was
B Rosanna Peever (Councillor) extended to July 22, 2022. A link to the feedback form was
H Sarah Cockerton (Councillor) shared.
m Alanna McKenzie (Councillor)
m Kathy Brady (Project Manager)
July 26, 2022 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Team emailed the July E-Blast to
B Lindsey Jupp (Environmental Project Team Matawa First Nations Management. The E-Blast thanked
Technologist) those who attended PIC #3 in Thunder Bay on June 27
H Peter Moses (Support Officer) and Geraldton on June 29 as well as included a link to the
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Consultation and Engagement Log - Matawa First Nations Management

Communication

Method of

H Vivian Martin (Executive Assistant)

Project Team

Date Engagement In Out Contact Name (Title) Project Team Summary
| Vivian Martin (Executive Assistant) PIC materials on the website. Field study updates, an
B Rosanna Peever (Councillor) overview of upcoming field studies, and an update on the
B Sarah Cockerton (Councillor) IK Program submission deadline were also included along
m Alanna McKenzie (Councillor) with a note that the IK Program will continue even though
m Kathy Brady (Project Manager) the deadline has passed.
July 27, 2022 Phone X | m Vivian Martin (Executive Assistant) ® MFFN CAR The MFFN CAR Project Consultant phoned Matawa First
Project Nations Management requesting participation in the
Consultant Engagement Questionnaire to understand the topics of
most interest to Matawa First Nations Management (e.g.,
valued components) and gather input on the best ways to
keep Matawa First Nations Management informed on
Project updates and activities. There was no answer and
no option to leave a voicemail.
July 27, 2022 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR The MFFN CAR Project Consultant sent a follow-up email
B Lindsey Jupp (Environmental Project to Matawa First Nations Management requesting
Technologist) Consultant participation in the Engagement Questionnaire to
m Peter Moses (Support Officer) understand the topics of most interest to Matawa First
® Vivian Martin (Executive Assistant) Nations Management (e.g., valued components) and
B Rosanna Peever (Councillor) gather input on the best ways to keep Matawa First
B Sarah Cockerton (Councillor) Nations Management informed on Project updates and
H Alanna McKenzie (Councillor) activities. A link to the questionnaire form was provided
m Kathy Brady (Project Manager) with a request for completion by August 12, 2022. The
MFFN CAR Project Consultant also confirmed the best
phone number to reach the key contacts.
July 29, 2022 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR The MFFN CAR Project Team emailed the Groundwater
B Lindsey Jupp (Environmental Project Team and Geochemistry Field Program Notice to Matawa First
Technologist) Nations Management noting that the program is starting in
H Peter Moses (Support Officer) September. The notice was attached to the email.
H Vivian Martin (Executive Assistant) Questions, comments or feedback were requested through
B Rosanna Peever (Councillor) the Discussion Guide, and a link to a video was also
H Sarah Cockerton (Councillor) provided.
H Alanna McKenzie (Councillor)
m Kathy Brady (Project Manager)
August 18, 2022 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR The MFFN CAR Project Consultant distributed an IK
B Lindsey Jupp (Environmental Community Program Update on the Proposed ATRI Study Areas
Technologist) Member Advisor Memo and ATRI Shapefiles to the Matawa First Nations
H Peter Moses (Support Officer) ® MFFN CAR Management via email. The memo provided information on

updates to the ATRI Study Areas. The MFFN CAR Project
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Consultation and Engagement Log - Matawa First Nations Management

Communication

Method of

H Peter Moses (Support Officer)

m Vivian Martin (Executive Assistant)
B Rosanna Peever (Councillor)

m Sarah Cockerton (Councillor)

m Alanna McKenzie (Councillor)

m Kathy Brady (Project Manager)

Date Engagement In Out Contact Name (Title) Project Team Summary
B Rosanna Peever (Councillor) ® MFFN CAR Consultant also provided information on the IK Program
m Sarah Cockerton (Councillor) Project schedule.
m Alanna McKenzie (Councillor) Consultant
m Kathy Brady (Project Manager)
August 19, 2022 Email X | m Paul Capon (Policy Analyst) B MFFN CAR B The MFFN CAR Project Team emailed the August E-Blast
H Lindsey Jupp (Environmental Project Team to Matawa First Nations Management. The E-Blast included
Technologist) information and a link to Lakehead University’s Indigenous
H Peter Moses (Support Officer) Access Programs. Field study updates for the Bird
H Vivian Martin (Executive Assistant) Autonomous Recording Unit Program and a caribou
B Rosanna Peever (Councillor) mortality investigation were provided along with dates for the
B Sarah Cockerton (Councillor) following upcoming programs: Surface Water and Fish and
H Alanna McKenzie (Councillor) Fish Habitat, Groundwater and Geochemistry, Fall Aerial
m Kathy Brady (Project Manager) Waterfowl Migration, Physiography and Terrains, Ungulates
Remote Camera Check and Caribou Mortality Investigation.
It was noted that updates were made to the ATRI study
areas and a link to more information was provided. The IK
Program is still including communities who would like to
participate and listed contacts and a link to more
information.
September 09, Phone X | m Lindsey Jupp (Environmental ® MFFN CAR B The MFFN CAR Project Consultant called Lindsey Jupp to
2022 Technologist) Project provide an introduction as the new MFFN CAR Project
Consultant Consultant, to provide an overview of recent Project updates
to the ATRI study area and IK Program schedule, and to
follow up on recent Project distributions including the August
2022 E-Blast, upcoming fall 2022 field programs and the
July 2022 Engagement Questionnaire. There was no
answer, and a voicemail was left requesting a call back.
September 09, Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Consultant emailed in follow up to
2022 H Lindsey Jupp (Environmental Project a phone call made to Lindsey Jupp to provide an
Technologist) Consultant introduction as the new MFFN CAR Project Consultant, to

provide an overview of recent Project updates to the ATRI
study area and IK Program schedule, and to follow up on
recent Project distributions including the August 2022 E-
Blast, upcoming fall 2022 field programs and the July 2022
Engagement Questionnaire. The MFFN CAR Project
Consultant asked if Matawa First Nations Management is
interested in setting up a meeting or if have any comments
or questions about the Project.
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Consultation and Engagement Log - Matawa First Nations Management

Communication

Method of

2022

B Lindsey Jupp (Environmental
Technologist)
H Peter Moses (Support Officer)

Project Team

Date Engagement In Out Contact Name (Title) Project Team Summary
September 16, Email x | m Paul Capon (Policy Analyst) m MFFN CAR ® The MFFN CAR Project Team emailed a field programs
2022 H Lindsey Jupp (Environmental Project Team update to Matawa First Nations Management. The email
Technologist) noted that there may be an increase in helicopters in the
H Peter Moses (Support Officer) area and field crews accessing sites. The following
H Vivian Martin (Executive Assistant) programs will be completed this fall: Aerial Waterfowl
B Rosanna Peever (Councillor) Migration Survey (September 27 — 29, 2022), Physiography
m Sarah Cockerton (Councillor) and Terrain Surveys (September 26 — October 8, 2022),
H Alanna McKenzie (Councillor) Groundwater and Geochemistry Program (ongoing until
m Kathy Brady (Project Manager) November 10, 2022), Ungulates Remote Camera Check
(October 21 — 28, 2022) and Caribou Mortality Investigation
(if needed). Links were provided to field notices for
Groundwater and Geochemistry, Physiography and Terrain,
and Aerial Waterfowl Migration. Field programs will continue
in 2023, with more updates to follow. Links were provided for
Discussion Guides where knowledge can be shared in
relation to the field programs.
September 29, Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Team emailed the September E-
2022 B Lindsey Jupp (Environmental Project Team Blast to Matawa First Nations Management. The E-Blast
Technologist) included an announcement that the Project received the
H Peter Moses (Support Officer) Core Values Award for Visual Engagement from the
H Vivian Martin (Executive Assistant) International Association for Public Participation. Chief
B Rosanna Peever (Councillor) Bruce Achneepineskum and a Project Team Consultant
B Sarah Cockerton (Councillor) were present to receive the award and a link to a video
H Alanna McKenzie (Councillor) was provided. The E-Blast included an update on the
m Kathy Brady (Project Manager) Youth Engagement Program and the importance of
participation of youth in decisions that will affect them in
the future. An update was also provided for the
Groundwater Clearing and Drilling program and the
Waterfowl Aerial Surveys. Dates were provided for the
following upcoming programs: Groundwater and
Geochemistry Program, Aerial Waterfowl Migration Survey,
Physiography and Terrain Surveys, Ungulates Remote
Camera Check and Caribou Mortality Investigation if
needed. The Indigenous Blooming Program was included
with details on the mentorship opportunity and a link to
more information and the application.
November 02, Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Team emailed the October E-Blast

to Matawa First Nations Management. The E-Blast
included an introduction to the new MFFN Community
Coordinator and upcoming engagement opportunities
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2022

B Lindsey Jupp (Environmental
Technologist)

H Peter Moses (Support Officer)

H Vivian Martin (Executive Assistant)

B Rosanna Peever (Councillor)

m Sarah Cockerton (Councillor)

m Alanna McKenzie (Councillor)

m Kathy Brady (Project Manager)

Project Team

Date Engagement In Out Contact Name (Title) Project Team Summary
| Vivian Martin (Executive Assistant) including PIC #4 in Thunder Bay and Geraldton. A webinar
B Rosanna Peever (Councillor) series on valued components was also included, along
B Sarah Cockerton (Councillor) with a note about the Project’s plans to submit a 3.5 year
H Alanna McKenzie (Councillor) extension request for the IS to the Agency. It was
B Kathy Brady (Project Manager) mentioned that the Agency will be notifying Indigenous
communities and the public about the request and will
provide an opportunity to review and comment. Field study
updates were also mentioned, including the Groundwater
and Geochemistry Monitoring Testing and Sampling
Program being extended to December 2022 and being the
last running field study in 2022. The Furbearer Aerial /
Ground Track Surveys will occur between January to
February 2023, the Wolverine Hair Snag Surveys will be
set up before February 15, 2023 and consist of six day
trips every month to re-bait the stations through May 2023,
and the Ungulate Aerial Winter Surveys will occur in
January or February 2023 for two weeks. Links were
provided for the field study notices and discussion guides.
A new video was released about Cumulative Effects and
the link was included. There was also an offer to meet to
discuss any questions or comments
November 10, Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Team sent a notice to Matawa
2022 B Lindsey Jupp (Environmental Project Team First Nations Management for the webinar series on valued
Technologist) components, including how they are being studied, early
H Peter Moses (Support Officer) findings and the relevance to the Project. The first webinar
m Vivian Martin (Executive Assistant) is on November 15, 2022 from 4-5 pm EST on Animals
B Rosanna Peever (Councillor) and Wildlife. A link to register and submit questions was
H Sarah Cockerton (Councillor) included. It was also noted that a recording will be
H Alanna McKenzie (Councillor) available online after the webinar. A poster with details for
m Kathy Brady (Project Manager) the first two webinars was attached.
November 22, Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Team emailed an invitation for PIC

#4 to Matawa First Nations Management. The PIC will be
in Thunder Bay on December 7 and Geraldton on
December 8. The event will be in an open house format
and include new updates, how feedback is being
considered, route alternatives and early findings from field
studies. PIC #4 will provide an opportunity to share
feedback, ideas and values related to the CAR.

November 2023




MARTEN FALLS FIRST NATION
COMMUNITY ACCESS ROAD

Consultation and Engagement Log - Matawa First Nations Management

Technologist)
H Peter Moses (Support Officer)

CommDuar;;catlon Elr\:l;;g?a%?;lt In Out Contact Name (Title) Project Team Summary
November 22, Email X m Paul Capon (Policy Analyst) ® MFFN CAR m The MFFN CAR Project Team received a response emalil
2022 Project Team from Matawa First Nations Management's Policy Analyst
Paul Capon noting they hope to attend the PIC #4 and
asked if there will be similar open houses in Aroland First
Nation and Eabametoong First Nation.
November 25, Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Team emailed the November E-
2022 H Lindsey Jupp (Environmental Project Team Blast to Matawa First Nations Management. The E-Blast
Technologist) included an invitation to PIC #4 in Thunder Bay on
H Peter Moses (Support Officer) December 7 and Geraldton on December 8. A link was
H Vivian Martin (Executive Assistant) provided for the recording from the webinar on November
B Rosanna Peever (Councillor) 15 and registration for the next webinar on November 29
m Sarah Cockerton (Councillor) on Surface Water, Fish and Fish Habitat. It was noted that
H Alanna McKenzie (Councillor) the Groundwater and Geochemistry Monitoring Testing
m Kathy Brady (Project Manager) and Sampling Program has been extended until December
2022. Upcoming field studies include the Bird Autonomous
Recording Unit Program between January and February
2023, Ungulate Aerial Winter Surveys in January and
February 2023, Furbearer Ground Tracking in February
and March 2023 and the Wolverine Hair Snag Surveys
from February to May 2023. The E-Blast noted that a
timeline extension request for the IS was submitted and
the Agency will be notifying Indigenous communities and
the public about the request and provide an opportunity to
review and comment.
December 01, Email X | m Paul Capon (Policy Analyst) ® MFFN CAR B The MFFN CAR Project Team emailed a Winter / Spring
2022 m Lindsey Jupp (Environmental Project Team 2023 Field Notice to Matawa First Nations Management.
Technologist) The notice includes anticipated timing for upcoming field
H Peter Moses (Support Officer) programs including furbearer winter tracking surveys,
H Vivian Martin (Executive Assistant) winter ungulate aerial surveys, wolverine hair snag
m Rosanna Peever (Councillor) surveys, bird Autonomous Recording Unit Program,
H Sarah Cockerton (Councillor) Caribou Collaring / Mortality Investigation Program and
H Alanna McKenzie (Councillor) Groundwater and Geochemistry Program. An update will
m Kathy Brady (Project Manager) be provided when exact dates are confirmed. Links to
videos on ungulates, furbearers, groundwater and more
were included.
December 06, Email - X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Team sent the draft Interim RoCE
2022 outgoing B Lindsey Jupp (Environmental Project Team and Milestone #1 Progress Report to Matawa First Nations

Management for review. The Interim RoCE covers August
1, 2020 to October 28, 2021 and the Milestone #1
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| Vivian Martin (Executive Assistant) Progress Report covers October 29, 2021 to June 30,
B Rosanna Peever (Councillor) 2022. Union of Ontario Indians was asked to make any
B Sarah Cockerton (Councillor) edits or comments to their community-specific section by
m Alanna McKenzie (Councillor) January 31, 2023. The reports will then be finalized and
m Kathy Brady (Project Manager) shared publicly with the draft EA / IS. The MFFN CAR
Project Team offered to answer any questions or schedule
a meeting to discuss the reports and timeline. A response
was requested that the email was received and the
documents could be viewed / downloaded successfully.
December 07, Email X | m Paul Capon (Policy Analyst) ® MFFN CAR B The MFFN CAR Project Team emailed a reminder for PIC
2022 ® Lindsey Jupp (Environmental Project Team #4 to Matawa First Nations Management noting that PIC
Technologist) #4 will be in Thunder Bay on December 7, 2022 and
H Peter Moses (Support Officer) Geraldton on December 8, 2022 as an open house format
| Vivian Martin (Executive Assistant) and will share information including updates since the ToR,
B Rosanna Peever (Councillor) the EA processes, the Project’s approach to consultation
B Sarah Cockerton (Councillor) and engagement and preliminary results from field studies.
H Alanna McKenzie (Councillor) It was noted that PIC #4 will be an opportunity to meet the
m Kathy Brady (Project Manager) MFFN CAR Project Team and share feedback, ideas and
values related to the MFFN Community Access Road, and
that the first hour is reserved for Indigenous community
members, who are welcome to stay for the remainder of
the evening with the public. A formal notice with details for
both meetings were attached, along with a link to the
website with the notice translated in French, Ojibway, Cree
and Oji-Cree.
December 14, Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Team emailed Matawa First
2022 m Lindsey Jupp (Environmental Project Team Nations Management to thank those who attended PIC #4
Technologist) in Thunder Bay and Geraldton. A link to all PIC #4
H Peter Moses (Support Officer) materials on the website was shared, as well as an online
m Vivian Martin (Executive Assistant) feedback form with a deadline of December 23, 2022.
B Rosanna Peever (Councillor)
H Sarah Cockerton (Councillor)
H Alanna McKenzie (Councillor)
m Kathy Brady (Project Manager)
December 16, Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Consultant responded to Matawa
2022 Project First Nations Management Policy Analyst Paul Capon
Consultant noting that Aroland First Nation and Eabametoong First

Nation members were sent invitations to attend PIC #4 in
Thunder Bay and Geraldton. It was noted that direct
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meeting requests to communities are being made and that
it is up to the communities to decide if they are interested
in meeting with the MFFN CAR Project Team. Lastly, it
was noted that PICs are organized in Geraldton to
increase accessibility for First Nation members, such as
those from Aroland First Nation, to attend.
December 16, Email X H Paul Capon (Policy Analyst) ® MFFN CAR The MFFN CAR Project Consultant received an email from
2022 Project Matawa First Nations Management Policy Analyst Paul
Consultant Capon noting they hope more community meetings are
held in 2023 and that it would help answer questions and
address concerns about the Community Access Road and
other issues.
December 20, Email X | m Paul Capon (Policy Analyst) ® MFFN CAR The MFFN CAR Project Team emailed the December E-
2022 H Lindsey Jupp (Environmental Project Team Blast to Matawa First Nations Management. The E-Blast
Technologist) included a message from Chief Bruce Achneepineskum.
H Peter Moses (Support Officer) Also included were highlights from 2022, including: virtual
B Vivian Martin (Executive Assistant) meetings held, updates to the Proposed ATRI Study Areas,
m Rosanna Peever (Councillor) the timeline extension request for the IS, valued component
W Sarah Cockerton (Councillor) webinars, Community Coordinators, Field Studies, and
H Alanna McKenzie (Councillor) valued component videos. Upcoming winter field studies
m Kathy Brady (Project Manager) were listed with exact dates to be provided once confirmed.
January 10, 2023 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR The MFFN CAR Project Team emailed a reminder for the
m Peter Moses (Mineral Development Project Team Archaeology and Cultural Heritage Webinar to Matawa
Information & Support Officer) First Nations Management. A link to register and the
B Vivian Martin (Executive Assistant) opportunity to provide questions was included. For those
B Lindsey Jupp (Environmental unable to attend, a recording will be available online and
Technologist) the link was included in the email. It was noted that an
W Sarah Cockerton (Manager of upcoming webinar will take place on January 17 on
Environmental Programs) Vegetation and Physiography and a link to register was
m Kathy Brady (Regional Priorities & provided.
Jurisdiction Manager)
B Alanna McKenzie (Regional Priorities
& Jurisdiction Policy Coordinator)
B Rosanna Peever (Regional Priorities
& Jurisdiction Logistics Coordinator)
January 13, 2023 Phone X | m Paul Capon (Policy Analyst) ® MFFN CAR The MFFN CAR Project Consultant called Matawa First
Project Nations Management Policy Analyst Paul Capon to follow
Consultant up on the status of the Matawa First Nations

Management's review of the Interim RoCE and the
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Milestone #1 Progress Report. There was no answer and a
voicemail was left.
January 13, 2023 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Consultant sent a follow up email
H Peter Moses (Mineral Development Project to the Matawa First Nations Management Policy Analyst
Information & Support Officer) Consultant Paul Capon to follow up on the status of the Matawa First
| Vivian Martin (Executive Assistant) Nations Management's review of the Interim RoCE and the
H Lindsey Jupp (Environmental Milestone #1 Progress Report. It was noted that the
Technologist) deadline for comment on the report was January 31, 2023,
W Sarah Cockerton (Manager of and that a meeting can be planned to discuss the reports if
Environmental Programs) requested.
m Kathy Brady (Regional Priorities &
Jurisdiction Manager)
H Alanna McKenzie (Regional Priorities
& Jurisdiction Policy Coordinator)
B Rosanna Peever (Regional Priorities
& Jurisdiction Logistics Coordinator)
January 13, 2023 Phone X m Paul Capon (Policy Analyst) ® MFFN CAR m The MFFN CAR Project Consultant received a phone call
Project from Matawa First Nations Management Policy Analyst
Consultant Paul Capon to follow up on a voicemail left regarding the

status of the Matawa First Nations Management's review
of the Interim RoCE and the Milestone #1 Progress Report.
It was noted that Matawa First Nations Management will
review the reports and that the MFFN CAR Project Team
should continue trying to meet with Eabametoong First
Nation and Attawapiskat First Nation as they may provide
meaningful comments and feedback on the studies and
bring up broader community-based issues outside of the
Project Study Area. The MFFN CAR Project Consultant
noted that a meeting between MFFN Chief and Council
and Eabametoong First Nation Chief and Council has been
discussed and is being planned for early 2023.

November 2023



MARTEN FALLS FIRST NATION
COMMUNITY ACCESS ROAD

Consultation and Engagement Log - Matawa First Nations Management

CommDuar;;catlon Elr\:l;;g?a%?;lt In Out Contact Name (Title) Project Team Summary
January 17, 2023 Email X | m Paul Capon (Policy Analyst) m MFFN CAR m The MFFN CAR Project Team emailed a reminder for the
B Peter Moses (Mineral Development Project Team Vegetation & Physiography Webinar to Matawa First
Information & Support Officer) Nations Management. A link to register and the opportunity
H Vivian Martin (Executive Assistant) to ask questions ahead of time was included. For those
H Lindsey Jupp (Environmental unable to attend, a recording will be available online and
Technologist) the link was included in the email. It was noted that an
W Sarah Cockerton (Manager of upcoming webinar will take place on January 31 on
Environmental Programs) Peatlands and a link to register was provided.
m Kathy Brady (Regional Priorities &
Jurisdiction Manager)
B Alanna McKenzie (Regional Priorities
& Jurisdiction Policy Coordinator)
m Rosanna Peever (Regional Priorities
& Jurisdiction Logistics Coordinator)
January 27, 2023 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Team emailed a follow up to the
H Peter Moses (Mineral Development Project Team Winter Field Notice issued in December 2022. It was noted
Information & Support Officer) that field crews are set to begin the furbearer winter
® Vivian Martin (Executive Assistant) tracking field program on January 29, 2023. Field crews
H Lindsey Jupp (Environmental will be out for five days, however the program may be
Technologist) extended in the event of weather delays. Links to the field
m Sarah Cockerton (Manager of notice, video on furbearers and webinar recording on
Environmental Programs) animals and wildlife (including furbearers) were included.
m Kathy Brady (Regional Priorities &
Jurisdiction Manager)
B Alanna McKenzie (Regional Priorities
& Jurisdiction Policy Coordinator)
B Rosanna Peever (Regional Priorities
& Jurisdiction Logistics Coordinator)
January 30, 2023 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Team emailed the January E-Blast
B Peter Moses (Mineral Development Project Team to Matawa First Nations Management. The E-Blast
Information & Support Officer) included an overview of the Archaeological Assessment
H Vivian Martin (Executive Assistant) Report to be shared with Indigenous communities,
B Lindsey Jupp (Environmental Provincial Territorial Organizations and Tribal Councils in
Technologist) early February. MFFN Field Support Staff participated in
B Sarah Cockerton (Manager of Wilderness Survival Training and will accompany MFFN
Environmental Programs) CAR Project Consultants on upcoming field studies. The
m Kathy Brady (Regional Priorities & PIC #4 feedback deadline was extended to February 10,
Jurisdiction Manager) 2023, links to the engagement materials and to submit
feedback were included. The ATRI Forum in Thunder Bay
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B Lindsey Jupp (Environmental
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B Alanna McKenzie (Regional Priorities on February 8 and 9, 2023 was noted and contact
& Jurisdiction Policy Coordinator) information was included. The E-Blast noted the Timeline
B Rosanna Peever (Regional Priorities Extension for the IS was approved and the submission
& Jurisdiction Logistics Coordinator) date has been shifted to July 24, 2026. Winter field study
updates on furbearer winter tracking surveys, the
Autonomous Recording Units Program and Wolverine Hair
Snag Surveys were included.
February 03, 2023 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Team distributed the Archaeology
B Peter Moses (Mineral Development Project Team and Cultural Heritage Reports to Matawa First Nations
Information & Support Officer) Management. The Stage 1 Archaeological Assessment
H Vivian Martin (Executive Assistant) Report documents the potential for archaeological sites in
H Lindsey Jupp (Environmental the proposed area of impact. This includes a review of
Technologist) mapping, previous archaeological reports, a visual
m Sarah Cockerton (Manager of inspection and any information collected from Indigenous
Environmental Programs) communities. The report also evaluates potential effects of
m Kathy Brady (Regional Priorities & the CAR on cultural heritage and will be used to support
Jurisdiction Manager) recommendations regarding cultural heritage values or
H Alanna McKenzie (Regional Priorities interests and impact management strategies. The Stage 2
& Jurisdiction Policy Coordinator) Archaeological Assessment Report looks at two specific
B Rosanna Peever (Regional Priorities areas identified in the Stage 1 report. The fieldwork
& Jurisdiction Logistics Coordinator) involved physical testing of two locations next to the
Albany and Ogoki Rivers and was completed in the fall of
2019. Further Stage 2 assessments will be completed
once the preferred route is selected. Another report will be
prepared and circulated for Indigenous community review
once the field work is completed. Feedback and comments
on both Stage 1 and 2 reports was requested by March 31,
2023. An offer was made to set up a meeting and discuss
the reports. A link to the Archaeology and Cultural Heritage
webinar was included.
February 15, 2023 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Team emailed a follow up to the

Winter Field Notice issued in December 2022. It was noted
that field crews are set to begin the ungulate aerial surveys
on February 16, 2023. Field crews will be in the field for
eight days, however, the program may be extended in the
event of weather delays. These surveys are to determine
survival of calves from caribou collared during the caribou
collaring field program in 2021, to gather caribou
population and distribution data in the study area and to
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m Kathy Brady (Regional Priorities & observe signs of other wildlife such as moose, wolves and
Jurisdiction Manager) wolverines. Links to the field notice, video on ungulates
B Alanna McKenzie (Regional Priorities and webinar recording on animals and wildlife were
& Jurisdiction Policy Coordinator) included.
B Rosanna Peever (Regional Priorities
& Jurisdiction Logistics Coordinator)
February 21, 2023 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Team emailed a reminder for the
H Peter Moses (Mineral Development Project Team Socio-Economic Studies Part | Webinar to Matawa First
Information & Support Officer) Nations Management. A link to register and the opportunity
H Vivian Martin (Executive Assistant) to ask questions ahead of time was included. For those
H Lindsey Jupp (Environmental unable to attend, a recording will be available online and
Technologist) the link was included in the email. It was noted that an
m Sarah Cockerton (Manager of upcoming webinar will take place on February 28 on Socio-
Environmental Programs) Economic Studies Part Il and a link to register was
m Kathy Brady (Regional Priorities & provided.
Jurisdiction Manager)
H Alanna McKenzie (Regional Priorities
& Jurisdiction Policy Coordinator)
B Rosanna Peever (Regional Priorities
& Jurisdiction Logistics Coordinator)
February 23, 2023 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Consultant sent an email to
B Peter Moses (Mineral Development Project Matawa First Nations Alliance to ask if they had a chance
Information & Support Officer) Consultant to review their sections of the Interim RoCE and the
m Vivian Martin (Executive Assistant) Milestone #1 Progress Report and if so, asked for a
B Lindsey Jupp (Environmental timeline. No response had been provided from Matawa
Technologist) First Nations Alliance on the reports after following up via
m Sarah Cockerton (Manager of phone call / voicemail and email on January 13, 2023. An
Environmental Programs) offer was made to answer any questions or schedule a
m Kathy Brady (Regional Priorities & meeting. A different MFFN CAR Project Consultant will be
Jurisdiction Manager) the primary contact moving forward and contact
H Alanna McKenzie (Regional Priorities information was included.
& Jurisdiction Policy Coordinator)
B Rosanna Peever (Regional Priorities
& Jurisdiction Logistics Coordinator)
February 28, 2023 Email x | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Team emailed the February E-
H Peter Moses (Mineral Development Project Team Blast to Matawa First Nations Management. The E-Blast
Information & Support Officer) noted the webinar on Socio-Economic Studies Part Il
H Vivian Martin (Executive Assistant) taking place that day with a link to register, the full
schedule and recordings. An IK Program timeline update
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B Lindsey Jupp (Environmental was noted with a June 30, 2023 schedule. The E-Blast
Technologist) also included a note on the ATRI Forum and thanked those
W Sarah Cockerton (Manager of who were able to attend. Winter field study updates on
Environmental Programs) furbearer winter tracking surveys and wolverine hair snag
m Kathy Brady (Regional Priorities & surveys were included. Upcoming studies on Groundwater
Jurisdiction Manager) and Geochemistry, Collared Caribou Mortality
H Alanna McKenzie (Regional Priorities Investigations and Ungulate Remote Camera Programs
& Jurisdiction Policy Coordinator) will occur between March and May 2023. Links to field
B Rosanna Peever (Regional Priorities program notices, videos and discussion guides were
& Jurisdiction Logistics Coordinator) included. The E-Blast also noted the importance of
traditional snowshoes used during field studies.
March 09, 2023 Email x | m Paul Capon (Policy Analyst) ® MFFN CAR B The MFFN CAR Project Team emailed updates for
B Peter Moses (Mineral Development Project Team upcoming field programs. The Wolverine Hair Snag
Information & Support Officer) Program noted in the Winter / Spring Field Notice is
m Vivian Martin (Executive Assistant to continuing and field crews are rebaiting wolverine hair
the CEO) snag traps until March 16, 2023. The Wolverine Denning
B Lindsey Jupp (Environmental Surveys will be conducted in March, prior to the
Technologist) Groundwater and Geochemistry Program in the spring. It
B Sarah Cockerton (Manager of was noted that there will be increased air traffic in the
Environmental Programs) study area during the program. More details were attached
m Kathy Brady (Regional Priorities & in the field notice, along with a map. Links were also
Jurisdiction Manager) provided to relevant videos and webinar recordings.
H Alanna McKenzie (Regional Priorities
& Jurisdiction Policy Coordinator)
B Rosanna Peever (Regional Priorities
& Jurisdiction Logistics Coordinator)
March 14, 2023 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR B The MFFN CAR Project Team emailed a reminder for the
H Peter Moses (Mineral Development Project Team Groundwater and Geochemistry Webinar to Matawa First
Information & Support Officer) Nations Management. A link to register and the opportunity
® Vivian Martin (Executive Assistant to to ask questions ahead of time was included. For those
the CEO) unable to attend, a recording will be available online and
B Lindsey Jupp (Environmental the link was included in the email. A link was also provided
Technologist) for the schedule and registration for the remaining
B Sarah Cockerton (Manager of webinars.
Environmental Programs)
m Kathy Brady (Regional Priorities &
Jurisdiction Manager)
m Alanna McKenzie (Regional Priorities
& Jurisdiction Policy Coordinator)
B Rosanna Peever (Regional Priorities
& Jurisdiction Logistics Coordinator)
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H Peter Moses (Mineral Development
Information & Support Officer)

H Vivian Martin (Executive Assistant to
the CEO)

B Lindsey Jupp (Environmental
Technologist)
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March 15, 2023 Email X m Paul Capon (Policy Analyst) ® MFFN CAR m The MFFN CAR Project Team received an email with
Project Team questions following the Groundwater and Geochemistry
Webinar. The questions were focused on the aggregates
and who owns them, who monitors them, who regulates
them, who processes them, who transports them, who
profits from them. It was noted that water / rock interaction
will mostly be with aggregates and as a business,
aggregates can be very lucrative. It was asked if more
information on aggregates for this Project will be the focus
of another webinar.
March 15, 2023 Email X [ m Paul Capon (Policy Analyst) B MFFN CAR B The MFFN CAR Project Team sent a thank you email to
Community registrants and attendees for the webinar on Groundwater
Member Advisor and Geochemistry. A link to the recording of the webinar
® MFFN CAR was included, as well as an offer to further discuss these
Project Team topics with the MFFN CAR Project Team. The next
® MFFN CAR webinar on Birds was noted, along with a link to register.
Project Consultant
March 21, 2023 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Team emailed a reminder for the
H Peter Moses (Mineral Development Project Team Birds Webinar to Matawa First Nations Management. A link
Information & Support Officer) to register and the opportunity to ask questions ahead of
B Vivian Martin (Executive Assistant to time was included. For those unable to attend, a recording
the CEO) will be available online and the link was included in the
H Lindsey Jupp (Environmental email. A link was also provided for the schedule and
Technologist) registration for the remaining webinars.
m Sarah Cockerton (Manager of
Environmental Programs)
m Kathy Brady (Regional Priorities &
Jurisdiction Manager)
B Alanna McKenzie (Regional Priorities
& Jurisdiction Policy Coordinator)
B Rosanna Peever (Regional Priorities
& Jurisdiction Logistics Coordinator)
March 22, 2023 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Consultant distributed an IK

Program Timeline and Update letter to Matawa First
Nations Management via email where the key Project
schedule updates was highlighted, including upcoming
draft existing conditions reporting that will start in the
Summer 2023 and the route selection which will begin in
September 2023. The MFFN CAR Project Consultant
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W Sarah Cockerton (Manager of advised the importance of receiving IK and information on
Environmental Programs) ILRU by June 30, 2023. It was also advised that the MFFN
m Kathy Brady (Regional Priorities & CAR Project Team will continue to support communities in
Jurisdiction Manager) sharing IK beyond this date and to incorporate this
B Alanna McKenzie (Regional Priorities information in subsequent steps of the assessment
& Jurisdiction Policy Coordinator) process (e.g., updates to the existing conditions, effects
B Rosanna Peever (Regional Priorities assessment, impact management and Project design).
& Jurisdiction Logistics Coordinator)
March 28, 2023 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR B The MFFN CAR Project Team emailed a reminder for the
B Peter Moses (Mineral Development Project Team Reptiles, Amphibians, Insects and Bats Webinar to
Information & Support Officer) Matawa First Nations Management. A link to register and
H Vivian Martin (Executive Assistant to the opportunity to ask questions ahead of time was
the CEO) included. For those unable to attend, a recording will be
H Lindsey Jupp (Environmental available online and the link was included in the email. A
Technologist) link was also provided for the schedule and registration for
H Sarah Cockerton (Manager of the remaining webinars.
Environmental Programs)
m Kathy Brady (Regional Priorities &
Jurisdiction Manager)
H Alanna McKenzie (Regional Priorities
& Jurisdiction Policy Coordinator)
B Rosanna Peever (Regional Priorities
& Jurisdiction Logistics Coordinator)
March 31, 2023 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR ® The MFFN CAR Project Consultant emailed Matawa First
H Peter Moses (Mineral Development Project Nations Management to follow up on the Archaeology
Information & Support Officer) Consultant Report deadline for feedback of March 31 with the offer to
H Vivian Martin (Executive Assistant to extend the review period if more time is required or to
the CEO) schedule a meeting.
H Lindsey Jupp (Environmental
Technologist)
m Sarah Cockerton (Manager of
Environmental Programs)
m Kathy Brady (Regional Priorities &
Jurisdiction Manager)
m Alanna McKenzie (Regional Priorities
& Jurisdiction Policy Coordinator)
B Rosanna Peever (Regional Priorities
& Jurisdiction Logistics Coordinator)
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Consultation and Engagement Log - Matawa First Nations Management

CommDuar;;catlon Elr\:l;;g?a%?;lt In Out Contact Name (Title) Project Team Summary
April 04, 2023 Email x | m Paul Capon (Policy Analyst) m MFFN CAR ® The MFFN CAR Project Team emailed the March E-Blast
B Peter Moses (Mineral Development Project Team to Matawa First Nations Management. The E-Blast
Information & Support Officer) provided an introduction to the MFFN Community
H Vivian Martin (Executive Assistant to Coordinator. Details were shared on the Wolverine
the CEO) Denning Program and field study updates were provided
H Lindsey Jupp (Environmental for the Wolverine Hair Snag Surveys, the Groundwater and
Technologist) Geochemistry Program, the Collared Caribou Mortality
W Sarah Cockerton (Manager of Investigations, the Ungulate Remote Camera Program, the
Environmental Programs) Vegetation and Peatlands Aerial and Ground Surveys and
m Kathy Brady (Regional Priorities & Cultural Heritage Program. A link was provided for past
Jurisdiction Manager) webinar recordings as well as a link to register for the ATRI
H Alanna McKenzie (Regional Priorities webinar.
& Jurisdiction Policy Coordinator)
B Rosanna Peever (Regional Priorities
& Jurisdiction Logistics Coordinator)
April 14, 2023 Email x | m Paul Capon (Policy Analyst) m MFFN CAR ® The MFFN CAR Project Team sent an email in reply to the
Project Team webinar series noting that the series only covers the studies
that are being conducted as part of the EA / IA. It was also
mentioned that the MNRF regulates aggregate sites and a link
to their website was provided. The permitting of aggregate
resources will occur in parallel with the EA / |A process. The
aggregate permits cannot be approved until the EA /IS
process has concluded. Ownership and operation will be part
of the detailed design process. A link to the Project website
was included for the latest news and updates.
April 21, 2023 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR B The MFFN CAR Project Team emailed the Spring 2023
H Peter Moses (Mineral Development Project Team Field Notice to Matawa First Nations Management.
Information & Support Officer) Anticipated timing for upcoming field studies was provided.
® Vivian Martin (Executive Assistant to The 2023 Field Notice was attached, along with a link to
the CEO) the website and the March E-Blast, where field studies
B Lindsey Jupp (Environmental were previously referenced. A link was also provided to
Technologist) webinars to learn more about Vegetation, Peatlands,
W Sarah Cockerton (Manager of Cultural Heritage, Wildlife, Groundwater and Socio-
Environmental Programs) Economic studies.
m Kathy Brady (Regional Priorities &
Jurisdiction Manager)
m Alanna McKenzie (Regional Priorities
& Jurisdiction Policy Coordinator)
B Rosanna Peever (Regional Priorities
& Jurisdiction Logistics Coordinator)
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Consultation and Engagement Log - Matawa First Nations Management

CommDuar;;catlon Elr\fggg?a%gl;t In Out Contact Name (Title) Project Team Summary
April 28, 2023 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR m The MFFN CAR Project Team emailed the April E-Blast to
B Peter Moses (Mineral Development Project Team Matawa First Nations Management. The E-Blast provided
Information & Support Officer) an update from the MFFN Community Coordinator,
H Vivian Martin (Executive Assistant to information for the IK Program and Spring Field Studies
the CEO) along with a link to the Field Notice.
H Lindsey Jupp (Environmental
Technologist)
W Sarah Cockerton (Manager of
Environmental Programs)
m Kathy Brady (Regional Priorities &
Jurisdiction Manager)
B Alanna McKenzie (Regional Priorities
& Jurisdiction Policy Coordinator)
m Rosanna Peever (Regional Priorities
& Jurisdiction Logistics Coordinator)
May 26, 2023 Phone X | m Paul Capon (Policy Analyst) ® MFFN CAR B The MFFN CAR Project Consultant called Matawa First
Project Nation to discuss the June 30 milestone regarding the IK
Consultant Program. The MFFN CAR Project Consultant was provided
another Matawa First Nation contact to reach for providing
an update regarding the IK Program.
May 30, 2023 Email X | m Paul Capon (Policy Analyst) ® MFFN CAR B The MFFN CAR Project Consultant emailed Matawa First
B Peter Moses (Mineral Development Project Nation and thanked them for providing a name during a
Information & Support Officer) Consultant previous phone call to discuss the IK Program. In addition,
H Vivian Martin (Executive Assistant to the MFFN CAR Project Consultant provided an update
the CEO) regarding the IK Program, including the upcoming June 30,
B Lindsey Jupp (Environmental 2023 milestone for providing IK. It was noted that more
Technologist) information could be shared if Matawa First Nation
W Sarah Cockerton (Manager of Management required.
Environmental Programs)
B Alanna McKenzie (Regional Priorities
& Jurisdiction Policy Coordinator)
B Rosanna Peever (Regional Priorities
& Jurisdiction Logistics Coordinator)
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