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The attached Report (the “Report”) has been prepared by AECOM Canada Ltd. (“AECOM”) for the benefit of the Client (“Client”) in 

accordance with the agreement between AECOM and Client, including the scope of work detailed therein (the “Agreement”). 

The information, data, recommendations and conclusions contained in the Report (collectively, the “Information”): 

▪ is subject to the scope, schedule, and other constraints and limitations in the Agreement and the qualifications 

contained in the Report (the “Limitations”); 

▪ represents AECOM’s professional judgement in light of the Limitations and industry standards for the preparation of 

similar reports; 

▪ may be based on information provided to AECOM which has not been independently verified; 

▪ has not been updated since the date of issuance of the Report and its accuracy is limited to the time period and 

circumstances in which it was collected, processed, made or issued; 
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▪ was prepared for the specific purposes described in the Report and the Agreement; and  

▪ in the case of subsurface, environmental or geotechnical conditions, may be based on limited testing and on the 

assumption that such conditions are uniform and not variable either geographically or over time. 

AECOM shall be entitled to rely upon the accuracy and completeness of information that was provided to it and has no obligation to 

update such information. AECOM accepts no responsibility for any events or circumstances that may have occurred since the date 

on which the Report was prepared and, in the case of subsurface, environmental or geotechnical conditions, is not responsible for 

any variability in such conditions, geographically or over time. 

AECOM agrees that the Report represents its professional judgement as described above and that the Information has been 

prepared for the specific purpose and use described in the Report and the Agreement, but AECOM makes no other representations, 

or any guarantees or warranties whatsoever, whether express or implied, with respect to the Report, the Information or any part 
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Without in any way limiting the generality of the foregoing, any estimates or opinions regarding probable construction costs or 

construction schedule provided by AECOM represent AECOM’s professional judgement in light of its experience and the knowledge 

and information available to it at the time of preparation. Since AECOM has no control over market or economic conditions, prices 

for construction labour, equipment or materials or bidding procedures, AECOM, its directors, officers and employees are not able to, 

nor do they, make any representations, warranties or guarantees whatsoever, whether express or implied, with respect to such 

estimates or opinions, or their variance from actual construction costs or schedules, and accept no responsibility for any loss or 

damage arising therefrom or in any way related thereto. Persons relying on such estimates or opinions do so at their own risk. 

Except (1) as agreed to in writing by AECOM and Client; (2) as required by-law; or (3) to the extent used by governmental reviewing 

agencies for the purpose of obtaining permits or approvals, the Report and the Information may be used and relied upon only by 

Client.  

AECOM accepts no responsibility, and denies any liability whatsoever, to parties other than Client who may obtain access to the 

Report or the Information for any injury, loss or damage suffered by such parties arising from their use of, reliance upon, or 

decisions or actions based on the Report or any of the Information (“improper use of the Report”), except to the extent those parties 

have obtained the prior written consent of AECOM to use and rely upon the Report and the Information. Any injury, loss or damages 

arising from improper use of the Report shall be borne by the party making such use. 

This Statement of Qualifications and Limitations is attached to and forms part of the Report and any use of the Report is subject to 

the terms hereof. 
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1. Introduction 

1.1 Background 

The Terms of Reference (ToR) for the Marten Falls First Nation (MFFN) Community Access Road (CAR or the Project) 

was approved with amendments on October 8, 2021 and the Notice of Commencement (NoC) of the provincial 

Environmental Assessment (EA) for the Project was posted on October 29, 2021. As part of the ToR Notice of 

Approval, Ontario’s Minister of the Environment, Conservation and Parks (MECP) included an amendment requiring 

additional consultation reporting at key EA milestones. Visit https://www.ontario.ca/page/marten-falls-community-

access-road-project to read the details on the Notice of Approval.  

 

As required by the Minister of MECP, the development of progress reports on consultation activities associated with 

each of the following EA milestones are required to support Indigenous communities to provide meaningful input 

during the development of the EA:  

 

◼ Notice of Commencement (NoC) of Provincial EA (referred to as NoC of EA); 

− Introduction of the Project.  

◼ Effects Assessment Methods; and 

− Development of Effects Assessment methodology, as well as review by regulators. 

− Presentation of Effects Assessment methodology at PICs . 

◼ Identification of Preferred Alternatives.  

− Development of valued component metrics tables and evaluation of information  

− Development of preliminary preferred alternative  

− Validation of information with Marten Falls First Nation Chief and Council and community members.  

− Confirmation of the preferred alternative. 

 

Each progress report is required to:  

 

◼ Be organized by each Indigenous community; 

◼ Contain a consultation log and summary that tracks consultation activities, information shared by the 

MFFN CAR Project Team with Indigenous communities, any community input and MFFN CAR Project 

Team’s responses to such input for the EA milestone; and 

◼ Contain a discussion of how any input and information provided by the Indigenous communities have 

informed the development of the EA milestone. 

 

The progress reports are to be shared with MECP, with community-specific sections shared with each individual 

Indigenous community before MFFN can move to the next milestone of the EA / IA. If questions or concerns are raised 

by MECP or an Indigenous community, the MFFN CAR Project Team will make revisions to the progress reports, if 

necessary, and encourage opportunities to meet in-person or virtually to discuss with the interested community.  

 

This report is the second progress report and pertains to activities related to both the EA and IA processes. The time 

period begins the day after the first progress report concluded July 1, 2022 and ends May 31, 2023. The Effects 

Assessment Methods milestone is expected to extend past May 31, 2023 , however, due to the time to develop this 

report, any information missed during this phase will be included in the next progress report for Identification of 

Preferred Alternatives which is expected to begin in fall 2023.  

 

The final progress reports will be appended, along with any relevant updates, to the Record of Consultation and 

Engagement submitted with the draft and final EA / IS.  

https://www.ontario.ca/page/marten-falls-community-access-road-project
https://www.ontario.ca/page/marten-falls-community-access-road-project
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This progress report provides a detailed account of all communication exchanged with the MFFN CAR Project Team 

and neighbouring Indigenous communities from July 1, 2022, to May 31, 2023 as part of the Effects Assessment 

Methods milestone. Note that government agencies and interested persons1 are not included in progress reports, 

however, their sections will be included in the Record of Consultation and Engagement for the draft and final EA / IS. 

Section 1.5 includes details about the neighbouring Indigenous communities.  

 

The first section of this progress report provides an overview of the Project and outline of the approach to consultation 

and engagement, the second section describes the consultation and engagement activities undertaken during this time 

period, and the third section summarizes activities and discussions that occurred with the MFFN CAR Project Team 

and neighbouring Indigenous communities.  

1.2 About the Progress Report  

This progress report provides an overview of consultation and engagement carried out between the NoC of EA and 

after PIC #3 (July 1, 2022 to May 31, 2023). In accordance with the MECP Code of Practice, the progress report has 

been prepared to: 

 

◼ Identify Indigenous communities consulted and engaged during this time period and describe how they 

were identified (confidential information will not be provided); 

◼ Describe the consultation and engagement activities that took place including methods, schedule of 

events, notification that was given about the activity and materials used; 

◼ Describe how interested Indigenous communities were identified and how they were consulted; 

◼ Summarize clearly and accurately the comments made by all Indigenous communities; 

◼ Describe the Proponent’s response and how concerns were considered in the NoC of EA milestone or will 

be considered and / or addressed in the EA / IS; 

◼ Describe any outstanding concerns; and 

◼ Include appendix reference to minutes of any meetings held and written comments received. 

 

Logistical correspondence (e.g., scheduling a meeting) has not been included in the appendices but has been tracked 

separately. The only instance when logistical correspondence has been included as an appendix is when a meeting 

was not scheduled or was postponed; this information is included to show level of effort.  

1.3 Approach  

As outlined in the Consultation and Engagement Plan to Support the EA / IS (Appendix B of the ToR), the Effects 

Assessment Methods milestone was focused on the following activities and request for targeted input:  

 

◼ Planned Activities for Indigenous communities:  

− Circulate Notice of Public Information Centres (PIC) 

− Engagement of Community Consultation Co-ordinators, as appropriate and by expressed 

community interest 

 

1. Interested persons is used to describe individuals and groups (e.g., associations, non-government organizations, industry and 
academia) who could have an interest in the Project, including but not limited to communities in the region, those with commercial 
interests (e.g., forestry, trappers, outfitters, other mineral tenure holders in the area) and recreational users or those with recreational 
interest (e.g., campers, hunters and environmental groups). 
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− Hold Indigenous leadership and community discussions / meetings, considering applicable and 

relevant subgroups (e.g., women, youth, elders) 

− Additional PICs (in-person / or virtual) 

− Plain language Project updates (translated, as required) 

− Key informant interviews 

− Website update 

− Newsletter and email update(s) 

− Social media update(s) 

− Follow-up communication to confirm information was received and the material(s) provided were 

understood 

◼ Targeted Input (request information to determine and identify): 

− Indigenous community values and topics of interest 

− Potential effects and impact management measures to be considered 

− Impacts of Project on Aboriginal or Treaty Rights and potential impact management measures to 

avoid, mitigate and off-set the impact(s) 

− Seek confirmation whether input and feedback provided during the previous milestone was 

captured appropriately 

 

The following additional activities and request for targeted input took place during the Effects Assessment Methods 

milestone, including:  

 

◼ PIC #4: EA / IS Phase #1 Introduction 

An in-person PIC (with supporting virtual materials) for the Effects Assessment Methods Milestone took 

place on Wednesday December 7, 2022 in Thunder Bay and on Thursday, December 8, 2022 in 

Geraldton. Indigenous community members were invited to attend for the first hour of each meeting and 

stay for the remainder of the event; the public was invited to join during the second hour of the event.  

PIC #4 provided information on: an overview to the Project; updates since PIC #3; existing conditions 

results for completed studies, assessment of impacts and comparison of route alternatives; preliminary 

results of field studies and information on upcoming field studies; IK and ATRI;  effects assessment; 

achieving the next major milestone: process for identifying the preferred route and how route alternatives 

will be assessed, recommended and a preferred route chosen.  

PIC #4 content, including opportunities for feedback, was also provided to MFFN members at an in-

community meeting on November 2, 2022; feedback provided is included in MFFN’s section in Section 3. 

More details about the summary of consultation and engagement for PIC #4 are provided in Section 1.7.  

◼ Aboriginal Treaty Rights and Interests (ATRI) and Indigenous Knowledge (IK) Program 

An important part of the assessment process is collecting IK and information on Indigenous land and 

resource use to help understand baseline (existing) conditions, predict the potential effects of the Project, 

and determine appropriate mitigation and monitoring measures. The IK Program was developed with the 

aim to collect IK relevant to the Project and information on Indigenous land and resource use in the vicinity 

of the Project area. The IK Program strives to collaborate with interested Indigenous communities and to 

discuss how relevant information will become part of the assessment processes and Project planning and 

design. During this reporting time period, an update on the Project IK Program with an updated schedule 

and timeline was distributed to Indigenous communities. Ongoing follow-up regarding the IK Program also 

took place.  

An ATRI Forum was held in Thunder Bay on February 8 and 9, 2023, with the Province offering to fund 2-3 

participants from each Indigenous community to attend the event in person. The forum provided a private 
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and inclusive space for representatives of Indigenous communities to meet with representatives from the 

Province and the Project Teams for the Marten Falls First Nation Community Access Road, Northern Road 

Link and Webequie Supply Road. 

◼ Field Studies and Education, Consultation and Engagement on Valued Components 

Several field programs took place during the NoC of EA milestone. To help Indigenous communities better 

understand the field studies related to valued components, Discussion Guides were distributed with plain 

language information about what the Project is studying, why it is important and questions to solicit 

feedback before the studies take place. Educational videos and webinars on valued components were 

also shared online. 

◼ Raising Awareness 

Several activities were completed related to raising awareness on the Project and encouraging 

opportunities to meet with the MFFN CAR Project Team. Monthly electronic newsletters were distributed 

(referred to as E-Blasts) and always included a section seeking those interested to reach out and schedule 

a meeting with the MFFN CAR Project Team, a public social media account was created and the private 

MFFN members only Facebook account was used to share information and promote upcoming events.  

1.4 Project Notifications and Information Releases 

A formal notice and invitation to PIC #4 was published on the Project website 

(www.martenfallsaccessroad.ca/documents/#notices) on November 22, 2022 in English, Cree, French, Ojibway and 

Oji-Cree and distributed in print, online and on the radio via multiple outlets, as outlined below.  

 

Copies of the formal notice, in each language, are provided in Appendix A7.  

 

◼ Print Advertisements:  

− The Chronicle Journal: November 22, 2022 

− Geraldton Times Star: November 23, 30 and December 7, 2022 

− Thunder Bay Source: November 24 and December 1, 2022 

 

◼ Online Advertisements  

− MFFN All Season Community Access Road Project Website 

(www.martenfallsaccessroad.ca/documents/#notices): November 22, 2022 

− MFFN CAR Facebook page: November 23, December 1, 5, 6, 7 and 8, 2022 

− MFFN members only Facebook page: December 1, 6, 7 and 8, 2022 

− Greenstone Community Calendar: November 23, 2022 

− Northern Ontario Business: November 22, 2022 

− NWO NewsWatch: November 22, 2022 

− SN NewsWatch: November 22, 2022 

− Thunder Bay News Watch: November 23 – December 9, 2022 

− Windspeaker: November 29 – December 9, 2022 

 

◼ Radio Advertisements 

− Wawatay Radio: three times per day on November 29, 30, December 1, 2, 5, 6, and 7, 2022 (in 

English, Ojibway, and Oji-cree) 

− CFNO Radio, 91-5 CKPR and Rock94 Radio: November 28 – December 9, 2022 

 

http://www.martenfallsaccessroad.ca/documents/#notices
http://www.martenfallsaccessroad.ca/documents/#notices
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The electronic Project mailing list (anyone who opts-in to receive Project emails) also received the notice on November 

22, 2022, which includes the following groups:  

 

◼ MFFN Chief, Council members and community members  

◼ MFFN CAR Project Team  

◼ Indigenous community key contacts (as requested by Indigenous communities), e.g., Chief and Council 

members, consultants and / or band office contacts  

◼ Tribal Councils, Provincial Territorial Organizations and Métis Nation  

◼ Indigenous Peoples (i.e., Indigenous community members who opted in and are not identified as key 

contacts)  

◼ Businesses  

◼ Tourism operators  

◼ Community and interest groups and non-governmental organizations  

◼ Forest management companies  

◼ Mining claim holders  

◼ Unaffiliated members of the public  

◼ Emergency medical services and law enforcement  

◼ Political parties and their contacts  

◼ Neighbouring projects and their key contacts  

◼ Government Review Team (GRT)  

◼ Non-GRT government representatives  

 

In addition to PIC #4 notifications, the Project website (www.martenfallsaccessroad.ca) was periodically updated with 

Project information including all relevant Project notices (e.g., NoC of EA, Discussion Guides, videos, monthly E-

Blasts) and other Project-related materials such as mapping. More details are included in Section 2 below.  

1.5 Summary of Indigenous Community and Organization 
Consultation  

As outlined in Milestone Progress Report #1, 23 Indigenous communities were identified for engagement. This list is 

included in Table 1-1.  

 

Table 1-1:  Identified Indigenous Communities, including their Provincial Territorial 
Organizations and / or Tribal Council Affiliations 

Tribal Council Affiliation Community or Organization 

Matawa First Nations Management 

(Nishnawbe Aski Nation) 

 Marten Falls First Nation (Proponent and potentially affected 

Indigenous community)* + 

 Aroland First Nation* + 

 Constance Lake First Nation* + 

 Eabametoong First Nation (Fort Hope)* + 

 Ginoogaming First Nation* + 

 Neskantaga First Nation* + 

 Nibinamik First Nation* + 

 Webequie First Nation* + 

Matawa First Nation and the Union of Ontario Indians 

(Nishnawbe Aski Nation) 

 Long Lake #58 First Nation* + 

Mushkegowuk Council 

(Nishnawbe Aski Nation) 

 Attawapiskat First Nation* + 

 Fort Albany First Nation* + 

 Kashechewan First Nation*  

file:///C:/Users/RoachK/AppData/Roaming/Microsoft/Word/www.martenfallsaccessroad.ca
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Tribal Council Affiliation Community or Organization 

Shibogama First Nations Council (Nishnawbe Aski 

Nation) 

 Kasabonika Lake First Nation* + 

 Kingfisher Lake First Nation 

 Wapekeka First Nation 

 Wawakapewin First Nation 

 Wunnumin Lake First Nation 

Independent First Nations Alliance  Kitchenuhmaykoosib Inninuwug First Nation 

Independent First Nations 

(Nishnawbe Aski Nation) 

 Mishkeegogamang First Nation 

 Weenusk First Nation + 

Nokiiwin Tribal Council  Animbiigoo Zaagi’igan Anishinaabek First Nation (AZA) 

Métis Nation of Ontario (MNO)  Métis Nation of Ontario (MNO), Region 2 

Independent Métis Nation  Red Sky Métis Independent Nation (RSMIN) 

Notes: + Indicates Indigenous communities or organizations who are participating in the Indigenous Knowledge Program.  

 * Indicates Indigenous communities or organization that have been invited to participate in the Community Coordinator Program.  

 

As of May 31, 2023, the Project has received communication from 18 of these communities and MNO. Those 

communities MFFN has met with during Effects Assessment Methods milestone are indicated with an asterisk (*) 

below:  

 

◼ Marten Falls First Nation*; 

◼ Aroland First Nation; 

◼ Attawapiskat First Nation; 

◼ Constance Lake First Nation*;  

◼ Eabametoong First Nation (Fort Hope)*; 

◼ Fort Albany First Nation; 

◼ Ginoogaming First Nation*; 

◼ Kasabonika Lake First Nation; 

◼ Kashechewan First Nation; 

◼ Kingfisher Lake First Nation; 

◼ Long Lake #58 First Nation*; 

◼ Metis Nation of Ontario* 

◼ Neskantaga First Nation; 

◼ Nibinamik First Nation; 

◼ Webequie First Nation; 

◼ Weenusk First Nation 

◼ RSMIN;  

◼ AZA; and 

◼ Kitchenuhmaykoosib Inninuwug First Nation.  

 

The remaining five communities have not communicated with MFFN between July 1, 2022 and May 31, 2023. MFFN 

remains available to meet with these communities in the future and continues outreach on an ongoing basis; providing 

the same milestone information (e.g., Discussion Guides, monthly E-Blasts, notifications, field notices) offered to all of 

the 23 Indigenous communities being engaged. These communities include: 

 

◼ Wunnumin Lake First Nation; 

◼ Wapekeka First Nation;  

◼ Wawakapewin First Nation; 

◼ Mishkeegogamang First Nation; and 

◼ Métis Nation of Ontario, Region 2. 

 

Those Tribal Councils, Nations and Alliances listed in the table above, as well as the Chiefs of Ontario and Union of 

Ontario Indians, have been identified as potentially interested in the Project, and have been provided with information 

and MFFN remains available to meet, throughout the EA / IA process.  

 

MFFN is currently consulting and engaging with Indigenous communities identified by the MECP and the Agency and 

will continue to do so throughout the EA / IA, as per the level of interest expressed by each community. MFFN, as the 

Proponent, will also continue to work with communities to collect IK to incorporate into the EA / IS regarding traditional 

land and resource use and cultural practices. 
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To help achieve an appropriate level of consultation and engagement related to the Project, (i.e., frequency and depth 

of consultation and engagement), the list of communities being engaged was considered against the following:  

 

◼ Expressed interest (to-date) in the proposed MFFN Community Access Road, including applying to 

Ministry of Mines and the Agency for capacity funding, participation in the Indigenous Knowledge program 

or participation in the Community Coordinator program;  

◼ Aboriginal or Treaty Rights, including any rights that neighbouring Indigenous communities themselves 

have identified, may be adversely affected by the Project;  

◼ Geographical distance or proximity to the study area;  

◼ Situated downstream of the Project and with a potential to experience effects to water courses as a result 

of the Project; 

◼ Traditional and / or current land use within the study area or of lands potentially affected by the Project;  

◼ Potential for effects on the environmental, health and social and economic conditions of neighbouring 

Indigenous communities; and, 

◼ Provided comments on the EA / IA processes. 

 

MFFN has adjusted the approach to engaging each indigenous community based on this criteria, but understands the 

list may evolve as new information becomes available and more neighbouring Indigenous communities engage in the 

consultation and engagement opportunities provided.  

 

All 23 identified Indigenous communities have been contacted regularly by the MFFN CAR Project Team with 

conversations ranging from: field study / valued component (e.g., educational videos and webinars); information and 

surveys; regular Project email updates, including monthly E-Blasts; in-person outreach (via telephone and email); the 

IK Program; Community Co-ordinator Program; PIC #4; invitation to the ATRI Forum, and offers to meet (e.g., Chief 

and Council meetings followed by meetings with the broader community). Comments, issues and questions received 

from Indigenous communities that can be shared publicly are included in Section 3.  

 

In summary, the MFFN CAR Project Team has provided / offered many opportunities to consult and engage the 

identified Indigenous communities, including (with specific details in the Consultation Snapshot table in Section 2):  

 

◼ Distributed Draft interim Record of Consultation and Engagement (RoCE) and Milestone #1 Progress 

Report, which include community-specifc chapters individually provided to the respective indigenous 

community via email; 

◼ Completed follow-up phone calls and emails to confirm receipt of notifications and other distributed 

materials;  

◼ Circulated Project updates, including 10 E-Blasts; 

◼ Sent emails and phone calls to confirm interest in being consulted on the Project (for communities that had 

not yet expressed interest); 

◼ Held conference calls / in-person meetings with community representatives and / or community meetings 

with Indigenous communities;  

◼ Distributed field notices and updates regarding specific programs; 

◼ Circulated IK Program update, including updated schedule; 

◼ Completed follow-up via phone calls and emails regarding E-Blast contents, field programs and 

corresponding Discussion Guides, Community Co-ordinator Program, IK Program and ATRI forum; 

◼ Offered to meet; 
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◼ Circulated Community Co-ordinator Program letter offering to hire members of specific Indigenous 

communities as Project-specific Community Co-ordinators. A description of the role was provided and offer 

to setup a meeting to discuss further;  

◼ Distributed Notice of PIC #4 Introduction of EA / IS; 

◼ Held PIC #4 in Thunder Bay and Geraldton, along with an in-community MFFN meeting, and online 

version of the PIC #4;  

◼ Distributed three plain language videos showcasing different valued components and supporting content in 

Field Study Discussion Guide and Notices;  

◼ Held meetings with MFFN Chief and Council and broader community; 

◼ Hosted a Valued Components Webinar Series; and 

◼ Held the ATRI Forum in person. 

 

Specific Indigenous communities were also offered funding through the Community Co-ordinator Program—these 

communities have been most engaged and active on the Project or have indicated interest in engaging on the Project 

and requiring financial support. In addition, MFFN and Aroland First Nation members were also offered employment 

opportunities as Field Study Support Staff to assist with field programs. Between July 1, 2022, and May 31, 2023, 31 

Field Study Support Staff opportunities were filled by ten (10) MFFN community members.  

1.6 Summary of Input and Information Received and EA 
Milestone Development  

The following Table 1-2 describes a high-level summary of input and information received during this reporting time 

period and how this information has informed the EA milestone development or will inform the EA. While there was 

some specific feedback received that has directly informed the EA milestone development / EA, the majority of 

feedback was broad with limited specific details (therefore requiring on-going follow-up and additional details from 

source commenters) or were more general interests or concerns. The MFFN CAR Project Team will continue to follow-

up and seek additional details.  

 

Table 1-2:  Summary of Input and Information Received and EA / Milestone Development  

Input and Information Provided by Indigenous Communities 
How the Development of the EA Milestone  

or EA has been or may be Informed 

Specific Feedback Provided on Environmental Existing 

Conditions  

 Specific feedback was provided on the bird field program, 

including birds observed and comments on their habitats. 

 Specific feedback was provided on the wolverine field 

program. 

 Confidential information regarding the Albany River was 

provided and is considered as IK. 

 Caribou were identified in the District of Kenora (between 

points I and H of the MFFN CAR route. 

 Request to participate in field studies. 

 Feedback on footprint was provided, specifically on 

aggregates.  

 Birds and comments on their habitats were noted for the bird 

field program.  

 One site of the wolverine hair snag was changed based on 

feedback provided. 

 The EA has been informed by confidential information 

regarding the Albany River and details are being kept 

confidential. 

 The general identification of caribou location(s) has been 

noted. 

 Members of Aroland First Nation were invited to participate in 

the Groundwater and Geochemistry field program, including a 

flyover and planning for subsequent drilling program (outside 

of this reporting time period); any feedback provided during 

the flyover will be considered as part of the EA. 

 Footprint comments were recorded to be considered in the 

route selection.  



MARTEN FALLS FIRST NATION 
COMMUNITY ACCESS ROAD 

November 2023 

Input and Information Provided by Indigenous Communities 
How the Development of the EA Milestone  

or EA has been or may be Informed 

Concerns Related to Environmental Existing Conditions; 

Additional Details Required 

 It was noted that a spawning area could be relocated if it 

would be disrupted by the Project  

 Concern was expressed for watersheds  

 Concern was expressed regarding caribou migration and 

impacts to gathering rights 

 Concern was expressed related to salting on the road and 

impacts to nearby rivers 

 Alternative 1 of Segment FG was identified as a sensitive and 

a very precious area. 

 It was noted that the Projet should not impede fish passage. 

 

 Relocating spawning areas has not yet been determined due 

to insufficient details provided. On-going follow-up is taking 

place to receive additional information to help identify the 

spawning area. 

 More specific details are required related to concerns for 

watersheds. As part of the alternative selection, effects to 

Natural Environment will be taken into consideration.  

 More specific details are required related to concerns for 

caribou migration and impacts to gathering rights. 

 The concern regarding salting and nearby rivers has been 

noted and maintenance of the Community Access Road, 

including usage of salt, will be one of the indicators for the 

evaluation. 

 Comment on Alternative 1 of Segment FG was noted and will 

be considered in the route selection.  

 Comment on fish passage will be considered when 

developing mitigation measures.  

Interests Related to Environmental Existing Conditions; 

Additional Details Required  

 Several communities indicated interest in different topics 

related to existing conditions without providing specific 

feedback or comments. Some examples include receiving 

field study results when they become available for caribou 

 Interest in topics has been noted for each community. The 

MFFN CAR Project Team continues to distribute Discussion 

Guides related to field studies, educational videos and is 

planning upcoming webinars on valued components. Early 

observations and methods for field studies completed to-date 

were provided at PIC #3 and will be expanded as more 

information becomes available. Meetings will continue to be 

offered based on specific topics of interest to solicit additional 

feedback and issues. 

Route Alignment  

 A variety of comments were provided on the route alignment 

near MFFN, including: river and ice levels can be high near 

MFFN and there are locations where the bank is eroding and 

could affect the road; intense rain could damage the road and 

impact streams due to erosion; safety concerns were raised 

regarding truck activities (including dust, noise, low visibility 

and speeding) north of the airport and children who play in the 

same area; and concerns regarding how the Community 

Access Road may interfere with MFFN community activities 

(e.g., gathering firewood, social events)  

 Concerns related to the route alignment closer to MFFN have 

been noted and will be considered as part of the EA. As part 

of the EA, the evaluation will identify the preferred route for 

the Community Access Road, temporary infrastructure and 

aggregate sources with the least potential for negative effects, 

greatest opportunity for mitigating negative effects and 

greatest benefits to the community. Safety will be considered 

as part of the technical considerations and issues such as 

water level and erosion will also be considered as part of 

technical considerations and examined under Natural 

Environment.  

Cumulative Effects, Road Projects and Regional 

Assessment 

 Some communities expressed concerns regarding cumulative 

effects / impacts in the Project area, including the scope of 

the EA, impacts from all three road projects (the Community 

Access Road, Webequie Supply Road and Northern Road 

Link), the Regional Assessment and a moratorium on the 

Ring of Fire activities. 

 Some of the comments received were directed to government 

agencies (e.g., NDMNRF, MECP, the Agency) to respond to 

as they were outside of the scope of the Community Access 

Road Project. In terms of cumulative effects, if specific details 

are provided they will be considered as part of the EA; the EA 

will predict cumulative effects of the preferred alternative with 

the effects of past, present and reasonably foreseeable 

projects. Cumulative effects assessment methods will be 

shared during the Identification of Preferred Alternatives 

milestone. 

Impacts from COVID-19 

 Some communities expressed inability to effectively engage 

with their community members due to the COVID-19 

pandemic. 

 The MFFN CAR Project Team continues to work with each 

Indigenous community’s preference in how they would like to 

be consulted and engaged, whether virtually or in-person and 

in light of the COVID-19 pandemic or other crises. Custom 

consultation plans and protocols were also offered and will be 

followed up on with communities who expressed interest.  

Timeline Extensions 

 Some communities requested extended Project timelines, for 

both the provincial and federal processes.  

 On November 4, 2022, a request for an IS extension was 

submitted, and was granted on January 13, 2023. On 

November 25, 2022, the MFFN CAR Project Team advised 
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Input and Information Provided by Indigenous Communities 
How the Development of the EA Milestone  

or EA has been or may be Informed 

communities of the IS Extension Request. Commmunites 

were advised of the IS timeline extension approval on 

January 13, 2023 by IAAC.  

Request for Funding 

 Some communities expressed need for provincial participant 

funding to participate in consultation and engagement 

activities. There has also been ongoing coordination to 

onboard communities to the IK Program and Community 

Coordinator Program, with funding provided by the MFFN 

CAR Project Team.  

 While participant funding is issued by the Province and not 

the MFFN CAR Project Team, requests were shared with the 

province to respond to.  

 Additional funding for Indigenous communities include 

participation in the IK Program and Community Coordinator 

Program. The MFFN CAR Project Team has followed up with 

Indigenous communities via phone and email throughout this 

milestone regarding funding opportunities. 

Section 2 provides an overview of consultation and engagement activities during the Effects Assessment Methods 

Milestone.  

 

A detailed record of the efforts made to consult and engage with each of the 24 Indigenous communities and 

communication received from the communities from July 1, 2022 to May 31, 2023 is provided in Section 3. The 

following sections summarize key consultation activities and issues received through consultation and engagement 

activities during this time period. The report for each community also includes discussion of how any input and 

information provided by the Indigenous communities have informed the development of the EA milestone. 

 

Appendix A of this report includes copies of Project distributions sent to Indigenous communities and others including 

monthly E-Blasts, Field Notices and Field Study Discussion Guides. Appendix B of this report includes copies of 

distributions to Indigenous communities including, presentations, meeting summaries, if applicable. This overview and 

appendix materials are provided to Indigenous communities for their review before moving into the next milestone, 

Identification of Preferred Alternatives.  
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2. Consultation Snapshot 

The table below provides an overview of consultation and engagement activities during the Effects Assessment 

Methods Milestone. Issues received through consultation and engagement activities during this milestone are included 

in Section 3.  

 

Table 2-1: Consultation Snapshot – From October 29, 2021 to May 31, 2023  

Items in black occurred during the NoC of EA Milestone between October 29, 2021 to June 30, 2022. Items in blue 

occurred during the Effects Assessment Methods Milestone from July 1, 2022 to May 31, 2023.  

 

Project Phases: NoC of EA and Effects Assessment 

Activity 

Audience 

Indigenous 
Communities 

Interested 
Persons 

Agencies & 
Government 

Bodies 

NoC 

 Distribution of EA NoC (October 29, 2021). ✔ ✔ ✔ 

 NoC Advertisement (October 29 to November 12, 2021). ✔ ✔ ✔ 

Interim Record of Consultation and Engagement (RoCE) 

 Draft Interim RoCE distributed to Indigenous communities for review (December 6, 

2022). 
✔   

 Email follow-up distributed in January 2023. ✔   

Milestone Progress Report #1 

 Draft Progress Report distributed to Indigenous communities for review (December 

6, 2022) 
✔   

 Email follow-up distributed in January 2023. ✔   

Archaeology Assessment Reports for Stage 1 and Stage 2 

 Archaeology Assessment Reports for Stage 1 and Stage 2 distributed (February 3, 

2023) 
✔   

Public Information Centre #3 (PIC #3) 

 PIC #3 Notice distributed (June 13, 2022) ✔ ✔ ✔ 

 PIC #3 in Thunder Bay (June 27, 2022) ✔ ✔ ✔ 

 PIC #3 in Geraldton (June 29, 2022) ✔ ✔ ✔ 

Public Information Centre #4 (PIC #4) 

 PIC #4 Notice distributed (November 22, 2022) ✔ ✔ ✔ 

 PIC #4 in Thunder Bay (December 7, 2022) ✔ ✔ ✔ 

 PIC #4 in Geraldton (December 8, 2022) ✔ ✔ ✔ 

Individual Project Meetings  

 Follow-up letters, emails, and phone calls to Indigenous communities regarding the 

Project.  
✔   

 Hosted in-person and virtual meetings with: 

− MFFN community (in-person November 16 to 17, 2021) 

− MFFN community (virtual February 2, 2022) 

− MFFN community (in-person June 28, 2022; PIC #3 materials) 

− MFFN community (in-person November 2, 2022; PIC #4 materials) 

− MFFN community (in-person December 6, 2022; PIC #4 materials) 

✔   
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Project Phases: NoC of EA and Effects Assessment 

Activity 

Audience 

Indigenous 
Communities 

Interested 
Persons 

Agencies & 
Government 

Bodies 

 Presented to the Mushkegowuk Council AGM (in-person, November 24, 2021) ✔   

 Teleconference with Métis Nation of Ontario (MNO) to discuss the IK Program 

(February 4, 2022). Note: Also captured under the IK Program section below 
✔   

 Teleconference with Constance Lake First Nation (April 21, 2022). Note: Also 

captured under the IK Program and Community Coordinator section below 
✔   

 Teleconference presentation to Mushkegowuk Tribal Council’s Terrestrial Working 

Group (May 18, 2022) 
✔ ✔  

 In-person meeting regarding Community Coordinator and IK Programs with Long 

Lake # 58 (August 9, 2022). 
✔   

 Helicopter flyover to visually inspect three potential groundwater sites with Aroland 

First Nation (August 17 and 18, 2022). 
✔   

 Well drilling activities monitored by Aroland First Nation representatives (November 

25 – December 3, 2022). 
✔   

 A teleconference meeting with Long Lake #58 First Nation to discuss the 

Community Coordinator Program and IK Program. (February 13, 2023) 
✔   

 A virtual meeting with Long Lake #58 First Nation, Constance Lake First Nation and 

Ginoogaming First Nation to discuss the Archaeology and Cultural Heritage reports 

(April 21, 2023). 

✔   

 Teleconference with Métis Nation of Ontario (MNO) to discuss Archaeology and 

Cultural Heritage Program (April 27, 2023)  
✔   

 In-person Nation-to-Nation meeting with Eabametoong First Nation to provide an 

overview of the MFFN CAR (May 10, 2023) . 
✔   

 A virtual meeting with Marten Falls First Nation was held regarding the engineering, 

construction and the route selection process for the Project (May 15, 2023).  
✔   

Other Notices / Newsletters  

 2021 Highlights Letter distributed to Indigenous communities via email (December 

15, 2021)  
✔   

 Phone calls to Indigenous communities to follow-up on the December E-Blast, 

Winter Discussion Guide and field notice (December 16 to 17, 2021). 
✔   

 Circulated Monthly Project Update Email Blast (referred to as E-Blast)  

− October 2021 (November 3, 2021)  

− November 2021 (November 30 201) 

− December 2021 (December 15, 2021) 

− January 2022 (January 31, 2022) 

− February / March 2022 (March 15, 2022) 

− April 2022 (April 29, 2022) 

− May 2022 (May 27, 2022) 

− June 2022 (June 24, 2022) 

− July 2022 (July 26, 2022) 

− August 2022 (August 19, 2022) 

− September 2022 (September 29, 2022) 

− October 2022 (November 2, 2022) 

− November 2022 (November 25, 2022) 

− December 2022 (December 20, 2022) 

− January 2023 (January 30, 2023) 

− February 2023 (February 28, 2023) 

− March 2023 (April 4, 2023) 

− April 2023 (April 28, 2023) 

✔ ✔ ✔ 
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Project Phases: NoC of EA and Effects Assessment 

Activity 

Audience 

Indigenous 
Communities 

Interested 
Persons 

Agencies & 
Government 

Bodies 

 Circulated Field Study Notices & Discussion Guides:  

− Winter Field Program Notice and Discussion Guide (December 10, 2021) 

− Furbearer Ground Track Survey Update (January 19, 2022) 

− Bird Aerial Surveys Update (February 4, 2022) 

− Wolverine Den Surveys Notice (February 14, 2022) 

− Wolverine Hair Snag Program and Bird Autonomous Recording Unit Update 
(March 3, 2022) 

− Wolverine Den Survey Update (March 9, 2022) 

− Early Spring Notice (March 29, 2022) 

− Terrain and Soils Notice (May 11, 2022) 

− Surface Water, Fish and Fish Habitat Notice (May 30, 2022) 

− Vegetation Field Notice (June 10, 2022) 

− Groundwater and Geochemistry (July 29, 2022) 

− Fall Field Programs Update (September 16, 2022) 

− Winter / Spring 2023 Field Notice (December 1, 2022) 

− Field Programs updates (March 9, 2023) 

− Spring 2023 Field Notice (April 21, 2023) 

✔ ✔ ✔ 

 Matawa Messenger newsletter feature (June 2022) 

 Follow-up to furbearer winter tracking field program notice (January 27, 2023) 

 Follow-up on ungulate aerial survey notice (February 15, 2023) 

✔ ✔ ✔ 

 Webinar Series: 

− Animals and Wildlife (Ungulates and Furbearers) (November 15, 2022) 

− Surface Water, Fish & Fish Habitat (November 29, 2022) 

− Archaeology and Cultural Heritage (January 10, 2023) 

− Vegetation and Physiography (January 17, 2023) 

− Peatlands (January 31, 2023) 

− Air Quality, Greenhouse Gases and Climate Change (February 14, 2023) 

− Socio-Economic Studies Part I (February 21, 2023) 

− Socio-Economic Studies Part II (February 28, 2023) 

− Groundwater and Geochemistry (March 14, 2023) 

− Birds (March 21, 2023) 

− Reptiles, Amphibians, Insects and Bats (March 28, 2023) 

− ATRI (April 4, 2023) 

✔ ✔ ✔ 

Indigenous Knowledge (IK) Program  

 Circulated an update on the MFFN CAR IK Program which included an updated 

schedule and timeline for Indigenous communities to share IK (January 21 to 24, 

2022) 

✔   

 Teleconference with Métis Nation of Ontario (MNO) to discuss the IK Program 

(February 4, 2022) 
✔   

 Teleconference with Constance Lake First Nation to discuss the IK Program (and 

Community Coordinator Program) (April 21, 2022) 
✔   

 IK Program Update on the Proposed ATRI Study Areas Memo and ATRI Shapefiles 

were distributed via email. (August 2022) 
✔   

 Distributed a Save the Date for the upcoming ATRI Forum and Cultural Heritage 

Workshop via email (December 20, 2022) 
✔   

 Invitation to ATRI Forum distributed (January 13, 2023, and February 1, 2023) ✔   

 ATRI Forum and Cultural Heritage Workshop in Thunder Bay (February 8 – 9, 2023) ✔   

 IK Program timeline and update letter (March 22, 2023) ✔   
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Project Phases: NoC of EA and Effects Assessment 

Activity 

Audience 

Indigenous 
Communities 

Interested 
Persons 

Agencies & 
Government 

Bodies 

Community Coordinator Program 

 Distribution of letter introducing the Community Coordinator Program to 13 

neighbouring Indigenous communities including job posting (March 17, 2022) 
✔   

 Teleconference with Constance Lake First Nation to discuss the Community 

Coordinator Program (and the IK Program) (April 21, 2022) 
✔   

 Ongoing outreach to 13 Indigenous communities to address questions and discuss 

details of the Community Coordinator Program (April – May, 2022; Jan, 2023) 
✔   

Planned Future MFFN CAR Consultation and Engagement Activities 

 Ongoing conversations with 13 Indigenous communities regarding the IK Program, 

as needed (e.g., Aroland First Nation and Constance Lake First Nation). 
✔   

 Ongoing conversations with 13 Indigenous communities regarding participation in 

the Community Coordinator Program, eventual hiring and onboarding in the role.  
✔   

 Ongoing follow-up to set-up meetings with Indigenous communities and ask about 

ATRI.  
✔   

 Ongoing planning for MFFN in-community meeting in October  ✔   

 Ongoing planning for PIC #5 in Thunder Bay and Geraldton in October  ✔ ✔ ✔ 
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3. Consultation and Engagement with 
Indigenous Communities, Provincial and 
Territorial Organizations and Tribal Councils 

3.1 Consultation and Engagement with Indigenous 
Communities 

To summarize overall engagement with each Indigenous community, the following analytics were performed:  

 

The Level of Engagement Effort and Response bar graph reflects the efforts taken by the MFFN CAR Project Team 

to engage Indigenous communities and the level of response received. Communications channels considered include 

email correspondence (outgoing & incoming), phone correspondence (outgoing & incoming), and meetings 

offered in comparison to meetings scheduled, by any means of communication.  

 

◼ Email Correspondence reflects all personalized emails sent between the MFFN CAR Project Team and 

Indigenous communities.  

− Outgoing Email Correspondence reflects all personalized emails sent from the MFFN CAR 

Project Team to a specific Indigenous community; mass communications sent to all communities 

by the MFFN CAR Project Team are not considered in this calculation.  

− Incoming Email Correspondence includes emails received from an Indigenous community 

directly to MFFN CAR Project Team; emails that only confirm receipt of an outgoing email or emails 

where the MFFN CAR Project Team are copied but not directly mentioned are not included.  

◼ Phone Correspondence reflects all call attempts between the MFFN CAR Project Team and an 

Indigenous community.  

− Outgoing Phone Calls reflect all phone calls made by the MFFN CAR Project Team to an 

Indigenous community. Answered Phone Calls includes those calls that were answered 

immediately by the intended recipient or were returned at a later time when the contact was 

available.  

− Incoming Phone Calls reflect instances where Indigenous communities contacted MFFN CAR 

Project Team without a previous outgoing phone call.  

◼ Meetings Offered vs. Held reflects the efforts taken by the MFFN CAR Project Team to schedule a 

meeting in comparison to the number of meetings achieved between the Indigenous community and the 

MFFN CAR Project Team.  
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3.1.15 Neskantaga First Nation  

Community Profile  

Location: PO Box 105, Lansdowne House, ON P0T 1Z0 

Tribal Council: Matawa First Nations Management 

Treaty: 9 

Project Team Lead: Kyla Zielbauer 

 

 

 
 

Summary of Participation During Reporting Period    
Date of Last Outgoing Communication from MFFN CAR Project Team or Consultant 
(Email or Phone)   

May 31, 2023 (Email)  

Date of Last Incoming Communication from Community (Email or Phone)   March 29, 2023 (Email)  

Participating in IK Program:  Status of IK Sharing Agreement: Offered 

Status of IK Funding Agreement: Offered 

IK information provided: No 

Participating in Community Coordinator Program Offered 
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Key Consultation and Engagement Activities Undertaken During the Reporting Period 

Date Consultation and Engagement Activity 

Jul 14, 2022 The feedback form deadline for PIC #3 was extended and the PIC #3 materials were reshared. 

Jul 26, 2022 July 2022 MFFN CAR E-Blast distributed via email. 

Jul 29, 2022 Groundwater and Geochemistry Field Notice distributed via email. 

Jul 29, 2022 Phone call and email made to request participation in Engagement Questionnaire. 

Aug 13, 2022 Neskantaga First Nation indicated a response to the Engagement Questionnaire would be provided. 

Aug 16, 2022 An IK Program Update on the Proposed ATRI Study Areas Memo and ATRI Shapefiles were distributed via email. 

Aug 19, 2022 August 2022 MFFN CAR E-Blast distributed via email. 

Sep 7, 2022 Follow up email about Engagement Questionnaire response.  

Sep 16, 2022 Field programs update distributed via email. 

Sep 29, 2022 September 2022 MFFN CAR E-Blast distributed via email.  

Oct 26, 2022 Email to follow up on the IK Program and ATRI. 

Nov 02, 2022 October 2022 MFFN CAR E-Blast distributed via email. 

Nov 10, 2022 Webinar Series notice distributed via email. 

Nov 15, 2022 Phone and email outreach to discuss project updates.  

Nov 22, 2022 Notice for PIC #4 distributed via email. 

Nov 25, 2022 November 2022 MFFN CAR E-Blast distributed via email. 

Nov 28, 2022 Phone and email outreach to discuss project updates.  

Dec 01, 2022 Winter / Spring 2023 Field Notice distributed via email. 

Dec 06, 2022 Draft Interim RoCE and Milestone #1 Progress Report distributed via email for review. 

Dec 07, 2022 Reminder for PIC #4 distributed via email. 

Dec 14, 2022 PIC #4 materials and online feedback form distributed via email. 

Dec 20, 2022 December 2022 MFFN CAR E-Blast distributed via email. 

Dec 20, 2022 Save the date for the ATRI Forum and Cultural Heritage Workshop distributed via email. 

Dec 20, 2022 Email and letter sent to reconnect and re-engage with Neskantaga First Nation. 

Jan 06, 2023 Email follow-up to Interim RoCE and Milestone #1 Progress Report. 

Jan 06, 2023 Phone call follow-up to Interim RoCE and Milestone #1 Progress Report. 

Jan 06, 2023 Received a request for an extension to review and provide feedback on the Interim RoCE and Milestone Progress #1 Report. 

Jan 10, 2023 Reminder for the Archaeology and Cultural Heritage Webinar distributed via email. 

Jan 12, 2023 Thank you email distributed to registrants for the Archaeology and Cultural Heritage Webinar. 

Jan 13, 2023 Invitation to ATRI Forum was distributed. 

Jan 17, 2023 Reminder for the Vegetation and Physiography Webinar distributed via email. 

Jan 17, 2023 Requested a date for the deadline extension to review Interim RoCE and Milestone #1 Progress Report via email. 

Jan 23, 2023 Reminder for the ATRI Forum distributed via email. 

Jan 27, 2023 Follow-up to furbearer winter tracking field program notice distributed via email. 

Jan 30, 2023 January 2023 MFFN CAR E-Blast distributed via email. 

Feb 01, 2023 Reminder for the ATRI Forum distributed via email. 
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Key Consultation and Engagement Activities Undertaken During the Reporting Period 

Date Consultation and Engagement Activity 

Feb 03, 2023 Archaeology Assessment Reports for Stage 1 and Stage 2 distributed via email. 

Feb 03, 2023 IK Program Timeline and update letter distributed via email. 

Feb 07, 2023 Received a letter from Neskantaga First Nation regarding the upcoming ATRI Forum. The letter noted Neskantaga First Nation would not be attending 
and outlined issues related to the Forum and consultation on the road projects, including MFFN CAR. 

Feb 15, 2023 Follow-up on ungulate aerial survey notice distributed via email. 

Feb 21, 2023 Reminder for the Socio-Economic Studies Part I Webinar distributed via email. 

Feb 28, 2023 Email follow-up to Interim RoCE and Milestone #1 Progress Report. 

Feb 28, 2023 February 2023 MFFN CAR E-Blast distributed via email. 

Mar 09, 2023 Field Programs updates distributed via email. 

Mar 14, 2023 Reminder for the Groundwater and Geochemistry Webinar distributed via email. 

Mar 15, 2023 Email follow up sent to registrants and attendees for the webinar on Groundwater and Geochemistry with a link to the recording. 

Mar 21, 2023 Reminder for the Birds Webinar distributed via email. 

Mar 22, 2023 Sent an email regarding the IK Program timeline. An update letter was attached with more information. 

Mar 28, 2023 Follow up email about the Archaeology and Interim RoCE reports. 

Mar 28, 2023 Reminder for the Reptiles, Amphibians, Insects and Bats Webinar distributed via email. 

Mar 30, 2023 Email to follow on the Archaeology and Interim RoCE reports, as well as the IK Timeline and Update letter. 

Apr 04, 2023 March 2023 MFFN CAR E-Blast distributed via email. 

Apr 12, 2023 Sent a letter via in response to the February 7, 2023 letter sent by Neskantaga First Nation. Followed up on the Archaeology reports, the Interim RoCE 
and Milestone #1 Progress Reports, IK milestone and funding opportunities. 

Apr 21, 2023 Spring 2023 Field Notice distributed via email. 

Apr 28, 2023 April 2023 MFFN CAR E-Blast distributed via email. 

May 02, 2023 Sent a follow up on the upcoming IK milestone 

May 31, 2023 Email to follow up on the Archaeology, Interim RoCE and Milestone #1 Progress reports, and IK milestone. 

 

 

Summary of Feedback Received and Response / Action - Neskantaga First Nation 

Topic / Issue 
Raised 

Specific Issue /  
Comment Raised  

Communication  
Channel  

Response / Action  Addressed in the EA / IS  

Aboriginal and 
Treaty Rights, 
Consultation 
Methods, 
Provincial EA 
Process, Federal 
IA Process, 
Provincial 
Government 
Involvement 

Free, Prior and Informed 
Consent for Various Road 
Projects  
 On February 7, 2023, 

Neskantaga First Nation 

noted in a letter sent to the 

MFFN CAR Project Team 

that they are in litigation with 

the Province of Ontario and 

 Email 

 Letter 

Status: Ongoing  
 On April 12, 2023, the MFFN CAR Project Team 

responded to Neskantaga First Nation's February 7, 

2023 letter. The letter acknowledged the ongoing 

litigation between Neskantaga First Nation and the 

Province of Ontario and that the Project, Province and 

Federal Government all have a different relationship 

with Neskantaga First Nation. The letter outlined that 

the MFFN CAR Project Team has not received a clear 

 Issue resolution is ongoing. Any 

unresolved issues and remaining 

expressed concerns will be 

documented in the EA / IS. 
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Summary of Feedback Received and Response / Action - Neskantaga First Nation 

Topic / Issue 
Raised 

Specific Issue /  
Comment Raised  

Communication  
Channel  

Response / Action  Addressed in the EA / IS  

the road project proponents 

(MFFN and Webequie First 

Nation), they have not 

provided their free, prior or 

informed consent in relation 

to the MFFN CAR Project 

and that the consultation 

processes in relation to the 

EA / IA for the road projects 

is flawed. 

or concise document that outlines Neskantaga First 

Nation's consultation protocol other than the 

community's "Community Protocol Development", 

received in June 2018. It was noted that MFFN still 

agrees to meet with the community following the same 

terms outlined in the protocol received and requested 

that the most recent consultation protocol be sent to 

the Project. The letter outlined several other attempts 

to discuss and engage with Neskantaga First Nation 

related to consultation methods and protocols: 

− a proposed meeting on June 28, 2018 to discuss the 
protocol, which was cancelled by Neskantaga First 
Nation.  

− a letter sent on December 20, 2022, where the MFFN 
CAR Project Team attempted to initiate conversation 
and engage with the community, where no response 
was received. 

− an engagement questionnaire sent on July 29, 2022, 
to which no response was received. 

− several attempts to offer meetings, both in-person 
and virtually, to discuss and understand consultation 
and protocols with Neskantaga First Nation. 

 
Action:  
 Continue to follow up with Neskantaga First Nation 

about consultation protocols. 

Consultation 
Methods, Federal 
Government 
Involvement, 
Provincial 
Government 
Involvement 

ATRI Forum Hosts 

 On February 7, 2023, 

Neskantaga First Nation 

noted in a letter there was 

some confusion as to who is 

hosting the ATRI Forum, as 

Ontario was identified as the 

host, the invitation is from 

the road project proponents 

and the Agency is also in 

attendance, each of which 

have a different relationship 

with Neskantaga First 

Nation. 

 Email 

 Letter 

Status: Complete 

 On April 12, 2023, the MFFN CAR Project Team 

responded to Neskantaga First Nation’s letter. The Project 

letter acknowledged that the MFFN CAR Project, Province 

and Federal Government have different relationships with 

Neskantaga First Nation and that it was noted the intent of 

the Forum was to discuss these different relationships and 

/ or duties / roles as it relates to assessing potential ATRI 

impacts. The letter also noted that representatives from 

the different Projects, Province and IAAC were available 

for one-on-one meetings and that it was thought to be 

advantageous to provide multiple opportunities to meet 

with different Project representatives from MFFN CAR, 

WSR and NRL. 

 Issues and concerns will be 

documented in the EA / IS. 
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Topic / Issue 
Raised 

Specific Issue /  
Comment Raised  

Communication  
Channel  

Response / Action  Addressed in the EA / IS  

Aboriginal and 
Treaty Rights, 
Indigenous 
Knowledge and 
Land Use, 
Consultation 
Methods, 
Provincial 
Government 
Involvement, 
Federal 
Government 
Involvement 

ATRI Forum  
 On February 7, 2023, 

Neskantaga First Nation 

sent a letter stating that 

Neskantaga First Nation 

would not be attending the 

ATRI Forum in Thunder Bay 

on February 8 and 9, as 

Neskantaga First Nation is 

engaged in litigation with the 

Province of Ontario and the 

road proponent First Nations 

(MFFN and Webequie First 

Nation) in regards to the 

consultation processes for 

the EA / IA. The letter noted 

that the Forum engages 

constitutionally protected 

rights and requires the 

utmost care in its design and 

format. Neskantaga First 

Nation stated they are not 

confident that Ontario and 

the road project proponents 

have installed necessary 

safeguards to have a 

meaningful conversation 

about ATRI in relation to 

their community, which is 

linked to their laws, 

protocols, practices and IK 

of their territory. Neskantaga 

First Nation outlined that the 

format of the Forum does 

not meet conditions for 

meaningful conversation. 

 Email 

 Letter 

Status: Ongoing  
 On April 12, 2023, the MFFN CAR Project Team 

responded to Neskantaga First Nation's February 7, 

2023 letter. The letter acknowledged the ongoing 

litigation between Neskantaga First Nation and the 

Province of Ontario and that the Project, Province and 

Federal Government all have a different relationship 

with Neskantaga First Nation. The letter outlined that 

the Forum was a step towards developing a shared 

understanding of ATRI within each Project area to help 

the Projects understand and engage with communities 

about potential impacts and ways of avoiding, 

mitigating or reducing negative impacts and enhancing 

positive ones. The letter mentioned that the invitation to 

the ATRI Forum outlined that the intent was to discuss 

these different relationships and / or duties / roles as it 

relates to assessing potential impacts to ATRI, which 

was also a significant portion of the agenda on day one 

of the Forum. The letter also noted that representatives 

from the Project Teams, Province and IAAC were 

available to meet one-on-one and that MFFN thought it 

would be advantageous to provide multiple 

opportunities to meet with different project 

representatives from MFFN CAR, WSR and NRL, 

although MFFN CAR is a unique project with a distinct 

purpose; to provide reliable, multipurpose all-season 

road to allow MFFN to connect to the existing provincial 

highway network and improve the well-being of their 

community. 

 
Action:  
 Continue to follow up with Neskantaga First Nation. 

 Issue resolution is ongoing. Any 

unresolved issues and remaining 

expressed concerns will be 

documented in the EA / IS. 
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Topic / Issue 
Raised 

Specific Issue /  
Comment Raised  

Communication  
Channel  

Response / Action  Addressed in the EA / IS  

Construction, 
General Project 

Three Road Projects 
Considered Segments of One 
Road  
 On February 7, 2023, 

Neskantaga First Nation 

sent a letter to the MFFN 

CAR Project Team which 

noted that Neskantaga First 

Nation believes the three 

road projects are three 

segments of one road 

project and is intended to 

serve a potential mine site. 

 Email 

 Letter 

Status: Ongoing  
 On April 12, 2023, the MFFN CAR Project Team 

responded to Neskantaga First Nation's February 7, 

2023 letter. The letter outlined that MFFN CAR is a 

unique project with a distinct purpose; to provide 

reliable, multipurpose all-season road to allow MFFN to 

connect to the existing provincial highway network and 

improve the well-being of their community. The letter 

noted that varying winter road conditions make 

transportation of goods and people to and from the 

community unreliable, which affects the community's 

well-being. 

 
Action:  
 Continue to follow up with Neskantaga First Nation. 

 Issue resolution is ongoing. Any 

unresolved issues and remaining 

expressed concerns will be 

documented in the EA / IS. 

Consultation 
Methods 

Community-specific 
Consultation Plan  
 On the January 21, 2020 

conference call, Neskantaga 

First Nation expressed 

interest in developing a 

community-specific 

consultation plan.  

 Neskantaga First Nation 

noted on February 7, 2022 

that the community is 

continuing to struggle with 

COVID-19 and has 

dissatisfaction with the 

number of received requests 

for consultation and 

engagement and timelines 

imposed by this and other 

external timelines and 

processes. 

 On February 7, 2023, 

Neskantaga First Nation 

sent a letter to the MFFN 

CAR Project Team and 

noted they are in litigation 

 Conference Call  

 Letter 

 Email 

Status: Ongoing  
 On March 29, 2022, the MFFN CAR Project Team 

emailed Neskantaga First Nation key contacts, pointing 

out items for consideration to Chief Moonias relating to 

the Community Coordinator Program, IK Program 

Funding and Sharing agreement, ATRI and developing 

a custom consultation process. It was noted that the 

MFFN CAR Project Team would be interested in 

setting up a meeting in person or virtually to discuss 

these items and to reconnect, update and discuss 

consultation and engagement activities with the 

community. As of December 31, 2022, a meeting has 

not yet taken place. 

 On December 20, 2022, the MFFN CAR Project Team 

sent a letter to Chief Wayne Moonias attempting to 

reconnect and re-engage with Neskantaga First Nation 

representatives. Topics for discussion included the 

development of a Custom Consultation Plan, the 

development and finalization of an IKSA, IK Funding, 

and participation in the Engagement Questionnaire. A 

meeting was offered. 

 
 On March 30, 2023, the MFFN CAR Project Consultant 

asked if Dr. Scott was the correct person to follow up 

with on outstanding items. On April 12, 2023, the MFFN 

 The results of ongoing efforts to 

develop a custom consultation 

process will be documented in the EA 

/ IS.  

 The EA / IS will include 

documentation of the efforts to 

engage the community and how input 

was received and integrated in the 

EA / IA process and outcomes. 
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Communication  
Channel  

Response / Action  Addressed in the EA / IS  

with the Province of Ontario 

and the road proponent First 

Nations (MFFN and 

Webequie First Nation) in 

relation to the consultation 

processes for the EA / IA. 

Neskantaga First Nation 

outlined that they have 

identified what they consider 

a meaningful consultation 

and engagement process 

that would respect their laws 

and protocols in respect to 

decision-making in their 

homelands and that the 

ATRI Forum does not meet 

the conditions for meaningful 

conversation. 

CAR Project Team responded to Neskantaga First 

Nation’s February 7, 2023 letter. The letter 

acknowledged the ongoing litigation between 

Neskantaga First Nation and the Province of Ontario. 

The letter outlined that the MFFN CAR Project Team has 

not received a clear or concise document that outlines 

Neskantaga First Nation’s consultation protocol other 

than the community’s “Community Protocol 

Development”, received in June 2018. It was noted that 

MFFN still agrees to meet with the community following 

the same terms outlined in the protocol received and 

requested that the most recent consultation protocol be 

sent to the Project. The letter outlined several other 

attempts to discuss and engage with Neskantaga First 

Nation related to consultation methods and protocols: 

− a proposed meeting on June 28, 2018 to discuss the 
protocol, which was cancelled by Neskantaga First 
Nation.  

− a letter sent on December 20, 2022, where the MFFN 
CAR Project Team attempted to initiate conversation 
and engage with the community, where no response 
was received. 

− an engagement questionnaire sent on July 29, 2022, 
to which no response was received. 

− several attempts to offer meetings, both in-person 
and virtually, to discuss and understand consultation 
and protocols with Neskantaga First Nation. 

 
Action:  
 The MFFN CAR Project Team continues to seek 

opportunities to engage with Neskantaga leadership to 

initiate a community-specific consultation plan. 

 The MFFN CAR Project Consultation to follow up on 

community-specific consultation protocols. 

Consultation 
Methods 

COVID-19 and Meaningful 
Consultation 
 Neskantaga First Nation 

noted on December 17, 

2021 that consultation 
activities cannot be 

 Email 
 Letter 

Status: Ongoing  
 The MFFN CAR Project Team followed up to confirm 

their proposed approach to meeting safety, via virtual 
methods, with the community on January 19, 2022 and 

on March 29, 2022.  

 The EA / IS will include 
documentation of the efforts to 

engage the community and how input 
was received and integrated in the 

EA / IA process and outcomes.  
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Topic / Issue 
Raised 

Specific Issue /  
Comment Raised  

Communication  
Channel  

Response / Action  Addressed in the EA / IS  

meaningfully or safely 

conducted due to the 
Omicron variant and noted 

the Proponent should 
suspend or pause the EA 

process until Omicron wave 
has been resolved.  

 Neskantaga First Nation 
noted on March 29, 2022 

that COVID-19 is still an 
issue in the community. 

 In a letter dated February 7, 
2023, Neskantaga First 

Nation noted that the ATRI 
Forum was not an 

appropriate stage for 
consultation and that it 

would not constitute 
meaningful consultation and 

engagement. Neskantaga 
First Nation noted they had 

provided their consultation 
protocols in litigation against 

the Province of Ontario and 
that they would not be 

attending the Forum. 

 The MFFN CAR Project Team acknowledged the 

challenges that COVID-19 is causing for Neskantaga 
First Nation on February 8, 2022. 

 On December 20, 2022, the MFFN CAR Project Team 
sent a letter via email, noting they would like to re-

engage Neskantaga First Nation on the project, including 
the development of a Custom Consultation Plan and the 

finalization of the IK Program Sharing Agreement. 
 On April 12, 2023, the MFFN CAR Project Team 

responded to Neskantaga First Nation’s February 7, 
2023 letter and noted that a variety of information is 

sent on a regular basis to the community, including 
updates and information related to the Project, Field 

Programs, the IK Program, the Community Coordinator 
Program, webinar invitations, etc. The letter outlined 

that the MFFN CAR Project Team has not received a 
clear or concise document that outlines Neskantaga 

First Nation’s consultation protocol other than the 
community’s “Community Protocol Development”, 

received in June 2018. It was noted that MFFN still 
agrees to meet with the community following the same 

terms outlined in the protocol received by the Project 
Team and requested updated consultation protocols be 

sent to the Project. The letter outlined several other 
attempts to discuss and engage with Neskantaga First 

Nation related to consultation methods and protocols: 
− a proposed meeting on June 28, 2018 to discuss the 

protocol, which was cancelled by Neskantaga First 
Nation.  

− a letter sent on December 20, 2022, where the MFFN 
CAR Project Team attempted to initiate conversation 

and engage with the community, where no response 
was received. 

− an engagement questionnaire sent on July 29, 2022, 
to which no response was received. 

− several attempts to offer meetings, both in-person 
and virtually, to discuss and understand consultation 

and protocols with Neskantaga First Nation. 
 
Action:  
 The MFFN CAR Project Team will continue to seek 

opportunities to meet with Neskantaga First Nation. 
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Communication  
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Consultation 
Methods 

COVID-19  
 Since March 2020, 

Neskantaga First Nation has 

noted their concerns that 

COVID-19 and other 

community emergencies 

have hindered the ability to 

engage and consult with the 

community in a meaningful 

way. It was also noted that 

the community has been 

challenged to respond and 

meet virtually.  

 Email 

 Letter 

 

Status: Ongoing  
 The MFFN CAR Project Team has noted that there will 

be a number of additional opportunities throughout the 

EA / IS Process to provide comments on the Project 

and Project materials. In November 2020, the MFFN 

CAR Project Team noted that they will continue to take 

the lead from communities in terms of their interest in 

having Project-related discussions at this time and 

clarified the timelines for ToR review. 

 
Action:  
 Continue to provide different ways to meet and 

correspond with Neskantaga First Nation. 

 The EA / IS Consultation and 

Engagement Plan for the EA includes 

a note on alternative engagement 

methods as a result of the COVID-19 

outbreak and pandemic. 

Consultation 
Methods 

Feedback on the Interim RoCE 
and Milestone #1 Progress 
Report  
 On January 6, 2023, 

Neskantaga First Nation 

Advisor Dayna Scott asked if 

it would be possible to 

receive an extension on the 

deadline to review the 

Interim RoCE and Milestone 

#1 Progress Report, as 

Neskantaga First Nation was 

experiencing staff turnover 

and reviewing the reports 

would require extensive 

effort. 

 On January 17, 2023, 

Neskantaga First Nation 

Advisor Dayna Scott noted 

that a deadline of February 

24, 2023, to review and 

provide feedback on the 

Interim RoCE and Milestone 

#1 Progress Report would 

be agreeable to Neskantaga 

First Nation. 

 Email Status: Ongoing  
 On January 11, 2023, the MFFN CAR Project 

Consultant responded to the January 6, 2023 email 

requesting an extension to review and provide 

feedback the Interim RoCE and Milestone #1 Progress 

Report. The MFFN CAR Project Consultant noted that 

an extension was granted and inquired as to a 

preferred date for Neskantaga First Nation to provide 

feedback. 

 On January 17, 2023, the MFFN CAR Project 

Consultant emailed Neskantaga First Nation Advisor 

Dayna Scott noting the requested extension date of 

February 24, 2023 would be reviewed with the Project 

Team and that the MFFN CAR Project Consultant 

would follow up with Neskantaga First Nation. 

 On January 19, 2023, the MFFN CAR Project 

Consultant emailed Neskantaga First Nation Advisor 

Dayna Scott to let Dayna know that the February 24, 

2023 deadline to provide feedback on the Interim 

RoCE and Milestone #1 Progress Report was 

approved by the MFFN CAR Project Team. 

 On February 28, 2023, the MFFN CAR Project 

Consultant sent an email to Neskantaga First Nation 

Technical Advisor Joan Kuyek to follow up on the 

Interim RoCE and Milestone #1 Progress Report and 

inquired if Neskantaga First Nation intended on 

 Issue resolution is ongoing. Any 

unresolved issues and remaining 

expressed concerns will be 

documented in the EA / IS 
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providing feedback on the reports and whether any 

assistance was needed. 

 On March 28 and 30, 2023, the MFFN CAR Project 

Consultant followed up on the Interim RoCE, Milestone 

#1 Progress Report and Stage 1 and Stage 2 

Archaeology Reports to inquire if Neskantaga First 

Nation would be providing any comments or feedback.  

 On March 30, 2023, the MFFN CAR Project Consultant 

asked if Dr. Scott was the correct person to follow up 

with on outstanding items. 

 On April 12, 2023, the MFFN CAR Project Consultant 

noted that no feedback had been received on the 

Interim RoCE, despite the extension until February 24, 

2023 granted to review the reports. 

 On May 31, 2023, the MFFN CAR Project Consultant 

inquired if Neskantaga First nation had intentions to 

provide feedback on the Interim RoCE and Milestone 

#1 Reports and noted the reports would be finalized if 

no feedback was received. 

 
Action:  
 The MFFN CAR Project Team to continue to follow up 

with Neskantaga First Nation to receive their feedback 

on the Interim RoCE Reports. 

Consultation 
Methods, 
Provincial 
Government 
Involvement, 
Provincial EA 
Process, Federal 
IA Process 

Litigation with Ontario and 
MFFN in Relation to 
Consultation Processes  
 On February 7, 2023, 

Neskantaga First Nation 

sent a letter stating that 

Neskantaga First Nation 

would not be attending the 

ATRI Forum in Thunder Bay 

on February 8 and 9, as 

Neskantaga First Nation is 

engaged in litigation with the 

Province of Ontario and the 

road proponent First Nations 

(MFFN and Webequie First 

Nation) in regards to the 

 Email 

 Letter 

Status: Ongoing  
 On April 12, 2023, the MFFN CAR Project Team 

responded to Neskantaga First Nation’s February 7, 

2023 letter. The letter acknowledged the ongoing 

litigation between Neskantaga First Nation and the 

Province of Ontario. The letter outlined that the MFFN 

CAR Project Team has not received a clear or concise 

document that outlines Neskantaga First Nation’s 

consultation protocol other than the community’s 

“Community Protocol Development”, received in June 

2018. It was noted that MFFN still agrees to meet with 

the community following the same terms outlined in the 

protocol received and requested that the most recent 

consultation protocol be sent to the Project. The letter 

outlined several other attempts to discuss and engage 

 Issue resolution is ongoing. Any 

unresolved issues and remaining 

expressed concerns will be 

documented in the EA / IS. 
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consultation processes for 

the EA / IA. Neskantaga 

First Nation noted that the 

litigation set out clearly what 

Neskantaga First Nation 

considers to be a meaningful 

process that would respect 

their laws and protocols in 

respect to decision-making 

in their homelands. It was 

noted that Neskantaga First 

Nation expects Ontario to 

engage according to their 

protocols, which has not 

happened to date. It was 

also noted that the ATRI 

Forum does not meet the 

conditions for a meaningful 

conversation. 

with Neskantaga First Nation related to consultation 

methods and protocols: 

− a proposed meeting on June 28, 2018 to discuss the 
protocol, which was cancelled by Neskantaga First 
Nation.  

− a letter sent on December 20, 2022, where the MFFN 
CAR Project Team attempted to initiate conversation 
and engage with the community, where no response 
was received. 

− an engagement questionnaire sent on July 29, 2022, 
to which no response was received. 

− several attempts to offer meetings, both in-person 
and virtually, to discuss and understand consultation 
and protocols with Neskantaga First Nation. 

 
Action:  
 Continue to follow up with Neskantaga First Nation to 

confirm their consultation and engagement protocols. 

Engineering and 
Design 

Study for Consideration in the 
EA  
 On the January 21, 2020 

conference call, Neskantaga 

First Nation cited the 

Technical Review of 

Industrial Transportation 

Infrastructure Proposals 

(Hatch, 2016) to be 

considered in the EA.  

 Conference Call  Status: Ongoing  
 The MFFN CAR Project Team is working with the 

Ministry of Mines to obtain the report for consideration 

in EA planning processes. 

 
Action:  
 The MFFN CAR Project Team to issue a response to 

Neskantaga First Nation regarding the report. 

 Pending ability to obtain the report, it 

will be considered in the EA if 

applicable.  

Field Studies, 
Consultation 
Methods 

Field Study Notifications  
 On the January 21, 2020 

conference call, Neskantaga 

First Nation noted 

dissatisfaction with the 

notification period, duration 

and intensity of field studies. 

Neskantaga First Nation 

requested to review the 

baseline studies.  

 Conference Call  Status: Ongoing  
 The MFFN CAR Project Team continues to provide 

regular updates on the Field Study Programs. 

 On April 12, 2023, the MFFN CAR Project Team 

responded to Neskantaga First Nation's February 7, 

2023 letter, which noted that MFFN CAR Project Field 

Program notifications and webinar information are sent 

to Neskantaga First Nation on a regular basis. 

 

 Feedback provided on existing 

conditions data will be considered as 

part of the EA / IA.  
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Action:  
 Once finalized, MFFN CAR Project Team to share the 

methodology of the existing conditions reports and the 

studies with Neskantaga First Nation as they become 

available. The MFFN CAR Project Team will continue 

to provide updates and opportunities to provide 

feedback. 

 

Consultation and Engagement Log - Neskantaga First Nation 

Communication 
Date 

Method of  
Engagement 

In Out Contact Name (Title) Project Team Summary 

July 14, 2022 Email  x  Wayne Moonias (Chief) 

 Chris Moonias (Councillor) 

 David Peerla (Advisor) 

 Scott Hamilton (Advisor) 

 Sharon Sakanee (Health Director) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed Neskantaga First 

Nation to thank those who joined PIC #3 in Thunder Bay 

and Geraldton. A reminder with a link to all PIC #3 materials 

on the website was also shared again, including a note that 

the deadline to provide feedback was extended to July 22, 

2022. 

July 26, 2022 Email  x  Wayne Moonias (Chief) 

 Chris Moonias (Councillor) 

 David Peerla (Advisor) 

 Scott Hamilton (Advisor) 

 Sharon Sakanee (Health Director) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed the July E-Blast to 

Neskantaga First Nation. The E-Blast thanked those who 

attended PIC #3 in Thunder Bay on June 27 and Geraldton 

on June 29 as well as included a link to the PIC materials 

on the website. Field study updates, an overview of 

upcoming field studies, and an update on the IK Program 

submission deadline were also included along with a note 

that the IK Program will continue even though the deadline 

has passed. 

July 29, 2022 Phone  x  Wayne Moonias (Chief)  MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant phoned Neskantaga 

First Nation requesting participation in the Engagement 

Questionnaire to understand the topics of most interest to 

Neskantaga First Nation (e.g., valued components) and 

gather input on the best ways to keep Neskantaga First 

Nation informed on Project updates and activities. The 

MFFN CAR Project Consultant tried to reach reception at 

the band office and to reach Chief Wayne Moonias at his 

extension. No one answered the call and no message was 

left. 
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Date 

Method of  
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In Out Contact Name (Title) Project Team Summary 

July 29, 2022 Email  x  Wayne Moonias (Chief) 

 Chris Moonias (Councillor) 

 David Peerla (Advisor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent a follow-up email 

to Neskantaga First Nation requesting participation in the 

Engagement Questionnaire to understand topics of most 

interest to Neskantaga First Nation (e.g., valued 

components) and gather input on the best ways to keep 

Neskantaga First Nation informed on Project updates and 

activities. A link to the questionnaire form was provided with 

a request for completion by August 12, 2022. The MFFN 

CAR Project Consultant also inquired about contact 

information for Chief Wayne Moonias. 

July 29, 2022 Email  x  Wayne Moonias (Chief) 

 Chris Moonias (Councillor) 

 David Peerla (Advisor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed the Groundwater 

and Geochemistry Field Program Notice to Neskantaga 

First Nation noting that the program is starting in 

September. The notice was attached to the email. 

Questions, comments or feedback were requested through 

the Discussion Guide, and a link to a video was also 

provided. 

August 13, 2022 Email x   Wayne Moonias (Chief) 

 Chris Moonias (Councillor) 

 David Peerla (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant received an email from 

David Peerla, Neskantaga First Nation Advisor, advising 

that Neskantaga First Nation would be preparing a 

response to the request to complete the questionnaire 

shortly. 

August 15, 2022 Email  x  Wayne Moonias (Chief) 

 Chris Moonias (Councillor) 

 David Peerla (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent an email from 

David Peerla, Neskantaga First Nation Advisor, thanking 

him for the email and letting him know the Project Team is 

looking forward to Neskantaga First Nation’s response. 

August 16, 2022 Email  x  Wayne Moonias (Chief) 

 Chris Moonias (Councillor) 

 David Peerla (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Community 

Member Advisor 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant distributed an IK 

Program Update on the Proposed ATRI Study Areas Memo 

and ATRI Shapefiles to Neskantaga First Nation via email. 

The memo provided information on updates to the ATRI 

Study Areas. The MFFN CAR Project Consultant also 

provided information on the IK Program schedule. 
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August 19, 2022 Email  x  Wayne Moonias (Chief) 

 Chris Moonias (Councillor) 

 David Peerla (Advisor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed the August E-Blast 

to Neskantaga First Nation. The E-Blast included 

information and a link to Lakehead University’s Indigenous 

Access Programs. Field study updates for the Bird 

Autonomous Recording Unit Program and a caribou 

mortality investigation were provided along with dates for 

the following upcoming programs: Surface Water and Fish 

and Fish Habitat, Groundwater and Geochemistry, Fall 

Aerial Waterfowl Migration, Physiography and Terrains, 

Ungulates Remote Camera Check and Caribou Mortality 

Investigation. It was noted that updates were made to the 

ATRI study areas and a link to more information was 

provided. The IK Program is still including communities who 

would like to participate and listed contacts and a link to 

more information. 

September 07, 
2022 

Email  x  Wayne Moonias (Chief) 

 Chris Moonias (Councillor) 

 David Peerla (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to David 

Peerla, Neskantaga First Nation Advisor, inquiring about the 

status of Neskantaga First Nation’s response to the 

Engagement Questionnaire sent on July 29, 2022. It was 

noted that the MFFN CAR Project Consultant would be 

happy to help if more information was needed. 

September 16, 
2022 

Email  x  Wayne Moonias (Chief) 

 Chris Moonias (Councillor) 

 David Peerla (Advisor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed a field programs 

update to Neskantaga First Nation. The email noted that 

there may be an increase in helicopters in the area and field 

crews accessing sites. The following programs will be 

completed this fall: Aerial Waterfowl Migration Survey 

(September 27 – 29, 2022), Physiography and Terrain 

Surveys (September 26 – October 8, 2022), Groundwater 

and Geochemistry Program (ongoing until November 10, 

2022), Ungulates Remote Camera Check (October 21 – 28, 

2022) and Caribou Mortality Investigation (if needed). Links 

were provided to field notices for Groundwater and 

Geochemistry, Physiography and Terrain, and Aerial 

Waterfowl Migration. Field programs will continue in 2023, 

with more updates to follow. Links were provided for 

Discussion Guides where knowledge can be shared in 

relation to the field programs. 
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September 29, 
2022 

Email  x  Wayne Moonias (Chief) 

 Chris Moonias (Councillor) 

 David Peerla (Advisor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 Sharon Sakanee (Health Director) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed the September E-

Blast to Neskantaga First Nation. The E-Blast included an 

announcement that the Project received the Core Values 

Award for Visual Engagement from the International 

Association for Public Participation. Chief Bruce 

Achneepineskum and a Project Team Consultant were 

present to receive the award and a link to a video was 

provided. The E-Blast included an update on the Youth 

Engagement Program and the importance of participation of 

youth in decisions that will affect them in the future. An 

update was also provided for the Groundwater Clearing and 

Drilling program and the Waterfowl Aerial Surveys. Dates 

were provided for the following upcoming programs: 

Groundwater and Geochemistry Program, Aerial Waterfowl 

Migration Survey, Physiography and Terrain Surveys, 

Ungulates Remote Camera Check and Caribou Mortality 

Investigation if needed. The Indigenous Blooming Program 

was included with details on the mentorship opportunity and 

a link to more information and the application. 

October 26, 2022 Email  x  Wayne Moonias (Chief) 

 Chris Moonias (Councillor) 

 David Peerla (Advisor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Community 

Member Advisor 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant emailed Neskantaga 

First Nation to follow up on the IK Program. The MFFN CAR 

Project Consultant reminded Neskantaga First Nation about 

funding available and to inquire about the Sharing and 

Funding Agreements. The MFFN CAR Project Consultant 

offered to meet to discuss the IK Program and ATRI. 

November 02, 
2022 

Email  x  Wayne Moonias (Chief),  

 Chris Moonias (Councillor),  

 Scott Hamilton (Advisor),  

 David Peerla (Advisor),  

 Sharon Sakanee (Health Director),  

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed the October E-Blast 

to Neskantaga First Nation. The E-Blast included an 

introduction to the new MFFN Community Coordinator and 

upcoming engagement opportunities including PIC #4 in 

Thunder Bay and Geraldton. A webinar series on valued 

components was also included, along with a note about the 

Project’s plans to submit a 3.5 year extension request for 

the IS to the Agency. It was mentioned that the Agency will 

be notifying Indigenous communities and the public about 

the request and will provide an opportunity to review and 

comment. Field study updates were also mentioned, 

including the Groundwater and Geochemistry Monitoring 
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Testing and Sampling Program being extended to 

December 2022 and being the last running field study in 

2022. The Furbearer Aerial / Ground Track Surveys will 

occur between January to February 2023, the Wolverine 

Hair Snag Surveys will be set up before February 15, 2023 

and consist of six day trips every month to re-bait the 

stations through May 2023, and the Ungulate Aerial Winter 

Surveys will occur in January or February 2023 for two 

weeks. Links were provided for the field study notices and 

discussion guides. A new video was released about 

Cumulative Effects and the link was included. There was 

also an offer to meet to discuss any questions or 

comments.  

November 10, 
2022 

Email  x  Wayne Moonias (Chief),  

 Chris Moonias (Councillor),  

 Scott Hamilton (Advisor),  

 David Peerla (Advisor),  

 Sharon Sakanee (Health Director),  

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team sent a notice to Neskantaga 

First Nation for the webinar series on valued components, 

including how they are being studied, early findings and the 

relevance to the Project. The first webinar is on November 

15, 2022 from 4-5 pm EST on Animals and Wildlife. A link to 

register and submit questions was included. It was also noted 

that a recording will be available online after the webinar. A 

poster with details for the first two webinars was attached. 

November 15, 
2022 

Phone  x  Wayne Moonias (Chief)  MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant phoned Chief Wayne 

Moonias, Neskantaga First Nation, to provide updates on 

the MFFN CAR Project. The extension for Chief Moonias 

did not work. The MFFN CAR Project Consultant called 

back to speak with reception, but the call was not answered 

and they were unable to leave a message. 

November 15, 
2022 

Email  x  David Peerla (Advisor) 

 Wayne Moonias (Chief) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to David 

Peerla, Neskantaga First Nation Advisor, following up on a 

phone call made earlier that day and noted that the MFFN 

CAR Project Consultant was unable to reach anyone at the 

office or leave a voicemail, and asked if David could provide 

updated contact information for Chief Wayne Moonias, as 

the extension for the Chief did not work. The MFFN CAR 

Project Consultant provided details about the upcoming PIC 

#4 in Thunder Bay on December 7 and Geraldton on 

December 8, the new webinar series about Valued 

Components, the request for an IS extension from IAAC 

and notification of upcoming ATRI workshops. 
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November 22, 
2022 

Email  x  Wayne Moonias (Chief),  

 Chris Moonias (Councillor),  

 Scott Hamilton (Advisor),  

 David Peerla (Advisor),  

 Sharon Sakanee (Health Director),  

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed an invitation for PIC 

#4 to Neskantaga First Nation. The PIC will be in Thunder 

Bay on December 7 and Geraldton on December 8. The 

event will be in an open house format and include new 

updates, how feedback is being considered, route 

alternatives and early findings from field studies. PIC #4 will 

provide an opportunity to share feedback, ideas and values 

related to the CAR. 

November 25, 
2022 

Email  x  Wayne Moonias (Chief),  

 Chris Moonias (Councillor),  

 Scott Hamilton (Advisor),  

 David Peerla (Advisor),  

 Sharon Sakanee (Health Director),  

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed the November E-

Blast to Neskantaga First Nation. The E-Blast included an 

invitation to PIC #4 in Thunder Bay on December 7 and 

Geraldton on December 8. A link was provided for the 

recording from the webinar on November 15 and 

registration for the next webinar on November 29 on 

Surface Water, Fish and Fish Habitat. It was noted that the 

Groundwater and Geochemistry Monitoring Testing and 

Sampling Program has been extended until December 

2022. Upcoming field studies include the Bird Autonomous 

Recording Unit Program between January and February 

2023, Ungulate Aerial Winter Surveys in January and 

February 2023, Furbearer Ground Tracking in February and 

March 2023 and the Wolverine Hair Snag Surveys from 

February to May 2023. The E-Blast noted that a timeline 

extension request for the IS was submitted and the Agency 

will be notifying Indigenous communities and the public 

about the request and provide an opportunity to review and 

comment. 

November 28, 
2022 

Phone  x  Wayne Moonias (Chief)  MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant phoned Chief Wayne 

Moonias, Neskantaga First Nation, to provide an update on 

the Project. The call was not answered and the MFFN CAR 

Project Consultant was unable to leave a message. 

November 28, 
2022 

Email  x  Wayne Moonias (Chief),  

 Chris Moonias (Councillor),  

 Scott Hamilton (Advisor),  

 David Peerla (Advisor),  

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Chief 

Wayne Moonias, Neskantaga First Nation, following up on a 

phone call made earlier that day and noted that the 

Consultant was unable to leave a message with reception. 

The email provided details about the upcoming PIC #4 in 

Thunder Bay on December 7 and Geraldton on December 8 

and provided a link to the notice for the PIC. An update on 

the Valued Components Webinar series was also provided, 
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noting the next webinar about Surface Water, Fish and Fish 

Habitat on November 29 and provided a link to register for 

the webinar. A link to the previous webinar recording was 

also provided. 

November 28, 
2022 

Email x   David Peerla (Advisor)  MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant received an email from 

David Peerla, Neskantaga First Nation Advisor, noting there 

had been a death in the community. 

November 30, 
2022 

Email  x  David Peerla (Advisor)  MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

  The MFFN CAR Project Consultant sent an email to David 

Peerla, Neskantaga First Nation Advisor, thanking him for 

the information and that they would notify the MFFN CAR 

Project Team to suspend communication for the next few 

weeks. 

December 01, 
2022 

Email  x  Wayne Moonias (Chief),  

 Chris Moonias (Councillor),  

 Scott Hamilton (Advisor),  

 David Peerla (Advisor),  

 LeRoy Moonias (Executive 

Secretary),  

 Sharon Sakanee (Health Director) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed a Winter / Spring 

2023 Field Notice to Neskantaga First Nation. The Notice 

includes anticipated timing for upcoming field programs 

including furbearer winter tracking surveys, winter ungulate 

aerial surveys, wolverine hair snag surveys, bird 

Autonomous Recording Unit Program, Caribou Collaring / 

Mortality Investigation Program and Groundwater and 

Geochemistry Program. An update will be provided when 

exact dates are confirmed. Links to videos on ungulates, 

furbearers, groundwater and more were included. 

December 06, 
2022 

Email  x  Wayne Moonias (Chief),  

 Chris Moonias (Councillor),  

 Scott Hamilton (Advisor),  

 David Peerla (Advisor),  

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Team sent the drafted Interim 

RoCE and Milestone #1 Progress Report Neskantaga First 

Nation for review. The Interim RoCE covers August 1, 2020 

to October 28, 2021 and the Milestone #1 Progress Report 

covers October 29, 2021 to June 30, 2022. Neskantaga 

First Nation was asked to make any edits or comments to 

their community-specific section by January 31, 2023. The 

reports will then be finalized and shared publicly with the 

draft EA / IS. The MFFN CAR Project Team offered to 

answer any questions or schedule a meeting to discuss the 

reports and timeline. A response was requested that the 

email was received and the documents could be viewed / 

downloaded successfully. 
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December 07, 
2022 

Email  x  Wayne Moonias (Chief),  

 Chris Moonias (Councillor),  

 Scott Hamilton (Advisor),  

 David Peerla (Advisor),  

 LeRoy Moonias (Executive 

Secretary),  

 Sharon Sakanee (Health Director) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed a reminder for PIC 

#4 to Neskantaga First Nation noting that PIC #4 will be in 

Thunder Bay on December 7, 2022 and Geraldton on 

December 8, 2022 as an open house format and will share 

information including updates since the ToR, the EA 

processes, the Project’s approach to consultation and 

engagement and preliminary results from field studies. It 

was noted that PIC #4 will be an opportunity to meet the 

MFFN CAR Project Team and share feedback, ideas and 

values related to the MFFN Community Access Road, and 

that the first hour is reserved for Indigenous community 

members, who are welcome to stay for the remainder of the 

evening with the public. A formal notice with details for both 

meetings were attached, along with a link to the website 

with the notice translated in French, Ojibway, Cree and Oji-

Cree. 

December 14, 
2022 

Email  x  Chris Moonias (Councillor) 

 Wayne Moonias (Chief) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 Sharon Sakanee (Health Director) 

 David Peerla (Advisor) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed Neskantaga First 

Nation to thank those who attended PIC #4 in Thunder Bay 

and Geraldton. A link to all PIC #4 materials on the website 

was shared, as well as an online feedback form with a 

deadline of December 23, 2022. 

December 15, 
2022 

Email  x  Chris Moonias (Councillor) 

 David Peerla (Advisor) 

 Wayne Moonias (Chief) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Chief 

Wayne Moonias, Neskantaga First Nation, following up on 

the drafted Interim RoCE and Milestone #1 Progress Report 

sent to Neskantaga First Nation. A response was requested 

that the email was received and the documents could be 

viewed / downloaded successfully. It was noted that the 

December 6, 2022 email included a link to the documents, 

which was provided again. Neskantaga First Nation was 

asked to make any edits or comments to their community-

specific section by January 31, 2022. The reports will then 

be finalized and shared publicly with the draft EA / IS. The 

MFFN CAR Project Consultant offered to answer any 

questions or schedule a meeting to discuss the reports and 

timeline.  
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December 15, 

2022 
Email  x  Chris Moonias (Councillor) 

 David Peerla (Advisor) 

 Wayne Moonias (Chief) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Chief 

Wayne Moonias, Neskantaga First Nation, following up on 

the previous email regarding the drafted Interim RoCE and 

Milestone #1 Progress Report sent to Neskantaga First 

Nation. The MFFN CAR Project Consultant apologized for 

sending the wrong date, and noted the deadline for 

feedback on the report is January 31, 2023. 

December 16, 

2022 
Email x   David Peerla (Advisor)  MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant and the MFFN CAR 

Project Team received an email from David Peerla, 

Neskantaga First Nation Advisor, noting that David was 

retiring at the end of the month, that Dayna Scott would be 

taking over his role in the interim and provided Dayna’s email. 

December 16, 

2022 

Email  x  David Peerla (Advisor)  MFFN CAR 

Project Team 

 MFFN CAR 

Project Consultant 

 The MFFN CAR Project Consultant sent an email to David 

Peerla, Neskantaga First Nation Advisor, congratulating David 

on his retirement and noted that the Consultant would update 

their files to reflect Dayna as the contact moving forward.  

December 20, 

2022 
Email  x  Wayne Moonias (Chief) 

 David Peerla (Advisor) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN 

Leadership 

 MFFN CAR 

Community 

Member Advisor 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Chief 

Wayne Moonias, Neskantaga First Nation, and David Peerla, 

Neskantaga First Nation Advisor, noting a letter and 

accompanying documents were attached to the email. The 

letter noted an attempt to reconnect and re-engage with 

Neskantaga First Nation and asked for confirmation that 

Neskantaga First Nation was receiving monthly update 

emails and notices from the MFFN CAR Project Team. 

Important items were mentioned including: the development 

of a Custom Consultation Plan, the development and 

finalization of an IKSA, the Community Coordinator Program 

and the Engagement Questionnaire. The MFFN CAR Project 

Team thanked Neskantaga First Nation for their participation 

in the MFFN CAR Project EA, noting the current version of 

the IKSA with amendments from Neskantaga First Nation 

and approval from the MFFN CAR Project Team, was 

attached to the email and that the Project Team would like to 

work together to finalize the agreement. The MFFN CAR 

Project Team also noted that Neskantaga First Nation should 

correspond with their designated Indigenous Consultation 

Lead: Kyla Zielbauer, but that the Project Team was available 

if needed. A meeting was offered and it was noted that future 

correspondence would be sent to Dayna Scott, as David 

Peerla was retiring. 
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December 20, 
2022 

Email x   David Peerla (Advisor)  MFFN CAR 

Project Team 

 The MFFN CAR Project Team received an email from 

David Peerla, Neskantaga First Nation Advisor, noting that 

the MFFN CAR Project should send future correspondence 

to Dr. Dayna Scott and provided Dayna’s email. 

December 20, 
2022 

Email  x  Wayne Moonias (Chief) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 David Peerla (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 Sharon Sakanee (Health Director) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed the December E-

Blast to Neskantaga First Nation. The E-Blast included a 

message from Chief Bruce Achneepineskum. Also included 

were highlights from 2022, including: virtual meetings held, 

updates to the Proposed ATRI Study Areas, the timeline 

extension request for the IS, valued component webinars, 

Community Coordinators, Field Studies, and valued 

component videos. Upcoming winter field studies were 

listed with exact dates to be provided once confirmed. 

December 20, 
2022 

Email  x  Chris Moonias (Councillor) 

 Wayne Moonias (Chief) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 Dayna Scott (Interim Advisor) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team sent a Save the Date for an 

upcoming ATRI Forum (the Forum). The Forum is to be 

held in Thunder Bay on February 8 and 9, 2023. The Save 

the Date provided information on the Forum including 

purpose, funding and contact information. The purpose is to 

create a respectful, culturally-sensitive, and collaborative 

space to develop an understanding of ATRI in the Project 

area. Funding would be provided by the Province for up to 

three community representatives to attend. 

January 06, 2023 Phone  x  Wayne Moonias (Chief)  MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant phoned Chief Wayne 

Moonias, Neskantaga First Nation, to follow up on the 

December 6, 2022 email about the Interim RoCE and 

Milestone #1 Progress Reports and to confirm Chief Wayne 

Moonias had received the email and was able to open the 

documents. The call was not answered and there was no 

option to leave a voicemail. 

January 06, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Chief 

Wayne Moonias, Neskantaga First Nation, to follow up on a 

phone call made earlier that day about the Interim RoCE 

and Milestone #1 Progress Reports. The MFFN CAR 

Project Consultant asked for confirmation that Chief Wayne 

Moonias had received the email, and provided a link to the 

documents, requesting that any comments or edits be sent 

to the MFFN CAR Project Team by January 31, 2023. A 

meeting to discuss the reports was offered. 
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January 06, 2023 Email x   Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant received an email from 

Dayna Scott, Neskantaga First Nation Advisor, noting that 

Neskantaga First Nation is experiencing staff turnover in the 

advisor role for EA and asked if it would be possible to 

extend the review deadline for the Interim RoCE and 

Milestone #1 Reports. Dayna noted the reports are 

extensive and will require time to get the new advisors 

familiar with the information. 

January 10, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed a reminder for the 

Archaeology and Cultural Heritage Webinar to Neskantaga 

First Nation. A link to register and the opportunity to provide 

questions was included. For those unable to attend, a 

recording will be available online and the link was included 

in the email. It was noted that an upcoming webinar will 

take place on January 17 on Vegetation and Physiography 

and a link to register was provided. 

January 11, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Dayna 

Scott, Neskantaga First Nation Advisor, thanking Dayna for 

her response and noted that it would be possible to provide 

an extension to review the reports. The MFFN CAR Project 

Consultant asked if there was a preferred date that would 

work for Neskantaga First Nation and also mentioned they 

would follow up with the MFFN CAR Project Team with 

Dayna’s feedback and provide a revised date as soon as 

possible. The MFFN CAR Project Consultant noted they are 

available to discuss anything else related to the project and 

contact information was provided. 

January 12, 2023 Email  x  Scott Hamilton (Advisor)  MFFN CAR 

Community 

Member Advisor 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Team sent a thank you email to 

registrants and attendees for the webinar on Archaeology 

and Cultural Heritage. A link to the recording of the webinar 

was included, as well as an offer to further discuss these 

topics with the MFFN CAR Project Team. The next webinar 

on Vegetation and Physiography was noted, along with a 

link to register. 
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January 13, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team sent an invitation for an 

upcoming ATRI Forum. The ATRI Forum is to be held in 

Thunder Bay on February 8 and 9, 2023. The invitation 

provided information on the Forum including purpose, 

funding, contact information, the preliminary agenda and 

how to RSVP. The purpose is to create a respectful, 

culturally-sensitive, and collaborative space to develop an 

understanding of ATRI in the Project area. Funding would 

be provided by the Province for up to 3 community 

representatives to attend. Cultural Heritage and 

Archaeology members of the team will be at the Forum to 

discuss the Cultural Heritage and Archaeology Program 

with participations. 

January 17, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Dayna 

Scott, Neskantaga First Nation Advisor, following up to 

confirm whether Neskantaga First Nation had decided on 

an extended date for the review of the Interim RoCE and 

Milestone #1 Reports. 

January 17, 2023 Email x   Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant received an email from 

Dayna Scott, Neskantaga First Nation Advisor, letting the 

MFFN CAR Project Consultant know that Chris Moonias is 

away for the remainder of January and that they are short 

staffed. Dayna asked if February 24, 2023 could be a 

possible date for the extended review period. 

January 17, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Dayna 

Scott, Neskantaga First Nation Advisor, thanking Dayna for 

the email and noted that the MFFN CAR Project Consultant 

would review the requested extended deadline of February 

24, 2023 with the MFFN CAR Project Team and let Dayna 

know as soon as possible. 

January 17, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed a reminder for the 

Vegetation & Physiography Webinar to Neskantaga First 

Nation. A link to register and the opportunity to ask 

questions ahead of time was included. For those unable to 

attend, a recording will be available online and the link was 

included in the email. It was noted that an upcoming 

webinar will take place on January 31 on Peatlands and a 

link to register was provided. 
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January 19, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Dayna 

Scott, Neskantaga First Nation Advisor, letting Dayna know 

that the MFFN CAR Project Team agreed to provide an 

extension until February 24, 2023 to review the Interim 

RoCE and Milestone #1 Reports. The MFFN CAR Project 

Consultant asked Dayna to reach out if any other 

information is needed in the meantime and a phone call or 

meeting were offered. 

January 23, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Chief 

Wayne Moonias, Neskantaga First Nation, with reminder was 

about the upcoming ATRI Forum to be held in Thunder Bay 

on February 8 and 9, 2023. The Save the Date invitation was 

attached provided more information on the Forum. 

January 27, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed a follow up to the 

Winter Field Notice issued in December 2022. It was noted 

that field crews are set to begin the furbearer winter tracking 

field program on January 29, 2023. Field crews will be out 

for five days, however the program may be extended in the 

event of weather delays. Links to the field notice, video on 

furbearers and webinar recording on animals and wildlife 

(including furbearers) were included. 

January 30, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed the January E-Blast 

to Neskantaga First Nation. The E-Blast included an 

overview of the Archaeological Assessment Report to be 

shared with Indigenous communities, Provincial Territorial 

Organizations and Tribal Councils in early February. MFFN 

Field Support Staff participated in Wilderness Survival 

Training and will accompany MFFN CAR Project 

Consultants on upcoming field studies. The PIC #4 

feedback deadline was extended to February 10, 2023, 

links to the engagement materials and to submit feedback 

were included. The ATRI Forum in Thunder Bay on 

February 8 and 9, 2023 was noted and contact information 

was included. The E-Blast noted the Timeline Extension for 

the IS was approved and the submission date has been 

shifted to July 24, 2026. Winter field study updates on 

furbearer winter tracking surveys, the Autonomous 

Recording Units Program and Wolverine Hair Snag Surveys 

were included. 
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February 01, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team sent a reminder about the 

upcoming ATRI Forum. The ATRI Forum is to be held in 

Thunder Bay on February 8 and 9, 2023. The invitation 

provided information on the Forum including purpose, 

funding, contact information, the preliminary agenda and 

how to RSVP. The purpose is to create a respectful, 

culturally-sensitive, and collaborative space to develop an 

understanding of ATRI in the Project area. Funding would 

be provided by the Province for up to 3 community 

representatives to attend. Cultural Heritage and 

Archaeology members of the team will be at the Forum to 

discuss the Cultural Heritage and Archaeology Program 

with participations. 

February 03, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team distributed the Archaeology 

and Cultural Heritage Reports to Neskantaga First Nation. 

The Stage 1 Archaeological Assessment Report documents 

the potential for archaeological sites in the proposed area of 

impact. This includes a review of mapping, previous 

archaeological reports, a visual inspection and any 

information collected from Indigenous communities. The 

report also evaluates potential effects of the CAR on 

cultural heritage and will be used to support 

recommendations regarding cultural heritage values or 

interests and impact management strategies. The Stage 2 

Archaeological Assessment Report looks at two specific 

areas identified in the Stage 1 report. The fieldwork involved 

physical testing of two locations next to the Albany and 

Ogoki Rivers and was completed in the fall of 2019. Further 

Stage 2 assessments will be completed once the preferred 

route is selected. Another report will be prepared and 

circulated for Indigenous community review once the field 

work is completed. Feedback and comments on both Stage 

1 and 2 reports was requested by March 31, 2023. An offer 

was made to set up a meeting and discuss the reports. A 

link to the Archaeology and Cultural Heritage webinar was 

included. 
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February 03, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant distributed an IK 

Program Timeline and Update letter to Neskantaga First 

Nation via email where they highlighted key Project 

schedule updates including upcoming draft baseline 

reporting that will start in the Summer 2023 and the route 

selection which will begin in September 2023. The MFFN 

CAR Project Consultant advised the importance of receiving 

IK and information on Indigenous Land and Resource Use 

by June 30, 2023. They also advised that the MFFN CAR 

Project Team will continue to support communities in 

sharing IK beyond this date and to incorporate this 

information in subsequent steps of the assessment process 

(e.g. updates to the existing conditions, effects assessment, 

impact management, and Project design). 

February 07, 2023 Email x   ENDM - Participant Fund 

 Bruce Achneepineskum (MFFN 

Chief) 

 Sasha McLeod (Ministry of the 

Environment, Conservation and 

Parks) 

 Wayne Moonias (Chief) 

 Michael Fox (Webequie First Nation) 

 Cornelius Wabasse (Webequie First 

Nation) 

 Don Parkinson (Webequie Supply 

Road Project) 

 Craig Wallace (Webequie Supply 

Road Project) 

 Marian Tibor-McMahon (Webequie 

Supply Road Project) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team was cc’d on an email from 

Neskantaga First Nation, which had a letter attached. The 

letter outlined several points related to the ATRI Forum, 

consultation and engagement protocols and the MFFN CAR 

Project. Neskantaga First Nation noted they would not be 

participating in the upcoming ATRI Forum, as Neskantaga 

First Nation is engaged in litigation with the Province of 

Ontario and the road proponent First Nations (WSR and 

MFFN) in relation to the consultation processes for the EA / 

IA. Neskantaga First Nation outlined that they have 

identified what they consider a meaningful consultation and 

engagement process that would respect their laws and 

protocols in respect to decision-making in their homelands 

and expect Ontario to engage with them according to these 

protocols, of which they have not received any offer from 

Ontario or the proponents. The letter mentioned that the 

ATRI Forum engages constitutionally protected rights and 

Neskantaga First Nation is not confident Ontario and the 

proponents have the necessary safeguards to have 

meaningful conversations about ATRI for their community. 

The letter also noted it was unclear who is hosting the 

Forum (Ontario, the proponents or the Agency) and 

Neskantaga First Nation is in a different relationship with 

the groups leading / presenting at the Forum. The letter 

noted that Neskantaga First Nation appreciates the attempt 

to discuss the three “so-called” road projects, of which 



MARTEN FALLS FIRST NATION 
COMMUNITY ACCESS ROAD 

November 2023 

Consultation and Engagement Log - Neskantaga First Nation 

Communication 
Date 

Method of  
Engagement 

In Out Contact Name (Title) Project Team Summary 

Neskantaga First Nation argues are three segments of one 

road project intended to serve a mine site. The letter 

mentioned that the Forum does not meet the conditions for 

meaningful conversation. The letter also noted the 

proposed road has potential for profound changes that will 

have irreversible impacts to Neskantaga First Nation’s 

relationship to their homelands and their lifeways as 

Indigenous People and it requires thorough and meaningful 

consultation according to their protocols. 

February 15, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed a follow up to the 

Winter Field Notice issued in December 2022. It was noted 

that field crews are set to begin the ungulate aerial surveys 

on February 16, 2023. Field crews will be in the field for 

eight days, however, the program may be extended in the 

event of weather delays. These surveys are to determine 

survival of calves from caribou collared during the caribou 

collaring field program in 2021, to gather caribou population 

and distribution data in the study area and to observe signs 

of other wildlife such as moose, wolves and wolverines. 

Links to the field notice, video on ungulates and webinar 

recording on animals and wildlife were included. 

February 21, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed a reminder for the 

Socio-Economic Studies Part I Webinar to Neskantaga First 

Nation. A link to register and the opportunity to ask 

questions ahead of time was included. For those unable to 

attend, a recording will be available online and the link was 

included in the email. It was noted that an upcoming 

webinar will take place on February 28 on Socio-Economic 

Studies Part II and a link to register was provided. 

February 23, 2023 Email x   Dayna Scott (Interim Advisor) 

 Joan Kuyek (Technical Advisor) 

 Wayne Moonias (Chief) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team received an email from 

Dayna Scott, Neskantaga First Nation Advisor, where 

Dayna noted that Joan Kuyek is to be included on 

correspondence going forward as the new main contact and 

technical advisor for Neskantaga First Nation. Dayna noted 

she will continue to receive emails.  
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February 28, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed the February E-Blast 

to Neskantaga First Nation. The E-Blast noted the webinar on 

Socio-Economic Studies Part II taking place that day with a 

link to register, the full schedule and recordings. An IK 

Program timeline update was noted with a June 30, 2023 

schedule. The E-Blast also included a note on the ATRI 

Forum and thanked those who were able to attend. Winter 

field study updates on furbearer winter tracking surveys and 

wolverine hair snag surveys were included. Upcoming 

studies on Groundwater and Geochemistry, Collared Caribou 

Mortality Investigations and Ungulate Remote Camera 

Programs will occur between March and May 2023. Links to 

field program notices, videos and discussion guides were 

included. The E-Blast also noted the importance of traditional 

snowshoes used during field studies. 

February 28, 2023 Email  x  Dayna Scott (Interim Advisor) 

 Joan Kuyek (Technical Advisor) 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Dayna 

Scott and Joan Kuyek, Neskantaga First Nation Advisors, 

thanking them for the contact update and introducing 

themselves to Joan as the Indigenous Consultation Lead for 

Neskantaga First Nation when corresponding with the MFFN 

CAR Project. It was noted that Joan could contact the MFFN 

CAR Project Consultant with any questions and a meeting 

was offered. The MFFN CAR Project Consultant also 

inquired about the status of the Interim RoCE and Milestone 

#1 Reports feedback, as the agreed upon date to provide 

feedback (February 24) had passed. The MFFN CAR Project 

Consultant mentioned the Project was looking to finalize the 

reports soon and that a response to Neskantaga First 

Nation’s February 7, 2022, should be sent shortly. 

March 09, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 Joan Kuyek (Technical Advisor) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed updates for 

upcoming field programs. The Wolverine Hair Snag 

Program noted in the Winter / Spring Field Notice is 

continuing and field crews are rebaiting wolverine hair snag 

traps until March 16, 2023. The Wolverine Denning Surveys 

will be conducted in March, prior to the Groundwater and 

Geochemistry Program in the spring. It was noted that there 

will be increased air traffic in the study area during the 

program. More details were attached in the field notice, 

along with a map. Links were also provided to relevant 

videos and webinar recordings. 
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March 14, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 Joan Kuyek (Technical Advisor) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed a reminder for the 

Groundwater and Geochemistry Webinar to Neskantaga 

First Nation. A link to register and the opportunity to ask 

questions ahead of time was included. For those unable to 

attend, a recording will be available online and the link was 

included in the email. A link was also provided for the 

schedule and registration for the remaining webinars. 

March 15, 2023 Email  x  Scott Hamilton (Advisor)  MFFN CAR 

Community 

Member Advisor 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Team sent a thank you email to 

registrants and attendees for the webinar on Groundwater 

and Geochemistry. A link to the recording of the webinar 

was included, as well as an offer to further discuss these 

topics with the MFFN CAR Project Team. The next webinar 

on Birds was noted, along with a link to register. 

March 21, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 Joan Kuyek (Technical Advisor) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed a reminder for the 

Birds Webinar to Neskantaga First Nation. A link to register 

and the opportunity to ask questions ahead of time was 

included. For those unable to attend, a recording will be 

available online and the link was included in the email. A 

link was also provided for the schedule and registration for 

the remaining webinars. 

March 22, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 Joan Kuyek (Technical Advisor) 

 MFFN CAR 

Community 

Member Advisor 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant distributed an IK 

Program Timeline and Update letter to Neskantaga First 

Nation via email where the key Project schedule updates 

was highlighted, including upcoming draft existing 

conditions reporting that will start in the Summer 2023 and 

the route selection which will begin in September 2023. The 

MFFN CAR Project Consultant advised the importance of 

receiving IK and information on ILRU by June 30, 2023. It 

was also advised that the MFFN CAR Project Team will 

continue to support communities in sharing IK beyond this 

date and to incorporate this information in subsequent steps 

of the assessment process (e.g., updates to the existing 

conditions, effects assessment, impact management and 

Project design). 
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March 28, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 Joan Kuyek (Technical Advisor) 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Joan 

Kuyek, Neskantaga First Nation Technical Advisor, to 

discuss a few items related to the MFFN CAR Project. The 

MFFN CAR Project Consultant mentioned the Stage 1 and 

2 Archeology Reports were sent on February 3 with 

feedback requested by March 31, and inquired if 

Neskantaga First Nation would be providing any feedback 

on the reports. The MFFN CAR Project Consultant followed 

up on the Interim RoCE and Milestone #1 Reports and 

provided a reminder that an extension to review the reports 

was requested until February 24, however the MFFN CAR 

Project Team had not received any feedback and inquired if 

there was an update. The MFFN CAR Project Consultant 

also mentioned a response to Neskantaga First Nation’s 

February 7 email about the ATRI should be coming shortly. 

A meeting or phone call to discuss the mentioned items was 

offered. 

March 28, 2023 Email x   Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 Joan Kuyek (Technical Advisor) 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant received an email from 

Joan Kuyek, Neskantaga First Nation Technical Advisor, 

who noted that Joan is no longer the lead technical advisor 

for Neskantaga First Nation. 

March 28, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 Joan Kuyek (Technical Advisor) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed a reminder for the 

Reptiles, Amphibians, Insects and Bats Webinar to 

Neskantaga First Nation. A link to register and the 

opportunity to ask questions ahead of time was included. 

For those unable to attend, a recording will be available 

online and the link was included in the email. A link was 

also provided for the schedule and registration for the 

remaining webinars. 

March 29, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 Joan Kuyek (Technical Advisor) 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Joan 

Kuyek, Neskantaga First Nation Technical Advisor, thanking 

Joan for her email and noted that Joan would be removed 

the MFFN CAR Project contact list unless otherwise 

indicated. 
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March 29, 2023 Email x   Joan Kuyek (Technical Advisor)  MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant received an email from 

Joan Kuyek, Neskantaga First Nation Technical Advisor, 

thanking the MFFN CAR Project Consultant for removing 

Joan from the Project contact list. 

March 30, 2023 Email  x  Wayne Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Chris Moonias (Councillor) 

 Scott Hamilton (Advisor) 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Chief 

Wayne Moonias and Dayna Scott, Neskantaga First Nation, 

to follow up on a previous email. The MFFN CAR Project 

Consultant asked if Dayna Scott would be the correct 

contact to discuss the topics in the previous email, given 

that Joan Kuyek was no longer Neskantaga First Nation’s 

technical advisor. The MFFN CAR Project Consultant also 

sent information about the IK Program study schedule 

timing and attached a letter with more information. The 

MFFN CAR Project Consultant noted that there was still 

time, should Neskantaga want to provide IK and land and 

resources use information or join the IK Program. A meeting 

was offered. 

April 04, 2023 Email  x  Chris Moonias (Chief) 

 Wayne Moonias (Neskantaga First 

Nation) 

 Dayna Scott (Interim Advisor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed the March E-Blast to 

Neskantaga First Nation. The E-Blast provided an 

introduction to the MFFN Community Coordinator. Details 

were shared on the Wolverine Denning Program and field 

study updates were provided for the Wolverine Hair Snag 

Surveys, the Groundwater and Geochemistry Program, the 

Collared Caribou Mortality Investigations, the Ungulate 

Remote Camera Program, the Vegetation and Peatlands 

Aerial and Ground Surveys and Cultural Heritage Program. 

A link was provided for past webinar recordings as well as a 

link to register for the ATRI webinar. 

April 12, 2023 Email  x  Chris Moonias (Chief) 

 Wayne Moonias (Neskantaga First 

Nation) 

 Dayna Scott (Interim Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Community 

Member Advisor 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Chief 

Chris Moonias, Neskantaga First Nation, congratulating 

Chief Chris Moonias on his election win and inquiring about 

updates to Neskantaga First Nation contacts. Outstanding 

items related to the MFFN CAR Project were listed 

including Interim RoCE Report feedback, Archaeology 

Reports feedback, IK milestone, funding and engagement 

opportunities. An in-person or virtual meeting was offered. A 

letter responding to Neskantaga First Nation’s February 7, 

2023 letter regarding the ATRI Forum was attached. The 

letter discussed Neskantaga First Nation’s request to 
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engage and consult regarding their protocol and the fact 

that the MFFN CAR Project has and continues to engage 

and consult in line with the Neskantaga First Nation 

Community Protocol Development document provided to 

the Project in 2018. The letter outlined the attempts to 

engage with Neskantaga First Nation and understand their 

consultation preferences and protocols, as well as attempts 

to keep Neskantaga First Nation up to date on the project 

by sending updates related to the project, field programs, 

webinar series, IK Program and Community Coordinator 

Program. The letter addressed feedback received from 

Neskantaga First Nation about the ATRI Forum and 

provided details specifically related to safeguards to protect 

sensitive information during the forum. It was noted that 

concerns related to the forum could have been discussed if 

received beforehand. The letter further outlined the goal of 

the forum was to develop a shared understanding of ATRI 

within each project area and work with Indigenous 

communities to look at avoiding, mitigating or reducing 

potential negative impacts while enhancing potential 

positive impacts related to ATRI. The letter acknowledged 

the different relationships that Neskantaga First Nation has 

with the Province, Federal Government and MFFN and that 

the forum had time set aside to discuss these relationships 

as it relates to assessing potential impacts to ATRI. The 

letter mentioned the purpose of the MFFN CAR Project as it 

relates to the other road projects, as well as to MFFN. A 

meeting was offered and requested an updated consultation 

protocol from Neskantaga First Nation. 

April 21, 2023 Email  x  Chris Moonias (Chief) 

 Dayna Scott (Interim Advisor) 

 Wayne Moonias (Neskantaga First 

Nation) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed the Spring 2023 

Field Notice to Neskantaga First Nation. Anticipated timing 

for upcoming field studies was provided. The 2023 Field 

Notice was attached, along with a link to the website and 

the March E-Blast, where field studies were previously 

referenced. A link was also provided to webinars to learn 

more about Vegetation, Peatlands, Cultural Heritage, 

Wildlife, Groundwater and Socio-Economic studies. 
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April 28, 2023 Email  x  Chris Moonias (Chief) 

 Wayne Moonias (Neskantaga First 

Nation) 

 Dayna Scott (Interim Advisor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 The MFFN CAR Project Team emailed the April E-Blast to 

Neskantaga First Nation. The E-Blast provided an update 

from the MFFN Community Coordinator, information for the 

IK Program and Spring Field Studies along with a link to the 

Field Notice. 

May 02, 2023 Email  x  Chris Moonias (Chief) 

 Wayne Moonias (Neskantaga First 

Nation) 

 Dayna Scott (Interim Advisor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Community 

Member Advisor 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent a follow up email 

to Neskantaga First Nation, highlighting key IK Program 

dates including upcoming preliminary draft existing 

conditions reporting that will start in the Summer 2023 and 

the evaluation of the alternative route selection which will 

begin in September 2023 and is expected to be completed 

by the end of 2023. The MFFN CAR Project Consultant 

advised on the importance of receiving IK and information 

on ILRU by June 30, 2023. It was also advised that the 

MFFN CAR Project Team will continue to support 

communities in sharing IK beyond this date and to 

incorporate this information into subsequent steps of the 

assessment process (e.g., updates to the existing 

conditions, effects assessment, impact management and 

Project design). The MFFN CAR Project Consultant also 

offered to organize a meeting to discuss the IK Program 

and project schedule, and to answer any questions 

Neskantaga First Nation may have. 

May 31, 2023 Email  x  Chris Moonias (Chief) 

 Wayne Moonias (Neskantaga First 

Nation) 

 Dayna Scott (Interim Advisor) 

 Scott Hamilton (Advisor) 

 LeRoy Moonias (Executive 

Secretary) 

 MFFN CAR 

Project Team 

 MFFN CAR 

Project 

Consultant 

 The MFFN CAR Project Consultant sent an email to Chief 

Chris Moonias, Neskantaga First Nation, to follow up on an 

email sent April 12, 2023. The MFFN CAR Project 

Consultant asked if Neskantaga First Nation wanted to 

provide updated contact information and inquired if the 

letter attached to the April email was received. The MFFN 

CAR Project Consultant also inquired if Neskantaga First 

Nation had intentions to provide feedback on the Milestone 

1 Progress Report, Interim RoCE and Archaeology Reports, 

as well as the IK Program Schedule and noted the reports 

would be finalized if no feedback was received. 
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