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1. Animbiigoo-Zaagi’igan Anishinaabek First Nation (AZA) 

Table 1-1:  Community Profile 

Key Identifiers Details 

Location: PO Box 120, Beardmore, ON P0T 1G0 

Tribal Council: Nokiiwin Tribal Council 

Treaty: Robinson-Superior Treaty of 1850 

Project Team Lead: Laura Swyers 

 

Figure 1-1:  Animbiigoo-Zaagi’igan Anishinaabek First Nation Distribution of Communication 
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Table 1-2:  Summary of Participation During Milestone 4 

Activity Status 

Date of last outgoing communication from MFFN CAR Project Team (email or phone): August 28, 2025 (Email) 

Date of last incoming communication from community (email or phone): June 23, 2025 (Email) 

Participating in Indigenous Knowledge (IK) Program:  Status of IK Sharing Agreement: Agreement signed by all parties 

Status of IK Funding Agreement: Agreement signed by all parties 

IK information provided: Yes 

Participating in Community Coordinator Program / Community Capacity Funding Program: Yes (Capacity Funding) 

Provided comments on the Draft Environmental Assessment (EA) / Impact Statement (IS): Yes 

Provided comments on the community-specific Aboriginal and / or Treaty Rights and 

Interests (ATRI): Draft Impact Assessment (IA) Report:  

Yes, comments were received outside of this reporting period on (October 9, 
2025) 

Provided comments on the Community Well-Being Report: No 

Provided comments on the milestone progress reports: No 

 

Table 1-3:  Key Consultation and Engagement Activities Undertaken During Milestone 4 

Date Consultation and Engagement Activity 

Aug 01, 2024 July 2024 E-blast distributed via email. 

Aug 28, 2024 Virtual meeting with AZA to discuss the IK Program. 

Sep 04, 2024 August 2024 E-blast distributed via email. 

Sep 18, 2024 Fall 2024 Groundwater and Geochemistry Program Update distributed via email. 

Sep 26, 2024 Letter and frequently asked questions (FAQ) shared via email regarding the circulation of the Draft EA / IS. A link to a questionnaire to identify a key 
contact and preferences related to the review process was also included. 

Sep 27, 2024 Phone and email outreach about Project updates the IK Program, Community Coordinator program, Draft Preliminary ATRI Existing Conditions Report. 

Oct 03, 2024 September 2024 E-blast distributed via email. 

Oct 15, 2024 Email to follow up on AZA’s area of interest, Draft Preliminary ATRI Existing Conditions Report and IK Meeting Minutes. 

Oct 24, 2024 Phone and email outreach about Project updates including the Draft EA / IS questionnaire, status of the August 28, 2024, meeting minutes, and the IK 
Program. 

Nov 05, 2024 October E-blast distributed via email. 

Nov 06, 2024 Meeting minutes for the August 28, 2024, virtual meeting between AZA and the MFFN CAR Project Team distributed via email. 

Nov 06, 2024 Update on the discontinuation of the Community Coordinator Program and the offer for community capacity funding distributed via email. 

Nov 07, 2024 Finalized copies of the IK Sharing Agreement and the IK Funding Agreement distributed via email. 

Nov 11 - 25, 2024 Coordinated preferred payment details for IK Funding via email. 

Nov 20, 2024 Building the Community Access Road webinar announcement distributed via email. 

Nov 26, 2024 Building the Community Access Road webinar reminder distributed via email. 

Nov 29, 2024 Milestone #3 Progress Report distributed via email. 
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Date Consultation and Engagement Activity 

Dec 04-09, 2024 Phone and email outreach about outstanding action items. Correspondence included requesting feedback on the Milestone #3 Progress Report, report 
printing preferences, request for updated shipping address for the Draft EA / IS, the Community Capacity Funding Agreement, the IK report status, 
Draft Preliminary ATRI Existing Conditions Report, AZA’s Area of Interest, and a proposed opportunity for a youth presentation about job opportunities 
related to road projects. 

Dec 10, 2024 A hard copy of the Milestone #3 Report distributed via mail. 

Dec 12, 2024 Community Capacity Funding Agreement distributed via email. 

Dec 17, 2024 Phone outreach to follow up on AZA's Area of Interest, interest in Community Capacity Funding, and IK report. 

Dec 18, 2024 2024 Year in Review E-blast distributed via email. 

Dec 18, 2024 Community Capacity Funding Agreement signed by AZA. 

Dec 19 - Dec 24, 2024 Coordinated banking details for Community Capacity Funding. 

Dec 19, 2024 Phone and email outreach about year-end updates including key milestones and meetings from 2024 and information on activities scheduled for 2025. 
Correspondence included requesting feedback on the Milestone #3 Progress Report, the Community Capacity Funding Agreement, the IK report 
status, AZA’s Area of Interest, and a potential project presentation to students. A meeting was offered. 

Jan 15, 2025 2025 Winter Field Notice distributed via email. 

Jan 27 and 28, 2025 Phone and email outreach about Project update including the release of the Draft EA / IS and the upcoming Three Road Projects Gathering and Expo. 
Correspondence included the request for feedback on the Milestone #3 Progress Report, an update on AZA’s IK Program and Area of Interest and the 
status of the proposed presentation to AZA students about job opportunities and offered assistance with the Community Capacity Funding Agreement. 
A meeting was offered. 

Feb 10, 2025 January 2025 E-blast distributed via email. 

Feb 13, 2025 Notification of upcoming Draft EA / IS early release to Indigenous communities distributed via email. 

Feb 19, 2025 Notification of availability of Draft EA / IS on website distributed via email. 

Feb 19, 2025 Draft EA / IS and the Assessment Summary: Draft EA / IS hard copies shipped to AZA. 

Feb 20, 2025 In-person break-out session at Three Road Forum and Expo in Thunder Bay, Ontario. 

Feb 21, 2025 Email outreach about Project updates, including the release of the Draft EA / IS and the passing of the deadline for Milestone #3 comments. 
Correspondence included an inquiry about the status update of the Community Capacity Funding and the draft information AZA was reviewing to send 
to the Project Team. A meeting was offered. 

Mar 04, 2025 February 2025 E-blast distributed via email. 

Mar 31, 2025 Email and phone outreach about Project updates, including the upcoming webinar series and the ongoing review period for the Draft EA / IS. 
Correspondence included confirming the receipt of the Community Capacity Funding payment, coordination of the student job opportunities 
presentation, and the status of the Area of Interest Map. A meeting was offered. 

Apr 03, 2025 March 2025 E-blast distributed via email. 

Apr 10, 2025 Community Well-Being report availability announcement distributed via email. 

Apr 17, 2025 Signed Capacity Funding Agreement distributed via email. 

Apr 28, 2025 Preferred Route shapefiles distributed via email. 

Apr 30, 2025 Draft EA / IS webinar series reminder distributed via email. 

Apr 30, 2025 Email and phone outreach about Project updates, including the upcoming webinar series, the ongoing review period for the Draft EA / IS and 
Community Well-being report, and PIC #6. Correspondence included follow-ups regarding project shapefiles recently sent to the community, 
presentation to high school students on job opportunities, and AZA’s Area of Interest map. A meeting was offered. 

May 06, 2025 Notification for Community Well-Being webinar distributed via email. 

May 08, 2025 April 2025 E-blast distributed via email. 
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Date Consultation and Engagement Activity 

May 20, 2025 Notification for Fish and Fish Habitat webinar distributed via email. 

May 22, 2025 Email and phone outreach about Project updates, including the upcoming webinar series, the ongoing review period for the Draft EA / IS and 
Community Well-being report, and PIC #6. Correspondence included follow-ups regarding project shapefiles recently sent to the community, 
presentation to high school students on job opportunities, and AZA’s Area of Interest map. A meeting was offered. 

May 26, 2025 Notification for Public Information Centre #6 distributed via email. 

May 27, 2025 AZA provided updates on their review of the Draft EA / IS via email. 

Jun 05, 2025 Notification for People: Land and Resource Use webinar distributed via email. 

Jun 11, 2025 May 2025 E-blast distributed via email. 

June 23, 2025 AZA provided an executive summary and Technical Review Report with comments on the Draft EA / IS via email. 

Jun 26, 2025 Email outreach regarding Project updates, including the conclusion of the Draft EA / IS review period, materials from PIC #6, and the upcoming 
distribution of the Draft RoCE for Indigenous communities. A meeting was offered. 

Jul 10, 2025 Community-specific ATRI: Draft IA Report distributed via email. 

Jul 15, 2025 June 2025 E-blast and Summer / Fall 2025 Field Notice distributed via email. 

Jul 16, 2025 June 2025 E-blast and Summer / Fall 2025 Field Notice correction distributed via email. 

Jul 30, 2025 Phone and email outreach regarding Project updates, including the upcoming distribution of the Draft RoCE for Indigenous communities, and ongoing 
field studies. Specific correspondence included the potential presentation to high school students, and the distribution of the community-specific ATRI: 
Draft IA Report. A meeting was offered. 

Jul 31, 2025 Stage 2 Archaeological Assessment update distributed via email. 

Aug 07, 2025 July 2025 E-blast distributed via email. 

 

Table 1-4:  Summary of Feedback Received and Response / Action – Animbiigoo-Zaagi’igan Anishinaabek First Nation 

Topic / Issue 

Raised 
Specific Issue Raised 

Communication  

Channel 
Response / Action Addressed in the EA / IS 

Indigenous 

Knowledge and 

Land Use, 

Aboriginal and 

Treaty Rights, 

Provincial 

Government 

Involvement, 

Federal 

Government 

Involvement 

IK Program Participation and 

Funding  

◼ At the ATRI Forum in Thunder 
Bay on February 7 - 8, 2023, AZA 
representatives noted interest in 
the IK Program and that they 
require resource support, both 
capacity building and funding, to 
undertake a Traditional 
Knowledge (TK) study. AZA also 
noted they do not trust the 
government, which is why they 
are hesitant to conduct TK 
studies, and they do not want 

◼ In-person 
◼ Email 
◼ Letter 
◼ Phone 

◼ At the ATRI Forum in February 2023, the MFFN CAR 
Project Team communicated that all communities 
who have been scoped into the Project by the 
Province of Ontario and applied for funding have 
received it. The MFFN CAR Project Team suggested 
speaking with the Province while at the Forum to 
secure participant funding. The MFFN CAR Project 
Team also noted that $30,000 in funding is available 
through MFFN (as the proponent) and additional 
funding can be sourced through Provincial funding. 

◼ On February 3, 2023, the IK Funding Agreement was 
sent to AZA. 

◼ On May 2, 2023, the MFFN CAR Project Consultant 
provided an update on the IK Program key milestone 
dates and re-attached the IK Sharing Agreement. In a 

◼ MFFN worked with each Indigenous 
community’s preference for how they 
would like to be consulted and 
engaged, whether virtually or in 
person, in light of the COVID-19 
pandemic or other crises. Custom 
consultation plans and protocols 
were also offered. Additional 
information related to the consultation 
process is in Section 11 

◼ Several communities have actively 
been participating in the IK program 
and IK has been used to inform the 
Assessment Process. See Section 
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Topic / Issue 

Raised 
Specific Issue Raised 

Communication  

Channel 
Response / Action Addressed in the EA / IS 

their willingness to complete a TK 
study to be construed as support 
for development in the Ring of 
Fire area. 

◼ On May 2, 2023, AZA noted that 
the IK Funding Agreement was in 
the process of being signed and 
finalized. 

◼ Between June 2, 2023, and July 
10, 2023, AZA noted that the 
community was interested in the 
IK Program and would be in touch 
with the MFFN CAR Project 
Consultant at a later date to 
discuss further. 

◼ On September 8, 2023, AZA 
noted that the IK Sharing and 
Funding Agreements had been 
signed, and the only thing that 
held them back from returning 
these documents to the Project 
was a signature from the previous 
Chief. AZA noted a new Chief had 
recently been elected and stated 
it was the goal to have the IK 
Program documentation signed in 
early October and would reach 
out to the MFFN CAR Project 
Consultant after that. 

◼ On November 3, 2023, the MFFN 
CAR Project Consultant received 
an email from AZA, which noted 
that despite not yet having had an 
election for a new Chief, current 
leadership would try to move the 
IK Program forward regardless. 
AZA noted that the IK Sharing 
and Funding Agreements were 
nearly done and would try to get 
them signed. 

◼ On January 23, 2024, in a call 
between the MFFN CAR Project 
Consultant and AZA, AZA noted 

follow up email on the same day, the MFFN CAR 
Project Consultant sent a draft IK Funding Agreement 
to AZA for review. A meeting to discuss the program 
was offered. 

◼ On May 31, 2023, the MFFN CAR Project Consultant 
provided a response to AZA's concerns regarding 
capacity funding for a project specific IK study. The 
response noted that the proponent has offered 
additional funding to support Indigenous communities 
in completing an IK and IKRU study and the funding 
is intended to supplement other funding sources. 

◼ Between June 2, 2023, and July 10, 2023, the MFFN 
CAR Project Consultant called and emailed AZA 
about the IK Program key dates and requested an 
update on the IK Program Sharing and Funding 
Agreements. The MFFN CAR Project Consultant 
noted that they were happy to support AZA in 
receiving the documents and IK information if 
requested. 

◼ On September 8, 2023, the MFFN CAR Project 
Consultant emailed AZA as a follow up to a call 
earlier that afternoon. The MFFN CAR Project 
Consultant thanked AZA for taking the time to talk 
and congratulated AZA on the election of AZA’s new 
Chief. The MFFN CAR Project Consultant 
acknowledged the community was likely very busy 
but asked AZA to stick with the dates proposed during 
the call, if possible. The dates provided are in regards 
to a discussion scheduled with the Chief to talk about 
the IK Program the week of October 3, 2023. 
Additionally, the MFFN CAR Project consultant 
proposed having the Sharing and Funding 
agreements signed by the end of the week of October 
3, 2023. 

◼ Between September 8, 2023, and October 31, 2023, 
the MFFN CAR Project Consultant sent several 
emails to AZA, inquiring about a status update on the 
IK Sharing and Funding agreements, and asked when 
they could be expected. 

◼ Between November 10, 2023, and November 20, 
2023, the MFFN CAR Project Consultant reached out 
to AZA, thanking AZA for the efforts to sign the IK 

11.2.2 for more details on the IK 
program. 

◼ Community-specific ATRI: Draft IA 
Reports will not be made available to 
the public. Feedback received on the 
community-specific ATRI: Draft IA 
Report has been used to inform the 
preparation of the Final ATRI Impact 
Assessment Report. 

◼  
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Topic / Issue 

Raised 
Specific Issue Raised 

Communication  

Channel 
Response / Action Addressed in the EA / IS 

that they had reviewed and 
signed the IK Funding Agreement 
and would make an effort to get 
the community's newly elected 
Chief to do the same in an 
upcoming meeting between AZA 
and the Chief. AZA noted that the 
signed agreement would be sent 
to the MFFN CAR Project 
Consultant following that meeting. 
AZA also asked if IK Information 
could still be provided as there 
was a deadline they saw in an 
earlier email that had already 
passed. 

◼ On July 2, 2024, AZA noted the 
IK Funding and Sharing 
Agreements had both been 
signed and would be sent as soon 
as a minor technology issue was 
resolved. The signed IK Funding 
Agreement was sent later that 
day. 

◼ On July 9, 2024, AZA noted that 
the extent of IK information that 
would be provided was unknown 
as AZA still have to determine the 
input and timeline and their 
capacity is limited. It was noted a 
more exact answer would be 
provided after an internal 
discussion. 

◼ On August 12, 2024, AZA noted 
they would be assisting with IK 
Program deliverables and 
requested MFFN CAR 
Consultants' availability to discuss 
IK Program deliverables. 

◼ On August 13 and 23, 2024, AZA 
provided availability on August 
27th or 28th, and September 3rd 
and 5th, 2024, to discuss the IK 
Program deliverables. AZA 

Sharing and Funding agreements and requested any 
updates on the status of the agreements. 

◼ On December 8, 2023, the MFFN CAR Project 
Consultant sent an email to key contacts at AZA 
providing an update on the Project, including the IK 
Program. It was noted that communities were asked 
to provide their IK information to ensure it could be 
incorporated into the Draft EA / IA, and any IK 
provided after this date would be incorporated into 
future stages of the assessment process. The MFFN 
CAR Project Consultant asked if there were any 
questions regarding the IK Funding or Sharing 
Agreements or the communities' IK Report. 

◼ On January 23, 2024, in a call between the MFFN 
CAR Project Consultant and AZA, the MFFN CAR 
Project Consultant thanked AZA for the efforts in 
progressing the IK Program. The MFFN CAR Project 
Consultant also clarified the timeline for providing 
information, notifying AZA that IK information was 
requested by a certain date to allow for this 
information to be included in the Draft Environmental 
Assessment / Impact Statement; however, the MFFN 
CAR Project Team would work with the community to 
ensure any information provided in the future would 
get woven into subsequent stages of the 
Environmental Assessment process. 

◼ On January 24, 2024, the MFFN CAR Project 
Consultant sent an email to AZA, as a follow up to 
their call the previous day and requested that after 
AZA's meeting with the community's new Chief, to 
please send over the signed IK Funding and Sharing 
Agreements. 

◼ On March 20 and 21, 2024, the MFFN CAR Project 
Consultant completed phone and email outreach 
about Project updates including the IK Program. 

◼ On April 26, 2024, the MFFN CAR Project Consultant 
sent an email and voicemail to AZA requesting an 
update on the IK Program. The MFFN CAR Project 
Consultant asked AZA if any progress had been 
made collecting community data for IK, an action AZA 
stated as something they still needed to complete, in 
a February 7, 2024, email. 
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Topic / Issue 

Raised 
Specific Issue Raised 

Communication  

Channel 
Response / Action Addressed in the EA / IS 

requested that AZA's Chief be 
invited to the meeting. 

◼ On November 20, 2024, AZA sent 
the direct deposit details for 
receiving the IK Funding. 

◼ Between June 27 and June 28, 2024, the MFFN CAR 
Project Consultant completed phone and email 
outreach about Project updates, including requesting 
an update on the IK Program. 

◼ On July 9, 2024, the MFFN CAR Project Consultant 
thanked AZA for sending the signed IK Funding 
Agreement and attached the IK Guidance Document 
for the community’s reference. The MFFN CAR 
Project Consultant asked AZA for the extent of IK that 
would be provided and an estimated timeline of when 
AZA could provide it by. 

◼ On July 31, the MFFN CAR Project Consultant asked 
AZA what the preferred mode of payment was for the 
IK Program funding. 

◼ From August 13 to 23, 2024, the MFFN CAR Project 
Consultant coordinated an IK Program deliverable 
discussion with AZA. 

◼ On August 28, 2024, MFFN CAR Project Consultants 
met with AZA to discuss the IK Program. They 
introduced the IK Program, explained the deliverables 
involved with the program, and discussed the ATRI 
Existing Conditions report. 

◼ On September 27, the MFFN CAR Project Consultant 
phoned and emailed AZA to follow up on the IK 
Sharing and Funding agreements and asked for 
contact information for AZA's staff member 
responsible for finance so the Project Team can 
proceed with funding. 

◼ On November 7, 2024, the MFFN CAR Project 
Consultant sent the finalized and signed IK Sharing 
and Funding agreements. 

◼ Between November 11 and 25th, 2024, the preferred 
payment details of the IK funding were confirmed. 

◼ On June 23, 2025, AZA provided an executive 
summary and Technical Review Report with 
comments on the Draft EA / IS via email, which 
included IK information.  Comments of this nature will 
be addressed within the community-specific Final 
ATRI Impact Assessment Report, including a specific 
Feedback and Response Log, in Spring 2026. 
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Employment, 

Education and 

Training, 

Socio-

Community 

Interest in Career Opportunities  

◼ On December 4, 2024, AZA 
proposed in a phone call that the 
MFFN CAR Project Team prepare 
a presentation to local high school 
students outlining career paths 
and opportunities deriving from 
roads projects. 

◼ In March and May 2025, AZA noted 
they would confirm the preferred 
timeline and method of the 
presentation. On June 20, 
2025, AZA noted the possibility of 
conducting a Community Access 
Road workshop in September 2025 
and would follow up with dates.  

◼ Phone 
◼ Email 

◼ From December 4-9, 2024, the MFFN CAR Project 
Consultant acknowledged the request for a 
presentation on potential future careers to AZA high 
school students via phone call and email.  

◼ In December 2024, and between January to June 
2025, the MFFN CAR Project Consultant followed up 
with AZA noting the Project Team remains interested 
in the opportunity once a preferred timeline and 
format are provided.  

◼ On July 30, 2025, and August 28, 2025, the MFFN 
CAR Project Consultant followed up on the 
potential presentation to AZA high school students. 

◼ Additional information related to the 
consultation process is in Section 11. 

◼ Specific information related to AZA is 
in Appendix X, the Final EA / IS 
RoCE.  

Provincial EA 

Process, 

Federal IA 

Process 

Draft EA / IS Comments 

◼ On June 23, 2025, AZA First 
Nation provided an executive 
summary and Technical Review 
Report (via email) with 96 
comments on the Draft EA / IS. 
AZA First Nation’s comments 
were related to 28 of 36 topics. 

◼ Email ◼ On June 23, 2025, the MFFN CAR Project Team 
acknowledged receipt of comments. 

◼ The MFFN CAR Project Team to respond to 
comments in the Final EA / IS. 

◼ All comments received are 
documented and responded to in the 
Feedback and Response Log, found 
in Appendix C of the Final EA / IS.  

 

Table 1-5:  Consultation and Engagement Log - Animbiigoo-Zaagi’igan Anishinaabek First Nation (AZA) 

Communication 
Date 

Method of  
Engagement 

In Out Contact Name (Title) Project Team Summary 

August 01, 2024 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with the 
July 2024 E-blast. The E-blast provided an overview of MFFN 
CAR’s past, current and upcoming activities including, summer 
field studies involving geotechnical investigations and the 
groundwater and geochemistry program, as well as in-
community meetings with Aroland First Nation and Marten Falls 
First Nation. Links to the E-blast, MFFN CAR’s website and the 
route selection update video were included. 
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Communication 
Date 

Method of  
Engagement 

In Out Contact Name (Title) Project Team Summary 

August 12, 2024 Email x  ◼ Andrew Bubar (Environmental 
Advisor) 

◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant received an email from 
Andrew Bubar noting that Kyla Morrisseau had contacted 
Andrew to assist with IK Program deliverables. The IK Funding 
Agreement signed by AZA was attached to the email for 
reference. Andrew requested the MFFN CAR Consultant's 
availability to discuss the scope of IK Program deliverables on 
August 13, 2024, or the following week.  

August 13, 2024 Email  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Andrew 
Bubar noting that August 13 would not work to discuss the IK 
Program. The MFFN CAR Project Consultant confirmed they 
had some availability the following week and asked what days 
and times would work the best for AZA. 

August 13, 2024 Email x  ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant received an email from 
Andrew Bubar stating that either August 27 or 28 before 1:00 
pm were the times that worked best for AZA to discuss the IK 
Program. 

August 20, 2024 Email  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Andrew 
Bubar following up on a potential date and time to discuss the 
IK Program deliverables. The MFFN CAR Project Consultant 
requested that Andrew tentatively book the meeting for Tuesday 
August 27, 2024, at 10:30 am and mentioned that the date and 
time would be confirmed when the MFFN CAR Project 
Consultant heard back from a couple of remaining team 
members. The MFFN CAR Project Consultant also asked 
Andrew what he wanted to discuss during the meeting to 
ensure the team prepares accordingly. 

August 23, 2024 Email  x ◼ Andrew Bubar (Environmental 
Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Andrew 
Bubar asking he give the MFFN CAR Project Consultant a call 
to discuss the details of the potential IK Meeting set to happen 
on Wednesday August 28, 2024. 

August 23, 2024 Phone  x ◼ Andrew Bubar (Environmental 
Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant called Andrew Bubar to 
confirm the date of an IK Program meeting the following week 
and clarify the focus of that meeting. Andrew confirmed that 
Wednesday August 28 at 12:00 pm would work for him to 
attend the meeting. The MFFN CAR Project Consultant 
requested a couple backup dates the following week, as they 
were working with a tight timeline, to which Andrew noted his 
availability as September 3 between 1:00 and 4:00 pm and 
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Communication 
Date 

Method of  
Engagement 

In Out Contact Name (Title) Project Team Summary 

September 5 between 9:00 and 11:00 am. The MFFN CAR 
Project Consultant asked Andrew if he knew what the 
community’s preference was for payment method for the IK 
Funding Agreement to which he stated he could not answer and 
advised this be raised with Kyla Morrisseau when she returned 
from vacation. Andrew also noted the community’s Chief should 
be invited to the meeting. 

August 28, 2024 In-person / 
face-to-face 

 x ◼ Andrew Bubar (Environmental 
Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Consultants and MFFN CAR Project 
Team met virtually with AZA to review the IK Program along 
with the deliverables of the IK Funding Agreement. AZA sought 
to understand the purpose of the IK Program and the 
expectations for what data and materials should be shared with 
the Project through the IK Program. The MFFN CAR Project 
Consultants provided an overview of the IK Program and the 
variety of deliverables they would accept. The MFFN CAR 
Project Consultants noted that the Draft Preliminary ATRI 
Existing Conditions Report, which was shared with AZA, was 
compiled using secondary publicly available information, 
explaining that it was the only information available to the 
Project at that time. The MFFN CAR Project Consultants 
recognized this information is not always thorough and / or 
correct, which is why it is requested that AZA review the report 
and provide feedback and / or additional information. As a result 
of the meeting, Andrew Bubar agreed to confirm if there is 
additional information that can be shared with the MFFN CAR 
Project Consultant to understand how AZA's land / culture / 
rights might be impacted by the Project. 

September 04, 2024 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with the 
August 2024 E-blast. The E-blast provided an overview of 
MFFN CAR’s past, current and upcoming activities including the 
Draft EA / IS, the completion of Summer Field Programs, as 
well as information regarding the upcoming Fall Public 
Information Centres. Links to the E-blast, MFFN CAR’s website 
and the recorded webinars for the completed Summer Field 
Programs were included. 

September 18, 2024 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with the 
2024 Fall Groundwater and Geochemistry Program Update. 
The update provided the dates, September 28 - October 5, 
2024, that field crews are scheduled to carry out groundwater 
sampling and a notice was provided regarding the increase in 
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◼ Priscilla Graham (Band 
Administrator) 

◼ Andrew Bubar (Environmental 
Advisor) 

traffic and noise within the study area during this time. Links to 
the field notice and MFFN CAR’s website were included. 

September 26, 2024 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 
◼ Paul MacInnis (Ministry of Energy 

and Mines) 
◼ Sasha McLoed (Ministry of the 

Environment, Conservation and 
Parks) 

◼ Dorothy Moszynski (Ministry of 
the Environment, Conservation 
and Parks) 

◼ MFFN CAR Project 
Team 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to AZA to 
provide a letter with advance notice and an update on the Draft 
EA / IS Report for the MFFN CAR Project, as well as a 
Frequently Asked Questions document, and a link to a 
questionnaire. The letter described the purpose of the Draft EA / 
IS Report, what information will be provided to the community 
for review and how the input received from Indigenous 
communities will be used to prepare the Final EA / IS Report. 
The letter requested a key contact for AZA and noted the exact 
date of the release of the Draft EA / IS Report and the review 
period timelines (Indigenous community and public / agency) 
would be shared once confirmed. Finally, the letter outlined the 
various methods the Project Team would use to support 
Indigenous communities during their review and mentioned 
meetings to discuss the Draft EA / IS Report chapters and 
technical reports were encouraged. 

September 27, 2024 Phone  x ◼ Andrew Bubar (Environmental 
Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant phoned Andrew Bubar, AZA, 
to provide updates on the MFFN CAR Project. The MFFN CAR 
Project Consultant noted that funding for the Community 
Coordinator Program is still available and noted that an updated 
job description poster could be attached to a follow-up email. 
Andrew asked if the Community Coordinator had to be a band 
member to which the MFFN CAR Project Consultant stated they 
were unsure about, and an answer could be provided in the 
follow-up email. The MFFN CAR Project Consultant asked for a 
status update regarding the community’s IK Funding and Sharing 
Agreements and Draft Preliminary ATRI Existing Conditions letter 
review. Lastly, the MFFN CAR Project Consultant requested 
Andrew send over AZA’s area of interest, as was noted as an 
action item in the August 28, 2024, IK Program meeting. Andrew 
noted that he was waiting for the approval and sign-off on this 
and would provide an update when he could. 

September 27, 2024 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to AZA to 
provide updates on the MFFN CAR Project. The MFFN CAR 
Project Consultant requested an update on AZA’s area of 
interest as noted in the August 28, 2024, IK Program meeting. 
The MFFN CAR Project Consultant noted that the IK Program 
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◼ Andrew Bubar (Environmental 
Advisor) 

meeting minutes are undergoing internal review with the Project 
Team and will be sent once available. The MFFN CAR Project 
Consultant asked for the contact information for AZA’s new staff 
member responsible for finances so that the Project Team can 
proceed with IK Program funding. The MFFN CAR Project 
Consultant asked for an update on AZA's review of the Draft 
Preliminary ATRI Existing Conditions Report. The MFFN CAR 
Project Consultant also asked for an update the approvals AZA 
noted during the August 28 meeting that required for AZA to 
proceed with the review of the Draft Preliminary ATRI Existing 
Conditions Report. The MFFN CAR Project Consultant 
encouraged AZA to subscribe to the MFFN CAR E-blast via a 
provided link. The new MFFN CAR Project Consultant that is 
transitioning as the new primary point of contact for MFFN CAR 
Project was introduced. 

October 03, 2024 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with the 
September 2024 E-blast. The E-blast provided an overview of 
MFFN CAR’s past, current, and upcoming activities, including 
the release of the Draft EA / IS to Indigenous communities, the 
National Day for Truth and Reconciliation, information about 
Fall Field Programs, and the celebration of the Preferred Route. 
Links to the E-blast and MFFN CAR’s website were included. 

October 15, 2024 Email  x ◼ Andrew Bubar (Environmental 
Advisor) 

◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Andrew 
Bubar, AZA, to follow up on a few outstanding action items. The 
MFFN CAR Project Consultant asked for a status update on 
AZA’s area of interest. The MFFN CAR Project Consultant 
asked for confirmation on whether AZA will be receiving the 
Impact Statement Review Funding to review the Draft 
Preliminary ATRI Existing Conditions Report and, if so, asked 
for an update on when AZA is planning to conduct the review. 
Additionally, the MFFN CAR Project Consultant noted that the 
IK Meeting Minutes were still undergoing internal review and 
would be shared with AZA's Project contacts once completed. 

October 24, 2024 Phone  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant phoned Kyla Morrisseau, 
AZA. Kyla could not be reached via phone, and a voicemail was 
left to provide updates on the MFFN CAR Project. The MFFN 
CAR Project Consultant asked for an update on AZA's area of 
interest and mentioned that the meeting minutes for the August 
28 IK Program Meeting, along with the signed IK Funding 
Agreement and Sharing Agreement, would be sent shortly. 
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Additionally, the MFFN CAR Project Consultant asked for 
confirmation on whether AZA would be receiving Impact 
Statement Review Funding for reviewing the Draft Preliminary 
ATRI Existing Conditions Report and if so, when AZA will be 
commencing the review. The MFFN CAR Project Consultant 
referenced the September 26, 2024, email with information 
regarding the upcoming Draft EA / IS and requested AZA to 
identify a key community contact and preferences related to the 
review process through the questionnaire previously linked. The 
MFFN CAR Project Consultant indicated that they would send a 
follow up email summarizing the information relayed in the 
phone message and to provide the link to the questionnaire. 

October 24, 2024 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Kyla 
Morrisseau, AZA, to follow up on a phone message regarding 
updates on the MFFN CAR Project. The MFFN CAR Project 
Consultant asked for an update on AZA's area of interest, and 
mentioned that the meeting minutes for the August 28, 2024, IK 
Program Meeting, along with the signed IK Funding Agreement 
and Sharing Agreement, would be sent shortly. Additionally, the 
MFFN CAR Project Consultant asked for confirmation on 
whether AZA would be receiving Impact Statement Review 
Funding for reviewing the Draft Preliminary ATRI Existing 
Conditions Report and if so, when AZA will be commencing the 
review. The MFFN CAR Project Consultant referenced the 
September 26, 2024, email with information regarding the 
upcoming Draft EA / IS and provided a questionnaire link to 
identify a key community contact and preferences related to the 
review process. 

November 05, 2024 Email  x ◼ Yvette Metansinine (Chief)  
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist)  

◼ Joe Donio (Consultant)  
◼ Priscilla Graham (Band 

Administrator)  
◼ Andrew Bubar (Environmental 

Advisor)  

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with the 
October 2024 E-blast. The E-blast provided an overview of 
MFFN CAR’s past, current, and upcoming activities, including a 
new What We Heard video, an update on the ATRI Study 
Areas, MFFN Community Meeting, and the date for the 
Upcoming Webinar: Building the Community Access Road. 
Links to the E-blast and MFFN CAR’s website were included. 

November 06, 2024 Email  x ◼ Yvette Metansinine (Chief)  
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist)  

◼ Joe Donio (Consultant)  

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Kyla 
Morrisseau, AZA, to provide an update on the discontinuation of 
the MFFN CAR Community Coordinator Program. The MFFN 
CAR Project Consultant informed AZA that the Coordinator 
Program is being replaced with a one-time capacity funding 
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◼ Priscilla Graham (Band 
Administrator)  

◼ Andrew Bubar (Environmental 
Advisor)  

lump-sum payment of $25,000 to help support engagement in 
the CAR in a way that best suits the community. The MFFN 
CAR Project Consultant outlined the original objective of the 
program and recommended some uses for the capacity funding, 
such as activities to support the community’s review of the 
upcoming Draft EA / IS Report. The MFFN CAR Project 
Consultant requested a response on whether the community 
was interested in the capacity funding and payment information 
for the funding by February 28, 2025. The MFFN CAR Project 
Consultant confirmed a follow up email would be send with the 
meeting minutes from the August 28 meeting. 

November 06, 2024 Email  x ◼ Yvette Metansinine (Chief)  
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist)  

◼ Joe Donio (Consultant)  
◼ Priscilla Graham (Band 

Administrator)  
◼ Andrew Bubar (Environmental 

Advisor)  

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Andrew 
Bubar to provide the meeting minutes for the August 28, 2024, 
virtual meeting between AZA and the MFFN CAR Project Team 
for AZA’s records. The meeting's purpose was to discuss 
expectations of AZA regarding the Indigenous Knowledge 
Program and the Indigenous Knowledge Funding Agreement. 
The action items included the MFFN CAR Project Consultants 
following up with the project schedule and consultation 
milestones, and the AZA Environmental Consultant providing an 
update on contact information for the new staff member 
responsible for finances. 

November 07, 2024 Email  x ◼ Yvette Metansinine (Chief)  
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist)  

◼ Joe Donio (Consultant)  
◼ Priscilla Graham (Band 

Administrator)  
◼ Andrew Bubar (Environmental 

Advisor)  

◼ MFFN CAR Project 
Team 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Kyla 
Morrisseau, AZA to share the finalized copies of the IK Sharing 
Agreement and the IK Funding Agreement for AZA’s records. 

November 11, 2024 Email  x ◼ Yvette Metansinine (Chief)  
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist)  

◼ Joe Donio (Consultant)  
◼ Priscilla Graham (Band 

Administrator)  
◼ Andrew Bubar (Environmental 

Advisor)  

◼ MFFN CAR Project 
Team 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Kyla 
Morrisseau, AZA to ask for the contact information for the new 
finance contact to process the IK funding. The MFFN CAR 
Project Consultant also asked for AZA’s preferred method of 
receiving the payment, either by direct deposit or cheque, and 
asked for the necessary details for direct deposit or the mailing 
address for a cheque. 
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November 11, 2024 Email x  ◼ Priscilla Graham (Band 
Administrator)  

◼ Lesley Jorge (Finance Clerk) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant received an email from 
Priscilla Graham, AZA, who provided the contact details for 
Lesley Jorge, the Finance Clerk for AZA in order to proceed 
with the IK Funding. The email indicated that all finance 
inquiries should be directed to Lesley and cc'd to Priscilla. It 
was noted that AZA’s preferred method of payment is direct 
deposit. Lesley will provide the banking information to receive 
payment via direct deposit. 

November 11, 2024 Email  x ◼ Yvette Metansinine (Chief)  
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist)  

◼ Joe Donio (Consultant)  
◼ Priscilla Graham (Band 

Administrator)  
◼ Andrew Bubar (Environmental 

Advisor)  
◼ Lesley Jorge (Finance Clerk) 

◼ MFFN CAR Project 
Team 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Priscilla 
Graham, AZA, to thank Priscillia for the direction for sending the 
IK funding and to confirm that all future finance inquiries will be 
directed to Lesley and cc'd to Priscilla. 

November 12, 2024 Email x  ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist)  

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant received an email from Kyla 
Morrisseau, AZA. The email acknowledged that the contact 
information for AZA’s Finance Clerk was sent by Priscilla 
Graham, AZA, while Kyla was out of office. Kyla reiterated the 
Finance Clerk ‘s email for sending the IK Funding. 

November 12, 2024 Email  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist)  

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Kyla 
Morrisseau, AZA, to express appreciation for following up and 
confirming the contact information for AZA’s Finance Clerk for 
IK Funding payment. 

November 20, 2024 Email  x ◼ Yvette Metansinine (Chief)  
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist)  

◼ Joe Donio (Consultant)  
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with an 
announcement for the Building the Community Access Road 
Webinar on Tuesday November 26, 2024. A link to register and 
the opportunity to ask questions ahead of time was included. 
For those unable to attend, a recording will be available online 
and the link was included in the email. 

November 20, 2024 Email x  ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist)  

◼ Lesley Jorge (Finance Clerk) 
◼ Priscilla Graham (Band 

Administrator)  

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant received an email from 
Lesley Jorge, AZA, to provide the direct deposit information for 
receiving the IK Funding via an attached document. Lesley 
offered to provide any additional information if needed. 
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November 25, 2024 Email  x ◼ Lesley Jorge (Finance Clerk) ◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Lesley 
Jorge, AZA, thanking them for sending the finance information 
for the IK Funding. The consultant mentioned that they would 
be in touch if any further information was needed. 

November 26, 2024 Email  x ◼ Yvette Metansinine (Chief)  
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist)  

◼ Joe Donio (Consultant)  
◼ Priscilla Graham (Band 

Administrator)  
◼ Andrew Bubar (Environmental 

Advisor)  

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with a 
reminder for the Building the Community Access Road Webinar 
on Tuesday November 26, 2024. A link to register and the 
opportunity to ask questions ahead of time was included. For 
those unable to attend, a recording will be available online and 
the link was included in the email. 

November 27, 2024 Email  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Kyla 
Morrisseau, AZA, to schedule a call to discuss outstanding 
action items and next steps for the MFFN CAR Project. The 
MFFN CAR Project Consultant asked for Kyla's availability for a 
15-30 minute phone call. 

November 28, 2024 Email x  ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant received an email from Kyla 
Morrisseau, AZA, who agreed to schedule a phone call the 
following week and suggested December 4, 2024, as an 
available day to meet. 

November 28, 2024 Email  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Kyla 
Morrisseau, AZA, to propose a call on December 4, 2024, at 
1:30 p.m. The MFFN CAR Project Consultant mentioned that an 
invite would be sent shortly to put the meeting in their 
calendars. The MFFN CAR Project Consultant also offered to 
accommodate Kyla's schedule if her availability changes. 

November 29, 2024 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Chief 
Yvette Metansinine, AZA, to provide the Milestone #3 Progress 
Report for the MFFN CAR Project. The MFFN CAR Project 
Consultant provided a link to the report sections and noted edits 
or comments on the community-specific sections were due by 
February 14, 2025, to be incorporated into the Draft RoCE for 
Indigenous communities. A meeting to discuss the reports was 
offered and confirmation the reports could be successfully 
downloaded was requested. 
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December 04, 2024 Phone  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant called Kyla Morrisseau to 
discuss outstanding action items and next steps for the MFFN 
CAR Project. The MFFN CAR Project Consultant formally 
introduced themselves as the new contact for the MFFN CAR 
Project and explained the purpose of the phone call. Kyla 
confirmed that AZA received the Milestone #3 Report but had 
not tried printing the reports yet. Kyla expressed a preference 
for receiving hard copies of large documents due to some 
community members' limited access to technology. Kyla also 
mentioned that it was difficult to print digital copies of reports 
due to network limitations, but also noted that digital copies sent 
on a memory stick would be acceptable for printing. The MFFN 
CAR Project Consultant noted they could discuss the feasibility 
of sending a memory stick for large files with the Project Team. 
The MFFN CAR Project Consultant thanked Kyla for filling out 
the Draft EA / IS questionnaire and asked for an alternative 
address to send hard copies of the report, as the package could 
not be sent to PO boxes. Kyla confirmed that the package can 
be sent to the Band Office and provided the address. The 
MFFN CAR Project Consultant sought clarification on 
communication preferences and key contacts for AZA and was 
advised to send documents directly to Kyla and CC the chief. 
The MFFN CAR Project Consultant asked if they may call 
Andrew Bubar to clarify some items from the August 28, 2024, 
meeting, such as the status of AZA’s Area of Interest, to which 
Kyla confirmed that communications can be sent to Andrew 
directly at any time. Kyla confirmed that AZA plans to submit 
comments on the Draft Preliminary ATRI Existing Conditions 
Report by December 13, 2024, and is working on finalizing their 
Area of Interest. Kyla mentioned that knowledge gathering will 
begin in the new year and will feed into the community’s 
forthcoming IK Report. The MFFN CAR Project Consultant 
discussed the recent communication regarding the transition of 
the Community Coordinator Program to Capacity Funding and 
asked about AZA’s interest in the Capacity Funding, to which 
Kyla noted that they will look into the details further. Kyla 
proposed an opportunity for supporting the community’s youth 
involvement in the Project and suggested that the Project Team 
create presentations for high school students to raise 
awareness about career opportunities related to the Project. 
Kyla suggested using Google Slides as a platform for ease of 
access. The MFFN CAR Project Consultant noted that they 
could discuss the feasibility of creating an informational 
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presentation with the Project Team. The call concluded with the 
MFFN CAR Project Consultant thanking Kyla for her time and 
offering to address any further questions. Kyla expressed 
appreciation for the conversation and saved the MFFN CAR 
Project Consultant’s phone contact information for future 
communication. 

December 09, 2024 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Kyla 
Morrisseau to summarize a recent phone call conversation and 
outline outstanding action items for the MFFN CAR Project. The 
MFFN CAR Project Consultant thanked Kyla for confirming 
receipt of the Milestone #3 Report and noted Kyla's preference 
for hard copies of documents to facilitate sharing within AZA. 
The MFFN CAR Project Consultant confirmed that documents 
could be printed and sent to the community, and that they would 
send a hard copy of the Milestone #3 Report along with a 
memory stick the following week. The MFFN CAR Project 
Consultant also confirmed that the Draft EA / IS report would be 
sent to the AZA Band Office at 204 Main Street and that future 
communications would be sent directly to Kyla and CC Chief 
Metansinine. The MFFN CAR Project Consultant thanked Kyla 
for confirming plans to submit comments on the Draft 
Preliminary ATRI Existing Conditions Report by December 13, 
noting that they understood AZA's Area of Interest was still 
under review and asked for an update by December 13, 2024. 
The MFFN CAR Project Consultant thanked Kyla for confirming 
interest in capacity funding and asked for a response to the 
November 6, 2024, email by February 28, 2025, to move the 
process along. The MFFN CAR Project Consultant asked for 
confirmation regarding their discussion about a presentation to 
educate youth and graduating students about the MFFN CAR 
Project, including the topics for the presentation (the Project's 
background and career opportunities in engineering, 
construction, road building, and fieldwork). The MFFN CAR 
Project Consultant requested any additional topics of interest for 
the presentation and noted they would follow up with the Project 
Team. The MFFN CAR Project Consultant offered to assist if 
there were any questions or if any important details were 
missed in the phone call summary. 

December 10, 2024 Mail  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant mailed a hard copy of the 
Milestone #3 Report to AZA. 
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December 12, 2024 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 
◼ Lesley Jorge (Finance Clerk) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Kyla 
Morrisseau to provide the Community Capacity Funding 
agreement for the one-time lump sum payment of $25,000 to 
help support engagement in the CAR in a way that best suits 
the community. The MFFN CAR Project Consultant outlined 
what was needed from the signatory of the agreement and 
asked for contact information to expedite the process. 

December 17, 2024 Phone  x ◼ Andrew Bubar (Environmental 
Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant called Andrew Bubar to 
discuss outstanding items for the Marten Falls Community 
Access Road Project. The MFFN CAR Project Consultant 
introduced themself and confirmed the phone number used to 
contact Andrew. The MFFN CAR Project Consultant mentioned 
the goal of the call was to follow up on items from the August 
28, 2024, meeting, specifically the area of interest for AZA. 
Andrew mentioned that AZA’s traditional territory map had not 
been cleared for circulation and that the area of interest for their 
land settlement was a separate but related item. The MFFN 
CAR Project Consultant asked about timelines for the IK 
reporting, specifically the area of interest, now that the IK 
Program funding and agreements were finalized. Andrew 
confirmed no recent progress had been made on the traditional 
territory map or area of interest due to the sensitivity around 
sharing incomplete information. Andrew inquired about the 
timeline for the Draft EA / IS, and the MFFN CAR Project 
Consultant confirmed that it was not imminent. Andrew asked 
about the status of the Community Capacity Funding 
Agreement. The MFFN CAR Project Consultant confirmed that 
an email was sent with a template for the Community Capacity 
Funding Agreement, which replaced the Community 
Coordinator Program, and requested specific information to fill 
out the placeholders in the document, to which Andrew agreed 
to work on providing the necessary information. The MFFN 
CAR Project Consultant mentioned they would reach out to Kyla 
later in the week to discuss outstanding action items and 
updates and would send an email summarizing the call and 
action items. Andrew confirmed understanding and had no 
additional questions. 
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December 18, 2024 Email x  ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 
◼ Lesley Jorge (Finance Clerk) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant received an email from 
Priscilla Graham, AZA, who provided the signed Community 
Capacity Funding Agreement. The email included the requested 
information to expedite the community capacity funding: 
community name, phone number, key point of contact, email 
address, and mailing address. Priscilla also indicated that the 
key finance contacts are Priscilla Graham, Band Administrator, 
and Lesley Jorge, Finance Clerk. 

December 18, 2024 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 
◼ Lesley Jorge (Finance Clerk) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Priscilla 
Graham, thanking her for completing and signing the 
Community Capacity Funding Agreement and providing the 
requested information. The MFFN CAR Project Consultant 
mentioned that the agreement would be sent to the Project 
Team for their signature and returned to AZA as soon as 
possible. 

December 18, 2024 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with the 
2024 Year In Review E-blast. The E-blast provided an overview 
of MFFN CAR’s past, current, and upcoming activities, including 
a holiday message from Chief Bruce Achneepineksum, a recap 
of the activities and events that occurred throughout 2024, the 
release of a new video on the Preferred Route selection, and an 
update on the Draft EA / IS. Links to the E-blast and MFFN 
CAR’s website were included. 

December 19, 2024 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 
◼ Lesley Jorge (Finance Clerk) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Kyla 
Morrisseau to inform her that the Project Team has sent a 
request for banking details to her email address, as she is the 
main contact on the Capacity Funding Agreement. The MFFN 
CAR Project Consultant asked Kyla to inform them if there are 
any issues or concerns with the request, noting that Lesley and 
Priscilla were not included in the email and that it will be 
confirmed shortly if they can be included. 
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December 19, 2024 Phone  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant phoned Kyla Morrisseau, 
AZA, to provide year-end updates and upcoming 2025 
activities. Kyla could not be reached, and a general message 
was left with the band office noting that the MFFN CAR Project 
Consultant would follow up via email. 

December 19, 2024 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant emailed AZA with year-end 
updates and upcoming 2025 activities. The email outlined key 
milestones from 2024, including the Preferred Route selection 
for the road on August 26, 2024, confirmed by a Band Council 
Resolution from Marten Falls First Nation. The MFFN CAR 
Project Consultant noted participation in community meetings 
with Marten Falls First Nation in July and October 2024, Aroland 
First Nation in June and July 2024, and the Three-Road 
Projects Gathering and Expo in June 2024. Feedback was 
requested on the community-specific section of the Milestone 
#3 Progress Report, distributed November 28, 2024, by 
February 14, 2025. The MFFN CAR Project Consultant 
confirmed that a hard copy of the Milestone #3 Report was sent 
in the mail to AZA. Feedback options included email, phone, or 
scheduling a meeting. The MFFN CAR Project Consultant 
followed up on information for the community’s IK Report and 
the status of the ATRI Area of Interest. Updates on the 
Community Capacity Funding Agreement status and the 
potential project presentation to students were provided. 

December 20, 2024 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Kyla 
Morrisseau to provide an update on the banking details request 
for the Community Capacity Funding. The MFFN CAR Project 
Consultant confirmed that only one contact can be sent this 
information and asked if the request needs to be re- sent to a 
different contact. 

December 23, 2024 Email x  ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant received an email from Kyla 
Morrisseau requesting the banking information request for the 
Community Capacity Funding to be resent, as it could not be 
found in Kyla’s email inbox. 
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December 24, 2024 Email  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Kyla 
Morrisseau informing her that the MFFN CAR Project Team will 
re-send the banking information request for the Community 
Capacity Funding. The MFFN CAR Project Consultant 
mentioned that most of the team is on holiday, so the request 
may not be received until the new year and that a follow-up 
email will be sent once the request is sent out again. 

January 08, 2025 Phone x  ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant received a call from Kyla 
Morrisseau discuss the logistics of the Community Capacity 
Funding banking detail request. There was no answer and that 
no voicemail was left. 

January 08, 2025 Phone x  ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant received a call from Kyla 
Morrisseau to seek clarification on the request for banking 
details for the Community Capacity Funding. Kyla expressed 
confusion towards the wording of the banking and the nature of 
the 48-hour response limit. The MFFN CAR Project Consultant 
mentioned they would request clarity from the project team on 
the wording and necessary forms that need to be provided. Kyla 
mentioned that she can invite Priscilla Graham to the payment 
system portal and would confirm via email if Priscillia is able 
access the program. The MFFN CAR Project Consultant stated 
they would follow up to see if the information could be submitted 
tomorrow by AZA, as it is outside the 48-hour time limit, and if 
Priscilla could access the information. 

January 09, 2025 Phone  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant called Kyla Morrisseau to 
inform her that the MFFN CAR Project Consultants are meeting 
to discuss Kyla’s concerns, gain clarity about the Coupa 
system, and confirm if the request needs to be re-sent since the 
last request has exceeded the 48-hour limit. The MFFN CAR 
Project Consultant noted that if the request needs to be re-sent, 
they will wait until the following Monday in case the 48-hour limit 
expires through the weekend. 

January 15, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with the 
2025 Winter Field Notice. The Field Notice provided an update 
to the Atigwag / Caribou Collar Removal Program and 
highlighted that field work has been scheduled to manually 
remove atigwag / caribou GPS radio tracking collars between 
February 10 to 28, 2025. Links to the MFFN CAR’s website, 
webinar recordings and videos were included. 
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January 27, 2025 Phone  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant phoned Kyla Morrisseau to 
provide updates to AZA on the MFFN CAR and upcoming 
activities, including preparations for the release of the Draft EA / 
IS. Kyla could not be reached, and a phone message could not 
be left. 

January 28, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to AZA 
providing updates on the MFFN CAR and upcoming activities, 
including preparations for the release of the Draft EA / IS. The 
MFFN CAR Project Consultant shared an update on the 
proposed presentation to AZA students about job opportunities, 
noting that the Project Team remains interested. The MFFN 
CAR Project Consultant followed up with AZA regarding the 
status of information sharing for the IK Program, including the 
status of sharing AZA’s Area of Interest. The MFFN CAR 
Project Consultant asked for updates on AZA’s comments on 
the Draft Preliminary ATRI Existing Conditions Report. The 
MFFN CAR Project Consultant included a reminder that all 
information regarding the Draft EA / IS will come from a 
separate email account and requested that all questions or 
comments on the Draft EA / IS be directed to this address. The 
MFFN CAR Project Consultant invited AZA to book an in-
person or virtual meeting to assist with the review of the Draft 
EA / IS. The MFFN CAR Project Consultant included event 
details, instructions on how to register, and a link to book one-
on-one time with the MFFN CAR Project Team at the Three 
Road Projects Gathering and Expo in Thunder Bay (February 
19-20, 2025) and Timmins (February 25-26, 2025). The MFFN 
CAR Project Consultant also offered to book in-person 
meetings outside of the event timeframe. The MFFN CAR 
Project Consultant asked AZA about the status of the 
community capacity funding and asked if they needed support 
with the payment registration system. The MFFN CAR Project 
Consultant also referenced the distribution of the Milestone #3 
Progress Report on November 29, 2024, and requested 
feedback on the community-specific section by February 14, 
2025. It was noted that feedback could be submitted via email, 
telephone, or by scheduling a meeting. 
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February 10, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with the 
January 2025 E-blast. The E-blast provided an update on the 
Community Access Road including: The Draft EA / IS, 2025 
Three Road Projects Gathering and Expo, a new video on 
understanding project effects and mitigation, a reminder for the 
Winter 2025 Field Notice and information on the Indigenous 
Knowledge Program. Links to the MFFN CAR website, 
understanding project effects and mitigation video and the field 
notice were included. 

February 13, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Team sent an email to AZA to provide 
updates on the Draft EA / IS. The email noted that the Draft EA / 
IS would be available for review by Indigenous communities and 
groups on February 18, 2025, provided a link to the website 
where the Draft EA / IS is located and provided additional details. 
The email highlighted an Assessment Summary package to be 
mailed to Indigenous communities and groups and provided 
details of what was included in the package. The email provided 
a reminder that the Draft EA / IS public review period starts 60 
days after the early release to Indigenous communities and 
groups, highlighting that Indigenous communities and groups 
have a total of 120 calendar days to provide their comments to 
the Project Team. It was noted that comments and feedback on 
the Draft EA / IS could be provided via the Project Website, email 
or letter until June 18, 2025. A link to the project website, email 
and mailing address were provided as well as the project phone 
number for any issues providing feedback. The email noted that 
four additional support documents would be released over the 
coming months, including the Milestone #3 Progress Report, 
Draft Record of Consultation and Engagement, community-
specific ATRI: Draft IA Report and Community Wellbeing 
Technical Report. It was highlighted that any concerns raised by 
Indigenous communities and groups would be documented in the 
Final EA / IS Report. 

February 14, 2025 Email x  ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant received an email from Kyla 
Morrisseau to inform the MFFN CAR Project Consultant about 
AZA’s upcoming contributions to the EA / IS. Kyla explained 
that AZA was experiencing challenges due to low capacity. AZA 
appreciates the project timelines and is committed to reviewing 
all parts thoroughly and providing feedback that aligns with 
AZA’s values and beliefs. Kyla acknowledged that the MFFN 
CAR Draft EA / IS would be sent to AZA shortly, and 
emphasized the importance of including AZA’s comments in the 
Project’s EA / IS. Kyla mentioned that AZA prepared a draft 
review process and is in the process of leadership approval. 
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February 14, 2025 Email  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Kyla 
Morrisseau acknowledging the challenges AZA is facing due to 
increased workload. The MFFN CAR Project Consultant 
emphasized that it is important to the MFFN CAR Project Team 
to incorporate AZA’s comments into the Final EA / IS. The 
MFFN CAR Project Consultant acknowledged the resolution of 
the Coupa program issue regarding the Community Capacity 
Funding and apologized for the inconvenience it had caused in 
addition to AZA’s increased workload. The MFFN CAR Project 
Consultant affirmed that the Draft EA / IS is scheduled for 
delivery on February 18, 2025, and while comments from AZA 
will not be included in the Draft EA / IS, they will be considered 
for the Final EA / IS where possible. The MFFN CAR Project 
Team offered to set up meetings to support the review process 
or discuss any comments AZA wishes to provide. 

February 19, 2025 Email  x ◼ Yvette Metansinine (Chief)  
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 
◼ Lesley Gorge (Finance Clerk) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA 
announcing that the Draft EA / IS and supporting documents 
are now available online. The MFFN CAR Project Team 
outlined the timeline for review of the Draft EA / IS and stated 
that the final date for comments and feedback is June 18, 2025. 
Methods of contact, including website, email, mailing address 
and phone number were provided to submit comments or 
feedback. 

February 19, 2025 Mail - 
Outgoing 

 x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team shipped the Draft EA / IS and 
Assessment Summary: Draft EA / IS hard copy to the AZA band 
office. 

February 20, 2025 In-person x  ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Team 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Team and representatives of AZA met 
to discuss the CAR and the Draft EA / IS during the Three Road 
Projects Gathering and Expo in Thunder Bay, Ontario.  

February 21, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to AZA to 
provide updates on the MFFN CAR Project. The email noted 
that the Draft EA / IS was now available for review on the 
project website, provided the reminder that all questions and 
comments should be sent to the 
eaisinput@martenfallsaccessroad.ca email address, and noted 
that an in-person or virtual meeting to discuss the Draft EA / IS 
was available upon request. The MFFN CAR Project Consultant 
followed up on the Community Capacity Funding Agreement to 
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inquire on the status. The MFFN CAR Project Consultant 
provided the reminder that feedback on the Milestone #3 
Progress Report was due by February 14, 2025, and that any 
feedback received after that date would be incorporated in the 
forthcoming Draft RoCE for Indigenous communities. The 
MFFN CAR Project Consultant asked for a status update on 
the draft information AZA mentioned they were reviewing to 
send to the Project Team.  

March 04, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with the 
February 2025 E-blast. The E-blast provided an update on the 
Community Access Road including: The Draft EA / IS release to 
Indigenous communities, community meetings with Marten Falls 
First Nation, 2025 Three Road Projects Gathering and Expo 
and information on upcoming engagement activities including 
Public Information Centre #6 and webinars. Links to the MFFN 
CAR website were included. 

March 19, 2025 Email  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ Priscilla Graham (Band 
Administrator) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Kyla 
Morrisseau to ask if AZA received the Community Capacity 
Funding payment, which was sent out on March 12, 2025. 

March 31, 2025 Phone  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant called Kyla from AZA to 
discuss updates on the Marten Falls Community Access Road 
Project. The MFFN CAR Project Consultant acknowledged the 
ongoing election period and confirmed that the Community 
Capacity Funding payment was sent on March 12th, which Kyla 
confirmed receipt. Kyla mentioned preparing a comprehensive 
review package for the Draft EA / IS, which will be sent once 
finalized. The MFFN CAR Project Consultant inquired about the 
area of interest map, and Kyla confirmed it was shared with 
MINES. The MFFN CAR Project Consultant mentioned they will 
confirm the receipt of this from the MFFN CAR Project Team 
and will follow up with Kyla if necessary. The MFFN CAR 
Project Consultant also discussed plans for a presentation on 
job opportunities for youth, with Kyla agreeing to coordinate with 
school representatives on the presentation format and timeline. 
Kyla confirmed receipt of physical copies of the Draft EA / IS 
and plans to use plain language summaries to brief the new 
council. The MFFN CAR Project Consultant noted that 
translations Ojibway are in progress and will be uploaded to the 
MFFN CAR Draft EA / IS dedicated website as completed. 
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March 31, 2025 Email x  ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ Priscilla Graham (Band 
Administrator) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant received an email from Kyla 
Morrisseau confirming receipt of the Community Capacity 
Funding payment. 

March 31, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to AZA to 
provide updates on the MFFN CAR Project including the Draft 
EA / IS, upcoming webinars, and preparations for a student 
career opportunities presentation. The MFFN CAR Project 
Consultant thanked AZA for confirming the receipt of the 
Community Capacity Funding. The MFFN CAR Project 
Consultant confirmed the items discussed regarding 
coordinating a presentation on job opportunities for high school 
students, requesting updates on the preferred method of 
delivery. The MFFN CAR Project Consultant acknowledged that 
AZA is compiling information and edits for the MFFN CAR 
Team, including ATRI baseline information, to be sent with 
comments on the Draft EA / IS. The consultant will verify the 
status of the area of interest map sent to MINES last month. 
The MFFN CAR Project Consultant noted that the Draft EA / IS 
was available for Indigenous community review and that all 
information related to the Draft EA / IS would come from a 
separate email account. They mentioned that all questions and 
comments should be sent to that email account and offered a 
meeting to discuss the Draft EA / IS. The MFFN CAR Project 
confirmed they will follow up on timelines for Ojibway 
translations of the plain language summaries and provided a 
link to the English versions of the plain language summaries. 
The MFFN CAR Project Consultant also noted that the MFFN 
CAR webinar series was continuing in April and May and 
upcoming webinar topics included project effects and proposed 
mitigation measures for Land, Water and People. 

March 31, 2025 Email  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ Priscilla Graham (Band 
Administrator) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Kyla 
Morrisseau thank her for confirming receipt of the Community 
Capacity Funding payment. 
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April 01, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Kyla 
requesting that two MFFN CAR Consultant contacts be included 
in any emails when submitting comments on the Draft EA / IS to 
the designated email address. The MFFN CAR Project 
Consultant clarified that AZA's comments on the Draft 
Preliminary ATRI Existing Conditions Report or area of interest 
can be submitted at any time. A meeting was offered. 

April 03, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with the 
March 2025 E-blast. The E-blast provided an update on the 
Community Access Road including: The public release of the 
Draft EA / IS, the Prospectors and Developers Association of 
Canada 2025 Convention and upcoming spring 2025 webinars. 
Links to the MFFN CAR webinar archive and website were 
included. 

April 10, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA 
announcing that the Community Well-Being Report is now 
available online, and those who requested hard copies will 
receive them shortly after. The MFFN CAR Project Team 
outlined the timeline for review of the Draft EA / IS and stated 
that the final date for comments and feedback is June 23, 2025. 
Methods of contact, including website, email, mailing address 
and phone number were provided to submit comments or 
feedback. 

April 17, 2025 Email  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ Priscilla Graham (Band 
Administrator) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent AZA a copy of the 
Community Capacity Funding Agreement that has been signed 
by the MFFN CAR Project Team. 

April 28, 2025 Phone x  ◼ Andrew Bubar (Environmental 
Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant received a call from AZA. 
The call was not answered, and a message was not left. 

April 28, 2025 Phone  x ◼ Andrew Bubar (Environmental 
Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant returned the call from AZA. 
The call was not answered, and a message was left inviting 
AZA to call or the MFFN CAR Project Consultant back. 

April 28, 2025 Email x  ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ Andrew Bubar (Environmental 
Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant received an email from AZA 
requesting shapefiles of the MFFN CAR Preferred Route, 
including a 10 km buffer. 
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April 28, 2025 Email  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ Andrew Bubar (Environmental 
Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to AZA to 
send shapefiles and a KMZ file of the MFFN CAR Preferred 
Route and a 10 km Buffer, as well as the Preferred Route CDA. 

April 30, 2025 Phone  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant phoned Kyla Morrisseau to 
provide updates on the MFFN CAR Project including upcoming 
events and engagement opportunities, updates on the Draft EA 
/ IS, and follow-ups regarding project shapefiles recently sent to 
the community, presentation to high school students on job 
opportunities, and AZA’s Area of Interest map. Kyla could not 
be reached and the MFFN CAR Project Consultant left a 
voicemail. 

April 30, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with a 
reminder for the new webinar series on the Draft EA / IS. The 
reminder provided information on upcoming webinars, including: 
Community Well-Being, Land: Ungulates (Moose and Caribou), 
Water: Fish and Fish Habitat and People: Land and Resource 
Use. Links to the MFFN CAR website and to register for the 
Community Well-Being webinar were included. 

April 30, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to AZA to 
provide updates on the MFFN CAR Project including upcoming 
events and engagement opportunities, updates on the Draft EA 
/ IS, and follow-ups regarding project shapefiles recently sent to 
the community, presentation to high school students on job 
opportunities, and AZA’s Area of Interest map. The MFFN CAR 
Project Consultant noted that the Draft EA / IS was now 
available for public review and the Community Well-Being 
Report was released for Indigenous community and group 
review on April 16, 2025. They provided a reminder that the 
review process concludes on June 23, 2025, noted how 
feedback can be submitted and offered a meeting to support the 
review. The MFFN CAR Project Consultant highlighted that PIC 
#6 would be happening on May 26 in Thunder Bay and May 29 
in Geraldton, noting that the first hour of each PIC is dedicated 
to Indigenous community members and provided a link with 
more information. The MFFN CAR provided details on the 
upcoming webinar series which included webinars on 
ungulates, fish and fish habitat and land and resource use, 
mentioned the first webinar on Community Well-Being would be 
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held on May 6 and provided a link to register. The MFFN CAR 
Project Consultant asked AZA to confirm if the GIS and KMZ 
shapefiles for the MFFN CAR Preferred Route and 10km buffer 
sent on April 28, 2025, were adequate for their needs. The 
MFFN CAR Project Consultant asked AZA to confirm if they had 
been in contact with AZA’s high school principal regarding the 
preferred format and timeline for the suggested presentation on 
job opportunities. The MFFN CAR Project Consultant also 
confirmed their understanding of the status of AZA’s Area of 
Interest and asked AZA to send updates if there is new 
information. 

May 06, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with a 
reminder for the Community-Well Being webinar. The reminder 
provided the time and access to the virtual webinar, in addition 
to information on upcoming webinars, including: Land: 
Ungulates (Moose and Caribou), Water: Fish and Fish Habitat 
and People: Land and Resource Use. Links to the MFFN CAR 
website and to register for the Community Well-Being webinar 
were included. 

May 08, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with the 
April 2025 E-blast. The E-blast provided an update on the 
Community Access Road including: The public release of the 
Draft EA / IS, a new video on the introduction to the Draft EA / 
IS, Valued Components: Impact of the Community Access 
Road on Ungulates webinar and other upcoming webinars and 
an invitation to Public Information Centre #6. Links to the MFFN 
CAR Draft EA / IS website, project website, introduction to the 
Draft EA / IS video, webinar registration portal and social media 
pages were included. 

May 20, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA inviting 
recipients to register for the upcoming Fish and Fish Habitat 
webinar on Thursday May 22, 2025, from 4 to 5 p.m. EST. A 
reminder for the upcoming webinar on June 5, 2025, was also 
provided. Links to the registration page for the webinar and the 
location to view previous webinars were included. 
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May 22, 2025 Phone  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant phoned Kyla Morrisseau to 
provide updates on the MFFN CAR Project including upcoming 
events, engagement opportunities, updates on the Draft EA / IS 
and followed up on the student presentation on job 
opportunities requested by AZA and AZA’s area of interest map. 
Kyla could not be reached, and a message was left describing 
the updates and mentioned that an email summarizing the 
updates would be sent subsequently. 

May 22, 2025 Email x  ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to AZA to 
provide updates on the MFFN CAR Project including upcoming 
events, engagement opportunities, updates on the Draft EA / IS 
and followed up on the student presentation on job 
opportunities requested by AZA and AZA’s area of interest map. 
MFFN CAR Project Consultant provided a reminder on how to 
submit comments and feedback on the Draft EA / IS, and that 
the review process concludes on June 23, 2025. The MFFN 
CAR Project Consultant encouraged AZA to book a meeting 
with the Project Team to discuss the Draft EA / IS. The MFFN 
CAR Project Consultant also provided a reminder for PIC #6, 
happening May 26 in Thunder Bay, and May 29 in Geraldton, 
noting that the first hour of each PIC is dedicated to Indigenous 
community members and provided a link with more information. 
The MFFN CAR Project Consultant also provided details on 
upcoming webinars, providing a link to register for the fish and 
fish habitat webinar occurring on May 22 at 4:00 p.m. EST, and 
noting that the People: Land and Resource Use webinar will 
occur on June 5. The MFFN CAR Project Consultant inquired 
about the status of the proposed presentation to high school 
about job opportunities and inquired about the best format to 
present this information. The MFFN CAR Project Consultant 
also inquired about the status of AZA’s area of interest map. 

May 26, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA inviting 
recipients to attend the upcoming Public Information Centre #6 
on May 26 and 29, 2025, in Thunder Bay and Geraldton, 
respectively. An informational poster for the event and a poster 
for the release of the Draft EA / IS release to the public was 
attached, and the date, time and location of each event were 
included in the body of the email. A link to the event information 
page was included. 
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May 27, 2025 Email x  ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant received an email from Kyla 
Morrisseau to provide an update on AZA’s progress on the 
review of the Draft EA / IS. Kyla mentioned that their review of 
the Draft EA / IS is nearly ready for submission, pending review 
by Leadership and management to ensure all community 
comments and concerns are included. Kyla is awaiting 
feedback from the high school regarding their preferred method 
of the proposed presentation to high school students and plans 
to follow up with the principal. If arrangements are not made by 
the end of June, Kyla suggested engaging with high school 
students in September, either in person or through a virtual 
PowerPoint presentation. 

May 27, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Kyla 
Morrisseau to thank her for the update on AZA’s progress on 
the review of the Draft EA / IS. The MFFN CAR Project 
Consultant offered to arrange a meeting with the Project Team 
if AZA has any questions or needs further discussion regarding 
the Draft EA / IS. The MFFN CAR Project Consultant 
acknowledged the status of the high school presentation on 
career opportunities and asked to stay updated so coordination 
of details can proceed. 

June 05, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA inviting 
recipients to register for the upcoming People: Land and 
Resource Use webinar on Thursday, June 5, 2025, from 4 to 5 
p.m. EST. An invitation to reach out if AZA is interested in a 
meeting to talk about any of the topics covered in the webinar 
series was also included. Links to the registration page for the 
webinar and the location to view previous webinars were 
included. 

June 11, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with the 
May 2025 E-blast. The E-blast provided an update on the 
Community Access Road including: the upcoming conclusion of 
the Draft EA / IS review period on June 23, 2025, new webinar 
recordings and informative videos, public materials from Public 
Information Centre #6 held May 26 and 29, 2025, and National 
Indigenous History Month. Links to the MFFN CAR Draft EA / IS 
website, project website, webinar recordings, videos, Public 
Information Centre #6 materials and social media pages were 
included. 
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June 20, 2025 Email x  ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant received an email from Kyla 
Morrisseau indicating that AZA’s review of the Draft EA / IS was 
being finalized and would be ready for submission on Monday. 
Kyla inquired about the submission process to confirm the 
correct procedure. Kyla also noted the possibility of conducting 
a project workshop with high school students in September and 
offered to provide dates for coordination. 

June 20, 2025 Email  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Kyla 
Morrisseau to provide clarity on the submission process for the 
Draft EA / IS by stating the submission email address and 
asked that the MFFN CAR Project Consultant be carbon 
copied. The MFFN CAR Project Consultant also indicated that 
inquiries during the submission process were welcome. The 
MFFN CAR Project Consultant acknowledged the update on the 
high school presentation / workshop on career opportunities. 

June 23, 2025 Email x  ◼ Andrew Bubar (Environmental 
Advisor) 

◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Marten Falls (IAAC / AEIC) 
◼ Ryan Smith (Biologist) 

◼ MFFN CAR Project 
Team 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Team received an email from AZA with 
an executive summary Technical Review providing their 
feedback on the Draft EA / IS. AZA noted they are looking 
forward to continued involvement in the IA process. 

June 26, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to Kyla 
Morrisseau to provide updates on the MFFN CAR Project 
including updates on the Draft EA / IS, and the Draft RoCE for 
Indigenous communities. The MFFN CAR Project Consultant 
noted that the review period for the Draft EA / IS had officially 
closed on June 23, 2025. The MFFN CAR Project Consultant 
thanked AZA for providing feedback on the Draft EA / IS. The 
MFFN CAR Project Consultant indicated that the report would 
help inform the Final EA / IS that will be submitted to the federal 
and provincial governments for review in mid to late 2026. The 
MFFN CAR Project Consultant provided a link to the PIC #6 
consultation materials. The MFFN CAR Project Consultant 
noted that the Draft RoCE for Indigenous communities will be 
released in Fall 2025. 
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July 10, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ MFFN CAR Project 
Team 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant emailed the community-
specific ATRI: Draft IA Report to AZA. The MFFN CAR Project 
Consultant noted that the community-specific ATRI: Draft IA 
Report included information from publicly available sources and 
any Indigenous Knowledge reports received by the MFFN CAR 
Project before January 2025. It was also noted that the 
community-specific ATRI: Draft IA Report outlined the 
assessment process for ATRI related to the Project, which 
focused specifically on AZA. The MFFN CAR Project 
Consultant noted the review period for the community-specific 
ATRI: Draft IA Report is 90 calendar days and that if no 
feedback was received by October 8, 2025, the community-
specific ATRI: Draft IA Report would be finalized. The email 
also noted that any additional Indigenous Knowledge or details 
that could better inform the report would be used to refine the 
potential effects in the community-specific ATRI: Draft IA 
Report, and a final version would be provided to AZA. A 
meeting was offered to discuss the community-specific ATRI: 
Draft IA Report and answer any questions. 

July 15, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with the 
June 2025 E-blast. The E-blast provided an update on the 
Community Access Road including: the conclusion of the Draft 
EA / IS review period on June 23, 2025, and upcoming 2025 
Field Studies. Links to the MFFN CAR project website and 
social media pages were included. 

July 16, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with 
corrections to the June 2025 E-blast email including, the correct 
link for the June E-blast and attaching the Summer 2025 Field 
Notice. Links to the MFFN CAR project website, June 2025 E-
blast, Summer 2025 Field Notice and MFFN CAR social media 
pages were included. 

July 30, 2025 Phone  x ◼ Kyla Morrisseau (AZA 
Consultation Coordinator & 
Climate Change Specialist) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant called Kyla Morrisseau to 
provide updates to the MFFN CAR Project. Kyla could not be 
reached, and a voicemail could not be left. 
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July 30, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to AZA, 
regarding July 2025 updates for the MFFN CAR Project. The 
email noted that there were audio issues with a previous call and 
offered a phone number for the AZA contact to use. The MFFN 
CAR Project Consultant outlined information about a potential 
presentation for high school students regarding job opportunities, 
and the MFFN CAR Project Consultant inquired about any 
updates or if a virtual meeting or phone call would be better. The 
MFFN CAR Project Consultant also noted that the Draft RoCE for 
Indigenous communities will be released in the fall of 2025 and 
provided a link to the Summer 2025 Field Notice, noting that field 
programs would continue into the summer and fall seasons. The 
MFFN CAR Project Consultant provided a link to the community-
specific ATRI: Draft IA Report and noted the 90-day review 
period, with the deadline of October 8, 2025. 

July 31, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with an 
update on Field Work regarding the Stage 2 Archaeological 
Assessment. The email informed recipients that the field work 
will take place from August 7, 2025, to August 25, 2025, 
(pending weather and / or site conditions). Recipients were 
informed that those located within the study area may notice an 
increase in air traffic as field crews will be accessing sites by 
helicopter. Links to the Field Notice, MFFN CAR project website 
and social media pages were included. 

August 07, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Team 

◼ The MFFN CAR Project Team sent an email to AZA with the 
July 2025 E-blast. The E-blast provided an update on the 
Community Access Road including: the latest on the Draft EA / 
IS, Plain Language Summaries available in five languages, New 
Video: Understanding Cumulative Effects, a reminder of the 
Draft EA / IS Series and upcoming 2025 field work. Links to the 
MFFN CAR project website, plain language summaries, 
technical reports, Cumulative Effects video, webinar recordings, 
Field Notice and social media pages were included. 

August 28, 2025 Email  x ◼ Yvette Metansinine (Chief) 
◼ Kyla Morrisseau (AZA 

Consultation Coordinator & 
Climate Change Specialist) 

◼ Joe Donio (Consultant) 
◼ Priscilla Graham (Band 

Administrator) 
◼ Andrew Bubar (Environmental 

Advisor) 

◼ MFFN CAR Project 
Consultant 

◼ The MFFN CAR Project Consultant sent an email to AZA to 
provide August Project updates for MFFN CAR. The email 
shared a link to an educational video about cumulative effects in 
relation to the MFFN CAR Project. A follow up on the 
community-specific ATRI: Draft IA Report, which was originally 
circulated on July 10, 2025, was also provided. The MFFN CAR 
Project Consultant requested updates on the potential 
presentation for high school students regarding job 
opportunities and asked how support could be provided.  


